

**Youth Employment Support Project (P133129)**

**Procurement Plan**

Country: Argentina

Region: LATIN AMERICA AND CARIBBEAN

Approval Date: 15-Jan-2015

**PROCUREMENT PLAN** Argentina : Argentina Youth Employment Support Project

**General Information**  
**Country:** Argentina **Bank / Approval Date of the Original Procurement Plan:** 2016-12-13  
**Project ID:** P133129 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-06-11  
**Project Name:** Argentina Youth Employment Support Project **GPN Date:**  
**Loan / Credit No.:** IBRD / 84640  
**Executing Agency(ies):** Ministry of Labour, Employment and Social Security

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AR-8464-NA-AEJ-124TIT-LPNB- / Adquisición de TABLETS			Post	Request for Bids	Open - National			200,000.00	0.00	Cancelled					2016-07-15		2016-08-01					2016-09-08			2016-10-03			2016-11-30	
AR-8464-NA-AEJ-3-CP-B- / Adquisición materiales para capacitaciones - 1			Post	Request for Quotations	Limited - National			30,000.00	0.00	Cancelled							2015-11-03								2015-11-17			2015-11-30	
AR-8464-NA-AEJ-7-CP-B- / Adquisición materiales para capacitaciones - 2			Post	Request for Quotations	Limited - National			30,000.00	0.00	Cancelled							2016-11-03								2016-12-01			2016-12-28	
AR-MTESS-4784-GO-RFB / Adquisición de Equipamiento Informático - 1	BRD / 84640	Strengthening and Improving the Performance of the Network of Employment Offices	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,100,000.00	0.00	Cancelled					2017-01-02		2017-02-01					2017-02-03			2017-02-13			2017-02-16	2017-03-18
AR-8464-NA-AEJ-5-LP1B- / Adquisición de Equipamiento Informático - 2			Post	Request for Bids	Open - International			1,050,000.00	0.00	Cancelled					2017-03-01		2017-04-01					2017-05-15			2017-06-15			2017-08-15	
AR-8464-NA-AEJ-24TIT-LPNB- / Adquisición de mobiliario - 1	BRD / 84640	Strengthening and Improving the Performance of the Network of Employment Offices	Post	Request for Bids	Open - National			340,000.00	0.00	Cancelled					2017-01-02		2017-02-01					2017-02-03			2017-02-05			2017-03-10	
AR-8464-NA-AEJ-64TIT-LPNB- / Adquisición de mobiliario - 2			Post	Request for Bids	Open - National			169,900.00	0.00	Cancelled					2017-03-01		2017-04-15					2017-05-15			2017-06-15			2017-07-31	
AR-MTESS-13528-GO-RFO / Adquisición de 5 Notebooks y 2 Impresoras	BRD / 84640	Strengthening and Improving the Performance of the Network of Employment Offices	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,000.00	0.00	Cancelled							2017-05-02								2017-05-26			2017-05-31	

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
AR-MTESS-20287-NC-RFO / Contratación de servicios de una oficina móvil y un van de apoyo para hacer base de las actividades de difusión de la política de Empleo Joven	BRD / 84640	Coverage Consolidation of the JMyMT program	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,500,000.00	0.00	Pending Implementation					2017-11-20		2017-11-25					2018-01-06			2018-02-05			2018-03-12	2018-09-06
AR-MTESS-43200-NC-RFB / Ferias de Empleo Juvenés a nivel Nacional	BRD / 84640	Coverage Consolidation of the JMyMT program	Prior	Request for Bids	Open - International	Single Stage - One Envelope		10,000,000.00	0.00	Under Implementation					2018-01-10	2018-05-21	2018-01-20	2018-05-24				2018-03-06			2018-03-16			2018-05-11	2020-01-10
AR-MTESS-62309-NC-DR / Locación de espacio FORJA, en la ciudad de Córdoba, para la realización de Ferias de Empleo.	BRD / 84640	Coverage Consolidation of the JMyMT program	Post	Direct Selection	Direct			35,000.00	0.00	Pending Implementation					2018-06-04		2018-06-09									2018-07-13			2018-08-24
AR-MTESS-62310-NC-DR / Locación de espacio CEPAS SANJUANINAS, en la ciudad de San Juan, para la realización de Ferias de Empleo.	BRD / 84640	Coverage Consolidation of the JMyMT program	Post	Direct Selection	Direct			22,000.00	0.00	Pending Implementation					2018-06-04		2018-06-09									2018-07-14			2018-09-14
AR-MTESS-62311-NC-DR / Locación de espacio, PARQUE DEL CONCOMENTO, en la ciudad de Posadas, para la realización de Ferias de Empleo.	BRD / 84640	Coverage Consolidation of the JMyMT program	Post	Direct Selection	Direct			3,000.00	0.00	Pending Implementation					2018-06-11		2018-06-16									2018-07-21			2018-10-12
AR-MTESS-62312-NC-DR / Locación de espacio, SOCIEDAD RURAL DE TUCUMAN, en la ciudad de Tucumán, para la realización de Ferias de Empleo.	BRD / 84640	Coverage Consolidation of the JMyMT program	Post	Direct Selection	Direct			7,000.00	0.00	Pending Implementation					2018-06-11		2018-06-16									2018-07-21			2018-10-26
AR-MTESS-62313-NC-DR / Locación de espacio, FORJA, en la ciudad de Córdoba, para la realización de Ferias de Empleo.	BRD / 84640	Coverage Consolidation of the JMyMT program	Post	Direct Selection	Direct			35,000.00	0.00	Pending Implementation					2018-06-18		2018-06-23									2018-07-28			2018-12-14

