## **PROCUREMENT PLAN (Textual Part)**

Project information: RWANDA Second Rwanda Urban Development Project 2 (P165017)

Project Implementation agency: Local Administrative Entities Development Agency

Date of the Procurement Plan: January 5, 2021

Period covered by this Procurement Plan: January 5, 2021-June 5, 2022

## Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

*The Bank's Standard Procurement Documents*: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Rwanda Public Procurement Law, "Law governing public procurement  $N^{\circ}62/2018$  of 25/08/2018", such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. *Leased Assets as specified under paragraph 5.10* of the Procurement Regulations: Leasing is *not applicable* for those contracts identified in the Procurement Plan tables.

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is *not applicable* for those contracts identified in the Procurement Plan tables.

*Domestic preference* as specified under paragraph 5.51 of the Procurement Regulations (*Goods and Works*).

Goods: [is not applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

## Other Relevant Procurement Information.

None

## PROCUREMENT Rwanda : Second Rwanda Urban Development Project PLAN General Information

CO

Country:	Rwanda	Bank's Approval Date of the Original Procurement Plan:	2021-01-27
		Revised Plan Date(s): (comma delineated, leave blank if no	n 2021-02-23
Project ID:	P165017	GPN Date:	
Project Name:	Second Rwanda Urban Developme	nt Project	
Loan / Credit No:	IDA / D7370, IDA / 67890		
Executing Agency(ie	s Rwanda Environment Managemen	t Authority	

Activity Reference No. / Description Review Type Review Type Market Approach Procurement (Y) No. Procurement (Y) <t< th=""><th>WORKS</th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th></t<>	WORKS																											
Planned Actual Planne	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Prequalification (Y/N)	High SEA/SH	nt Document	Actual Amount			Prequali Evaluatio				Notice / I	nvitation	Issu	ied	Opening	/ Minutes	and Recom for A	mendation ward	Signed			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Status	Docum	nents	Evaluatio	n Report	Draft E Docur Justifi	nent / cation			Bidding Doc Issu			/ Minutes	I IOLAV	mendation ward	Signed C			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- Г																												

ON CONSULTING SE	ERVICES																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification ments	Prequal Evaluatio		Draft E Docur Justifi	nent / cation	Notice /	Invitation	Bidding Doo Issu		Proposal Su Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	tion Report mendation ward	Signed (	Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request for		Request fo as Is		Opening o Proposals	f Technical / Minutes	Evalua Technical		Report a Negotiated		Signed C	Contract	Contract C	Completion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-REMA-216194-CS-QCBS / TA for consultant to supervise Lidah survey for quality check of data to be generated		Support to the City of Kigali	Post	Quality And Cost- Based Selection	Open – National		0.00	Pending Implementation	2021-02-13		2021-03-06		2021-04-19				2021-05-17		2021-06-16		2021-07-21		2021-08-25		2022-08-25	
RW-REMA-216180-CS-QCBS / Call for consulting services to develop a feasibility study and carry out detailed designs for wetland rehabilitation in the city of Kigali	IDA / 67890	Support to the City of Kigali	Post	Quality And Cost- Based Selection	Open - International		0.00	Pending Implementation	2021-03-02		2021-03-23		2021-05-06				2021-06-03		2021-07-03		2021-08-07		2021-09-11		2022-09-11	
RW-REMA-220760-CS-QCBS / Call for consulting services to prepare Environmental and Social Assessment Instruments for wetland rehabilitation in the city of Kigali		Support to the City of Kigali	Post	Quality And Cost- Based Selection	Open - International		0.00	Pending Implementation	2021-03-04		2021-03-25		2021-05-08				2021-06-05		2021-07-05		2021-08-09		2021-09-13		2022-09-13	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status			Invitat Identified Consi	/Selected		tract	Signed O		Contract C	
RW-REMA-216193-CS-CDS / TA for LiDah survey in the									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
City of Kigali Supply and installation of equipment (Computer machines, Softwares) for LiDAR generated data processing for user institution	IDA / D7370	Support to Secondary Cities	Post	Direct Selection	Direct		0.00	Pending Implementation	2021-02-15		2021-02-25				2021-05-01		2021-10-28	