

Public Disclosure Authorized

REPORT NO.: RES42633

RESTRUCTURING PAPER

ON A

PROPOSED PROJECT RESTRUCTURING

OF

CASH TRANSFER MODERNIZATION PROJECT

APPROVED ON JANUARY 31, 2018

то

PEOPLE'S REPUBLIC OF BANGLADESH

SOCIAL PROTECTION & JOBS

SOUTH ASIA

Regional Vice President:	Hartwig Schafer
Country Director:	Mercy Miyang Tembon
Regional Director:	Lynne D. Sherburne-Benz
Practice Manager/Manager:	Stefano Paternostro
Task Team Leader(s):	Ashiq Aziz



ABBREVIATIONS AND ACRONYMS

- CERC: Contingent Emergency Response Component
- CEROM: Contingent Emergency Response Operations Manual
- COVID-19 Coronavirus Disease 2019
- WHO World Health Organization



BASIC DATA

Product Information

Project ID	Financing Instrument
P160819	Investment Project Financing
Original EA Category	Current EA Category
Partial Assessment (B)	Partial Assessment (B)
Approval Date	Current Closing Date

Organizations

Borrower	Responsible Agency
People's Republic of Bangladesh	Department of Social Services, Ministry of Social Welfare

Project Development Objective (PDO)

Original PDO

The Project Development Objective is to improve the transparency and efficiency of selected cash transfer programs for vulnerable populations by modernizing service delivery.

Summary Status of Financing

					Net		
Ln/Cr/Tf	Approval	Signing	Effectiveness	Closing	Commitment	Disbursed	Undisbursed
IDA-61630	31-Jan-2018	28-Oct-2018	02-Dec-2018	30-Jun-2023	300.00	23.50	270.85

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?

No



I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

1. The Cash Transfer Modernization Project aims to improve the transparency and efficiency of selected cash transfer programs for vulnerable populations. The Project was restructured on June 10, 2020, following a request from Government of Bangladesh on June 3, 2020, to incorporate a Contingent Emergency Response Component (CERC). The proposed restructuring serves to clarify the scope of the preceding restructuring which introduced provisions to enable immediate emergency response to events which have caused, or are likely to imminently cause, major adverse economic, social and/or health impacts in Bangladesh, associated with a natural or man-made crisis or disaster.

II. DESCRIPTION OF PROPOSED CHANGES

2. The CERC has been incorporated in the Project on an ex-post basis, and the period of eligibility for emergency expenditures is intended to commence from the declaration of disaster for which CERC activation is sought. Accordingly, expenditures made for emergency purposes under the Project prior to the restructuring of June 10, 2020, require special consideration. In the context of the prevailing coronavirus disease 2019 (COVID-19) crisis which has adversely impacted Bangladesh, the period of eligibility would commence from March 11, 2020, coinciding with the World Health Organization (WHO) statement that COVID-19 can be characterized as a pandemic.

3. In the event of future shocks, for which the CERC may be triggered again, expenditures may be eligible from the time relevant authorities have declared that a crisis or disaster has occurred, and the Bank has agreed with such determination. The Contingent Emergency Response Operations Manual (CEROM) would continue to be applicable in all CERC use cases and would be updated if required, as per the provisions of the Financing Agreement including all amendments till date.

	Changed	Not Changed
Other Change(s)	\checkmark	
Implementing Agency		\checkmark
DDO Status		\checkmark
Project's Development Objectives		\checkmark
Results Framework		\checkmark
Components and Cost		\checkmark
Loan Closing Date(s)		\checkmark
Cancellations Proposed		\checkmark
Reallocation between Disbursement Categories		\checkmark
Disbursements Arrangements		\checkmark

III. SUMMARY OF CHANGES



Disbursement Estimates	\checkmark
Overall Risk Rating	\checkmark
Safeguard Policies Triggered	\checkmark
EA category	\checkmark
Legal Covenants	\checkmark
Institutional Arrangements	\checkmark
Financial Management	\checkmark
Procurement	\checkmark
Implementation Schedule	\checkmark
Economic and Financial Analysis	\checkmark
Technical Analysis	\checkmark
Social Analysis	\checkmark
Environmental Analysis	\checkmark

IV. DETAILED CHANGE(S)

Click here to enter text. Other Changes

The use of the CERC for ongoing and future crises or disasters is being clarified as described in paragraphs 2 and 3 (section II. Description of Proposed Changes).