

PROCUREMENT PLAN (Textual Part)

Project information: Maldives, MV: Youth Employability and Resilience Project-P163818

Project Implementation agency: Ministry of Higher Education

Date of the Procurement Plan: August 22, 2019

Period covered by this Procurement Plan: August 22, 2019- August 22, 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Chapter on Public Procurement for Maldives’ Public Finance Regulations 2017, Chapter 10 – State Procurement System**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- 1) Only bidding documents acceptable to the Bank shall be used for all national open competitive procurement.
- 2) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance

(in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

- 4) Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts
- 5) In case of Open Tendering, the receipt of less than three bids shall not be considered grounds for cancellation and re-invitation of bids.
- 6) Bid shall not be rejected merely on the basis of a comparison with an official estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Specify for each

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; **Not Applicable**

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] **Not Applicable**

Table 5.1. Procurement Methods to Be Used in the Project

Applicable for 'Substantial' risk

Expenditure Category	Contract Value (threshold)	Procurement Method	Contracts/ Processes Subject to Prior Review
Goods	≥US\$100,000	Open International	All contracts over US\$500,000
	<US\$100,000	Open National	All contracts subject to post review

Expenditure Category	Contract Value (threshold)	Procurement Method	Contracts/ Processes Subject to Prior Review
	≤US\$25,000	Quotation	All contracts subject to post review
	—	Direct Selection	All contracts over US\$500,000
Works	≥US\$1,000,000	Open International	All contracts over US\$1 million
	<US\$1,000,000	Open National	All contracts subject to post review
	≤US\$50,000	Quotation	All contracts subject to post review
	—	Direct Selection	All contracts over US\$1 million
Consulting Services (firms)	≥US\$200,000	All competitive methods except CQS (Advertise internationally)	All contracts above US\$250,000
	<US\$200,000	All competitive methods (Advertise locally)	All contracts subject to post review
	<US\$300,000	CQS	All contracts above US\$250,000
	—	Direct Selection	All contracts above US\$250,000
Individual consultancies	—	Individual Consultant	All contracts over US\$50,000
	—	Individual Consultant- Direct Selection	All contracts over US\$50,000

PROCUREMENT PLAN Maldives : Maldives: Enhancing Employability and Resilience of Youth Project

General Information

Country: Maldives **Bank's Approval Date of the Original Procurement Plan:** 2022-05-03
Revised Plan Date(s): (comma delineated, leave blank) 2022-05-03
Project ID: P163818 **GN Date:** 2019-05-24
Project Name: Maldives: Enhancing Employability and Resilience of Youth Project
Loan / Credit No.: IDA / D4800
Executing Agency: Ministry of Economic Development

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MV-MOED-288851-CW-RFB / Refurbishment of SME HUB	IDA / D4800	Fostering skills development and entrepreneurship in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	322,763.00	0.00	Pending Implementation					2022-08-08			2022-08-13			2022-09-24			2022-10-24			2022-11-28	2023-05-27
MV-MOED-290847-CW-RFB / Renovation of the Co-Shared Kitchen in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	50,000.00	0.00	Pending Implementation					2022-06-12			2022-06-17			2022-07-29			2022-08-28			2022-10-02	2023-03-31
MV-MOED-290853-CW-RFB / Renovation of the premises of the Co-Shared Kitchen in Laamu	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	50,000.00	0.00	Pending Implementation					2022-08-15			2022-08-20			2022-10-01			2022-10-31			2022-12-05	2023-06-03
MV-MOED-290863-CW-RFB / Renovation of the premises of the packaging facility in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	200,000.00	0.00	Pending Implementation					2022-06-28			2022-07-03			2022-08-14			2022-09-13			2022-10-18	2023-04-16
MV-MOED-292361-CW-RFB / Renovation of the premises of the packaging facility in Addu City	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	200,000.00	0.00	Pending Implementation					2022-07-03			2022-07-08			2022-08-19			2022-09-18			2022-10-23	2023-04-21
MV-MOED-292362-CW-RFB / Renovation of the premises of the ID Authentic Maldives Outlets	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	266,000.00	0.00	Pending Implementation					2022-07-07			2022-07-12			2022-08-23			2022-09-22			2022-10-27	2023-04-25
MV-MOED-292360-CW-RFB / Renovation of the premises of the 4 Job Centres	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	100,000.00	0.00	Pending Implementation					2022-06-06			2022-06-11			2022-07-23			2022-08-22			2022-09-26	2023-03-25
MV-MOED-290883-CW-RFB / Renovation of the Training Institute in Male'	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	80,000.00	0.00	Pending Implementation					2022-08-15			2022-08-20			2022-10-01			2022-10-31			2022-12-05	2023-06-03
MV-MOED-292356-CW-RFB / Renovation of the premises of the Garment Facility in Addu City	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	150,000.00	0.00	Pending Implementation					2022-06-28			2022-07-03			2022-08-14			2022-09-13			2022-10-18	2023-04-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MV-MOED-288852-GO-RFB / Procurement of Furniture and Fittings for SME HUB	IDA / D4800	Fostering skills development and entrepreneurship in priority sectors	Post	Request for Bids	Open - National	Single Stage - One Envelope		62,425.00	0.00	Pending Implementation					2022-08-08			2022-08-13			2022-09-24			2022-10-24			2022-11-28	2023-05-27
MV-MOED-288854-GO-RFB / Procurement of ICT equipments for SME HUB	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		159,189.00	0.00	Pending Implementation					2022-08-08			2022-08-13			2022-09-24			2022-10-24			2022-11-28	2023-05-27
MV-MOED-290849-GO-RFB / Procurement of Furniture and Fittings for the Co-Shared Kitchen in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation					2022-06-12			2022-06-17			2022-07-29			2022-08-28			2022-10-02	2023-03-31
MV-MOED-290850-GO-RFB / Procurement of ICT equipments for the Co-Shared Kitchen in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation					2022-06-12			2022-06-17			2022-07-29			2022-08-28			2022-10-02	2023-03-31
MV-MOED-290851-GO-RFB / Procurement of ICT machinery needed for the packaging facility	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2022-08-08			2022-08-13			2022-09-24			2022-10-24			2022-11-28	2023-05-27
MV-MOED-290854-GO-RFB / Procurement of Furniture and Fittings for the Co-Shared Kitchen in Laamu	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation					2022-08-10			2022-08-15			2022-09-26			2022-10-26			2022-11-30	2023-05-29
MV-MOED-290852-GO-RFB / Procurement of ICT equipment for the Co-Shared Kitchen in Laamu	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation					2022-08-21			2022-08-26			2022-10-07			2022-11-06			2022-12-11	2023-06-09
MV-MOED-290850-GO-RFB / Procurement of ICT equipments for the packaging facility in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation					2022-08-21			2022-08-26			2022-10-07			2022-11-06			2022-12-11	2023-06-09
MV-MOED-290857-GO-RFB / Procurement of ICT equipment for the packing facility in Addu City	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation					2022-08-21			2022-08-26			2022-10-07			2022-11-06			2022-12-11	2023-06-09
MV-MOED-290858-GO-RFB / Procurement of ICT equipment for the Garment Facility in Addu City	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2022-09-18			2022-09-23			2022-11-04			2022-12-04			2023-01-08	2023-07-07
MV-MOED-290859-GO-RFB / Procurement of ICT equipment for the Job Centre	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation					2022-08-21			2022-08-26			2022-10-07			2022-11-06			2022-12-11	2023-06-09
MV-MOED-290860-GO-RFB / Procurement of ICT equipment for the incubation Centre	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2022-08-21			2022-08-26			2022-10-07			2022-11-06			2022-12-11	2023-06-09

MV-MOED-290861-GO-RFB / Procurement of ICT equipment for the Training Institute	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation											2022-08-21	2022-08-26					2022-10-07	2022-11-06	2022-12-11	2023-06-09
MV-MOED-290870-GO-RFB / Procurement of Furniture and fitting for the packaging facility in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation											2022-08-08	2022-08-13					2022-09-24	2022-10-24	2022-11-28	2023-05-27
MV-MOED-290872-GO-RFB / Procurement of Furniture and fitting for the packaging facility in Addu City	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation											2022-08-08	2022-08-13					2022-09-24	2022-10-24	2022-11-28	2023-05-27
MV-MOED-290873-GO-RFB / Procurement of Furniture and fitting for the Garment Facility in Addu City	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation											2022-09-04	2022-09-09					2022-10-21	2022-11-20	2022-12-25	2023-06-23
MV-MOED-290875-GO-RFB / Procurement of Furniture and fitting for the 10 Authentic Maldivian Outlets	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		254,000.00	0.00	Pending Implementation											2022-08-08	2022-08-13					2022-09-24	2022-10-24	2022-11-28	2023-05-27
MV-MOED-290876-GO-RFB / Procurement of Furniture and fitting for the Jobcentres	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		75,000.00	0.00	Pending Implementation											2022-08-08	2022-08-13					2022-09-24	2022-10-24	2022-11-28	2023-05-27
MV-MOED-290877-GO-RFB / Procurement of Furniture and fitting for the Training Institute	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation											2022-08-08	2022-08-13					2022-09-24	2022-10-24	2022-11-28	2023-05-27
MV-MOED-290879-GO-RFB / Procurement of machinery needed for the Packaging Facility	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation											2022-09-05	2022-09-10					2022-10-22	2022-11-21	2022-12-26	2023-06-24
MV-MOED-290881-GO-RFB / Procurement of Kitchen equipment for Co-Shared Kitchen in Laamu	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation											2022-09-05	2022-09-10					2022-10-22	2022-11-21	2022-12-26	2023-06-24
MV-MOED-290882-GO-RFB / Procurement of Kitchen equipment for Co-Shared Kitchen in Hulhumale'	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation											2022-09-05	2022-09-10					2022-10-22	2022-11-21	2022-12-26	2023-06-24

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / justification		Specific Procurement Notice / Invitation		Bidding Documents issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-MOED-290505-CS-QCBS / Consultancy Services to conduct a Labour Assessment and Analysis	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Post	Quality And Cost Based Selection	Open - National		120,000.00	0.00	Pending Implementation	2022-06-09		2022-06-30		2022-08-13				2022-09-10		2022-10-10		2022-11-14			2022-12-19		2023-12-19		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MV-MOED-290888-CS-INDV / Consultancy to develop, design, equip and operationalize the packaging facility	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-05-23		2022-07-11		2022-08-01			2022-09-05		2023-03-04
MV-MOED-290889-CS-INDV / Consultancy to develop, design, equip and operationalize Garment Facility	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-06-20		2022-08-08		2022-08-29			2022-10-03		2023-04-01
MV-MOED-290893-CS-INDV / Consultancy to Develop materials for the Training of Trainers in Career guidance	IDA / D4800	Promoting entrepreneurship and employment through skills Development and Learning Strategy	Prior	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2022-09-12		2022-10-31		2022-11-21			2022-12-26		2023-06-24