PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, Ethiopia Program for Results (Hybrid) for Strengthening Primary Health Care Services, P175167

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: February 14, 2023

Period covered by this Procurement Plan: February 2023 to February

2025

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the IPF Component of Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Proclamation No. 649-2009*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions. The MOH shall use the Bank's Standard Procurement Documents as applicable in such procedures.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Other Relevant Procurement Information.

The IPF Component of the PforR Project will support the government's emergency health an recovery plan for conflict-affected areas that are in Urgent Need of Assistance. Accordingly, most procurements to meet the emergency needs will be through Direct approach of UN Agencies.

PROCUREMENT Ethiopia: Ethiopia Program for Results (Hybrid) for Strengthening Primary Health Care Services.

General Information

Country:

Bank's Approval Date of the Original Procurement Plai 2023-03-31 Revised Plan Date(s): (comma delineated, leave blank 2023-04-03

Project ID: P175167 Revised Plan Date(s): (comma delineated, lea GPN Date:
Project Name: Ethiopia Program for Results (Hybrid) for Strengthening Primary Health Care Services.
Loan / Credit No: IDA / E1210
Executing Agency(i Immigration and Citizenship Service

_				
ĺν	ю	R	KS	

- 1	WURKS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Draft Pre-qu Docum	ualification nents	ation F	Report	Draft Biddir ent / Justi	ification	Notice / I	nvitation	s Iss	ued	Opening .	Minutes	and Recom	ion Report mendation ward	Signed Con	ntract	Contract C ion
ı														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
[

GOODS

	for Award	ntract Completion
nned Actual Planned Actual Planned Actual Plann	ned Actual Planned Actual Plan	nned Actual
TICE	te / Invitation S Issued Opening / Minutes	e / Invitation s Issued Opening / Minutes of Actual Planned Actual

L	NON CONSULTING	DERVICES																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docume	ents	ation R	leport	ent / Just	tification		nvitation	s Iss	sued	Proposal Su Opening	/ Minutes	Bid Evalua and Recom for A	nmendation ward	Signed 0		Contract Co	
ı												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ı	CONSULTING FIRMS	3																										
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Expression Not	of Interest ice	Short List a equest for	and Draft R Proposals	Request for as Is:	r Proposals sued	Opening of Proposals	f Technical / Minutes	Evaluation al Pro	of Technic oposal	otiated (Contract				
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
- 1																												

Activity Reference No. / Description Loan / Credit N o. Market Approac Contract Type Estimated Amo unt (US\$) Actual Amount (US\$) Process Status Terms of Reference Invitation to Identifie diSelected Consultant ract Signed Contract Contract Completion Component Review Type Method Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual ET-ICS-354186-CS-INDV / Re cruitment of individual consu Itants for procurement specia list position ndividual Consu ant Selection IDA / E1210 open - National 100.000.00 0.00 2023-04-05 2023-05-1 2023-05-2 2023-06-1 2024-06-1 ET-ICS-354188-CS-INDV / Re cruitment of individual consu Itants for financial managem ent specialist positions/. IDA / E1210 80,000.00 2023-04-05 2023-05-0 2023-05-06 2023-05-23 2024-05-22 2023-04-0 0.00 Pending Implem IDA / E1210 2023-04-04 2023-04-0 2023-04-0 2023-04-1 2024-04-1