Procurement Plan

General

- 1. Bank's approval Date of the procurement Plan January 28, 2022
- 2. Date of General Procurement Notice: February 22, 2022
- 3. Period covered by this procurement plan: 18 Months (January 2022 to August, 2023)

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 2,000,000	All
2.	NCB (Goods)	Above US\$ 2,000,000	All
3.	ICB (Works)	Above US\$ 10,000,000	All
4.	NCB (Works)	Above US\$ 10,000,000	All
5.	(Non-Consultant Services)	Above US\$ 2,000,000	All

- **2. Prequalification**. Bidders <u>when applicable</u> shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
- 3. Proposed Procedures for CDD Components (as per paragraph. 6.9 of the Regulations: Not applicable
 - **4. Reference to (if any) Project Operational/Procurement Manual:**Project Implementation Manual for World Bank Loan Project
- 5. Any Other Special Procurement Arrangements: Not Applicable
- 6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref No.	Description	Estimate d Cost US\$ million	Packag es	C Prefere nce (yes/no)	Review by Bank (Prior / Post)	Comments

1	Summary of the RFB- International/DIR. (Goods)	8.200	2	No	Prior	
2	Summary of the RFB-National/RFQ (Goods)	7.584	12	No	Post	
3	Summary of the RFB-International, Dir/Limited (Works)	9.000	1	No	Prior	
4	Summary of the RFB-National/RFQ (Works)	13.049	9	No	Post	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods	Above US\$ 1,000,000	
	(Firms)		
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations
- 3. Any Other Special Selection Arrangements: Not Applicable
- 4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref	Description of	Estimated	_	Review	
l :.	Assignment	Cost	Packag	by Bank	Commen
No.		US\$	es	(Prior /	ts
		million		Post)	
	Summary of	2.000	3	Prior	
1	number of				
	contracts that will				
	be let under QCBS				
	Summary of		26		
2	number of	2.488		Post	
	contracts that will				

be let under other		
methods		

PROCUREMENT PLAN Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2 General Information

Country: Western and Central Africa Bank's Approval Date of the Original Procurement Plai 2023-03-02
Revised Plan Date(s): (comma delineated, leave blank 2023-03-02
Project ID: P178132 West Africa Food System Resilience Program (FSRP) Phase 2
Loan / Credit No: IDJ / £1150
Executing Agency(i WEST AFRICA FOOD SYSTEM RESILIENCE PROGRAM (FSRP) PHASE 2 - TD

- 1	WURKS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	Process St atus	Draft Pre-q Docui	qualification ments	ation I	Report	Draft Biddi ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening ,	/ Minutes	and Recom for A		Signed Co	ontract	Contract C ion
ı														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
[

- 1	00000																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	 				, ,				0.00				for A	ward				
- 1											Planned	Actual																
Г																												

N	ON CONSULTING S	SERVICES																											
A	ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-o Docu			cation Evalu Report	Draft Bidd ent / Jus		Specific Pro Notice / I	ocurement nvitation	Bidding Do s Iss		Proposal Su Opening /		and Recon	tion Report nmendation ward			Contract C	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	5																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	teference	Expression Not		Short List a equest for		Request for as Iss		Opening of Proposals		Evaluation al Pro	of Technic	Combined I Report and otiated C	Draft Neg	Signed C		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TD-FSRP 2 -TD-331440-CS-C QS / Recrutement d'un Cabin et chargé du recrutement du Personnel clé du FSRP	IDA / E1150	Project Management	A posteriori	Sélection fondée s ur les qualification s des consultants	Open - Internationa I		55,500.00	0.00	En attente d'exéc ution	2023-01-09		2023-01-30		2023-03-15								2023-04-14		2023-05-19		2023-11-15	
TD-FSRP 2 -TD-331446-CS-C QS / Recrutement d'un consu Itant chargé d'élaborer le Ma nuel d'exécution du Program me et d'adapter le Manuel de s Procédures administrative, financière, comptable et de p assation des Marchés	IDA / E1150	Digital Advisory Services for Agriculture and Food Crisis P reventionand Management	A posteriori	Sélection fondée s ur les qualification s des consultants	Open - Internationa I		50,000.00	0.00	En attente d'exéc ution	2023-01-10		2023-01-31		2023-03-16			·			·		2023-04-15		2023-05-20	·	2023-11-16	

INDIVIDUAL CONSULTANTS

,	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)			Invitation to Identifie d/Selected Consultan		Draft Negotiated Cont ract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual