

PROCUREMENT PLAN (Textual Part)

Project information: Gambia, Essential Health Services, P173287

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: 27 August 2020

Period covered by this Procurement Plan: 27 August to 31 December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. – Not Applicable

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Not Applicable.

Other Relevant Procurement Information. - Not Applicable

PROCUREMENT PLAN Gambia, The : The Gambia Essential Health Services Strengthening Project

General Information

Country: Gambia, The **Bank's Approval Date of the Original Procurement Plan:** 2020-08-27
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-19
Project ID: P173287 **GPN Date:** 2020-11-25
Project Name: The Gambia Essential Health Services Strengthening Project
Loan / Credit No.: IDA / D7310, / IDA / D9280
Executing Agency: MINISTRY OF HEALTH

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
GM-MOH-190603-CW-RFB / Renovations of Biwam General Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation																			2021-07-20	
GM-MOH-190606-CW-RFB / Renovations of Edward Francis Teaching Hospital (laboratory, operating room, NAWEC ward, orthopedic ward, 667 ward, Gamtel ward, postnatal, antenatal and labor wards)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,500,000.00	0.00	Canceled																			2021-07-20	
GM-MOH-190608-CW-RFB / Renovations of Basise Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation																				2021-07-20
GM-MOH-190609-CW-RFB / Renovations to Brikama Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation																				2021-07-20
GM-MOH-190611-CW-RFB / Renovations and extensions to Brikama Ba Health Center including a new operating room for caesarean delivery which will be located close to the maternity ward	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Pending Implementation																				2021-07-20
GM-MOH-190612-CW-RFB / Renovations of staff quarters in selected health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation																				2021-07-20
GM-MOH-244828-CW-RFQ / Renovation of Birth and Death Registry Unit Office space	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				43,549.00	60,356.07	Signed																				2022-03-29
GM-MOH-234824-CW-RFB / Construction of the National Emergency Treatment Centre Intensive Care Unit, National Emergency Observation and Treatment Centre, National Public Health Laboratory and Training Centre, National Blood Transfusion Centre, and C	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope				18,800,000.00	0.00	Under Implementation																				2022-07-30
GM-MOH-204427-CW-RFB / Construction of Clinical Waste Treatment Center	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				483,795.00	0.00	Pending Implementation																				2022-07-30
GM-MOH-190600-CW-RFB / Construction of National Blood Transfusion Center at Kanifing Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled																				2021-07-20
GM-MOH-262766-CW-RFB / Construction of a new neonatal unit at EFSTH Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope				1,000,000.00	0.00	Pending Implementation																				2022-10-22

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
GM-MOH-190613-GO-RFB / Equipment for renovated health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	0.00	Pending Implementation																							2021-07-20
GM-MOH-190618-GO-RFQ / User devices for CRVS (tablets, printers, etc)	/	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled																						2021-05-30	
GM-MOH-219171-GO-RFB / User Devices for eCRVS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		310,000.00	577,123.64	Completed																						2021-06-26	
GM-MOH-223098-GO-UN / Procurement of Cinema Van and Lab Items	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	UN Agencies (Direct)	Direct			299,317.56	316,550.00	Signed																						2021-11-30	
GM-MOH-236576-GO-RFQ / Procurement of Laptops for HP Unit	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	8,092.48	Completed																						2021-06-25	

GM-MOH-236579-GO-DR / P Procurement of Vehicles	IDA / D7310	Component 2. Project management	Post	Direct Selection	Direct			100,000.00	116,375.12	Signed				2021-05-26	2021-09-13	2021-05-31	2021-09-13					2021-07-05	2021-10-04	2022-01-01		
GM-MOH-258941-GO-RFQ / Office furniture for Birth and Death Registry Unit Office	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	67,648.72	Completed						2021-10-25							2021-12-20	2021-12-27	2022-06-18	2022-02-22
GM-MOH-262757-GO-DR / P Procurement and Installation of a 50Nm ³ /h Oxygen Plant	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct			419,000.00	418,912.79	Signed				2021-11-11	2021-11-14	2021-11-16	2021-11-14					2021-12-21	2021-11-16	2022-06-19		
GM-MOH-262759-GO-RFB / P Procurement of User Devices for Mass Registration and accessories for CVRS devices	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		930,000.00	2,009,084.48	Signed				2021-11-11	2021-11-15	2021-11-16	2021-11-15			2021-12-28	2021-12-29	2022-01-27	2022-01-12	2022-03-03	2022-01-31	2022-08-30
GM-MOH-190615-GO-RFB / Civil Registration and Vital Statistics (CVRS) software	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		200,000.00	0.00	Canceled				2020-10-01	2020-10-06					2020-11-17	2020-12-17		2021-01-21		2021-07-20	
GM-MOH-262735-GO-RFB / P Procurement of medical equipment for Farato NETC	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Pending Implementation				2021-11-11	2021-11-16					2021-12-28	2022-01-27		2022-03-03		2022-08-30	
GM-MOH-262776-GO-RFQ / P Procurement of office furniture and equipment/laptops and desktops for the waste treatment centres	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation					2021-11-16							2022-01-11		2022-07-10		
GM-MOH-258943-GO-RFQ / User devices accessories for CVRS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	0.00	Canceled						2021-10-25						2021-12-20		2022-06-18		
GM-MOH-258942-GO-RFQ / Office IT equipment for Birth and Death Registry Unit Office	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		58,000.00	44,955.14	Signed						2021-11-19						2022-01-14	2021-12-27	2022-07-13		
GM-MOH-266469-GO-RFQ / Waste Management Materials	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation						2022-01-08						2022-03-05		2022-09-01		
GM-MOH-266474-GO-RFQ / Office furniture, equipment/laptops and desktops for the waste treatment center	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation						2022-01-08						2022-03-05		2022-09-01		
GM-MOH-266484-GO-DR / 4 trucks for the Regional Medical Stores and 1 Motor Vehicle for NPS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct			228,269.50	0.00	Pending Implementation				2021-12-06	2021-12-11							2022-01-15		2022-07-14		
GM-MOH-266493-GO-RFB / Equipment for the Central medical stores and 7 regional Stores	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		222,000.00	0.00	Pending Implementation				2022-01-03	2022-01-08					2022-02-19		2022-03-21	2022-04-25		2022-10-22	
GM-MOH-266499-GO-RFB / Lab Consumables	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		115,540.00	0.00	Pending Implementation				2022-01-03	2022-01-08					2022-02-19		2022-03-21	2022-04-25		2022-10-22	
GM-MOH-266515-GO-RFQ / Hand operated fork lift	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		72,135.92	0.00	Pending Implementation						2022-01-10						2022-03-07		2022-09-03		
GM-MOH-266519-GO-RFB / Integrated Community Health Kits (equipment and supplies)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,925.00	0.00	Pending Implementation				2022-01-05	2022-01-10					2022-02-21		2022-03-23	2022-04-27		2022-10-24	
GM-MOH-266520-GO-RFQ / IT Equipment for Integrated Monitoring of Community Health Services Delivery	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,900.00	0.00	Pending Implementation						2022-01-10						2022-03-07		2022-09-03		
GM-MOH-266521-GO-RFQ / Data bundles for the tablets	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		53,050.00	0.00	Pending Implementation						2022-01-10						2022-03-07		2022-09-03		
GM-MOH-274501-GO-RFQ / Portable 2.5-3.0 KVA diesel generators (310 pieces) for NHIS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		125,000.00	93,058.17	Completed						2022-01-29	2022-01-27					2022-03-26	2022-02-08	2022-09-22	2022-02-22	
GM-MOH-274502-GO-RFQ / Storage containers for user devices (310 pieces) for NHIS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	15,848.97	Completed						2022-01-29	2022-01-27					2022-03-26	2022-02-08	2022-09-22	2022-02-22	
GM-MOH-274503-GO-RFQ / White screen background for pictures (360 pieces) for NHIS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	7,091.94	Completed						2022-01-29	2022-01-27					2022-03-26	2022-02-08	2022-09-22	2022-02-17	
GM-MOH-274504-GO-RFQ / Extension Cords for user devices (310 pieces) for NHIS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	20,356.48	Completed						2022-01-29	2022-01-27					2022-03-26	2022-02-08	2022-09-22	2022-02-17	
GM-MOH-262759-GO-DR / Additional Printers for NHIS Mass Campaign.	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct			400,000.00	411,257.12	Signed				2022-02-04	2022-02-07	2022-02-09	2022-02-07					2022-03-16	2022-02-08	2022-09-12		

GM-MOH-266715-GO-DIR / P rinters for Mass Campaign	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct				200,000.00	189,541.89	Signed			2022-03-24	2022-03-24	2022-03-29	2022-03-24								2022-05-03	2022-03-25	2022-10-30
GM-MOH-267336-GO-DIR / In- cinerators for Health Facilities	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct				1,500,000.00	0.00	Canceled			2022-03-29	2022-04-03											2022-05-08	2022-11-04
GM-MOH-289471-GO-RFB / E quipment NICU EFSH Hospital	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope			1,100,000.00	0.00	Under Implementation			2022-04-09	2022-04-11	2022-04-14	2022-04-11		2022-05-26		2022-06-25			2022-07-30		2023-01-26	
GM-MOH-296510-GO-RFQ / 3 Laptops, 1 All in One Printer, Photocopier and Scanner and 1 Shredding Machine - for NHIA	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope			20,000.00	0.00	Pending Implementation					2022-05-28								2022-07-23		2023-01-19	
GM-MOH-296516-GO-RFB / X ray Machines and preinstallation	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope			500,000.00	0.00	Pending Implementation			2022-05-23	2022-05-28			2022-07-09		2022-08-08				2022-09-12		2023-03-11	
GM-MOH-296519-GO-RFQ / 1 0 Motorbikes for Independent Verifiers	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			50,000.00	0.00	Pending Implementation					2022-05-28								2022-07-23		2023-01-19	
GM-MOH-296523-GO-RFQ / 1 0 Laptops for Independent V erifiers	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			20,000.00	0.00	Pending Implementation					2022-05-28								2022-07-23		2023-01-19	
GM-MOH-296542-GO-RFQ / S terage equipment for selecte d DOT, ART, and Malaria dis pensing sites in urgent need of improvement of medicines storage conditions	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope			71,000.00	0.00	Pending Implementation					2022-05-28								2022-07-23		2023-01-19	
GM-MOH-296543-GO-RFB / S ecurity Equipment for the Ce ntral medical Store and the 7 Regional Stores	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			222,000.00	0.00	Pending Implementation			2022-05-23	2022-05-28			2022-07-09		2022-08-08				2022-09-12		2023-03-11	
GM-MOH-296308-GO-DIR / V ehicle for PCU	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct				40,000.00	0.00	Pending Implementation			2022-05-29	2022-06-03									2022-07-08		2023-01-04	
GM-MOH-297704-GO-RFQ / N CD Survey Equipment, Rea gents and Consumables	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - International	Single Stage - One Envelope			90,000.00	0.00	Under Implementation				2022-06-04	2022-05-31								2022-07-30		2023-01-26	
GM-MOH-GM-300124-GO-RFB / IT Equipment for eLIMS, C all Center and M&E Unit	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			125,000.00	0.00	Pending Implementation			2022-06-19	2022-06-24				2022-08-05		2022-09-04			2022-10-09		2023-04-07	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-MOH-244857-NC-RFB / C onsulting services for Electro nic Medical Records System	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	0.00	Canceled					2021-07-31	2021-11-08	2021-08-05	2021-11-08			2021-09-16	2021-12-21	2021-10-16	2022-02-26	2021-11-20		2022-05-19	
GM-MOH-244858-NC-RFB / C onsulting services for Electro nic Logistics Management I nformation system	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	0.00	Canceled					2021-07-31	2021-08-09	2021-08-05	2021-08-09			2021-09-16	2021-09-21	2021-10-16	2021-11-12	2021-11-20		2022-05-19	
GM-MOH-244856-NC-RFB / C onsulting services for Electro nic Human Resource Manage ment Information system	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		300,000.00	0.00	Canceled					2021-07-31	2021-10-06	2021-08-05	2021-10-07			2021-09-16	2021-11-19	2021-10-16	2022-01-05	2021-11-20		2022-05-19	
GM-MOH-244859-NC-RFB / C onsulting services for Nation al Health Insurance enrolme nt, provider management, an d claims processing system	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		500,000.00	0.00	Under Implementation					2021-11-11	2022-02-03	2021-11-16	2022-02-08			2021-12-28		2022-01-27		2022-03-03		2022-08-30	
GM-MOH-266464-NC-RFQ / N HS membership enrollment videos	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	9,750.82	Signed							2021-12-11	2021-12-08							2022-02-05	2022-01-25	2022-08-04	
GM-MOH-266531-NC-RFB / D ata Entry Clerks for Mass NH S Registration	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		81,370.00	0.00	Canceled					2021-12-07		2021-12-12				2022-01-23		2022-02-22		2022-03-29		2022-09-25	
GM-MOH-266534-NC-RFB / E stablish internet connectivi ty at all levels	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2021-12-06		2021-12-11				2022-01-22		2022-02-21		2022-03-28		2022-09-24	
GM-MOH-284593-NC-RFQ / U pgrading Call Center and Gri evance Management	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Under Implementation							2022-03-20	2022-03-31							2022-05-15		2022-11-11	
GM-MOH-GM-300120-NC-RF Q / Video Production NHIS	IDA / D7310	Component 1: Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2022-06-21								2022-08-16		2023-02-12	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-MOH-190599-CS-CQ5 / Target audience analysis	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		13,000.00	0.00	Canceled	2020-10-01	2021-02-24	2020-10-22		2020-12-05									2021-01-04	2021-02-08	2021-08-07		
GM-MOH-190619-CS-LCS / External Auditor	IDA / D7310	Component 2. Project management	Post	Least Cost Selection	Open - National		50,000.00	17,109.94	Signed	2020-10-01	2021-02-22	2020-10-22		2020-12-05	2021-06-07			2021-01-02	2021-07-08	2021-02-01	2021-07-19	2021-03-08	2021-08-05	2021-04-12	2021-09-01	2021-10-09	
GM-MOH-190598-CS-CQ5 / Survey of designated health facilities asbestos products in the buildings	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		50,000.00	60,784.05	Signed	2020-10-01	2020-08-18	2020-10-22	2020-09-10	2020-12-05	2020-09-28								2021-01-04	2020-11-04	2021-02-08	2021-01-20	2021-08-07
GM-MOH-190593-CS-CQ5 / Architectural consulting services and supervision of renovation of designated health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		190,000.00	267,505.00	Signed	2020-10-01	2020-08-02	2020-10-22		2020-12-05	2020-09-09								2021-01-04	2020-11-12	2021-02-08	2021-02-24	2021-08-07
GM-MOH-205112-CS-CQ5 / Assessment of eLIMS and Warehouse Management System Software to strengthen LIMS & enhance supply visibility.	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		10,500.00	0.00	Pending Implementation	2020-12-01		2020-12-22		2021-02-04									2021-03-06		2021-04-10	2021-10-07	
GM-MOH-245308-CS-CQ5 / Consulting firm for feasibility study for electronic procurement system	IDA / D7310	Component 2. Project management	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Canceled	2021-07-26		2021-08-16		2021-09-29									2021-10-29		2021-12-03	2022-06-01	
GM-MOH-248608-CS-CQ5 / Consulting firm for Environmental and Social Impact Assessments and Plans for renovation of health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Canceled	2021-08-16	2021-08-16	2021-09-06		2021-10-20	2021-10-06								2021-11-19		2021-12-24	2022-06-22	
GM-MOH-176395-CS-QCBS / Construction Supervision of the emergency treatment center	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - International		129,865.00	0.00	Pending Implementation	2021-10-11		2021-11-01		2021-12-15									2022-01-14		2022-02-18	2022-08-17	
GM-MOH-195887-CS-CQ5 / Construction Supervision for National Emergency Treatment Center (Local Firm)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		292,725.00	0.00	Under Implementation	2021-10-11	2020-08-28	2021-11-01		2021-12-15	2020-11-06								2022-01-14	2020-11-19	2022-02-18	2022-08-17	
GM-MOH-266460-CS-CQ5 / Consulting firm for Environmental and Social Impact Assessments and Plans for renovation of health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Under Implementation	2021-12-03	2021-12-03	2021-12-24		2022-02-06	2022-01-26								2022-03-08	2022-03-28	2022-04-12	2022-10-09	
GM-MOH-266487-CS-CQ5 / Consulting services for the National Strategy Plan for Purchase and Store of Health products Management	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		14,865.00	0.00	Pending Implementation	2021-12-15		2022-01-05		2022-02-18									2022-03-20		2022-04-24	2022-10-21	
GM-MOH-266509-CS-CQ5 / Consulting services to provide TA to adapt tools on LMS quantification and development of training material	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		14,939.65	0.00	Pending Implementation	2022-01-04		2022-01-25		2022-03-10									2022-04-09		2022-05-14	2022-11-10	
GM-MOH-266518-CS-CQ5 / Consulting Services for the development of Costed integrated Community Health Strategy plan including HIV/TB	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		15,020.00	0.00	Pending Implementation	2022-01-05		2022-01-26		2022-03-11									2022-04-10		2022-05-15	2022-11-11	
GM-MOH-266523-CS-CQ5 / Consulting services for Data Quality Review	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2022-01-05		2022-01-26		2022-03-11									2022-04-10		2022-05-15	2022-11-11	
GM-MOH-296306-CS-CQ5 / Architect consulting services for EFSTH (NICU), Bavaria Hospital accommodation and Diagnostic imaging Services	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		700,000.00	0.00	Under Implementation	2022-05-21	2022-06-02	2022-06-11		2022-07-25									2022-08-24		2022-09-28	2023-03-27	
GM-MOH-GM-300118-CS-CQ5 / Health Planner Basise Brikama Hospital Concept Design	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - International		10,000.00	0.00	Pending Implementation	2022-06-16		2022-07-07		2022-08-20									2022-09-19		2022-10-24	2023-04-22	
GM-MOH-GM-300122-CS-CQ5 / Communication Strategy NMS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2022-06-19		2022-07-10		2022-08-23									2022-09-22		2022-10-27	2023-04-25	

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
GM-MOH-190617-CS-INDV / Civil Registration and Vital Statistics (CRVS) Consulting Service	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		100,000.00	127,145.31	Signed	2020-10-01	2020-11-03	2020-11-19	2021-01-19	2020-12-10	2021-01-14	2021-01-14	2021-01-14	2021-01-18	2021-07-13								
GM-MOH-208410-CS-INDV / Internal Medicine / Medical Subspecialties - Recruitment of specialist from subregion for Internal Medicine / Medical Subspecialties (2 Positions)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open		54,230.00	57,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-27	2021-02-15	2021-04-23	2021-03-22	2021-05-04	2021-09-18									

GM-MOH-208445-CS-INDV / Laboratory Medicine/ Pathology (2 Positions)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	57,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-13	2021-02-15	2021-03-25	2021-03-22	2021-03-25	2021-09-18	
GM-MOH-208446-CS-INDV / Obstetrician- Gynecologist (1 Position)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	51,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-04-03	2021-02-15	2021-04-23	2021-03-22	2021-05-04	2021-09-18	
GM-MOH-208448-CS-INDV / Radiologist (1 Position)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	57,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-24	2021-02-15	2021-03-31	2021-03-22	2021-04-15	2021-09-18	
GM-MOH-208450-CS-INDV / Family Medicine Specialist (2 Positions)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	161,400.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-27	2021-02-15	2021-04-29	2021-03-22	2021-05-18	2021-09-18	
GM-MOH-208452-CS-INDV / Paediatricians (3 Positions)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	216,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-10	2021-02-15	2021-03-24	2021-03-22	2021-05-04	2021-09-18	
GM-MOH-208453-CS-INDV / Anesthesiologist (1 Position)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	111,300.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-24	2021-02-15	2021-04-29	2021-03-22	2021-05-18	2021-09-18	
GM-MOH-223089-CS-INDV / Recruitment of Procurement Officer (One Position) and Operations Officer (One Position)	IDA / D7310	Component 2. Project management	Post	Individual Consultant Selection	Open	20,000.00	43,418.86	Signed	2021-03-05	2021-03-11	2021-04-23	2021-05-17	2021-05-14	2021-05-18	2021-06-18	2021-05-31	2021-12-15	2021-07-14
GM-MOH-223113-CS-INDV / Target Audience Analysis	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	13,000.00	14,025.00	Signed	2021-03-05	2021-03-10	2021-04-23	2021-05-05	2021-05-14	2021-07-16	2021-06-18	2021-07-19	2021-12-15	
GM-MOH-227727-CS-CDS / Open CRVS technical assistance	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct	10,000.00	0.00	Canceled	2021-04-01	2021-04-01	2021-04-11	2021-04-03			2021-06-15		2021-12-12	
GM-MOH-244813-CS-INDV / Recruitment of Operations Officer	IDA / D7310	Component 2. Project management	Post	Individual Consultant Selection	Open	20,000.00	17,126.55	Signed	2021-07-22	2021-07-23	2021-09-09	2021-10-04	2021-09-30	2021-10-05	2021-11-04	2021-10-21	2022-05-03	
GM-MOH-262760-CS-CDS / Consulting services for CRVS and NHIS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct	345,000.00	424,589.69	Signed	2021-11-11	2021-11-14	2021-11-21	2021-11-16			2022-01-25	2021-12-15	2022-07-24	
GM-MOH-262763-CS-CDS / R eplacement of Family Medicine Specialist (2 positions) and Pediatrician (1 position)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct	170,000.00	98,400.00	Signed	2021-11-11	2021-10-04	2021-11-21	2021-10-14			2022-01-25	2021-11-16	2022-07-24	
GM-MOH-226906-CS-CDS / Construction Supervision for N ETC and medical equipment	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct	140,727.30	213,601.00	Signed	2021-11-11	2021-02-07	2021-11-21	2021-02-08			2022-01-25	2021-04-28	2022-07-24	
GM-MOH-262798-CS-CDS / Enhancing grievance redress system	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct	20,000.00	0.00	Canceled	2021-11-11		2021-11-21				2022-01-25		2022-07-24	
GM-MOH-273571-CS-INDV / Recruitment of Senior Accountant	IDA / D9280	Component 2. Project management	Post	Individual Consultant Selection	Open	50,000.00	22,733.15	Signed	2022-01-18	2022-01-30	2022-03-08	2022-04-04	2022-03-29	2022-05-17	2022-05-03	2022-06-06	2022-10-30	
GM-MOH-276723-CS-INDV / Dentist Program - Recruitment of Oral and Maxillofacial Surgeon, Restorative Dentistry Specialist with emphasis on prosthodontics and advanced restoration and Oral Diagnosis with emphasis on oral medicine, radiology and oral path	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	100,000.00	0.00	Canceled	2022-02-21		2022-04-11		2022-05-02		2022-06-06		2022-12-03	
GM-MOH-278847-CS-INDV / Oral and Maxillofacial Surgeon - Recruitment	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2022-02-14	2022-02-27	2022-04-04		2022-04-25		2022-05-30		2022-11-26	
GM-MOH-278949-CS-INDV / Restorative Dentistry Specialist with emphasis on Prosthodontics and advanced restoration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2022-02-14	2022-02-24	2022-04-04		2022-04-25		2022-05-30		2022-11-26	
GM-MOH-278950-CS-INDV / Oral Diagnosis Specialist with emphasis on oral medicine, radiology and oral pathology	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2022-02-15	2022-02-27	2022-04-05		2022-04-26		2022-05-31		2022-11-27	
GM-MOH-294970-CS-INDV / Pediatric Nurse Tutor - 2 positions	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2022-05-12	2022-05-31	2022-06-30		2022-07-21		2022-08-25		2023-02-21	
GM-MOH-295418-CS-INDV / NHIA Benefits Package Consultancy	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	20,000.00	0.00	Under Implementation	2022-05-17	2022-06-12	2022-07-04		2022-07-25		2022-08-29		2023-02-25	
GM-MOH-295419-CS-INDV / NHIA Actuary Consultancy	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	30,000.00	0.00	Under Implementation	2022-05-17	2022-06-12	2022-07-05		2022-07-26		2022-08-30		2023-02-26	