

## PROCUREMENT PLAN (Textual Part)

**Project information:** Integrated Nutrient Pollution Control Project (P093775)

**Project Implementation agency:** Ministry of Waters and Forests, "Integrated Nutrient Pollution Control" Project Management Unit

**Date of the Procurement Plan:** January 2019

**Applicable Guidelines:** Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014 and Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated January 2011, revised July 2014.

**Prior Review Thresholds for Goods, Works, Non-Consulting and Consulting Services:**

	USD	EUR equivalent as per Jan 17, 2017
Works, Turnkey, S&I of Plant & Equipment and PPP	10.0	9,400,000.00
Goods, IT and Non-Consultant Services	2.0	1,800,000.00
Consultant (Firms)	1.0	900,000.00
Consultant (Individuals)	0.3	280,000.00

### Procurement Method Thresholds (US\$ Million)

ICB		NCB		SH		National Consultant Ceiling	
Goods	Works	Goods	Works	Goods	Works		
≥2	≥20	<2	<20	≤0.1	≤0.2	<0.5	
≥1,8	≥18,8	<1,8	<18,8	≤0.9	≤0.18	<0.47	<b>EUR Equivalent</b>

ICB - International Competitive Bidding
NCB - National Competitive Bidding
SH - Shopping

**PROCUREMENT PLAN** Romania : Romania Integrated Nutrient Pollution Control Project

**General Information**

Country: Romania Bank's Approval Date of the Original Procurement Plan: 2018-10-25  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-23  
 Project ID: P093775 GPN Date:  
 Project Name: Romania Integrated Nutrient Pollution Control Project  
 Loan / Credit No: IBRD / 48730, IBRD / 85970  
 Executing Agency(ies) Ministry of Waters and Forests Integrated Nutrient Pollution Control Project Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																																
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																															
26/NCB/2015 / Construction Works for: Lot 1: Sewerage collection in Bontida village (partially), Bontida commune, Cluj county and Lot 2: Sewerage collection in Rasarcu village, Bontida commune, Cluj county	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - National	Single Stage - One Envelope				3,402,891.75	Signed														2015-10-28					2016-01-28																														
25/NCB/2014 / Construction Works for sewerage collection and waste water treatment plant in villages Bontida (partially) and Rasarcu, Bontida commune, Cluj county	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - National	Single Stage - One Envelope				3,843,043.31	Canceled																					2014-11-03																												
32-NCB-2016 / Construction of Connections at the sewage system in Ozun commune, Bicfalau and Lisnau villages, Covasna County	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - National	Single Stage - One Envelope				244,822.42	Signed																						2016-07-26	2016-09-02																										
33/NCB/2016 / Lot 1: Connections at the sewage systems and WWTP for Salacea and Otomani villages, Salacea commune, Bihor County Salacea village and Lot 2: Connections at the sewage systems and WWTP for Salacea and Otomani	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open - National	Single Stage - One Envelope				272,193.81	Signed																							2016-09-15	2016-09-28																									
05/NCB/2019 / Construction works for facilities for collection, storage and handling animal waste in 9 beneficiary comunas (including 1 composting station in Prisacani Commune)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				729,822.34	Signed			2019-02-26	2019-02-27	2019-03-03	2019-08-21																		2019-03-31	2019-08-21	2019-04-30	2019-08-14	2019-06-04	2019-09-12	2019-12-01																			
06/NCB/2019 / Construction works for facilities for collection, storage and handling animal waste for Ciochina Ialomita county (co-financing 5 percent) and for 3 investments (1 Galicea, Valcea County, 2 Lungesti, Valcea County and 3 Vitomiresti, Olt county) (8 lots)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				963,571.50	Signed			2019-03-22	2019-03-26	2019-03-27																						2019-05-06	2019-05-22	2019-06-05	2019-08-14	2019-07-10	2019-09-11	2020-01-06																
07/NCB/2019 / Construction works for facilities for collection, storage and handling animal waste in 2 Beneficiary comunas (Dobrun Communa, Olt county and in Jucu communa, CLUJ County)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				210,625.70	Signed			2019-05-02	2019-05-02	2019-05-03																							2019-05-30	2019-05-30	2019-06-29	2019-08-14	2019-08-03	2019-09-03	2020-01-30															
08/NCB/2019 / Construction works for facilities for collection, storage and handling animal waste - resulted following the 1st call (2nd tranche, 1st year) (7 Lots in the bid 08/NCB/2019)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,491,961.21	Signed			2019-07-25	2019-08-06	2019-07-31																									2019-08-27	2019-09-03	2019-09-26	2019-10-09	2019-11-07	2019-10-29	2020-05-05													
09/NCB/2019 / Procurement of construction works for 4 beneficiary comunas (4 Lots)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				764,594.94	Signed			2019-09-05	2019-09-09	2019-09-11																											2019-10-08	2019-10-07	2019-11-07	2019-11-01	2019-12-19	2019-11-27	2020-06-16											
10/NCB/2019 / Procurement of works for 9 manure platforms, 9 lots.	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,419,884.09	Signed			2019-11-13	2019-12-09	2019-11-20																													2019-12-18	2020-01-20	2020-01-31	2020-03-17	2020-03-16	2020-06-22	2020-09-12									
11/NCB/2020 / Procurement of construction works for 8 waste management platforms	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,039,801.03	Signed			2020-01-14	2020-01-13	2020-01-17																															2020-01-14	2020-01-13	2020-01-17	2020-02-28	2020-02-20	2020-04-12	2020-03-17	2020-05-27	2020-10-01	2020-06-08				
12/NCB/2020 / Procurement of construction works for 8 waste management platforms ( 8 lots)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,049,480.10	Signed			2020-06-02	2020-06-19	2020-06-05	2020-06-22																															2020-06-02	2020-06-19	2020-06-05	2020-06-22	2020-07-17	2020-07-28	2020-08-30	2020-08-31	2020-10-14	2020-11-18	2022-03-31		
14/NCB/2020 / Procurement of Construction works for facilities for collection, storage and handling animal waste - 8 Lots	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,527,078.00	Signed			2020-07-14	2020-07-08	2020-07-17																																		2020-07-14	2020-07-08	2020-07-17	2020-08-28	2020-08-26	2020-10-11	2020-09-23	2020-11-25	2020-10-12	2022-03-30	
15/NCB/2020 / Construction works for facilities for collection, storage and handling animal waste - 12 lots	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,085,872.61	Signed			2020-09-14	2020-09-15	2020-09-14																																			2020-09-14	2020-09-15	2020-09-14	2020-10-14	2020-10-22	2020-11-23	2020-11-23	2020-12-24	2020-12-17	2021-08-21

16/NCB/2020 / Construction works for facilities for collection, storage and handling animal waste – 8 lots	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open – National	Single Stage – One Envelope			1,958,172.25	Signed					2020-10-26	2020-10-26	2020-10-29				2020-11-26	2020-12-10	2021-01-09	2021-04-08	2021-02-13	2021-06-22	2021-03-15
17/NCB/2021 / Construction works for facilities for collection, storage and handling animal waste – 8 Lots	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open – National	Single Stage – One Envelope			1,689,069.21	Signed					2021-01-20	2021-02-04	2021-01-23				2021-02-20	2021-03-08	2021-04-05	2021-04-26	2021-05-10	2021-06-22	2021-10-07
18/NCB/2021 / Procurement of Construction Works for the execution of Facilities for Collection, storage and handling of animal waste	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open – National	Single Stage – One Envelope			1,921,406.60	Signed					2021-03-25	2021-04-12	2021-03-28				2021-04-25	2021-05-19	2021-06-08	2021-07-23	2021-07-13	2021-09-20	2021-12-31
19/NCB/2021 / Construction works for the execution of facilities for collection, storage and handling of animal waste – 6 Lots	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open – National	Single Stage – One Envelope			0.00	Pending Implementation					2021-10-04		2021-11-10				2021-12-08		2022-02-06		2022-03-13		2023-06-30
20/NCB/2021 / Construction works for the execution of facilities for collection, storage and handling of animal waste – Hamanzai, Bototsani	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open – National	Single Stage – One Envelope			0.00	Pending Implementation					2021-12-22		2021-12-22				2022-02-02		2022-04-03		2022-05-08		2023-06-30

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
08/NCB/2015 / PROCUREMENT OF EQUIPMENT FOR MANURE AND WASTE MANAGEMENT	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open – International	Single Stage – One Envelope		2,427,981.73	Signed														2016-03-09		2016-04-04		
01/NCB/2017 / Procurement of Current Meters (4 lots)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open – International	Single Stage – One Envelope		2,405,897.38	Signed														2017-12-19		2018-01-25		
07/NCB/2015 / PROCUREMENT OF EQUIPMENT FOR MANURE AND WASTE MANAGEMENT	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open – International	Single Stage – One Envelope		879,188.65	Signed														2015-08-27		2015-10-02		
05/NCB/2013 / PROCUREMENT OF EQUIPMENT FOR MANURE AND WASTE MANAGEMENT	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open – International	Single Stage – One Envelope		917,673.57	Signed														2014-04-16		2014-05-20		
09/NCB/2016 / Procurement of Current Meters	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open – International	Single Stage – One Envelope		629,573.20	Signed														2016-12-08		2016-12-20		
38/SH/2013 / Procurement of saplings	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Quotations	Open – International			100,483.22	Signed																2014-10-02		
08/SH/2019 / Equipment for Cahiri Basa commune (truck scale)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Quotations	Open – National	Single Stage – One Envelope		11,557.88	Signed					2019-01-14									2019-03-14	2019-03-12	2019-04-28		
04/NCB/2019 / Procurement of drilling equipment for ANAR, ABA Crisuri	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Bids	Open – National	Single Stage – One Envelope		395,840.72	Signed				2019-01-15	2019-01-16	2019-01-20				2019-02-17	2019-04-14	2019-03-19	2019-05-03	2019-04-22	2019-07-16	2019-09-19		
09/SH/2019 / Procurement of roll-ups for different events	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Quotations	Limited	Single Stage – One Envelope		134.22	Completed					2019-01-21	2019-01-22							2019-03-06	2019-01-25	2019-04-05	2019-01-31		
07/SH/2019 / Procurement of IT equipment (HDDs)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,644.13	Signed					2019-02-20	2019-02-11							2019-04-04	2019-02-27	2019-05-04			
10/SH/2019 / Procurement of office chairs	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Quotations	Limited	Single Stage – One Envelope		2,098.89	Signed					2019-02-20	2019-02-12							2019-04-08	2019-03-06	2019-05-08			
04/NCB/2019 / Equipment for manure collection, storage and handling facilities for 23 communes (including for Clochina commune)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open – International	Single Stage – One Envelope		2,463,184.84	Signed				2019-04-02	2019-04-23	2019-04-07	2019-05-04			2019-05-19	2019-06-18	2019-06-18	2019-08-21	2019-07-23	2019-09-30	2020-12-31		
11/SH/2020 / Procurement of 15 internal SSD for PMU laptops	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,150.32	Signed					2020-12-08	2020-10-26							2020-12-09	2020-11-18	2021-06-09			
05/NCB/2021 / Equipment for manure collection, storage and handling facilities for 54 communes (8 lots)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Request for Bids	Open – International	Single Stage – One Envelope		7,126,309.44	Signed				2021-02-26	2021-03-15	2021-03-13	2021-05-13			2021-04-24	2021-06-24	2021-06-13	2021-10-13	2021-07-18	2021-11-25	2022-03-31		
12/SH/2021 / Procurement of 19 laptops and 2 router firewalls for PMU	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Request for Quotations	Limited	Single Stage – One Envelope		38,991.48	Completed					2021-06-30	2021-06-29							2021-08-23	2021-09-08	2021-09-22	2021-09-27		

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
11/LCS/2016 / Audit Services	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Least Cost Selection	Open - International		7,035.18	Signed															2017-05-29	2017-05-30			
02/FBS/2015 / Consulting services for Promotion of best practices and financial instruments for Nitrate Directive compliance among potential beneficiaries	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Consultant Qualification Selection	Open - International		342,190.47	Signed															2016-01-06	2016-01-07			
08/LCS/2014 / Consulting services for the second Mid-term and Final Impact Evaluation of the Integrated Nutrient Pollution Control (INPC) Project, Romania	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Least Cost Selection	Open - International		162,757.60	Signed															2014-08-15	2014-08-21			
09/LCS/2014 / Consultancy services for training small individual farmers to apply different solutions for animal waste storage facilities	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Least Cost Selection	Open - International		174,932.16	Signed															2014-09-24	2014-10-01			
07/LCS/2014 / Audit services for the Integrated Nutrient Pollution Control (INPC) Project	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Least Cost Selection	Open - International		18,733.73	Signed															2014-07-22	2014-08-06			
10/LCS/2014 / Consulting services for the development of technical and economical documentation for investments in communal livestock manure storage and handling systems in 20 communes declared Nitrate Vulnerable Zone	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Least Cost Selection	Open - International		159,253.88	Signed															2014-11-17	2015-01-15			
06/CQ/2019 / Consulting services for Contracts administration and supervision of the works execution for "Manure Management Platforms and Composting Station in 35 local communities".	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Consultant Qualification Selection	Open - National		319,957.67	Signed	2019-02-21	2019-02-20	2019-03-14		2019-04-27	2019-05-20								2019-05-27	2019-08-05	2019-07-01	2019-08-14	2021-04-28	
01/FBS/2018 / National Public Awareness Campaign, to promote the best practices and financial instruments for compliance with the EU Nitrates Directive	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Fixed Budget Selection	Open - International		1,516,069.21	Signed	2019-02-22		2019-03-15		2019-04-28					2019-05-26		2019-06-25		2019-07-30	2019-04-04	2019-09-03	2018-10-23	2022-03-31	
03/LCS/2020 / Consultancy services for supervision and contract management of works execution of facilities for collection and storage animal waste, including composting stations (51 investments)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Least Cost Selection	Open - National		446,899.04	Signed	2020-04-08	2020-04-30	2020-04-22	2020-05-07	2020-06-05	2020-06-30				2020-07-03	2020-08-10	2020-08-02		2020-09-15	2020-09-06	2020-10-02	2020-10-11	2020-10-12	2022-03-31

INDIVIDUAL CONSULTANTS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
05/IC/2015 / agricultural specialist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		30,688.63	Signed						2015-03-04		2015-04-01											
4.12.6 / PMU Technical Specialist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		125,093.23	Signed						2018-05-15		2018-05-16											
PMU Consultants / PMU Consultants	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		2,134,553.52	Signed						2017-06-09		2017-05-31											
4.12.18 / PMU Project Assistant	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		116,222.14	Signed						2018-05-15		2018-05-16											
4.12.15 / PMU Economist	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		122,045.49	Canceled						2018-05-15													
PP 4.12.15 / Economist	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		117,398.68	Signed						2018-05-24		2018-05-31											
position C.4.4.3.2 / Technical Specialists M&E-Monitoring Specialists for investments	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		78,578.85	Signed						2015-11-10		2015-11-06											
C.3.4 / Translator	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open		38,130.90	Signed						2015-11-10		2015-11-06											

04 / IC / 2014 / PANEL OF EXPERTS ( Peds) FOR TECHNICAL SUPPORT FOR THE IMPLEMENTATION OF THE AGRICULTURAL DEMONSTRATION PROGRAM - Agronomist/ pedologist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	67,752.81	Signed								2014-08-06	2014-08-07		
C.4.4.5 / Economist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	14,100.23	Signed								2016-11-29	2016-12-05		
C.4.4.3 / Financial Manager	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	18,787.53	Signed								2016-10-10	2016-10-10		
C.1.13 / Senior Technical Monitoring and Evaluation Specialist	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	17,742.00	Signed								2016-11-17	2016-11-18		
09/IC/2016 / Agriculture Expert	IBRD / 48730	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	48,014.23	Signed								2016-10-31	2016-11-02		
AGRICULTURE SPECIALIST -PMU/ JULY 2017 / Agricultural and afforestation specialist- PMU staff position	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	120,415.90	Signed	2019-02-22	2019-04-12	2019-05-03	2019-04-04	2019-06-07	2017-10-10	2022-03-31				
ICC 2 AND 3 PMU STAFF / Institutional Coordinator Components 2&3 (ICC/1 position).	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	177,077.25	Signed	2019-02-22	2019-04-12	2019-05-03	2019-04-04	2019-06-07	2017-10-09	2022-03-31				
PROCUREMENT SPECIALIST- TEMPORARY VACANT / cs	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	22,544.44	Signed	2019-02-22	2019-04-12	2019-05-03	2019-04-04	2019-06-07	2018-11-20	2019-07-26				
TECHNICAL SPECIALIST - PMU STAFF / The Technical Specialist is responsible for the implementation and monitoring of sub-projects that will be assigned under Component 1. The Technical Specialist is subordinated and will report to the Technical Coordinator of Component 1.	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	92,237.76	Signed	2019-05-02	2019-06-26	2019-05-20	2019-06-21	2019-05-25	2019-06-27	2019-06-07	2019-06-28	2022-03-31		
ECONOMIST -PMU STAFF / Economist PMU staff (vacant position)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	84,131.42	Signed	2019-08-14	2019-08-23	2019-09-23	2019-10-24	2019-09-28	2019-10-29	2019-10-11	2019-10-31	2022-03-31		
03/IC/2019 / TECHNICAL SPECIALIST (Individual Consultant)	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	60,716.45	Signed	2019-10-07	2019-11-14	2019-11-25	2020-01-27	2019-12-20	2020-02-11	2020-01-24	2020-02-18	2022-03-31		
04/IC/2020 / Technical assistance for drafting the Technical Specifications for creating a support database for the reporting process under EU Directives 91/676/CE, 2000/60/CE, 2006/118/CE	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-04-30	2020-06-17	2020-06-18		2020-06-28		2020-07-31		2021-03-31		
PROJECT ASSISTANT (PA/1 POSITION) / Selection of a PROJECT ASSISTANT (PA/1 position) within the Project Management Unit for Integrated Nutrient Pollution Control Project due to resignation of Ms. Oana Alecu starting with October 30, 2020.	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Prior	Individual Consultant Selection	Open	39,183.61	Signed	2020-10-30	2020-10-28	2020-12-18	2021-01-14	2020-12-23	2021-01-20	2021-01-05	2021-02-04	2022-03-31		
05/IC/2021 / Technical Specialist- Individual Consultant	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	57,307.56	Signed	2020-12-18	2020-12-18	2021-02-05	2021-03-01	2021-03-02	2021-03-01	2021-04-06	2021-03-11	2022-03-31		
TECHNICAL SPECIALIST (TS/1 POSITION)- / TECHNICAL SPECIALIST- PMU STAFF	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-02-10	2021-03-05	2021-03-31	2021-07-12	2021-04-05		2021-04-18		2022-03-31		
TECHNICAL SPECIALIST-EX POST MONITORING / PMU staff- Technical Specialist for ex post monitoring activities	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-31	2021-04-06	2021-05-19		2021-05-24		2021-06-06		2022-03-31		
TECHNICAL SPECIALIST 2021 / Technical Specialist (TS/1 position)-PMU staff. The position of Technical Specialist -PMU staff, remained vacant, following the resignation of Mr. Bogdan Andone.	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-12	2021-07-23	2021-08-30		2021-09-20		2021-10-25		2022-03-31		
TECHNICAL SPECIALIST - CONSTR. ENGINEER / Following the retirement of Mr. Cornel Vasiliu, the position of Technical Specialist -construction engineer within the PMU, remained vacant.	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-12	2021-07-23	2021-08-30		2021-09-20		2021-10-25		2022-03-31		
ECONOMIST PMU STAFF / Economist PMU staff	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-30	2021-08-10	2021-09-08		2021-09-13		2021-09-26		2022-03-31		

TECHNICAL SPECIALIST-EX POST MONITORING - 2 / 9441 staff- Technical Specialist for ex post monitoring activities	IBRD / 85970	Commune Based Investments in Nitrate Vulnerable Zones	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-07-27	2021-08-04	2021-09-14	2021-09-30	2021-09-19	2021-10-01	2021-10-02		2022-03-31
---	--------------	--	------	---------------------------------------	------	--	------	-------------------------	------------	------------	------------	------------	------------	------------	------------	--	------------