

The textual part of this Procurement Plan is not available as an abbreviated Procurement Plan was used (as this is a Project Preparation Advance for the preparation of a lending project).

PROCUREMENT PLAN Western and Central Africa : Community-Based Recovery and Stabilization Project for the Sahel

General Information
Country: Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2022-04-14
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-27
Project ID: P173830 **GNP Date:** 2022-03-28
Project Name: Community-Based Recovery and Stabilization Project for the Sahel
Loan / Credit No.: IDA / 69050
Executing Agency: Directorate General of Territorial Development-Ministry of Economy, Finance and Plan

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
BF-UCP-PCRSS-289122-CW-RFQ / Travaux de réhabilitation des bureaux devant abriter l'UEP du PCRSS	IDA / 69050	Component 4: Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope			Request for Quota (Non Bank-SFD)	30,000.00	0.00	En attente d'exécution																			2022-07-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual			
BF-UCP-PCRSS-289136-GO-RFQ / Edition et diffusion des documents de sauvegarde en environnementales et sociales (CGES, CPR, PGN, PMPP, PGM O, MGP), le décret d'application de la phytosanitaire, les listes des produits autorisés et autres documents du projet	IDA / 69050	Component 2: Transitional support towards stabilization and territorial development of communities	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		100,000.00	0.00	En attente d'exécution																						
BF-UCP-PCRSS-289168-GO-RFQ / Fourniture et installation d'un (1) groupe électrogène de 30 KVA au profit de l'UEP et trois (3) groupes électrogènes au profit des Antennes Régionales.	IDA / 69050	Component 4: Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		120,000.00	0.00	En attente d'exécution																						
BF-UCP-PCRSS-289935-GO-DR / Acquisition de matériels roulants (5 véhicules Pick-Up double cabine, 1 véhicule berline, 3 véhicules station wagon) au profit de l'UEP et des DRP.	IDA / 69050	Component 4: Project Management	A posteriori	Passation de marché de gré à gré	Direct			514,000.00	0.00	Annulé				2022-04-30																		
BF-UCP-PCRSS-289232-GO-RFQ / Fourniture de mobiliers de bureau au profit de l'UEP.	IDA / 69050	Component 4: Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		97,000.00	0.00	En attente d'exécution																						
BF-UCP-PCRSS-289925-GO-RFQ / Acquisition, installation, paramétrage et formation du personnel de l'UEP sur le logiciel de gestion financière et comptable (Tongji) suivi-évaluation et assistance technique pendant 1 année d'utilisation.	IDA / 69050	Component 4: Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		90,000.00	0.00	En attente d'exécution																						
BF-UCP-PCRSS-289221-GO-RFQ / Acquisition de matériels et équipements informatiques pour le fonctionnement de l'UEP.	IDA / 69050	Component 4: Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		97,000.00	0.00	En attente d'exécution																						
BF-UCP-PCRSS-298489-GO-RFQ / Acquisition de matériels roulants (véhicules à 4 roues) au profit de l'UEP et des Antennes régionales du PCRSS.	IDA / 69050	Component 4: Project Management	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		610,000.00	0.00	En attente d'exécution																						

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
BF-UCP-PCRSS-290719-NC-RFQ / Fourniture d'outils et de supports de communication (tablettes d'information, dépliants ou brochures, dérouleurs, banderoles ébénométriques) pour la couverture médiatique des activités du PCRS.	IDA / 69050	Component 3: Regional dialogue, coordination and data and capacity building	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		76,000.00	0.00	En attente d'exécution																						

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
BF-UCP-PCRSS-289118-CS-O CBS / Recrutement de trois (3) partenaires facilitateurs (ONG) pour accompagner la mise en oeuvre des activités du projet dans les régions du Sahel, Centre Nord et du Nord.	IDA / 69050	Component 3: Regional dialogue, coordination and data and capacity building	A priori	Sélection fondée sur la qualité et le coût	Open - International		9,000,000.00	0.00	En cours d'exécution	2022-04-25	2022-05-05	2022-05-09	2022-06-03	2022-06-10					2022-07-25	2022-08-09	2022-08-26									
BF-UCP-PCRSS-290716-CS-L CS / Service d'un auditeur externe (cabinet ou firme) pour l'audit financier et comptable du PCRSS (exercices 2022, 2023 et 2024).	IDA / 69050	Component 4: Project Management	A posteriori	Sélection au moindre coût	Open - National		80,000.00	0.00	En cours d'exécution	2022-05-20	2022-05-03	2022-05-30		2022-06-25					2022-07-28	2022-08-10	2022-09-07									

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual