

Liberia: Ministry of Commerce & Industry**Project Name: Liberia Investment, Finance and Trade (P171997)****Loan #: P171997****PROCUREMENT PLAN (Textual Part)****Project information: *Liberia Investment, Finance and Trade (P171997)***

(P171997)

Project Implementation agency: Ministry of Commerce & Industry**Date of the Procurement Plan:** *November 2021***Period covered by this Procurement Plan:** November 2021 **to July 2022**
(PPA Procurement Plan)**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (Revised November 2017, August 2018 and November 2021) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement

arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).*Not Applicable.*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is **Not Applicable**

Other Relevant Procurement Information.

The project may use the CDD procurement under this project. If required, CDD manual will be produced by the project.

PROCUREMENT PLAN Liberia : Liberia Investment, Finance and Trade Project

General Information
Country: Liberia **Bank's Approval Date of the Original Procurement Plan:** 2022-02-09
Revised Plan Date(s): (comma delineated, leave blank) 2022-08-05
Project ID: P171997 **GPN Date:**
Project Name: Liberia Investment, Finance and Trade Project
Loan / Credit No: IDA / V3830
Executing Agency: Ministry of Commerce and Industry

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
LR-MOCI-276208-GO-RFO / Procurement of PIU Equipment (Computer, Printer, Photocopier)	IDA / V3830	Component 1: Investment Climate and Trade	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled								2022-01-12								2022-03-09		2022-09-05
LR-MOCI-276210-GO-RFO / Procurement of PIU Equipment (Furniture)	IDA / V3830	Component 1: Investment Climate and Trade	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled								2022-01-12								2022-03-09		2022-09-05
LR-MOCI-276184-GO-RFO / Procurement of Hardware to safeguard LBR Data	IDA / V3830	Component 1: Investment Climate and Trade	Post	Request for Quotations	Open - National	Single Stage - One Envelope		92,600.00	0.00	Canceled								2022-01-12								2022-03-09		2022-09-05
LR-MOCI-276175-GO-RFO / Procurement of Vehicle	IDA / V3830	Component 1: Investment Climate and Trade	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Canceled								2022-03-19								2022-05-14		2022-11-10
LR-MOCI-289791-GO-RFO / Procurement of Vehicle	IDA / V3830	Component 4: Project Implementation, MSE and CERC	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2022-03-19								2022-05-14		2022-11-10
LR-MOCI-289794-GO-RFO / Procurement of Hardware to safeguard LBR Data	IDA / V3830	Component 4: Project Implementation, MSE and CERC	Post	Request for Quotations	Limited	Single Stage - One Envelope		92,600.00	0.00	Pending Implementation								2022-01-27								2022-03-24		2022-09-20
LR-MOCI-289789-GO-RFO / Procurement of PIU Equipment (Computer, Printer, Photocopier)	IDA / V3830	Component 4: Project Implementation, MSE and CERC	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2022-01-12								2022-03-09		2022-09-05
LR-MOCI-289790-GO-RFO / Procurement of PIU Equipment (Furniture)	IDA / V3830	Component 4: Project Implementation, MSE and CERC	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation								2022-01-12								2022-03-09		2022-09-05

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LR-MOCI-276196-CS-INDV / ESMP Consultancy Recruitment	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2021-09-07	2021-10-26	2021-11-16	2021-12-21	2022-06-19				
LR-MOCI-276173-CS-INDV / Recruitment of Project Assistant	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2022-01-07	2022-02-25	2022-03-18	2022-04-22	2022-10-19				
MOCI-REF-4 / PPSD Consultancy Recruitment	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		9,500.00	0.00	Canceled	2021-11-16	2022-01-04	2022-01-25	2022-03-01	2022-08-28				
LR-MOCI-276198-CS-INDV / PIU Procurement Specialist Recruitment	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2021-11-24	2022-03-30	2022-01-12	2022-02-02	2022-03-09	2022-09-05			
LR-MOCI-276209-CS-INDV / PIU Project Coordinator Recruitment	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		72,000.00	0.00	Under Implementation	2021-11-24	2022-03-30	2022-01-12	2022-02-02	2022-03-09	2022-09-05			
LR-MOCI-276206-CS-INDV / PIU Finance Officer Recruitment	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		42,000.00	0.00	Under Implementation	2022-01-07	2022-03-30	2022-02-25	2022-03-18	2022-04-22	2022-10-19			
LR-MOCI-276195-CS-INDV / Preparation Loan Administration Manual	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2022-05-08	2022-06-26	2022-07-17	2022-08-21	2023-02-17				
LR-MOCI-276197-CS-INDV / Preparation of Detailed Project Operations Manual	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2022-05-08	2022-06-26	2022-07-17	2022-08-21	2023-02-17				
LR-MOCI-276199-CS-INDV / Consultant to Develop a blueprint for National single Window	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		82,900.00	0.00	Pending Implementation	2022-05-08	2022-06-26	2022-07-17	2022-08-21	2023-02-17				

LR-MOCI-276204-CS-INDV / SME TA Manual	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2022-05-08		2022-06-26		2022-07-17		2022-08-21		2023-02-17
LR-MOCI-276203-CS-INDV / Procurement of consultancy services to carry out preliminary capacity building for stakeholders of Credit Registry	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2022-05-08		2022-06-26		2022-07-17		2022-08-21		2023-02-17
LR-MOCI-276207-CS-INDV / Procurement of consultancy services to carry out preliminary capacity building for stakeholders of the switch	IDA / V3830	Component 1: Investment Climate and Trade	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending Implementation	2022-05-08		2022-06-26		2022-07-17		2022-08-21		2023-02-17
LR-MOCI-289797-CS-INDV / PPSD Consultancy Recruitment	IDA / V3830	Component 4: Project Implementation, M&E and CERC	Post	Individual Consultant Selection	Limited		9,500.00	0.00	Pending Implementation	2021-11-16		2021-11-21		2021-12-12		2022-01-16		2022-07-15
LR-MOCI-289795-CS-INDV / ESMF Consultancy Recruitment	IDA / V3830	Component 4: Project Implementation, M&E and CERC	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Pending Implementation	2021-09-07		2021-09-12		2021-10-03		2021-11-07		2022-05-06
LR-MOCI-307953-CS-INDV / SME Specialist Recruitment	IDA / V3830	Component 4: Project Implementation, M&E and CERC	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2021-09-07		2021-10-26		2021-11-16		2021-12-21		2022-06-19
LR-MOCI-307959-CS-INDV / Environmental Specialist Recruitment	IDA / V3830	Component 4: Project Implementation, M&E and CERC	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Pending Implementation	2021-09-07		2021-10-26		2021-11-16		2021-12-21		2022-06-19
LR-MOCI-307958-CS-INDV / Social Specialist Recruitment	IDA / V3830	Component 4: Project Implementation, M&E and CERC	Post	Individual Consultant Selection	Open - National		42,000.00	0.00	Pending Implementation	2021-09-07		2021-10-26		2021-11-16		2021-12-21		2022-06-19
LR-MOCI-307955-CS-INDV / Financial Sector Development Specialist Recruitment	IDA / V3830	Component 4: Project Implementation, M&E and CERC	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2021-09-07		2021-10-26		2021-11-16		2021-12-21		2022-06-19