

PROCUREMENT PLAN (Textual Part)

Project information:

Mozambique National Statistics and Data for Development (P162261)

Project Implementation agency:

Instituto Nacional de Estatística

Date of the Procurement Plan:

March 2017

Period covered by this Procurement Plan:

March 2017 - December 2017

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Decree 5/2016, *Regulamento de Contratacao de Empreitada de Obras Publicas, Fornecimento de Bens e Prestacao de Servicos ao Estado*) published in the Recipient’s Official Gazette (*Boletim da Republica*), of March 8, 2016, such arrangements shall be subject to

paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

PROCUREMENT PLAN Mozambique : National Statistics and Data for Development

General Information
Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2017-07-11
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-26 2022-06-07
Project ID: P162621 **GPN Date:**
Project Name: National Statistics and Data for Development
Loan / Credit No: IDA / V0790, IDA / D2280
Executing Agency: Ministry of Transport and Communication

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Invitation		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MZ-UGPTC-36837-CS-QCBS / Hire a Consulting firm for TA Mainstreaming Spatial Planning in Priority Institutions and Development of Advanced Analytical Tools	IDA / D2280	Mainstreaming Spatial Development Planning	Prior	Quality And Cost-Based Selection	Open - International		3,600,000.00	3,630,146.67	Signed	2017-12-15	2018-01-08	2018-01-05	2018-01-22	2018-02-18	2018-04-05			2018-03-18	2018-05-22	2018-04-17	2018-07-24	2018-05-22	2018-11-01	2018-06-26	2018-11-28	2019-06-26	
MZ-UGPTC-37552-CS-CQS / Hiring a firm to Formulate, Evaluate and Review of National SDI Strategy	IDA / D2280	Mainstreaming Spatial Development Planning	Prior	Consultant Qualification Selection	Limited		300,000.00	0.00	Canceled	2017-12-12	2017-12-07			2017-12-26	2018-02-08							2018-01-25	2018-05-18	2018-03-01		2018-08-28	
MZ-UGPTC-37544-CS-CQS / Hiring a firm for Developing, Evaluate and Review Business Plan for SDP Unit	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Open - National		150,000.00	129,291.29	Terminated	2017-12-04	2017-12-01	2017-12-25		2018-02-07	2018-01-19							2018-03-09	2018-03-23	2018-04-13	2018-04-06	2018-10-10	
MZ-UGPTC-55636-CS-CQS / To select an international university to support the two departments in Mozambique to improve their curricula on spatial planning	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2018-04-10	2018-05-29	2018-05-01		2018-06-14									2018-07-14		2018-08-18		2020-08-17
MZ-UGPTC-67250-CS-CQS / Hiring a firm for Developing, Evaluate and Review Business Plan for SDP Unit	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Limited		150,000.00	147,157.49	Signed	2018-06-22	2018-06-30			2018-07-17	2018-07-23							2018-08-16	2018-10-02	2018-09-20	2018-10-08	2019-03-19	
MZ-UGPTC-67261-CS-CQS / Hiring a firm for Formulation, Evaluation and Review of Cross-Sectoral Norms and Standards for GIS Infrastructure and Spatial Data	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Limited		300,000.00	0.00	Canceled	2018-08-03	2018-11-01			2018-08-28									2018-10-07		2018-11-22		2019-07-20
MZ-UGPTC-55636-CS-CQS/18 / To select an international university to support the two departments in Mozambique to improve their curricula on spatial planning	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Limited		200,000.00	0.00	Canceled	2018-06-21	2018-05-29			2018-07-05	2018-08-14								2018-08-04	2018-11-29	2018-09-08		2019-03-07
MTN - 19/MTN/PDE/SC/2017 / Hiring a firm to Formulate, Evaluate and Review of National SDI Strategy	IDA / D2280	Mainstreaming Spatial Development Planning	Prior	Consultant Qualification Selection	Limited		300,000.00	651,996.25	Signed	2018-07-18	2017-12-07			2018-08-01	2018-02-08							2018-08-31	2018-07-19	2018-10-05	2018-07-19	2019-04-03	
MZ-UGPTC-85510-CS-CQS / Hiring firm for Elaboration of standards, norms and procedures in the acquisition and dissemination of geospatial information in Mozambique	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Open - International		300,000.00	320,892.36	Completed	2018-11-02	2018-11-05	2018-11-17	2018-11-08	2019-01-16	2018-12-28							2019-02-15	2019-04-23	2019-03-22	2019-04-30	2019-09-18	2020-08-21
MZ-UGPTC-98138-CS-CQS / Contracting of services of an international university to support the two departments in Mozambique to improve their curricula on spatial development planning	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Limited		200,000.00	232,849.38	Completed	2019-02-01	2019-02-05			2019-02-06	2019-02-07							2019-02-11	2019-02-08	2019-02-18	2018-12-06	2019-04-04	2020-05-20
MZ-UGPTC-109323-CS-CQS / Baseline Assessment to strengthen SDP capacity in high resolution data and spatial analysis	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Open - International		60,000.00	70,936.25	Completed	2019-04-05	2019-04-05	2019-04-24	2019-04-12	2019-06-07	2019-05-28							2019-07-07	2019-07-30	2019-08-11	2019-09-09	2020-02-07	2020-02-28
MZ-UGPTC-174125-CS-QCBS / Technical Assistance for Capacity Building and Skills Development for Spatial Development Program	IDA / D2280	Mainstreaming Spatial Development Planning	Prior	Quality And Cost-Based Selection	Open - International		1,100,000.00	0.00	Canceled	2020-06-05	2020-06-12	2020-06-26	2020-06-16	2020-08-10	2020-09-03			2020-09-07		2020-10-07		2020-11-20		2020-12-25		2022-05-09	

MZ-UGPTC-152254-CS-QCBS / Hire a firm for the implementation of Information Security Mechanisms of the Geographic Information System Platform	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Open - National		50,000.00	50,653.93	Signed	2020-10-29	2020-11-16	2020-11-19	2020-12-13	2021-01-02	2021-03-08							2021-02-01	2021-08-02	2021-03-08	2021-08-11	2022-03-08
MZ-UGPTC-212418-CS-QCBS / Organizational Technical Assistance	IDA / D2280	Mainstreaming Spatial Development Planning	Prior	Quality And Cost-Based Selection	Open - International		1,100,000.00	1,141,410.43	Under Implementation	2021-01-08	2021-01-29	2021-01-25	2021-02-04	2021-03-10	2021-05-26			2021-04-07	2021-06-30	2021-05-07	2021-08-11	2021-06-11	2021-10-21	2021-07-16	2021-11-05	2023-07-16
MZ-UGPTC-224650-CS-CQS / Elaboration of the Communication Plan for National Geo-Spatial Development Agency, IP	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Limited		35,000.00	16,797.98	Signed	2021-04-30	2021-05-04			2021-05-14	2021-06-04							2021-06-13	2021-09-06	2021-07-18	2021-09-30	2021-09-16
MZ-UGPTC-261775-CS-CQS / Implementation of the Communication Plan of the National Geo-Spatial Development Agency, IP.	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2022-08-21				2022-09-05	2022-09-27							2022-10-05		2022-10-22		2022-12-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify d/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-UGPTC-20010-CS-INDV / Hire a Financial Specialist for the Project	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Direct		84,000.00	172,200.00	Signed	2017-07-12	2017-07-13	2017-07-22	2017-07-21	2017-08-12	2017-08-01	2017-09-16	2017-08-04	2018-03-15	
MZ-UGPTC-20012-CS-INDV / Senior GIS Specialist	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Direct		54,000.00	221,400.00	Terminated	2017-07-12	2017-07-13	2017-07-22	2017-07-21	2017-08-12	2017-08-01	2017-09-16	2017-08-02	2018-03-15	
MZ-UGPTC-20014-CS-INDV / Hire a GIS Technician 2	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Direct		36,000.00	72,000.00	Signed	2017-07-12	2017-07-13	2017-07-22	2017-07-21	2017-08-12	2017-08-01	2017-09-16	2017-08-09	2018-03-15	
MZ-UGPTC-20015-CS-INDV / Hire a Project Coordinator	IDA / V0790	Mainstreaming Spatial Development Planning	Prior	Individual Consultant Selection	Direct		156,000.00	367,800.00	Signed	2017-07-12	2017-07-13	2017-07-22	2017-07-21	2017-08-12	2017-09-27	2017-09-16	2017-08-02	2018-03-15	
MZ-UGPTC-20016-CS-INDV / Hire a Client Manager for the Project (1)	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Direct		48,000.00	196,800.00	Terminated	2017-07-12	2017-07-13	2017-07-22	2017-07-21	2017-08-12	2017-08-01	2017-09-16	2017-08-08	2018-03-15	
MZ-UGPTC-20017-CS-INDV / Hire a Client Manager (2) for the Project	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Direct		48,000.00	196,800.00	Signed	2017-07-12	2017-07-13	2017-07-22	2017-07-21	2017-08-12	2017-08-01	2017-09-16	2017-08-09	2018-03-15	
MZ-UGPTC-20018-CS-CDS / Hire a Client Manager (3)	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Direct Selection	Direct		48,000.00	48,000.00	Completed	2017-07-12	2017-07-13	2017-07-22	2017-07-21			2017-09-25	2017-08-09	2018-03-24	2018-07-31
MZ-UGPTC-20027-CS-INDV / Hire a Business Development Manager	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		54,000.00	108,000.00	Signed	2017-07-12	2017-07-13	2017-08-30	2017-09-28	2017-09-20	2017-10-02	2017-10-25	2017-10-03	2018-04-23	
MZ-UGPTC-20030-CS-INDV / Hire a Monitoring and Evaluation Specialist	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		42,000.00	42,000.00	Terminated	2017-07-12	2017-07-13	2017-08-30	2017-09-28	2017-09-20	2017-10-02	2017-10-25	2017-10-03	2018-04-23	
MZ-UGPTC-20031-CS-INDV / Hire an IT Specialist	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		30,000.00	37,200.00	Signed	2017-07-12	2017-07-13	2017-08-30	2017-09-28	2017-09-20	2017-10-02	2017-10-25	2017-10-03	2018-04-23	
MZ-UGPTC-20032-CS-INDV / Hire a GIS Technician	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		21,000.00	76,040.00	Signed	2017-08-23	2017-08-17	2017-10-11	2017-09-27	2017-11-01	2017-10-02	2017-12-06	2017-10-04	2018-06-04	
MZ-UGPTC-20034-CS-INDV / Procurement Assistant	IDA / V0790	Mainstreaming Spatial Development Planning	Prior	Individual Consultant Selection	Direct		24,000.00	21,000.00	Signed	2017-07-12	2017-08-11	2017-07-22	2017-10-26	2017-08-12	2017-11-07	2017-09-16	2017-11-08	2018-03-15	
MZ-UGPTC-20013-CS-INDV / Hire a GIS Technician	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Direct		36,000.00	147,600.00	Signed	2017-07-12	2017-07-14	2017-07-22	2017-07-21	2017-08-12	2017-08-01	2017-09-16	2017-08-02	2018-03-15	
MZ-UGPTC-20452-CS-INDV / Procurement Specialist	IDA / V0790	Mainstreaming Spatial Development Planning	Prior	Individual Consultant Selection	Limited		84,000.00	206,835.00	Signed	2017-07-17		2017-07-22	2017-07-21	2017-08-12	2017-09-27	2017-09-16	2017-10-04	2018-03-15	
MZ-UGPTC-20019-CS-INDV / Hire a Communication Specialist	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Direct		42,000.00	0.00	Canceled	2017-07-12	2017-07-13	2017-07-22		2017-08-12		2017-09-16		2018-03-15	
MZ-UGPTC-20021-CS-INDV / Hire a Procurement Specialist	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Direct		84,000.00	0.00	Canceled	2017-07-12	2017-07-13	2017-07-22		2017-08-12		2017-09-16		2018-03-15	
MZ-UGPTC-37567-CS-INDV / Hiring of Communication Specialist	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		54,000.00	108,000.00	Terminated	2017-11-22	2017-11-28	2017-11-27	2018-01-23	2017-12-18	2018-02-06	2018-01-22	2018-03-14	2018-07-21	
MZ-UGPTC-20033-CS-INDV / Senior Spatial Development Specialist	IDA / V0790	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2018-01-22	2017-08-17	2018-03-12	2017-10-17	2018-04-02		2018-05-07		2018-11-03	
MZ-UGPTC-53533-CS-INDV / Senior Spatial Development Specialist	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		60,000.00	24,000.00	Signed	2018-03-14	2018-03-15	2018-05-02	2018-05-17	2018-05-23	2018-05-18	2018-06-27	2018-06-18	2018-12-24	
MZ-UGPTC-67260-CS-INDV / Hire a Monitoring and Evaluation Specialist to support the 5 DP Unit	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		42,000.00	45,000.00	Terminated	2018-06-22	2018-07-13	2018-07-07	2018-09-12	2018-08-04	2018-10-02	2018-09-08	2018-10-05	2019-03-07	
MZ-UGPTC-75417-CS-INDV / Hire a Client Manager M3 for the project	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		48,000.00	48,000.00	Terminated	2018-08-27	2018-10-05	2018-08-28	2018-10-24	2018-09-22	2018-11-02	2018-11-07	2018-12-03	2019-05-06	
MITC-01/PDE-SERVICES/2019 / Hire a Monitoring and Evaluation Specialist to supervise, monitor and report SDP project activities	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		48,000.00	103,200.00	Signed	2019-01-17	2019-01-31	2019-01-22	2019-02-11	2019-02-12	2019-02-15	2019-03-19	2019-03-01	2019-09-15	
MITC-UGPTC-75417-CS-INDV / Hire a client manager M3 for SDP Project	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		48,000.00	48,000.00	Signed	2019-01-23	2019-01-31	2019-01-28	2019-02-20	2019-02-04	2019-02-22	2019-02-21	2018-12-18	2019-11-29	
MZ-UGPTC-121420-CS-INDV / Hire geographic information system (GIS) Technician	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		18,000.00	20,400.00	Signed	2019-06-28	2019-07-11	2019-07-09	2019-09-06	2019-07-21	2019-09-20	2019-08-01	2019-10-14	2020-07-31	
MZ-UGPTC-121421-CS-INDV / Hire geographic information system (GIS) technician	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		18,000.00	15,600.00	Signed	2019-06-28	2019-07-11	2019-07-09	2019-09-06	2019-07-21	2019-09-23	2019-08-01	2019-10-11	2020-07-31	

MZ-UGPTC-140593-CS-INDV / Hire a Planning, Policymaker and Spatial Data Management Specialist	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		18,000.00	68,731.00	Signed	2019-10-16	2019-10-16	2019-10-24	2019-11-07	2019-11-14	2019-12-17	2019-12-19	2019-12-30	2020-09-14	
MZ-UGPTC-151327-CS-INDV/15 / Hire a Geographic Information System (GIS) Specialist	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		54,000.00	101,250.00	Signed	2019-12-23	2020-01-22	2020-01-02	2020-01-24	2020-01-14	2020-01-28	2020-02-14	2020-01-30	2021-02-13	
MZ-UGPTC-139595-CS-INDV/2020 / Hire a specialist to do Mid-Term Evaluation of the National Statistics and Data for Development Project	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		25,000.00	34,623.95	Completed	2020-02-14	2020-02-27	2020-02-19	2019-10-29	2020-02-24	2020-01-08	2020-03-02	2020-02-04	2020-05-06	2020-10-14
MZ-UGPTC-139595-CS-INDV / Hire a specialist to do Mid-Term Evaluation of the National Statistics and Data for Development Project	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled	2019-10-10	2019-10-10	2019-10-20	2019-11-07	2019-11-01	2020-01-14	2019-11-26		2020-02-24	
MZ-UGPTC-159190-CS-INDV/2020 / Hire a Specialist to Elaborate the Human Resources and People Management Policy	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		50,000.00	17,085.47	Completed	2020-02-27	2020-02-27	2020-03-26	2020-04-09	2020-04-10	2020-04-21	2020-05-11	2020-04-30	2020-09-08	2020-12-18
MTC-03/PDE-SC/2020 / Hiring a Senior Communication Specialist	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		54,000.00	52,500.00	Signed	2020-02-27	2020-02-27	2020-04-06	2020-04-09	2020-04-21	2020-04-20	2020-05-16	2020-04-28	2021-05-11	
MZ-UGPTC-175991-CS-INDV / Web Development Technician (Programmer)	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2020-06-04	2020-06-08	2020-07-23		2020-08-13		2020-09-17		2021-09-17	
MZ-UGPTC-188512-CS-INDV / Web Development Technician (Programmer)	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		24,000.00	35,256.00	Signed	2020-08-18	2020-08-18	2020-08-28	2020-09-24	2020-09-07	2020-10-09	2020-10-12	2020-11-12	2021-10-12	
MZ-UGPTC-216746-CS-INDV / Hire a Client Manager (4) for the Project	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		48,000.00	42,000.00	Signed	2021-02-02	2021-01-29	2021-02-10	2021-02-22	2021-02-17	2021-02-25	2021-03-24	2021-03-05	2022-03-24	
MZ-UGPTC-258779-CS-INDV / Software Developer	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		30,000.00	12,500.00	Signed	2021-11-05	2021-11-11	2021-12-09	2022-01-12	2021-12-25	2022-01-12	2022-01-07	2022-01-19	2023-01-07	
MZ-UGPTC-258781-CS-INDV / Client Manager M5	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		36,000.00	18,000.00	Signed	2021-11-05	2021-11-11	2021-12-09	2022-01-11	2021-12-19	2022-01-11	2022-01-03	2022-01-17	2023-01-03	
MZ-UGPTC-258783-CS-INDV / Web Designer	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		35,000.00	7,020.28	Signed	2021-11-05	2021-11-11	2021-12-14	2022-01-11	2021-12-29	2022-01-12	2022-01-10	2022-01-19	2022-03-31	
MZ-UGPTC-261264-CS-INDV / Communication Officer	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		24,000.00	17,500.00	Signed	2021-11-05	2021-11-23	2021-12-04	2021-12-23	2021-12-14	2021-12-23	2021-12-26	2022-01-18	2022-12-23	
MZ-UGPTC-258780-CS-INDV / Software Developer P2	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2021-11-09	2021-11-11	2021-12-10		2021-12-20		2022-01-01		2023-01-01	
MZ-UGPTC-305735-CS-INDV / Hire a Market Analyst	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		12,500.00	0.00	Pending Implementation	2022-07-27		2022-08-01		2022-08-08		2022-08-16		2022-12-31	
MZ-UGPTC-305742-CS-INDV / Hire Project Manager	IDA / D2280	Mainstreaming Spatial Development Planning	Post	Individual Consultant Selection	Limited		12,500.00	0.00	Pending Implementation	2022-07-27		2022-08-01		2022-08-08		2022-08-16		2022-12-31	