

Procurement Plan

Nepal Livestock Sector Innovation Project

I. General

1. **Bank's approval Date of the procurement Plan:** *February 14, 2018*
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** *18 months*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 2,000,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 2,000,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 10,000,000</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 10,000,000</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 2,000,000</i>	<i>All</i>
	[Add other methods if necessary]		

2. **Prequalification.** Bidders for None shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	-	-	-	-	

February 14, 2018

	Summary of the NCB (Works)	2,000,000	6	-		
1	NP-MOLD-40932-CW-RFB Building Construction	500,000	1	-	Post	
2	NP-MOLD-41445-CW-RFB Construction of Training Center 1	200,000	1	-	Post	
3	NP-MOLD-41446-CW-RFB Construction of Training Center 2	200,000	1	-	Post	
4	NP-MOLD-45607-CW-RFB Construction of Goat Breeding Center at Pokhara	250,000	1	-	Post	
5	NP-MOLD-405595-CW-RFB Construction of Frozen Semen Facility for Eastern Region	450,000	1	-	Post	
6	NP-MOLD-45591-CW-RFB Construction of Livestock Breeding Center at Pokhara	400,000	1	-	Post	
	Summary of the ICB (Goods)	-	-	-	-	
	Summary of the NCB (Goods)	-	-	-	-	
	Summary of the ICB (Non-Consultant Services)	-	-	-	-	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	Above US\$ 1,000,000	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements: Not Applicable**
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

February 14, 2018

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0.846	2	Post	
	Summary of number of contracts that will be let under other methods	0.028	2	Post	CQS

PROCUREMENT PLAN
Nepal : Nepal Livestock Sector Innovation Project

General Information
Country: Nepal **Bank's Approval Date of the Original Procurement Plan:** 2018-02-15
Project ID: P156797 **Nepal Livestock Sector Innovation Project**
Loan / Credit No: IDA / V0290, IDA / 61490 **Revised Plan Date(s): (comma delineated, leave blank if non GPN Date:** 2022-03-14
Executing Agencies Ministry of Livestock Development **GPN Date:** 2018-08-09

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contr Complete
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NP-MOLD-100003-CW-RFQ / Construction of two biological pits in quarantine office (Biratnagar, Kakarbhitta), under supervision of DLSU Biratnagar.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,400.00	25,298.84	Completed															2019-05-17	2019-05-28	2019-07-16
NP-MOLD-100004-CW-RFQ / Construction of two biological pits in quarantine office (Janakpur, Kathmandu), under supervision of DLSU Hetauda.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,400.00	15,915.05	Completed															2019-05-17	2019-04-26	2019-07-16
NP-MOLD-100005-CW-RFQ / Construction of three biological pits in quarantine office (Bhairahawa, Nepalgunj, Gaddachauki), under supervision of DLSU Butwal.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				55,000.00	0.00	Under implementation															2019-05-17		2019-07-16
NP-MOLD-40993-CW-RFE / Construction of two biological pits in quarantine office (Janakpur, Kathmandu), under supervision of DLSU Hetauda.	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				36,400.00	0.00	Canceled				2019-01-20										2019-03-08	2019-04-07	2019-05-12	2019-11-08
NP-MOLD-72188-CW-RFE / Construction of three biological pits in quarantine office (Bhairahawa, Nepalgunj, Gaddachauki), under supervision of DLSU Butwal.	IDA / V0290	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				55,000.00	0.00	Canceled				2019-01-20										2019-03-08	2019-04-07	2019-05-12	2019-11-08
NP-MOLD-41444-CW-RFE / Construction of two biological pits in quarantine office (Biratnagar, Kakarbhitta), under supervision of DLSU Biratnagar.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				36,400.00	0.00	Canceled				2019-01-20										2019-03-08	2019-04-07	2019-05-12	2019-11-08
NP-MOLD-83561-CW-RFE / Construction of veterinary laboratories	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				300,000.00	0.00	Canceled				2019-02-15										2019-04-03	2019-05-03	2019-06-07	2020-06-06
NP-MOLD-50338-CW-RFE / Construction and strengthening of quarantine office.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				182,000.00	0.00	Canceled				2019-10-01										2019-11-17	2019-12-17	2020-01-21	2021-01-20
NP-MOLD-71907-CW-RFE / Construction of infrastructure for improvement of central Information Communication Technology Center	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,000.00	0.00	Canceled														2019-11-02		2019-12-28	2020-06-25
NP-MOLD-45591-CW-RFE / Construction of livestock breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				400,000.00	0.00	Canceled				2019-10-01										2019-11-17	2020-01-30	2020-03-05	2021-03-05
NP-MOLD-45595-CW-RFE / Construction of frozen semen facility for State 1.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				450,000.00	0.00	Canceled				2019-10-01										2019-11-17	2020-01-30	2020-03-05	2020-09-01
NP-MOLD-45609-CW-RFE / Construction of frozen semen facility for goats	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled				2019-10-01										2019-11-17	2019-12-17	2020-01-21	2020-07-19
NP-MOLD-45605-CW-RFE / Construction of quarantine check post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled				2019-10-01										2019-11-17	2019-12-17	2020-01-21	2020-07-19
NP-MOLD-45607-CW-RFE / Construction of goat breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				250,000.00	0.00	Canceled				2019-10-01										2019-11-17	2020-01-30	2020-03-05	2020-09-01
NP-MOLD-41446-CW-RFE / Construction of Training Center in State 6.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				200,000.00	0.00	Canceled				2019-10-06										2019-11-22	2020-02-04	2020-03-10	2020-09-06
NP-MOLD-41445-CW-RFE / Construction of Training Center in State 3	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope				200,000.00	0.00	Canceled				2019-10-20										2019-12-06	2020-02-18	2020-03-24	2020-09-20
NP-MOLD-45603-CW-RFE / Construction of quarantine check post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope				100,000.00	0.00	Canceled				2019-10-01										2019-11-17	2019-12-17	2020-01-21	2020-07-19
NP-MOLD-71904-CW-RFE / Construction of incomplete livestock market in Damak/Construction of Livestock model market	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Bids	Open - National	Single Stage - Two Envelope				455,000.00	0.00	Canceled				2019-01-28										2019-03-09	2019-05-17	2019-06-21	2021-06-20

NP-MOLD-125466-CW-RFQ / Construction of wooden/steel crossings and improvement-2 Nos at Mustang, DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			13,700.00	3,627.98	Completed										2020-02-25	2019-12-01								2020-04-21	2019-12-08	2020-06-20				
NP-MOLD-71773-CW-RFB / Construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - Two Envelope			182,000.00	0.00	Canceled																						2021-03-20			
NP-MOLD-147537-CW-RFB / Construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			182,000.00	0.00	Canceled																							2021-05-01		
NP-MOLD-125373-CW-RFB / Construction of livestock collection center (Goats)-2 Slice- DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope			27,300.00	0.00	Canceled																							2020-07-20		
NP-MOLD-147380-CW-RFB / Construction of Livestock Market-2 Slices (Morang and Rupandehi)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			909,100.00	606,371.74	Signed																							2021-10-22		
NP-MOLD-115828-CW-RFB / Construction of Livestock Service Centre in 10 project districts. (10 slices)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,500,000.00	782,337.54	Signed																								2021-03-31	
NP-MOLD-125391-CW-RFQ / Construction of Livestock Collection Centre Goats-1 (DLSU Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope			13,700.00	0.00	Canceled																								2021-02-06	
NP-MOLD-125389-CW-RFQ / Construction of Biological pit-1 (DLSU Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope			18,200.00	0.00	Canceled																								2021-01-16	
NP-MOLD-195104-CW-RFB / Construction of Bull Mother Shed at Lahan	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			100,000.00	58,845.36	Signed																								2021-10-01	
NP-MOLD-125350-CW-RFB / Construction of Seed Processing and Storage Unit- DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			91,000.00	42,255.16	Signed																									2021-07-01
NP-MOLD-125354-CW-RFB / Construction of Seed Processing and Storage Unit- DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			91,000.00	42,004.68	Signed																									2021-07-10
NP-MOLD-125465-CW-RFQ / Construction of wooden/steel crossings and improvement-3 Nos at Mustang DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			13,700.00	0.00	Canceled																									2021-02-03
NP-MOLD-125349-CW-RFB / Construction of Seed Processing and Storage Unit- DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			91,000.00	0.00	Canceled																									2020-06-19
NP-MOLD-147382-CW-RFB / Construction of Farm Quarantine Building at NLDPO Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			100,000.00	0.00	Canceled																									2021-04-30
NP-MOLD-161429-CW-RFB / Construction of molecular laboratory at Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			356,000.00	0.00	Canceled																									2021-06-12
NP-MOLD-205250-CW-RFB / Construction of Bull Shed at NLDPO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			90,000.00	61,890.44	Signed																									2021-08-07
NP-MOLD-206418-CW-RFB / Construction of Goat Collection Shed- DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			48,000.00	41,314.47	Signed																									2021-07-21
NP-MOLD-125469-CW-RFQ / Construction of Livestock Collection Centre Goats)- 2 Nos- 2 Slices, DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope			27,090.00	0.00	Canceled																									2021-06-21
NP-MOLD-224630-CW-RFB / Construction of Dairy Collection Centre (PPP model), Kaski-DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			50,000.00	35,926.81	Under Implementation																									2021-10-09
NP-MOLD-224631-CW-RFB / Construction of Goat Collection Centre, Tanahun- DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			50,000.00	33,640.42	Under Implementation																									2021-10-10
NP-MOLD-224632-CW-RFB / Construction of Animal Shed at Buthicha Farm	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			50,000.00	35,332.68	Signed																									2021-10-10
NP-MOLD-125371-CW-RFB / Construction of Livestock Collection Centers- 3 Nos (3 Slices) Sankhuwasabha, Rasuwa and Dadekithura	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			41,000.00	0.00	Canceled																									2022-04-12

NP-MOLD-23391-CW-RFQ / Construction of Milk Collection Centre-3 Numbers 3 Lots, Lot 1. Siraha Lot 2. Saptari and Lot 3. Rasuwa-DLSU Hetauda	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	27,500.00	0.00	Under Implementation										2021-05-26	2021-07-12			2021-07-10	2021-08-24				
NP-MOLD-236794-CW-RFQ / Construction and Maintenance of drainage system and Apron at Veterinary Council, Tripureshwar, Kathmandu	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	8,000.00	6,948.38	Completed										2021-06-05	2021-06-03			2021-06-26	2021-06-09	2021-07-11			
NP-MOLD-125351-CW-RFB / Construction of Seed Processing and Storage Unit-DLSU, Hetauda	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	91,000.00	0.00	Pending Implementation											2021-12-02	2021-12-07			2022-01-07	2022-01-27	2022-02-25	2022-06-25	
NP-MOLD-252076-CW-RFB / Construction of Dairy Collection Centre (PPP Model) at Gauradah Municipality (DLSU, Biratnagar	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	50,000.00	0.00	Under Implementation											2021-09-30	2021-10-27	2021-10-05	2021-11-01	2021-11-04	2021-12-01	2021-11-19	2021-12-24	2022-06-22
NP-MOLD-252084-CW-RFB / Construction of Dairy Collection Centre at Badu Municipality, Nuwakot (DLSU, Hetauda)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	50,000.00	0.00	Under Implementation											2021-11-09	2021-10-25	2021-11-14	2021-10-31	2021-12-14	2021-11-30	2022-01-13	2022-02-17	2022-05-18
NP-MOLD-252190-CW-RFB / Construction of Dairy Collection Centre at Banganga Municipality, Kailasha (DLSU, Butwal)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	50,000.00	0.00	Under Implementation											2021-11-09	2021-10-28	2021-11-14	2021-11-02	2021-12-14	2022-01-13	2022-02-17	2022-05-18	
NP-MOLD-252692-CW-RFQ / Construction of Compound wall and Landscaping at Nepal Veterinary Council, Tripureshwar	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	25,000.00	0.00	Under Implementation											2021-10-23	2021-11-03			2021-12-18		2022-02-01		
NP-MOLD-254196-CW-RFB / Construction of Compound wall at Veterinary Service Training Centre, Surkhet	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	40,000.00	0.00	Under Implementation											2021-11-30	2021-10-31	2021-12-05	2021-11-03	2022-01-16	2021-12-05	2022-02-15	2022-03-22	2022-05-06
NP-MOLD-255073-CW-RFB / Construction of Bull Mother Shed at Cattle Genetic Resource Centre, Jiri, Dolakha	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	136,500.00	0.00	Under Implementation											2021-11-17	2021-12-08	2021-11-22	2021-12-12	2021-12-27	2022-01-10	2022-01-26	2022-03-03	2022-07-31
NP-MOLD-255074-CW-RFQ / Construction of compound wall at Animal Quarantine, Kanchanpur	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	15,500.00	0.00	Under Implementation											2021-11-22	2021-11-03			2022-01-17		2022-03-18		
NP-MOLD-252645-CW-RFB / Construction of Seed Storage and Processing Centre, Kawasoti Municipality, Nawabaras (DLSU-Pokhara)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	136,360.00	0.00	Under Implementation											2021-11-15	2021-10-26	2021-11-20	2021-10-29	2021-11-23	2021-11-28	2021-12-13	2022-01-07	2022-05-07
NP-MOLD-265597-CW-RFB / Construction of: Slice 1, Store Room, Record Room and Compound Wall at Bull Mother Shed and Slice 2, Construction of Quarantine Shed at NLBO, Pokhara	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	204,000.00	0.00	Pending Implementation											2022-01-06	2022-01-11			2022-02-10	2022-02-25	2022-04-01	2022-06-30	
NP-MOLD-283102-CW-RFQ / Construction of Biological Pit at Chitwan-DLSU, Hetauda	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Pending Implementation											2022-03-25						2022-05-14	2022-06-13	
NP-MOLD-283100-CW-RFQ / Construction of Biological Pit at Kavrepianchok-DLSU, Hetauda	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 1 Envelope process (Non Bank-SPD)	4,000.00	0.00	Pending Implementation											2022-03-25						2022-05-14	2022-06-13	
NP-MOLD-283101-CW-RFQ / Construction of Biological Pit at Siraha-DLSU, Hetauda	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Pending Implementation											2022-03-25						2022-05-14	2022-06-13	
NP-MOLD-283103-CW-RFQ / Construction of Biological Pit at Makawanpur-DLSU, Hetauda	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Pending Implementation											2022-03-25						2022-05-14	2022-06-13	
NP-MOLD-283104-CW-RFQ / Construction of Biological Pit at Sindhuli-DLSU, Hetauda	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Pending Implementation											2022-03-25						2022-05-14	2022-06-13	
NP-MOLD-283106-CW-RFQ / Construction of Biological Pit at Saptari-DLSU, Hetauda	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	4,000.00	0.00	Pending Implementation											2022-03-25						2022-05-14	2022-06-13	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLD-40007-GO-DIR / Two SUV vehicles for Project Management Unit.	IDA / V0290	Component D. Project Management and Knowledge Generation	Post	Direct Selection	Direct			160,000.00	145,555.53	Completed					2018-02-22	2018-02-22	2018-02-27	2018-03-18							2018-04-03	2018-04-19	2018-09-30	2018-04-25
NP-MOLD-40009-GO-DIR / Double Cab-3 Numbers	IDA / V0290	Component B. Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct			135,000.00	97,540.21	Completed					2018-02-22	2018-02-22	2018-02-27	2018-03-18							2018-04-03	2018-04-19	2018-09-30	2018-06-10

NP-MOLD-40306-GO-RFQ / Furniture for PMU.	IDA / V0290	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	8,704.93	Completed											2018-03-02	2018-05-09					2018-04-27	2018-05-18	2018-10-24	2018-06-11
NP-MOLD-47064-GO-DIR / Scooter-2 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		4,000.00	3,505.41	Completed					2018-02-22	2018-02-22	2018-02-27	2018-03-18									2018-04-03	2018-04-19	2018-09-30	2018-05-03
NP-MOLD-47068-GO-DIR / Motorcycle-6 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		16,000.00	13,254.00	Completed					2018-02-22	2018-02-22	2018-02-27	2018-03-18									2018-04-03	2018-04-19	2018-09-30	2018-05-03
NP-MOLD-47070-GO-RFB / Double Cab Pickup-4 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		200,000.00	130,053.61	Completed					2018-04-16	2018-02-22	2018-04-21	2018-06-07									2018-06-03	2018-06-12	2018-11-30	2018-06-22
NP-MOLD-50023-GO-RFQ / Office equipment (Computer, Printer, Photocopier, Camera, Scanner, LCD Monitor, Laptop)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,000.00	11,434.42	Completed							2018-03-02										2018-04-27	2018-06-17	2018-07-12	2018-06-26
NP-MOLD-45296-GO-RFB / Procurement of ear tags, applicators, pens etc. for animal identification system	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	136,360.00	89,533.60	Completed					2018-11-04	2018-12-17	2018-11-09	2018-12-18			2018-12-21	2019-01-17	2019-01-20	2019-02-14	2019-02-24	2019-03-15	2019-06-24	2019-06-28		
NP-MOLD-72004-GO-RFB / Procurement of improved ball developed from DCJP and ET (5 numbers in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	22,800.00	0.00	Canceled					2018-10-28		2018-11-02			2018-12-07		2019-01-06				2019-02-11		2019-05-12		
NP-MOLD-42555-GO-RFB / Strengthening of CBPL for PPR vaccine production	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Canceled					2018-04-20		2018-04-25			2018-06-06		2018-07-06				2018-08-10		2019-02-06		
NP-MOLD-44683-GO-RFB / Chaff cutters-240 Nos., Yarn machine-1 Nos., Dehaling machine-2 Nos.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	274,000.00	0.00	Canceled					2018-04-20		2018-04-25			2018-06-06		2018-07-06				2018-08-10		2019-02-06		
NP-MOLD-44687-GO-RFB / Freeze (-80 degree C) for rabies vaccine production lab	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	80,000.00	0.00	Canceled					2018-04-20		2018-04-25			2018-06-06		2018-07-06				2018-08-10		2019-02-06		
NP-MOLD-44691-GO-RFB / Equipment for Veterinary and Livestock Quality Management	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	0.00	Canceled					2018-04-20		2018-04-25			2018-06-06		2018-07-06				2018-08-10		2019-02-06		
NP-MOLD-45563-GO-RFB / Procurement of AI consumables (AI sheaths, gloves etc.)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	25,000.00	0.00	Canceled					2018-09-30		2018-10-05			2018-11-16		2018-12-16				2019-01-20		2019-07-19		
NP-MOLD-45566-GO-RFB / Purchase of sires and dams (Dairy animals)-100 Nos.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	500,000.00	0.00	Canceled					2018-09-30		2018-10-05			2018-11-16		2018-12-16				2019-01-20		2019-07-19		
NP-MOLD-45576-GO-RFB / Procurement of veterinary drugs for infertility management campaigns	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Canceled					2018-09-30		2018-10-05			2018-11-16		2018-12-16				2019-01-20		2019-07-19		
NP-MOLD-45588-GO-RFB / Procurement of food quality monitoring kits and consumables	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Bids	Open - National	Single Stage - One Envelope	307,050.00	0.00	Canceled					2018-09-10		2018-09-15			2018-10-27		2018-11-26				2018-12-31		2019-06-29		
NP-MOLD-45585-GO-RFB / Procurement of urea molasses block making machines	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	387,500.00	0.00	Canceled					2018-09-10		2018-09-15			2018-10-27		2018-11-26				2018-12-31		2019-06-29		
NP-MOLD-49790-GO-RFP / Furniture	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope	63,000.00	0.00	Canceled					2018-04-12		2018-04-17			2018-05-29		2018-06-28				2018-08-02		2019-01-29		
NP-MOLD-45580-GO-RFB / Procurement of vaccine boxes	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	60,000.00	0.00	Canceled					2018-09-10		2018-09-15			2018-10-27		2018-11-26				2018-12-31		2019-06-29		
NP-MOLD-45276-GO-RFB / Procurement of servers-2 Nos, Computers-15 Nos., Software for accounting and accessories for central ICT set up	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope	221,500.00	0.00	Canceled					2018-04-26		2018-05-01			2018-06-12		2018-07-12				2018-08-16		2019-02-12		
NP-MOLD-42553-GO-DIR / Refrigerator for PMU 5 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		1,860.00	0.00	Canceled					2018-04-15		2018-04-20									2018-05-25		2018-11-21		
NP-MOLD-76095-GO-DIR / Procurement of Hard Top Jeep for Nepal Veterinary Council	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		55,000.00	49,678.94	Completed					2018-11-01	2018-11-19	2018-11-06	2018-11-28								2018-12-11	2018-12-11	2019-02-09	2018-12-12	
NP-MOLD-41659-GO-RFB / Procurement of FMD Vaccine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	150,000.00	201,673.41	Completed					2018-11-25	2018-11-23	2018-11-30	2018-11-26			2019-01-11	2018-12-25	2019-02-10	2018-12-30	2019-03-17	2019-01-21	2019-09-13	2019-05-09		
NP-MOLD-45583-GO-RFB / Procurement of improved varieties of fodder and forage seed/seedling/sapling	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	54,550.00	0.00	Canceled					2018-12-16		2018-12-21			2019-02-01		2019-03-03				2019-04-07		2019-10-04		
NP-MOLD-73134-GO-RFQ / Procurement of awareness raising and capacity building materials, four-monthly and annual bulletin-publication	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00	Canceled							2018-11-30									2019-01-25		2019-07-24		
NP-MOLD-45304-GO-RFB / Procurement of Vehicles (Double Cab Pick-ups-15)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope	683,000.00	410,879.23	Completed					2018-12-16	2018-12-20	2018-12-21	2018-12-21			2019-02-01	2019-01-23	2019-03-03	2019-01-31	2019-04-07	2019-03-01	2019-07-06	2019-04-30		

NP-MOLD-71828-CO-RFE / Procurement of Semen straw sealing,filling and printing machine for Animal Breeding Office, Lahan	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	136,360.00	129,316.82	Completed										2018-12-30	2018-12-16	2019-01-04	2018-12-17						2019-02-08	2019-01-16	2019-03-10	2019-02-08	2019-04-14	2019-04-02	2019-07-13	2019-07-15			
NP-MOLD-45582-CO-RFE / Procurement of automatic vaccinators and vaccine boxes.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	123,000.00	92,199.64	Completed										2018-12-16	2018-12-07	2018-12-21	2018-12-17						2019-02-01	2019-01-08	2019-03-03	2019-01-20	2019-04-07	2019-02-15	2019-08-05	2019-05-09			
NP-MOLD-71749-CO-RFQ / Procurement of furniture and Fixtures.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,200.00	6,211.78	Completed													2019-01-04										2019-02-15	2019-02-25	2019-04-16	2019-04-11			
NP-MOLD-87726-CO-DIR / Procurement of 8 desktops and 6 printers.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Direct Selection	Direct		11,400.00	8,639.22	Completed										2018-11-28	2018-11-27	2018-12-03	2018-12-10										2019-01-07	2018-12-21	2019-04-07	2018-12-23			
NP-MOLD-45298-CO-RFE / Procurement of equipment for district semen banks (Liquid nitrogen containers, semen storage containers and other accessories)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	500,000.00	0.00	Canceled										2018-09-10		2018-09-15							2018-10-27		2018-11-26		2018-12-31		2019-06-29				
NP-MOLD-45571-CO-RFE / Procurement of equipment for the Establishment of frozen semen facility for Eastern Region	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	0.00	Canceled										2018-08-30		2018-09-04							2018-10-16		2018-11-15		2018-12-20		2019-06-18				
NP-MOLD-45569-CO-RFE / Procurement of equipment for the strengthening of goat resources centers.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	50,000.00	0.00	Canceled										2018-08-30		2018-09-04							2018-10-16		2018-11-15		2018-12-20		2019-06-18				
NP-MOLD-45567-CO-RFE / Procurement of equipment for the strengthening of livestock breeding center at Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Canceled										2018-08-30		2018-09-04							2018-10-16		2018-11-15		2018-12-20		2019-06-18				
NP-MOLD-45240-CO-RFE / Procurement of equipment for strengthening VSDAO Lab	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	50,000.00	0.00	Canceled										2018-09-16		2018-09-21							2018-11-02		2018-12-02		2019-01-06		2019-07-05				
NP-MOLD-40011-CO-DIR / Procurement of two-wheelers: Slice 1 - Motorcycle (17 numbers) Slice 2 - Scooters (7 numbers)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope	55,000.00	35,913.83	Completed										2019-01-20	2019-01-28	2019-01-25	2019-01-29						2019-03-08	2019-02-27	2019-04-07	2019-03-24	2019-05-12	2019-04-11	2019-07-11	2019-06-28			
NP-MOLD-45303-CO-RFE / Procurement of equipment for Field Artificial Insemination centers and technicians: Slice 1: Liquid nitrogen containers, Referees, etc. Slice 2: Guns, Sheaths, Gloves,Accessories,etc.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	587,000.00	373,236.51	Completed										2019-01-20	2019-01-11	2019-01-25	2019-01-17						2019-03-08	2019-02-10	2019-04-07	2019-03-07	2019-05-12	2019-04-05	2019-08-10	2019-07-15			
NP-MOLD-72007-CO-RFE / Procurement of consumables for vaccine production	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,200.00	14,761.86	Completed																							2019-03-25	2019-03-07		2019-05-20	2019-03-26	2019-07-19	2019-04-07
NP-MOLD-99981-CO-RFQ / Procurement of furniture and fixtures for newly constructed Chyangra Resource Centre at Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,720.00	0.00	Pending Implementation																							2019-03-30		2019-05-25		2019-07-24		
NP-MOLD-99982-CO-RFQ / Procurement of furniture and fixtures for DLSU Butwal (Tables & Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	3,744.52	Completed																							2019-03-01	2018-12-14		2019-04-26	2018-12-24	2019-06-25	2018-12-31
NP-MOLD-99983-CO-RFQ / Procurement of furniture and fixtures for DLSU Pokhara (Tables & Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	3,292.33	Completed																							2019-03-31	2019-06-03		2019-05-26	2019-06-25	2019-07-25	2019-07-03
NP-MOLD-99984-CO-RFQ / Procurement of furniture and fixtures for DLSU Hetauda (Tables & Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	11,002.53	Completed																							2019-03-01	2019-01-24		2019-04-26	2019-02-20	2019-06-25	2019-02-25
NP-MOLD-99985-CO-RFQ / Procurement of furniture and fixtures for DLSU Birangapur (Tables & Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,800.00	0.00	Under Implementation																							2019-03-15	2019-03-18		2019-05-10		2019-07-09	
NP-MOLD-72311-CO-RFQ / Procurement of furniture and fixtures for DLSU Butwal (Tables & Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,800.00	0.00	Canceled																							2018-10-30		2018-12-25		2019-03-25		
NP-MOLD-71750-CO-RFQ / Procurement of furniture and fixtures for newly constructed Chyangra Resource Centre at Mustang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,720.00	0.00	Canceled																							2019-01-04		2019-03-02		2019-06-30		

NP-MOLD-72310-GO-RFQ / Procurement of furniture and fixtures for DLSU Pokhara (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope			11,800.00	0.00	Canceled														2018-10-30								2018-12-25	2019-03-25			
NP-MOLD-72307-GO-RFQ / Procurement of furniture and fixtures for DLSU Hetauda(Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope			11,800.00	0.00	Canceled															2018-10-30							2018-12-25	2019-03-25			
NP-MOLD-72021-GO-RFQ / Procurement of furniture and fixtures for DLSU Biratnagar (Tables 8, Chairs 8, Tea Table 6, Sofa set 3, curtains and carpeting 1, Cupboard 3 and Filing cabinet 4 in 1 contract)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope			11,800.00	0.00	Canceled															2018-10-30							2018-12-25	2019-03-25			
NP-MOLD-72199-GO-RFB / Procurement of Automatic Bacteria Identification Machine for Central Veterinary Laboratory	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			72,800.00	31,741.41	Completed			2019-03-15	2019-02-18	2019-03-20	2019-02-25									2019-04-19	2019-03-28	2019-05-04	2019-04-04	2019-06-08	2019-05-22	2019-08-07	2019-07-12				
NP-MOLD-99986-GO-RFQ / Procurement of consumables(tubes, reagents, kits, etc.) for PCR in Veterinary Standards and Drug Administration Office Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			13,636.00	12,908.25	Completed																2019-03-15	2019-04-12					2019-05-10	2019-05-16	2019-07-09	2019-07-15	
NP-MOLD-72003-GO-RFB / Procurement of consumables(tubes, reagents, kits, etc.) for PCR in Veterinary Standards and Drug Administration Office Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			13,636.00	0.00	Canceled			2018-12-30													2019-01-04							2019-04-15	2019-07-14		
NP-MOLD-45565-GO-RFB / Procurement of sexed semen	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			90,900.00	78,345.23	Under implementation			2019-03-01	2019-03-07	2019-03-06	2019-03-17										2019-04-05	2019-04-11	2019-04-20	2019-04-30	2019-05-19				2019-07-18		
NP-MOLD-50025-GO-RFB / Procurement of 12 laptops, 20 desktops, 22 printers and 4 photocopy machines	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope			43,600.00	33,172.19	Completed			2019-03-01	2019-03-31	2019-03-08											2019-04-07	2019-04-30	2019-04-22	2019-05-22	2019-05-27	2019-06-12	2019-07-26	2019-07-15			
NP-MOLD-45575-GO-RFB / Procurement of breeding bucks and does (100 numbers in 1 contract)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			182,000.00	0.00	Canceled			2019-01-20		2019-01-25											2019-03-08		2019-04-07					2019-05-12	2019-11-08		
NP-MOLD-42552-GO-RFB / Procurement of i) Refrigerator for 4 DLSUs. ii) Vaccine storage freeze for 20 Veterinary Hospitals.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			62,000.00	0.00	Canceled			2019-09-22		2019-09-27												2019-11-08		2019-12-08					2020-01-12	2020-07-10	
NP-MOLD-45289-GO-RFB / Procurement of Tablets-100 Nos.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope			20,000.00	0.00	Canceled																2019-10-06							2019-12-01	2020-05-29		
NP-MOLD-109667-GO-RFB / Procurement of equipment (Freeze Drier, Bioreactor, Cross Flow Filtration System, High Speed Refrigerated Centrifuge,Rotex Culture System) for National Vaccine Production Laboratory.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			400,000.00	0.00	Canceled			2019-04-28	2019-05-10	2019-05-03	2019-05-16										2019-06-14	2019-06-13	2019-07-14					2019-08-18	2019-11-16		
NP-MOLD-125327-GO-RFB / Procurement and installation of Bio-safety Cabinet	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			91,000.00	29,349.32	Signed			2019-11-03	2019-12-12	2019-11-08	2019-12-12									2019-12-09	2020-01-12	2019-12-29	2020-01-27	2020-01-27	2020-03-12	2020-05-26					
NP-MOLD-125347-GO-RFB / Procurement of FMD vaccine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			364,000.00	151,891.98	Completed			2019-11-10	2019-11-08	2019-11-15	2019-11-11										2019-12-16	2019-12-10	2019-12-31	2019-12-18	2020-01-29	2020-01-12	2020-04-28	2020-07-13			
NP-MOLD-72001-GO-RFB / Procurement of pure Jersey bull (10 numbers) and pure Holstein Bull (10 numbers) for breeding centers in 1 contract	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			237,000.00	0.00	Canceled			2019-10-28		2019-11-02											2019-12-02		2019-12-17					2020-01-15	2020-05-14		
NP-MOLD-125364-GO-RFQ / Procurement of Furniture and Fixtures-PMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope			10,700.00	9,230.71	Completed																2019-11-09	2019-11-22						2020-01-04	2020-01-22	2020-02-18	2020-03-01
NP-MOLD-125369-GO-RFQ / Procurement of Arigen, Anti body Reagent Kit and Chemical etc for quality test-VSDRL	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope			18,200.00	13,774.41	Signed																2019-10-19	2019-12-12						2019-12-14	2020-01-27	2020-01-13	
NP-MOLD-125361-GO-RFQ / Procurement of Slice 1: Video Camera- 2 Nos, Camera 3 Nos and Projector- 3 set. Slice 2: Air condition for office- 8 Nos for PMU	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope			18,500.00	10,135.62	Signed																2019-10-25	2019-12-25						2019-12-10	2020-02-05	2020-01-24	
NP-MOLD-125345-GO-RFB / Procurement of Machinery for animal Quarantine Check Post	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope			182,000.00	87,137.18	Signed			2019-12-03	2019-12-18	2019-12-07	2019-12-20										2020-01-07	2020-01-19	2020-01-27	2020-02-05	2020-03-02	2020-03-12	2020-06-30				

NP-MOLD-125322-GO-RFB / Procurement of Vehicles Slice 1: 4 wheeler for monitoring purpose-1 No Slice 2: Procurement of Motorcycles-36 Nos Slice 3: Procurement of Scooters-20 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	192,000.00	44,099.84	Completed	2019-11-15	2019-12-03	2019-11-20	2019-12-05	2019-12-21	2020-01-05	2020-01-10	2020-01-08	2020-02-04	2020-02-05	2020-02-10	2020-04-05
NP-MOLD-141024-GO-RFB / Equipment for NVPL -7 slice 1: Lyophilizer 2: Cross Flow Filtration System 3: Refrigerated Centrifuge, Hot Air Oven 4: Roller Culture System 5: Automatic Labeling & Washing Machine, Digital Fogger 6: Deep Freezer 7: Spectrophotometer with ELISA reader	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	348,000.00	177,237.09	Signed	2019-11-28	2019-11-18	2019-12-03	2019-11-22	2020-01-03	2019-12-20	2020-01-23	2020-01-21	2020-02-17	2020-03-05	2020-05-17	
NP-MOLD-125330-GO-RFB / Procurement of Equipment Slice 1: USG-20 Nos and Slice 2: X-Ray Machine-10 Nos Slice 3: Automatic Biochemical analyzer Slice 4: Hematological analyzer Slice 5: Fully Automatic Bomb Calorie-meter	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	796,000.00	0.00	Canceled	2019-11-15	2019-10-02	2019-11-20	2019-10-04	2019-12-21		2020-01-10		2020-02-04		2020-06-03	
NP-MOLD-125334-GO-RFB / Supplying and Installation of Prefab cold room for vaccine storage-7 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	127,500.00	72,068.47	Signed	2019-12-30	2019-12-13	2020-01-04	2020-01-05	2020-02-04	2020-01-14	2020-02-19	2020-02-05	2020-03-15	2020-03-13	2020-05-29	
NP-MOLD-125340-GO-RFB / Supplying and Installation of deep boring for water supply and irrigation at Goat Farm, Chitlang	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Canceled		2020-11-20		2020-11-25		2020-12-26		2021-01-15		2021-02-13		2021-05-14
NP-MOLD-126885-GO-RFB / Procurement of Ear Tags	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	182,000.00	0.00	Canceled		2020-02-09	2020-03-15	2020-02-14	2020-03-17	2020-02-17		2020-03-18		2020-04-16		2020-07-15
NP-MOLD-125336-GO-RFB / Procurement of Equipment for All field technicians Slice 1: Sheath and Gun, Slice 2: Gloves and Straw	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	273,000.00	0.00	Canceled		2019-12-10		2019-12-15		2019-12-18		2020-01-17		2020-02-15		2020-05-15
NP-MOLD-125339-GO-RFB / Procurement of Silage Making Machine for Farmer Field Schools -4 Nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	31,000.00	24,530.21	Completed	2019-12-20	2019-12-20	2019-12-25	2019-12-22	2020-01-25	2020-01-21	2020-02-14	2020-01-23	2020-03-14	2020-02-14	2020-06-12	2020-07-13
NP-MOLD-125335-GO-RFB / Procurement of Kjedahl Digestion Distillation and Titration System	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	32,000.00	0.00	Canceled	2019-12-15		2019-12-20		2020-01-20		2020-02-09		2020-03-09		2020-06-07	
NP-MOLD-125486-GO-DR / Procurement of embryos for embryo transfer	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct		36,000.00	0.00	Canceled		2020-02-20		2020-02-25					2020-03-21		2020-05-20	
NP-MOLD-126766-GO-DR / Procurement of proven semen	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct		27,300.00	0.00	Canceled		2019-12-24		2019-12-29					2020-01-23		2020-03-23	
NP-MOLD-125377-GO-RFQ / Procurement of Combined Harvester (Tractor with tractor operated reaper) by DUSU Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,000.00	0.00	Canceled				2020-01-13					2020-03-10		2020-05-09	
NP-MOLD-125330-GO-RFB-2 / Procurement of Equipment Slice 1: USG-10 Nos Slice 2: X-Ray Machine-8 Nos Slice 3: Automatic Biochemical analyzer Slice 4: Hematological analyzer Slice 5: Fully Automatic Bomb Calorie-meter	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	796,000.00	0.00	Canceled	2020-01-16	2020-02-06	2020-01-21	2020-02-07	2020-02-21		2020-03-12		2020-04-06		2020-07-05	
NP-MOLD-148188-GO-RFQ / Procurement of store related software	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,300.00	0.00	Canceled		2019-12-23							2020-02-17		2020-04-17	
NP-MOLD-153347-GO-RFB / Procurement of Dumas System Fully automated machine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	70,000.00	0.00	Canceled	2020-02-26	2020-03-15	2020-03-02	2020-03-17	2020-04-01		2020-04-28		2020-05-27		2020-07-26	
NP-MOLD-153351-GO-RFB / Procurement of Milk Analyzer-20 nos	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Canceled	2020-02-28	2020-03-15	2020-03-04	2020-03-17	2020-04-03		2020-04-13		2020-05-08		2020-07-07	
NP-MOLD-153867-GO-RFQ / Procurement of Software of Veterinarian Registration and Management	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,550.00	4,004.68	Completed			2020-02-19	2020-03-20					2020-04-14	2020-03-26	2020-05-29	2020-04-30
NP-MOLD-165052-GO-RFB / Procurement of i) Project MIS (ii) Android Based LMS (iii) Web Based LMS (iv) Supply and Installation and Support for Video Conference System	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	85,000.00	0.00	Canceled	2020-09-03		2020-09-08		2020-10-08		2020-10-18		2020-11-08		2021-02-06	
NP-MOLD-125337-GO-RFB / Procurement of Equipment for Farm Mechanization of Budhitola Farm	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Canceled	2020-11-12		2020-11-17		2020-12-18		2021-01-07		2021-02-05		2021-05-06	

NP-MOLD-186877-CO-RFB / Procurement of Frozen Semen Straw Counting Machine for NIBO, Pokhara	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		113,600.00	65,298.48	Completed					2020-09-20	2020-09-29	2020-09-25	2020-09-30			2020-10-25	2020-10-29	2020-11-24	2020-11-26	2020-12-18	2021-01-04	2021-05-17	2021-04-11
NP-MOLD-186878-CO-RFB / Procurement of RT -PCR Machine - 5 Numbers for VSDR/NVPL/FAID/FADS, CVL, Kathmandu and RVL Surkhet	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		204,545.00	94,729.35	Signed					2020-09-18	2020-10-05	2020-09-23	2020-10-06			2020-10-23	2020-11-04	2020-11-22	2020-12-30	2020-12-16	2021-01-29	2021-05-15	
NP-MOLD-186880-CO-RFB / Procurement of FMD Vaccine	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		681,818.00	480,542.03	Completed					2020-09-20	2020-09-28	2020-09-25	2020-09-29			2020-10-25	2020-10-29	2020-11-24	2020-11-26	2020-12-18	2020-12-24	2021-05-17	2021-05-14
NP-MOLD-186923-CO-RFB / Procurement of Software for updating CISA and SMILE system for NIBO, Naikara	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		108,650.00	0.00	Canceled					2020-09-25			2020-09-30			2020-10-30		2020-11-29		2020-12-23		2021-05-22	
NP-MOLD-186925-CO-RFB / Procurement of Slice 1; PPE set, Slice 2; PCR Reagent, Slice 3; Diagnostic kit, Reagent, Kit, Antigen, Chemicals, antibody for different veterinary laboratories.	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		172,730.00	144,735.56	Completed					2020-09-27	2020-10-21	2020-10-02				2020-11-01	2020-11-22	2020-12-01	2020-11-30	2020-12-25	2020-12-22	2021-05-24	2021-02-24
NP-MOLD-153348-CO-RFB / Procurement of Desktop computer - 20 Nos, Laptop-15 and Printer-20 and Photocopy Machine-2	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope		6,400.00	0.00	Canceled					2020-09-10			2020-09-15			2020-09-18		2020-10-03		2020-11-07		2020-12-22	
NP-MOLD-189236-CO-RFB / Procurement of Desktop computer - 20 Nos, Laptop-15 and Printer-20 and Photocopy Machine-2	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope		64,000.00	55,172.92	Completed					2020-08-31	2020-09-11	2020-09-05	2020-09-17			2020-10-05	2020-10-12	2020-10-20	2020-10-16	2020-11-13	2020-12-02	2021-01-12	2021-03-22
NP-MOLD-196428-CO-RFB / Procurement of (i) Veterinary Hematology Analyzer (ii) Veterinary Biochemistry Analyzer (iii) Color doppler Ultrasound Machine (iv) Digital X ray Machine (v) Fully Automatic Bomb Calorimeter (vi) DUMAS (vii) Ear Tags - 7 Slices	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		935,945.00	531,962.04	Completed					2020-10-30	2020-10-16	2020-11-04	2020-10-16			2020-12-04	2020-11-20	2021-01-03	2020-12-01	2021-02-07	2021-02-24	2021-05-28	2021-07-08
NP-MOLD-196838-CO-RFQ / Procurement of Furniture and fixtures including Furnishing (FNU)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,000.00	6,630.54	Completed								2020-10-27	2020-10-28					2020-12-22	2020-12-02	2021-02-05	2020-12-22	
NP-MOLD-153355-CO-RFB / Procurement of Murrah He- Buffalo for breeding-10 numbers	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled					2020-11-03			2020-11-08			2020-12-08		2020-12-23		2021-01-27		2021-04-27	
NP-MOLD-92646-CO-DR / Procurement of improved bull developed from DCIP and ET. (5 numbers)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct			22,800.00	0.00	Canceled					2019-03-24			2019-03-29							2019-05-03		2019-07-02	
NP-MOLD-196466-CO-RFB / Procurement of Cold Room/Refrigerators for Municipality, Veterinary Hospital and Livestock Service Expert Centers	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		255,000.00	206,932.28	Completed					2020-10-21	2020-10-19	2020-10-26	2020-10-20			2020-11-25	2020-11-19	2020-12-25	2020-12-17	2021-01-29	2021-01-25	2021-04-29	2021-06-17
NP-MOLD-196430-CO-RFB / Procurement of Milk Analyzer for Cooperatives	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	40,112.63	Completed					2020-10-30	2020-10-15	2020-11-04	2020-10-16			2020-12-04	2020-11-20	2021-01-03	2020-12-15	2021-02-07	2021-01-10	2021-05-28	2021-06-07
NP-MOLD-195095-CO-RFB / Procurement of Silage Machine for farmer field school (DLSU Biratnagar)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		35,000.00	16,396.68	Completed					2020-10-30	2020-11-24	2020-11-04	2020-11-25			2020-12-04	2020-12-25	2021-01-03	2021-01-13	2021-02-07	2021-02-19	2021-06-07	2021-04-15
NP-MOLD-198701-CO-RFB / Procurement of Furniture and Furnishing (DLSU, Butwal)	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope		30,000.00	23,696.06	Completed					2021-02-17	2021-02-21	2021-02-22	2021-02-22			2021-03-24	2021-03-24	2021-04-23	2021-04-06	2021-05-28	2021-04-27	2021-07-12	2021-07-29
NP-MOLD-195102-CO-RFB / Procurement of Furniture and fixtures for Newly Constructed Municipal Livestock Service Center and for Social Mobilizers (DLSU, Hetauda)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		28,500.00	8,977.85	Completed					2021-02-24	2021-04-13	2021-03-01	2021-04-16			2021-04-12	2021-05-24	2021-05-12	2021-06-09	2021-06-16	2021-06-23	2021-07-31	2021-07-07
NP-MOLD-198712-CO-RFB / Procurement of Silage Making Machine (DLSU, Pokhara)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		91,000.00	77,113.30	Signed					2021-02-26	2021-02-09	2021-03-03	2021-02-10			2021-04-02	2021-03-14	2021-05-02	2021-05-20	2021-06-06	2021-06-02	2021-09-04	
NP-MOLD-195097-CO-RFB / Procurement of Silage Making Machine and Chaff Cutter Machine (DLSU, Hetauda)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		41,500.00	19,367.83	Completed					2021-03-10	2021-03-26	2021-03-15	2021-03-26			2021-04-14	2021-05-16	2021-05-14	2021-05-16	2021-06-18	2021-06-04	2021-10-16	2021-07-04
NP-MOLD-186876-CO-RFB / Procurement of Equipment for Goat Farm, Budhiola	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	28,440.13	Signed					2021-02-20	2021-03-11	2021-02-25	2021-03-14			2021-03-27	2021-04-13	2021-04-11	2021-04-16	2021-05-10	2021-04-28	2021-07-09	
NP-MOLD-195094-CO-RFB / Procurement of Silage Machine For Dairy Cooperatives (DLSU, Butwal)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	36,727.90	Completed					2021-01-31	2021-02-02	2021-02-05	2021-02-03			2021-03-07	2021-03-05	2021-04-06	2021-05-02	2021-05-11	2021-06-08	2021-08-19	2021-07-05
NP-MOLD-198703-CO-RFB / Procurement of Milk Analyzer (DLSU, Butwal)	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		15,000.00	9,196.58	Completed					2021-02-26	2021-02-21	2021-03-03	2021-02-22			2021-04-02	2021-03-24	2021-04-12	2021-04-07	2021-05-06	2021-05-03	2021-06-20	2021-06-29

NP-MOLD-196467-GO-RFB / Procurement of Mineral Mixture Plant (2 Numbers) for Cooperative	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	90,000.00	74,094.53	Signed					2021-02-10	2021-01-26	2021-02-15	2021-01-26							2021-03-17	2021-02-26	2021-03-27	2021-03-14	2021-04-25	2021-03-30	2021-06-24						
NP-MOLD-186941-GO-RFB / Procurement of Chilling VAT - 60 Numbers for Cooperatives	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	409,090.00	256,948.90	Signed					2021-02-25	2021-01-31	2021-03-02	2021-01-31								2021-04-01	2021-03-03	2021-04-11	2021-03-12	2021-05-10	2021-04-05	2021-07-09					
NP-MOLD-198714-GO-RFQ / Procurement of Furniture and Furnishings (DLSU, Pokhara)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,000.00	8,035.91	Completed							2021-02-09	2021-02-19											2021-04-06	2021-03-22	2021-05-21	2021-04-21					
NP-MOLD-195100-GO-RFQ / Procurement of Desktop Computer and Printer for Social Mobilizers (DLSU, Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,800.00	15,364.46	Completed							2021-03-02	2021-06-11											2021-04-27	2021-07-05	2021-06-11	2021-07-09					
NP-MOLD-198705-GO-RFQ / Procurement of Furniture and Furnishings (DLSU, Biratnagar)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	9,421.10	Completed							2021-02-02	2021-03-05											2021-03-30	2021-05-03	2021-05-14	2021-05-21					
NP-MOLD-205260-GO-RFQ / Procurement of Freezer (~40 dcl), DLSU Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,500.00	6,232.42	Completed							2021-02-02	2021-03-26											2021-03-30	2021-05-16	2021-04-29	2021-06-20					
NP-MOLD-190772-GO-RFQ / Procurement of Video Conference System for PMU	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,000.00	0.00	Pending implementation							2021-09-25												2021-10-23		2021-11-22						
NP-MOLD-125375-GO-RFQ / Procurement of Furniture and Fixtures- DLSU Biratnagar	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,600.00	4,066.69	Completed							2021-02-05	2020-02-19											2021-03-27	2020-02-26	2021-04-26	2020-06-25					
NP-MOLD-196836-GO-RFQ / Procurement of Needles, Syringe, Cloves, Chemicals etc. for FMD Control Programme	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	9,789.72	Signed							2021-03-02	2021-04-21											2021-04-27	2021-05-25	2021-06-26						
NP-MOLD-220892-GO-RFB / Procurement of Pure Jersey and Holstein Bull (7 Numbers)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	193,600.00	111,205.84	Signed					2021-03-10	2021-02-22	2021-03-15	2021-02-25								2021-04-26	2021-03-29	2021-05-06	2021-03-31	2021-05-27	2021-04-28	2021-07-11					
NP-MOLD-220893-GO-RFB / Procurement of Semen of Pure Jersey and Holstein for NLBO, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	60,000.00	32,672.63	Signed					2021-03-10	2021-04-14	2021-03-15	2021-04-27											2021-04-14	2021-05-27	2021-04-24	2021-05-30	2021-05-18	2021-06-01	2021-07-02		
NP-MOLD-220894-GO-RFB / Procurement of Equipment for National Vaccine Production Lab	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	147,300.00	51,329.17	Signed						2021-03-05	2021-03-02	2021-03-10	2021-03-10										2021-04-09	2021-04-09	2021-04-19	2021-04-16	2021-05-24	2021-05-09	2021-07-08		
NP-MOLD-220891-GO-RFB / Procurement of equipment Slice 1: Operating Table, Chain Kapi, Oxygen Cylinder, OT Lighting, C-arm Slice 2: Endoscopy Machine, Phaco Machine, Lithotripsy Machine Slice 3: Coagulation Analyzer, Microscope, Autoclave, Coagulation Analyzer, Cautery Machine	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	115,500.00	32,411.24	Completed					2021-03-10	2021-03-14	2021-03-15	2021-03-15												2021-04-14	2021-04-15	2021-05-14	2021-04-26	2021-06-08	2021-05-19	2021-07-08	2021-07-13
NP-MOLD-220895-GO-RFB / Procurement of Equipment for Veterinary Standard and Drug Regulation Laboratory, Ultra Pure Water Purifier-1 and Washing Machine-1	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	30,000.00	13,069.05	Completed						2021-03-05	2021-04-14	2021-03-10	2021-04-20										2021-04-21	2021-05-20	2021-05-01	2021-05-27	2021-05-30	2021-06-09	2021-06-29	2021-06-29	
NP-MOLD-206916-GO-RFB / Procurement of Logistics for Prodigee Performance Recording System	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Canceled						2021-02-10		2021-02-15											2021-03-17		2021-04-16		2021-05-21		2021-07-10		
NP-MOLD-233395-GO-RFQ / Procurement of Veterinary Medicine for parasite control in Goat (Distribution to farmers group/cooperatives)-DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	22,000.00	19,477.47	Completed								2021-05-17	2021-06-03												2021-06-21	2021-06-30	2021-07-21	2021-07-07			
NP-MOLD-220890-GO-RFQ / Procurement of Boer Bucks and distribution -DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,200.00	0.00	Canceled								2021-03-23													2021-05-07		2021-06-06				
NP-MOLD-224636-GO-RFB / Procurement of Equipment Generators-6 Numbers, Transformer-3, Online UPS-1 and Stabilizer-2 for Quarantine and Laboratories	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	159,000.00	0.00	Pending implementation						2022-01-10		2022-01-15											2022-02-14		2022-02-24		2022-03-25		2022-05-24		
NP-MOLD-195098-GO-RFB / Procurement of Chilling VAT for POs (DLSU, Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	27,500.00	0.00	Canceled						2021-02-19	2021-03-24	2021-02-24	2021-03-26										2021-03-26	2021-04-26	2021-04-10	2021-05-16	2021-05-15		2021-06-29		
NP-MOLD-252080-GO-RFQ / Procurement of California Mastitis Test Kit and Medicine (DLSU, Biratnagar)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,000.00	0.00	Under implementation								2021-11-01	2022-01-23													2021-12-27		2022-03-27			

NP-MOLD-252081-CO-RFQ / Procurement of Chaff Cutter for distribution among meat producers-35 Numbers (DLSU, Hetauda)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	19,000.00	0.00	Pending Implementation																		2021-10-25									2021-12-20		2022-02-03															
NP-MOLD-252189-CO-RFQ / Procurement of Test Dipping Apparatus with Reagent (DLSU Biratnagar)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	17,000.00	0.00	Under Implementation																			2021-11-13	2022-01-23								2022-01-08		2022-02-07														
NP-MOLD-252646-CO-RFB / Procurement of Refrigerator for cold chain maintaining for Local Levels	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	118,180.00	0.00	Under Implementation						2021-10-17	2021-10-26	2021-10-22	2021-10-28													2021-12-03	2021-11-28	2022-01-02				2022-02-06		2022-05-07														
NP-MOLD-252648-CO-RFB / Procurement of Incubator, Binocular Microscope, autoclave etc. for Livestock Service Centres	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	145,400.00	0.00	Pending Implementation						2021-10-21		2021-10-26														2021-12-07		2022-01-06				2022-02-10		2022-05-11														
NP-MOLD-252649-CO-RFB / Procurement of Semen Straw Filling, Sealing and Printing Machine for Nlbo Bank	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	90,500.00	0.00	Under Implementation						2021-11-02	2021-12-13	2021-11-07	2021-12-13													2021-12-19		2022-01-18				2022-02-22		2022-05-23														
NP-MOLD-252650-CO-RFB / Procurement of Furniture and Fixtures For, Slice 1. Nepal Veterinary Council, Kathmandu and Slice 2: Veterinary Training Centre, Surkhet, Karnali	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	59,000.00	0.00	Under Implementation						2021-11-24	2022-01-19	2021-11-29	2022-01-19													2022-01-10		2022-02-09				2022-03-16		2022-05-15														
NP-MOLD-252655-CO-RFQ / Procurement of Tractor for Pasture Farm, Janakpur	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation																													2022-02-27		2022-03-29													
NP-MOLD-252658-CO-RFQ / Procurement of Medicine for Parasite Control in Chingra and Goat, DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Under Implementation																													2022-02-23		2022-03-25													
NP-MOLD-25349-CO-Dir / Procurement of Marrah Buffalo Bull-10 for Nlbo, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Direct Selection	Direct		40,000.00	0.00	Pending Implementation						2021-11-17		2021-11-22																						2021-12-29		2022-02-12												
NP-MOLD-215711-CO-RFB / Procurement of Marrah Buffalo Bull-10 for Nlbo, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	40,000.00	0.00	Canceled						2021-09-15		2021-09-20																						2021-12-03		2022-02-01												
NP-MOLD-254929-CO-RFB / Procurement of Chilling Vat (500 Ltr and 1000 Ltr capacity) for cooperatives	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	63,500.00	0.00	Pending Implementation						2021-12-16		2021-12-21																						2022-01-20		2022-01-30		2022-02-28		2022-04-29								
NP-MOLD-258776-CO-RFB / Procurement of Slice 1: FMD Vaccines, Slice 2: Logistics for FMD Vaccination Programme, Slice 3: Diagnostic Kits	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,527,300.00	0.00	Under Implementation						2022-01-14	2021-11-29	2022-01-19	2021-11-28																						2022-02-18		2022-03-05		2022-04-03		2022-07-02							
NP-MOLD-265596-CO-RFB / Printing of FMD Vaccine Card	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Pending Implementation																																2022-02-10		2022-02-15		2022-03-17		2022-04-01		2022-05-06		2022-07-05		
NP-MOLD-266370-CO-RFB / Procurement of Machinery Tools for Seed Processing Unit (DLSU-Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	45,500.00	0.00	Pending Implementation																																	2022-02-08		2022-02-13		2022-03-15		2022-03-30		2022-04-28		2022-06-12	
NP-MOLD-252196-CO-RFQ / Procurement of Machinery Tools for Seed Processing Unit (DLSU-Butwal)	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Canceled																																		2021-10-13		2021-12-08		2022-01-07						
NP-MOLD-279717-CO-RFB / Procurement of FMD Vaccines	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	957,215.00	0.00	Pending Implementation																																	2022-02-25		2022-03-02		2022-04-01		2022-04-16		2022-05-21		2022-07-10	
NP-MOLD-279719-CO-RFB / Procurement of Chilling Vat for cooperatives	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation																																	2022-03-22		2022-03-27		2022-04-26		2022-05-11		2022-06-15		2022-07-15	
NP-MOLD-279720-CO-RFB / Procurement of Lab equipment for Livestock Service Centers and Livestock Service Branches	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	146,000.00	0.00	Pending Implementation																																	2022-03-24		2022-03-29		2022-04-28		2022-05-08		2022-06-12		2022-07-12	
NP-MOLD-279722-CO-RFB / Procurement and installation of backup system for Cold room (21 places), Seed processing unit, Rajshipur and Regional laboratories.	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	300,000.00	0.00	Pending Implementation																																		2022-03-18		2022-03-23		2022-04-22		2022-05-02		2022-06-06		2022-07-06

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion																													
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual																								
NP-MOLD-45636-NC-RFB / Hiring of Bank/Financing institutions for providing services for matching grant program	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Canceled																																				2018-09-02		2018-09-07		2018-10-19		2018-11-18		2018-12-23		2023-06-15
NP-MOLD-45639-NC-Dir / Consultative workshop for developing veterinary drug act, animal welfare act	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Canceled																																							2018-04-15		2018-06-10		2018-12-07			

NP-MOLD-129046-NC-RFB / Procurement of service of Livestock Social Mobilizers for Slice 1: DLSU, Pokhara Slice 2: DLSU, Hetauda Slice 3: DLSU, Biratnagar Slice 4: DLSU, Butwal	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,800,000.00	0.00	Canceled						2019-10-10			2019-10-15			2019-11-14		2019-12-14		2020-01-18		2023-05-02
NP-MOLD-164342-NC-RFQ / Dairy product diversification training	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	22,000.00	0.00	Canceled									2020-03-23	2020-03-23					2020-04-27		2020-07-26	
NP-MOLD-164342-NC-RFQ-2 / Dairy Product Diversification Training	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	22,000.00	14,289.38	Signed									2020-10-25	2020-11-12					2020-11-29	2021-01-22	2021-02-27	
NP-MOLD-206622-NC-RFQ / Preparation of Digital Documentation of the Project achievement and Successes	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,000.00	0.00	Pending Implementation									2020-12-15						2021-02-09		2021-05-10	
NP-MOLD-205262-NC-RFQ / Dairy Product Diversification Training- DLSU, Pokhara	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,800.00	13,995.90	Signed									2021-02-15	2021-01-13					2021-04-12	2021-03-05	2021-07-11	
NP-MOLD-205264-NC-RFQ / Dairy Product Diversification Training-DLSU, Hetauda	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,800.00	13,728.81	Signed									2021-02-23	2021-01-26					2021-04-14	2021-03-30	2021-07-13	
NP-MOLD-205269-NC-RFQ / Dairy Product Diversification Training-DLSU, Butwal	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,800.00	16,575.55	Signed									2021-02-07	2021-01-31					2021-04-04	2021-03-30	2021-07-03	
NP-MOLD-205267-NC-RFQ / Dairy Product Diversification Training-DLSU, Biratnagar	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	21,800.00	16,165.29	Completed									2021-03-01	2021-01-22					2021-04-16	2021-03-12	2021-07-15	2021-07-05
NP-MOLD-238445-NC-RFQ / Preparation of Video Documentary on Slice 1: NISP implementation status and achievement Slice 2 : Livestock Markets in Nepal	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,650.00	3,145.58	Completed									2021-06-21	2021-06-21					2021-07-02	2021-06-28	2021-07-14	2021-07-08

CONSULTING FIRMS																																	
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-MOLD-45235-CS-CQS / Hiring of national consulting firm for goat semen production advisory and training	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		18,000.00	0.00	Canceled	2018-08-15		2018-09-05		2018-10-19									2018-11-18		2018-12-23		2019-06-21						
NP-MOLD-45237-CS-QCBS / Hiring of consulting agency to undertake livestock food quality awareness program development and campaign	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Quality And Cost-Based Selection	Open - National		205,000.00	0.00	Canceled	2018-09-10		2018-10-01		2018-11-14					2018-12-12		2019-01-11		2019-02-15		2019-03-22		2020-03-21						
NP-MOLD-72776-CS-CQS / Preparation of i) Livestock Business Promotion Policy (State level) ii) Animal Health Policy (State level) iii) Livestock Service Policy (State level) iv) Veterinary Drug Act v) Infectious Disease Control Act vi) Livestock Breeding Policy	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National		60,600.00	0.00	Canceled	2018-11-18		2018-12-09		2019-01-22									2019-02-21		2019-03-28		2020-03-27						
NP-MOLD-72652-CS-CQS / Procurement of engineering consultant firm for design, estimate and supervision of construction of laboratory, office building, quarters, farm shed etc	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		300,000.00	319,370.69	Signed	2018-12-16	2018-11-29	2019-01-06	2018-12-26	2019-02-19	2019-01-22								2019-03-21	2019-02-27	2019-04-25	2019-03-07	2023-04-24						
NP-MOLD-45234-CS-CQS / Procurement of consultant service for Capacity Needs Assessment (CNA)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		72,800.00	67,908.43	Completed	2019-03-03	2019-04-23	2019-03-24	2019-04-24	2019-05-07	2019-01-16								2019-06-06	2019-11-29	2019-07-11	2019-12-02	2020-01-07	2020-07-13					
NP-MOLD-45232-CS-QCBS / Hiring of international consulting firm for setting of genetic evaluation system for cattle, buffaloes and goats, training national experts and providing advisory	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Quality And Cost-Based Selection	Open - International		641,400.00	0.00	Canceled	2019-10-10		2019-10-31		2019-12-14					2020-01-11		2020-02-10		2020-03-16		2020-04-20		2021-04-20						
NP-MOLD-96310-CS-CQS / Hiring of consulting firm for: i) Mapping & assessment of producer organizations ii) Matching Grant & FFS Guidelines iii) Feasibility study of livestock market iv)Animal Identification Strategy & Implementation Roadmap v)Losses due to FMD & PPR in Nepal	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		155,000.00	147,848.20	Signed	2019-03-24	2019-03-07	2019-04-14		2019-05-28	2019-04-09								2019-06-27	2019-04-28	2019-08-01	2019-04-28	2019-11-29						
NP-MOLD-73550-CS-CQS / Procurement of consultant service for study of losses due to FMD and PPR in Nepal.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National		36,360.00	0.00	Canceled	2018-10-07		2018-10-28		2018-12-11									2019-01-10		2019-02-14		2019-07-14						

NP-MOLD-72191-CS-CQS / Procurement of consultant service for preparation of Laboratory Quality Control Manual, Laboratory SOP, Laboratory Protocols and Laboratory Formats.	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National	22,800.00	0.00	Canceled	2019-01-27	2019-02-17	2019-04-02						2019-05-02	2019-06-06	2019-09-04						
NP-MOLD-73374-CS-CQS / Procurement of consultant for Feasibility study and Engineering estimate of Central Livestock market in Chharen, Chitwan.	IDA / 61490	Component C: Promoting Smallholder Inclusive Value Chains for Selected Livestock Commodities	Post	Consultant Qualification Selection	Open - National	22,720.00	0.00	Canceled	2018-10-07	2018-10-28	2018-12-11						2019-01-10	2019-02-14	2019-08-13						
NP-MOLD-45227-CS-QCBS / Procurement of consulting firm to provide technical consultants (Veterinary/Livestock expert, ICT expert, JEC Expert, M & E expert, Co-operative expert, Agribusiness expert, Value Chain expert, Environment & social safeguard specialists, and among others)	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Quality And Cost-Based Selection	Open - International	2,000,000.00	1,364,132.73	Signed	2019-02-28	2019-03-19	2019-03-21	2019-03-21	2019-05-04	2019-07-18			2019-06-15	2019-09-08	2019-07-15	2019-12-06	2019-08-19	2019-12-27	2019-09-23	2020-01-02	2023-06-30
NP-MOLD-96593-CS-CQS / Livestock Sector Baseline study	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National	80,000.00	28,814.79	Signed	2019-04-28	2019-04-15	2019-05-19	2019-08-25	2019-07-02	2019-11-26			2019-08-01	2020-01-26	2019-09-05	2020-01-28	2020-01-28	2020-02-02			
NP-MOLD-73365-CS-CQS / Procurement of consultant service for: i) Livestock Market Information System Software ii) Livestock Management Information Software iii) Livestock Extension Model App iv) Veterinary Surveillance and Epidemiology Strengthening Software	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Consultant Qualification Selection	Open - National	276,000.00	0.00	Canceled	2019-10-20	2019-11-10	2019-12-24						2020-01-23	2020-02-27	2021-02-26						
NP-MOLD-129078-CS-CQS / Hiring of consultancy for Performance Pedigree Recording System and Data Management and Operation.	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Consultant Qualification Selection	Open - National	150,000.00	0.00	Canceled	2019-11-07	2019-11-22	2020-01-05						2020-02-04	2020-03-10	2023-06-23						
NP-MOLD-196777-CS-CQS / Procurement of Consulting Services for Feasibility Study of Milk Production and Milk Processing in Sudur Paschim Province	IDA / 61490	Component B: Promoting sector innovation and modernizing service delivery	Post	Consultant Qualification Selection	Open - National	18,200.00	0.00	Canceled	2021-02-10	2021-03-03	2021-03-27						2021-04-26	2021-05-16	2021-07-15						

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NP-MOLD-50334-CS-INDV / Procurement of Procurement Consultant	IDA / 61490	Component D: Project Management and Knowledge Generation	Prior	Individual Consultant Selection	Open	106,000.00	87,540.31	Signed	2018-08-26	2018-08-16	2018-10-14	2018-11-06	2018-11-04	2018-11-22	2018-12-09	2018-11-22	2022-12-08			
NP-MOLD-71231-CS-INDV / Procurement of Financial Management Consultant	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open	99,000.00	39,076.77	Signed	2018-08-26	2018-08-29	2018-10-14	2018-10-29	2018-11-04	2018-11-06	2018-12-09	2018-11-18	2022-12-08			
NP-MOLD-44701-CS-QCBS / Procurement of Project Technical Expert (Lead)	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open	160,000.00	132,706.10	Signed	2018-08-29	2018-08-30	2018-10-17	2018-11-06	2018-11-07	2018-11-14	2018-12-12	2018-11-18	2022-12-11			
NP-MOLD-45239-CS-INDV / Recruitment of central level ICT officer- 1 person	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open	45,000.00	0.00	Canceled	2018-07-30		2018-09-17			2018-10-08		2018-11-12		2023-06-11		
NP-MOLD-72024-CS-INDV / Procurement of consultants) for PIM Update	IDA / 61490	Component D: Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited	27,270.00	25,276.80	Completed	2018-10-31	2018-11-05	2018-11-07	2018-11-14	2018-11-14	2018-11-15	2018-12-01	2018-11-21	2019-01-25	2019-05-19		
NP-MOLD-76664-CS-CDS / Preparation of i) Veterinary Drug Act ii) Infectious Disease Control Act iii) Livestock Breeding Policy through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct	41,500.00	29,925.07	Completed	2018-11-25	2018-11-25	2018-12-05	2018-11-30			2019-02-08	2018-12-19	2019-08-07	2019-07-07		
NP-MOLD-96297-CS-INDV / Hiring of consultants for assessment of seed, feed and fodder resources. i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited	55,000.00	44,865.33	Signed	2019-03-24	2019-03-05	2019-03-31	2019-04-10	2019-04-07	2019-04-11	2019-04-24	2019-04-23	2019-08-22			
NP-MOLD-96299-CS-INDV / Hiring of consultants for detail assessment of breed and breeding policy. i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited	55,000.00	46,868.89	Signed	2019-03-24	2019-03-05	2019-03-31	2019-04-11	2019-04-07	2019-04-15	2019-04-24	2019-04-15	2019-08-22			
NP-MOLD-96300-CS-INDV / Hiring of consultants for preparation of ICT Strategy. i) International Consultant-1 ii) National Consultant-1	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited	36,360.00	27,857.39	Signed	2019-03-24	2019-03-11	2019-03-31	2019-04-11	2019-04-07	2019-04-17	2019-04-24	2019-04-30	2019-08-22			
NP-MOLD-76669-CS-CDS / Preparation of Animal Health Policy (State level) through MOU	IDA / 61490	Component A: Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct	6,300.00	0.00	Canceled	2019-10-28	2019-11-07				2020-01-11		2020-07-09				

NP-MOLD-76666-CS-CDS / Preparation of Livestock Business Promotion Policy (State level) through MDU	IDA / 61490	Component A. Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct		6,300.00	0.00	Canceled	2019-10-28	2019-11-07				2020-01-11		2020-07-09		
NP-MOLD-76670-CS-CDS / Preparation of Livestock Service Policy (State level) through MDU	IDA / 61490	Component A. Strengthening Critical regulatory and Institutional Capacity	Post	Direct Selection	Direct		6,300.00	0.00	Canceled	2019-10-28	2019-11-07				2020-01-11		2020-07-09		
NP-MOLD-71963-CS-INDV / Procurement of International consultant for Thermostable PPR vaccine production service	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		90,900.00	0.00	Canceled	2018-10-28	2018-11-02	2018-11-23			2018-12-28		2019-06-26		
NP-MOLD-101200-CS-INDV / Procurement of a consultant preparation of Laboratory Quality Control Manual.	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		13,600.00	10,624.02	Signed	2019-02-28	2019-03-22	2019-03-07	2019-04-10	2019-03-14	2019-04-11	2019-03-31	2019-04-11	2019-06-29	
NP-MOLD-101953-CS-INDV / Procurement of a consultant for preparation of Laboratory SOP, Protocols and Formats.	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		9,090.00	8,326.20	Signed	2019-02-28	2019-03-22	2019-03-07	2019-04-10	2019-03-14	2019-04-11	2019-03-31	2019-04-11	2019-06-29	
NP-MOLD-101970-CS-CDS / Consulting service for preparation of Livestock Master Plan	IDA / 61490	Component A. Strengthening Critical regulatory and Institutional Capacity	Prior	Direct Selection	Direct		800,000.00	0.00	Canceled	2019-06-30	2019-12-18	2019-08-04			2019-10-08		2021-04-05		
NP-MOLD-125499-CS-INDV / Hiring of Gender Specialist	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		25,000.00	23,019.80	Signed	2019-09-06	2019-08-23	2019-09-11	2019-10-20	2019-10-02	2019-10-22	2019-11-06	2019-10-24	2023-06-30	
NP-MOLD-125721-CS-INDV / Hiring of Consultant for Performance Pedigree Recording System and Data Management and System Operation	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Individual Consultant Selection	Open		130,000.00	0.00	Canceled	2019-09-10	2019-10-14		2019-10-24		2019-11-10		2023-06-30		
NP-MOLD-125725-CS-INDV / Hiring of Bio-medical Engineer-1 No.	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		27,000.00	10,263.44	Signed	2019-11-22	2019-08-25	2019-11-27	2020-03-04	2019-12-04	2020-07-06	2019-12-25	2020-03-06	2022-03-14	
NP-MOLD-129861-CS-CDS / Hiring of Consultancy (Nepal Agribusiness Innovation Center) for support to Farmers in Proposal Writing	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Direct Selection	Direct		272,730.00	245,531.75	Signed	2019-11-14	2019-12-18	2019-11-24	2020-08-10		2020-01-28	2020-08-19	2023-02-01		
NP-MOLD-147386-CS-INDV / Updating of project website and portal distribution to DLUs	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		2,500.00	2,023.24	Completed	2020-01-16	2020-02-24	2020-01-21	2020-03-13	2020-02-11	2020-03-15	2020-03-17	2020-03-18	2020-06-15	2020-04-10
NP-MOLD-147389-CS-INDV / Hiring of consultant for performance pedigree recording system and data management and operation	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		115,000.00	102,891.61	Signed	2020-01-15	2020-01-28	2020-01-20	2020-06-15	2020-02-10	2020-06-17	2020-03-16	2020-06-21	2023-03-01	
NP-MOLD-153340-CS-INDV / Hiring of consultant for preparation of AMIS software	IDA / 61490	Component A. Strengthening Critical regulatory and Institutional Capacity	Post	Individual Consultant Selection	Limited		5,000.00	3,740.34	Completed	2020-01-20	2020-02-21	2020-01-25	2020-02-23	2020-02-01	2020-03-13	2020-02-15	2020-03-19	2020-03-16	2020-05-08
NP-MOLD-153855-CS-CDS / Consulting Services for Livestock Master Plan	IDA / 61490	Component A. Strengthening Critical regulatory and Institutional Capacity	Prior	Direct Selection	Direct		1,500,000.00	0.00	Under Implementation	2020-01-21	2020-01-17	2020-01-31			2020-04-05		2021-10-06		
NP-MOLD-159146-CS-INDV / Hiring of IT Assistant for PMU	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		2,100.00	1,830.35	Signed	2020-03-01	2020-03-02	2020-03-06	2020-03-04	2020-03-09	2020-03-06	2020-03-18	2020-03-06	2020-06-16	
NP-MOLD-188021-CS-INDV / Hiring of consultant for Software Development for PMS Development	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		2,500.00	0.00	Canceled	2020-06-21	2020-07-07	2020-06-26		2020-07-03		2020-07-20		2020-09-18	
NP-MOLD-187654-CS-INDV / Hiring of Consultants for developing LMS (i) Android Developer - 1 (ii) Senior Web Developer - 1 and (iii) Junior Web Developer - 1 person for six months	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		23,000.00	12,153.37	Signed	2020-08-14	2020-09-22	2020-08-19	2020-12-23	2020-09-09	2020-12-28	2020-10-14	2020-12-29	2021-04-12	
NP-MOLD-153853-CS-INDV / Hiring of Micro Biologist-1 No	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		3,000.00	0.00	Canceled	2020-02-20	2020-02-12	2020-02-25		2020-03-17		2020-04-21		2020-07-20	
NP-MOLD-199563-CS-INDV / Procurement of Matching Grant Support Facilitator	IDA / 61490	Component D. Project Management and Knowledge Generation	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Under Implementation	2020-10-23	2020-11-09	2020-10-28		2020-11-18		2020-12-23		2022-12-31	
NP-MOLD-205244-CS-INDV / Procurement of Web Developer for LMS	IDA / 61490	Component B. Promoting sector innovation and modernizing service delivery	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2020-11-24	2021-03-10	2020-11-29		2020-12-09		2020-12-23		2021-04-22	