

## PROCUREMENT PLAN (Textual Part)

**Project information: Solomon Islands, Solomon Islands Roads and Aviation Project (SIRAP), P166622**

**Project Implementation agency: The Ministry of Communication and Aviation (MCA) and the Ministry of Infrastructure Development (MID)**

**Date of the Procurement Plan: May 2020**

**Period covered by this Procurement Plan: May 2020 - December 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements** *In accordance with paragraph 5.3 of the Procurement Regulations:* not applicable.

**Leased Assets** *as specified under paragraph 5.10 of the Procurement Regulations:* not applicable.

**Procurement of Second Hand Goods** *as specified under paragraph 5.11 of the Procurement Regulations:* not applicable.

**Domestic preference** *as specified under paragraph 5.51 of the Procurement Regulations:* not applicable.

**Hands-on Expanded Implementation Support (HEIS)** *as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations:* not applicable.

## **Procurement Thresholds:**

### **Goods and Works and non-consulting services.**

<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
Works (including turnkey, supply & installation of plant and equipment, and PPP)	US\$2,000,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Goods, information technology and non-consulting services	US\$500,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Force Account (FA)	Only apply to emergency repair works, with the total amount not exceeding US\$50,000	All FA works subject to prior review.

### **Selection of Consultants**

<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
Consultants: firms (applicable to all market approach options)	USD\$500,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.
Consultants: individuals (applicable to all market approach options)	USD\$300,000	Contracts at or above the thresholds are subject to the Bank's procurement prior review.

**PROCUREMENT PLAN** Solomon Islands : Solomon Islands Roads and Aviation Project

**General Information**

**Country:** Solomon Islands **Bank's Approval Date of the Original Procurement Plan:** 2018-09-03  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-08-03  
**Project ID:** P166622 **GN Date:** 2018-10-23  
**Project Name:** Solomon Islands Roads and Aviation Project  
**Loan / Credit No.:** IDA / V1670, IDA / 63780, IDA / D4370  
**Executing Agency:** Project Support Team

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MCA-MID/RQW/SA13 / Renovations works for Control Tower	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - National	Single Stage - One Envelope				200,000.00	68,746.16	Completed							2019-11-05	2019-10-31										2020-07-08	
MCA-MID/QCBS/SA10 / Terminal Building Design & Build	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope				6,375,000.00	0.00	Canceled							2019-11-03	2020-03-17	2019-11-17	2020-03-18			2020-01-07	2020-05-20	2020-03-21			2020-04-25	2021-04-20
MCA-MID/RFBW/SA01 / Resealing of existing sealed section (Airport-Auki) (1.7km)	IDA / 63780	Component B: Malaita Road Improvement and Maintenance Program	Prior	Request for Bids	Open - International	Single Stage - One Envelope				2,932,500.00	0.00	Canceled							2020-03-01		2020-04-19				2020-06-25		2020-07-12			2020-10-02	2021-09-27
MCA-MID/RFBW/SA01/2 / Runway Resurfacing MUN - Runway, taxiway and Apron Resurfacing	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				7,935,000.00	0.00	Canceled							2020-04-30		2020-06-18				2020-08-27		2020-11-11			2020-12-01	2021-11-26
MCA-MID/RFBW/SA01/1 / Runway Resurfacing HR	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				11,710,000.00	0.00	Canceled							2020-04-30		2020-06-18				2020-08-27		2020-11-11			2020-12-01	2021-11-26
MCA-MID/RFP/SA10-2 / Design and Build of Munda Terminal	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Request for Proposals	Limited	Single Stage - Two Envelope				6,375,000.00	7,250,420.00	Signed							2020-08-02	2020-08-12	2020-08-07	2020-08-30			2020-08-21	2020-08-27			2020-12-08	2020-11-13	2022-11-28
MCA-MID/RFP/SA10-1 / Design and Build of Fuu bridge	IDA / 63780	Component B: Malaita Road Improvement and Maintenance Program	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope				5,100,000.00	0.00	Canceled							2020-07-31		2020-08-05				2020-09-16				2021-01-03		2021-07-02
MCA-MID/RFBW/SA03/A01.1/A01.2/A01.3 / Honiara runway overlay and AGL, Munda runway, taxiway and apron overlay, and Malaita road resealing	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				23,727,500.00	0.00	Canceled							2020-11-23		2020-11-28				2021-01-09		2021-02-08			2021-03-15	2023-03-15
MCA-MID/RFP/SA10-2.1 / Design and Build of Fuu bridge	IDA / 63780	Component B: Malaita Road Improvement and Maintenance Program	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope				5,100,000.00	0.00	Canceled							2021-02-20	2020-12-21	2021-02-25	2021-01-04			2021-04-08	2021-03-03			2021-07-26		2023-06-16
MCA-MID/RFBW/SA03/A01.6 / Routine maintenance and repaving of Malaita main road network (59 km), including Spot Upgrading for Climate Resiliency and Road Safety Improvements	IDA / 63780	Component B: Malaita Road Improvement and Maintenance Program	Prior	Request for Bids	Open - National	Single Stage - One Envelope				6,205,774.00	0.00	Canceled							2020-11-23	2021-03-25	2020-11-28	2021-04-06			2021-01-09	2021-05-03	2021-02-08	2021-08-30	2021-03-15		2023-03-10
MCA-MID/RFBW/SA03/A01.7 / Routine maintenance and repaving of Malaita main road network (North Road) (2 log bridges, 1 steel truss bridge)	IDA / 63780	Component B: Malaita Road Improvement and Maintenance Program	Post	Request for Bids	Open - International	Single Stage - One Envelope				5,920,344.00	0.00	Canceled							2021-02-08	2021-03-21	2021-02-13				2021-03-27		2021-04-26			2021-05-31	2022-05-26
MCA-MID/RFBW/SA03/A01.8 / Routine maintenance and repaving of Malaita main road network (North Road) (replacement of existing 2 log bridges and 1 steel truss bridge)	IDA / 63780	Component B: Malaita Road Improvement and Maintenance Program	Prior	Request for Bids	Open - International	Single Stage - One Envelope				5,920,344.00	9,514,953.00	Signed							2021-04-05	2021-04-16	2021-04-10	2021-04-20			2021-05-22	2021-07-29	2021-06-21	2021-10-29	2021-07-26	2021-11-22	2022-07-21
MCA-MID/RFBW/SA01.2/B01 / Munda runway, taxiway and apron overlay	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				12,220,000.00	15,259,525.62	Signed							2021-07-08	2021-06-29	2021-07-13	2021-07-07			2021-08-24	2021-09-09	2021-09-23	2021-11-05	2021-10-28	2021-12-16	2023-10-28
MCA-MID/RFP/SA10-4 / Design and Build of Rescue Fire Services Station	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Proposals	Open - International	Single Stage - Two Envelope				1,900,000.00	0.00	Canceled							2022-03-02		2022-03-07				2022-04-18		2022-07-01			2022-08-05	2023-02-01
MCA-MID/RFBW/SA15 / Flight Service Tower	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Bids	Open - International	Single Stage - One Envelope				1,100,000.00	0.00	Canceled							2021-11-01		2021-11-06				2021-12-18		2022-01-17			2022-02-21	2022-08-20
MCA-MID/RFBW/SA03/A01.1 / Honiara runway overlay and AGL	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope				15,900,000.00	0.00	Canceled							2022-03-07		2022-03-12				2022-04-23		2022-05-23			2022-06-27	2023-12-19
MCA-MID/RFBW/SA03/A01.6 / Routine maintenance and repaving of Malaita main road network (North Road - 17km), including Spot Upgrading for Climate Resiliency and Road Safety Improvement	IDA / 63780	Component B: Malaita Road Improvement and Maintenance Program	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,080,000.00	0.00	Under Implementation							2021-11-19	2022-07-18	2021-11-24	2022-07-20			2022-01-19		2022-02-18			2022-03-25	2023-03-20
MCA-MID/RFBW/SA03/A01.6 / Routine maintenance and repaving of Malaita main road network (East Road - 23km), including Spot Upgrading for Climate Resiliency and Road Safety Improvement	IDA / 63780	Component B: Malaita Road Improvement and Maintenance Program	Prior	Request for Bids	Open - National	Single Stage - One Envelope				4,670,000.00	0.00	Under Review							2021-11-19		2021-11-24				2022-01-19		2022-02-18			2022-03-25	2023-03-20
SB-PST-307625-CW-DIR / Honiara International Airport Runway Pavement Emergency Repair Works	IDA / D4370	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Direct Selection	Direct - International					250,000.00	0.00	Pending Implementation							2022-08-04		2022-08-09								2022-09-13	2023-03-12	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MCA-MID/RFQ/S/C14 / 2x Project Vehicles	IDA / 63780	Component C: Institutional 5	Post	Request for Quotations	Open - National	Single Stage - One Envelope		115,000.00	100,369.74	Completed								2019-07-05										2019-09-10	2019-08-22	2019-12-09	2019-09-10
MCA-MID/RFQ/S/A071 / A DS-B Ground Stations	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		250,000.00	195,193.87	Signed								2020-02-06	2020-02-01								2020-04-23	2020-03-18	2021-02-17		
MCA-MID/RFQ/S/A062 / VS AT Hardware Supply	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		195,500.00	271,141.12	Signed								2020-07-14	2020-06-10								2020-09-18	2020-09-09	2021-02-15		
MCA-MID/RFQ/S/C2.02 / Mobile Data Storage Devices	IDA / D4370	Component C: Institutional 5	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	3,587.39	Completed								2020-12-11	2020-12-02								2021-02-05	2021-01-07	2021-03-07	2021-01-15	
MCA-MID/RFQ/S/A072 / A DS-B EQUIPAGE	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		57,500.00	0.00	Canceled								2021-12-06	2022-02-10								2022-03-12		2022-04-11		
MCA-MID/RFQ/S/D18 / Purchase of photocopier	IDA / D4370	Component D: Project Implementation Support	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,500.00	6,053.95	Completed								2021-10-15	2021-11-15								2021-12-10	2022-03-17	2022-06-08	2022-03-28	
MCA-MID/RFQ/S/A05 / Automated Weather Observation Station (AWOS)	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		356,500.00	0.00	Canceled								2022-04-05									2022-06-09		2023-06-04		
MCA-MID/RFQ/S/A08 / Stand by Generators	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Request for Bids	Open - International	Single Stage - One Envelope		764,700.00	0.00	Canceled			2022-03-20					2022-05-08		2022-07-17			2022-08-01			2022-10-20		2023-04-18			
MCA-MID/RFQ/S/A12 / Passenger Handling Equipment	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		63,250.00	0.00	Canceled								2022-04-05								2022-06-10		2022-09-08			
SB-PST-293658-GO-RFQ / ADS-B Equipage	IDA / D4370	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		320,000.00	0.00	Canceled								2022-05-14	2022-05-08							2022-07-09		2023-01-05			

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MID/RFONCS/B10 / Mobile mapping survey (PPA)	IDA / V1670	Component B: Malaita Road Improvement and Maintenance Program	Post	Request for Quotations	Open - International	Single Stage - One Envelope		100,000.00	0.00	Canceled								2018-10-08									2018-12-13		2019-04-12	
MCA/RFONCS/A15 / UXO Survey (MUN & HNI)	IDA / V1670	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		100,000.00	0.00	Canceled								2018-12-08									2019-02-12		2019-05-13	
MCA/RFONCS/A13 / UXO Survey (MUN & HIR)	IDA / V1670	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		115,000.00	132,099.62	Completed								2019-02-25								2019-04-30	2019-03-27	2019-10-27	2020-09-24	
MCA-MID/NCS/A09/1 / HFD Testing	IDA / V1670	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		115,000.00	0.00	Canceled								2019-03-22									2019-05-27		2019-07-26	
MCA-MID/NCS/A09/1-2 / HFD testing	IDA / V1670	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		115,000.00	107,800.00	Terminated								2019-11-22	2019-11-11							2020-01-17	2020-01-30	2020-07-15		
MCA-MID/RFONCS/A06/3 / VSAT Installation	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Open - International	Single Stage - One Envelope		172,500.00	146,650.29	Signed								2020-09-01	2020-08-05							2020-11-07	2020-09-25	2021-01-06		
MCA-MID/NCS/A09/1-3 / HFD Testing	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Request for Quotations	Limited	Single Stage - One Envelope		115,000.00	0.00	Canceled								2020-06-20	2020-06-11							2020-08-15		2021-02-11		

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
MCA/CQS/S/C1/04 / Airline Strategy Review	IDA / V1670	Component C: Institutional 5	Post	Consultant Qualification Selection	Open - International		150,000.00	185,681.25	Completed	2018-09-03	2018-10-05	2018-09-17	2018-10-05	2018-11-23	2018-11-15							2019-01-30	2019-01-31	2019-02-28	2019-02-18	2019-06-13	2019-11-25
MCA/CQS/S/C1/05 / Airport Master Planning Study	IDA / V1670	Component C: Institutional 5	Post	Consultant Qualification Selection	Open - International		320,000.00	398,421.25	Completed	2018-09-03	2019-02-01	2018-09-17		2018-12-21	2019-04-10							2019-01-20	2019-06-13	2019-02-28	2019-06-20	2019-06-28	2020-04-02
MCA-MID/QCBS/S/A02/B07 / Design & Supervision for ALL Aviation Investments, including Roads	IDA / V1670	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Quality And Cost-Based Selection	Open - International		3,200,000.00	0.00	Canceled	2018-09-03	2018-12-04	2018-09-03	2019-01-01	2018-11-23				2019-01-17	2019-01-17			2019-02-18	2019-03-28			2020-03-27	
MCA-MID/QCBS/S-A02/B07A/09-2 / Design & supervision for all Aviation Investments, including roads	IDA / V1670	Component A: Honiara and Munda Airports Infrastructure Investments	Prior	Quality And Cost-Based Selection	Open - International		3,795,000.00	3,767,230.98	Signed	2019-02-19	2019-03-12	2019-02-19		2019-03-29	2019-03-28			2019-05-23	2019-05-14	2019-07-02	2019-07-07	2019-08-17	2019-08-21	2019-09-24	2019-09-10	2021-09-13	
MCA-MID/CQS/S/A06/1 / VSA T Design & supervision, hub management	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Consultant Qualification Selection	Open - International		207,000.00	347,870.72	Signed	2019-06-03	2019-06-24	2019-06-14	2019-07-07	2019-09-19	2019-09-09							2019-11-18	2019-11-10	2019-12-06	2019-11-11	2023-11-15	
MCA-MID/CQS/S/A13/1 / Control Tower Adviser	IDA / 63780	Component A: Honiara and Munda Airports Infrastructure Investments	Post	Consultant Qualification Selection	Open - International		50,000.00	75,055.39	Completed	2019-07-01	2019-07-11	2019-07-16	2019-07-18	2019-10-06	2019-08-19							2019-11-19	2019-09-09	2019-12-24	2019-09-10	2020-06-21	2020-06-15
MCA-MID/QCBS/S/C1/06 / TA : Aviation Sector Strategy	IDA / 63780	Component C: Institutional 5	Post	Quality And Cost-Based Selection	Open - International		345,000.00	475,330.61	Signed	2019-06-25	2019-07-16	2019-09-16	2019-07-26	2019-10-15	2019-09-18			2019-11-11	2019-10-31	2019-12-02	2019-11-27	2019-12-12	2020-01-30	2019-12-31	2020-02-14	2020-11-15	

