

### PROCUREMENT PLAN (Textual Part)

|   |                     |   |
|---|---------------------|---|
| <b>Project information</b>                      | Country:            | <b>Kyrgyz Republic</b>  |
|   | Full Project Name:  | <b>Kyrgyz Republic - Emergency COVID-19 Project</b>                         |
|   | Total Finance (\$): | USD 12,150,000  |
|   | Project Number:     | <b>P173766</b>  |
| <b>Project Implementation agency</b>            |                     | <b>Ministry of Health of the Kyrgyz Republic (with support of PIU MoES)</b> |
| <b>Date of the Procurement Plan</b>             |                     | March 26, 2020  |
| <b>Period covered by this Procurement Plan:</b> |                     | March 2020 - December 2021  |

#### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), procurement under World Bank financed operations may be carried out in accordance with “Single-Stage Bidding” method set forth in the Public Procurement Law of the Kyrgyz Republic dated April 3, 2015 № 72 (the “PPL”) with amendments dated November 18, 2016 No. 182, December 10, 2016 No. 195, February 14, 2017 No. 25, May 30, 2017 No. 93, March 29, 2018 No. 32, January 11, 2019 No. 4, June 26, 2019 No. 76, provided that such arrangements continue to meet requirements of the paragraph 5.4 of the Procurement Regulations and the following conditions:

- The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- Bidding documents, including contract forms, acceptable to the Bank shall be used. Bidding documents shall include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social, health and safety ("ESHS") risks and impacts.
- The Bidding process shall not be cancelled solely on the reason that minimum bid price is larger than the amount allocated by procuring entity for the procurement.
- There shall be no preference applied during procurement of goods and works.
- Implementing agency shall have an option to publish procurement notice without disclosing cost estimate.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. Other national procurement arrangements such as "Simplified Method" (Request for Quotation) may be applied on the same conditions stated above for procuring limited quantities of readily available off-the-shelf goods or simple civil works of small value. In addition, not less than three quotations shall be requested to ensure competition.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: *"Not Applicable"*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations *"Not Applicable"*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable; Works: is not applicable.

**Hands-on Expanded Support** as specified under paragraph 3.10 of the Procurement Regulations: If the GoK requests, the Bank may consider supporting the Borrower in the procurement of the initial needs of the medical equipment and supplies through Hands-on Expanded Support (HEIS).

**PROCUREMENT PLAN** Kyrgyz Republic : Kyrgyz Republic – Emergency COVID–19 Project

**General Information**

Country: Kyrgyz Republic Bank's Approval Date of the Original Procurement Plan: 2020–03–31  
 Project ID: P173766 Revised Plan Date(s): (comma delineated, leave blank if non 2022–03–14  
 Project Name: Kyrgyz Republic – Emergency COVID–19 Project GPN Date: 2020–07–20  
 Loan / Credit No: / , IDA / 66030, IDA / 69380  
 Executing Agency(ies) Ministry of Emergency Situations

**WORKS**

| Activity Reference No. / Description   | Loan / Credit No. | Component                   | Review Type | Method                 | Market Approach      | Procurement Process         | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |            | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |            |            |
|--|-------------------|-----------------------------|-------------|------------------------|----------------------|-----------------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|------------|---|--------|--|--------|-----------------|--------|---------------------|------------|------------|
|  |                   |                             |             |                        |                      |                             |                        |                  |                           |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual     | Planned                     | Actual     | Planned                                 | Actual | Planned  | Actual | Planned         | Actual |                     | Planned    | Actual     |
| KG/COVID19/W/RFQ/2020/1 / Repair and strengthening of infrastructure of 7 Land Points of Entry       | IDA / 66030       | Emergency COVID–19 Response | Post        | Request for Quotations | Open – International | Single Stage – One Envelope |                        |                  |                           | 240,000.00              | 0.00                 | Canceled               |                                   |        |                                    |        |  |        |  | 2020-07-06 |                             |            |   |        |  |        |                 |        |                     | 2020-08-18 | 2020-10-17 |
| KG/COVID19/W/RFB/2020/1 / Repair and strengthening of infrastructure of 7 Land Points of Entry       | IDA / 66030       | Emergency COVID–19 Response | Post        | Request for Bids       | Open – National      | Single Stage – Two Envelope |                        |                  |                           | 140,000.00              | 100,205.22           | Signed                 |                                   |        |                                    |        |  |        |  | 2020-12-11 | 2021-05-21                  | 2020-12-16 | 2021-05-21                              |        |  |        |                 |        |                     |            | 2021-07-06 |
| KG/COVID19/W/RFB/2020/2 / Repair work of temporary medical points of DDPSSES                         | IDA / 66030       | Emergency COVID–19 Response | Post        | Request for Bids       | Open – National      | Single Stage – Two Envelope |                        |                  |                           | 100,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  | 2021-01-15 |                             | 2021-01-20 |   |        |  |        |                 |        |                     |            | 2021-08-10 |
| KG/COVID19/W/RFB/2021/1 / Repair works for existing warehouses for vaccine keeping throughout the KR | IDA / 69380       | Emergency COVID–19 Response | Post        | Request for Bids       | Open – National      | Single Stage – One Envelope |                        |                  |                           | 750,000.00              | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  | 2022-08-01 |                             | 2022-08-06 |   |        |  |        |                 |        |                     |            | 2023-05-20 |

**GOODS**

| Activity Reference No. / Description   | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach      | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |        | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |  |  |            |            |
|--|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|--|--|------------|------------|
|  |                   |   |             |                        |                      |                             |                        |                         |                      |                | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |  |  |            |            |
| KG/COVID19/G/RFQ/2020/2 / Procurement stationary and mobile thermometers etc. (to disseminate latest disease information, equip and train staff to manage ill passenger(s))  | /                 | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – International | Single Stage – One Envelope |                        | 200,000.00              | 0.00                 | Canceled       |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  | 2020-07-23 |            |
| KG/COVID19/G/RFQ/2020/2B / Procurement of communication facilities   | IDA / 66030       | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – National      | Single Stage – One Envelope |                        | 2,334.00                | 0.00                 | Canceled       |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  | 2020-11-05 |            |
| KG/COVID19/G/RFQ/2020/3 / Procurement of equipment for preparation of rapid response teams (RRT) for case investigation and contact tracing (phones, tablets, computers, bags, etc.)   | /                 | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – International | Single Stage – One Envelope |                        | 40,000.00               | 0.00                 | Canceled       |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  | 2020-07-23 |            |
| KG/COVID19/G/RFQ/2020/3B / Procurement of household appliances for sanitary control points   | IDA / 66030       | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – National      | Single Stage – One Envelope |                        | 8,173.00                | 6,639.06             | Completed      |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  | 2021-05-04 |            |
| KG/COVID19/G/RFQ/2020/4 / Procurement of reagents and lab consumables, triple packaging boxes, viral transport medium, sharps container boxes, lab equipment for equipment of the laboratories (the 2 designated virologic labs are provided with the needed reagents and consumables) | /                 | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – International | Single Stage – One Envelope |                        | 100,000.00              | 0.00                 | Canceled       |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  | 2020-07-23 |            |
| KG/COVID19/G/RFQ/2020/4B / Procurement of furniture for sanitary control points  | IDA / 66030       | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – National      | Single Stage – One Envelope |                        | 12,105.00               | 9,076.38             | Completed      |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  | 2021-04-21 |            |
| KG/COVID19/G/RFQ/2020/5 / Procurement of disinfectants   | IDA / 66030       | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – National      | Single Stage – One Envelope |                        | 91,773.00               | 0.00                 | Canceled       |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  |            | 2020-10-05 |
| KG/COVID19/G/RFQ/2020/6 / Requisition of the facilities, cleaning for temporary housing for health care workers involved in care for corona patients   | /                 | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – International | Single Stage – One Envelope |                        | 200,000.00              | 0.00                 | Canceled       |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  |            | 2020-07-23 |
| KG/COVID19/G/RFQ/2020/9 / Procurement of infrastructure Strengthening Equipment 7 Land Points of Entry   | IDA / 66030       | Emergency COVID–19 Response                             | Post        | Request for Quotations | Open – National      | Single Stage – One Envelope |                        | 59,990.00               | 0.00                 | Canceled       |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  |            | 2020-10-09 |
| KG/COVID19/G/RFQ/2020/10 / Procurement of personal computers and printers for employees  | IDA / 66030       | Implementation Management and Monitoring and Evaluation | Post        | Request for Quotations | Open – National      | Single Stage – One Envelope |                        | 13,800.00               | 6,452.94             | Completed      |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  |            | 2021-02-09 |
| KG/COVID19/G/RFQ/2020/11 / Procurement of office furniture for PIU employees   | IDA / 66030       | Implementation Management and Monitoring and Evaluation | Post        | Request for Quotations | Open – National      | Single Stage – One Envelope |                        | 7,200.00                | 0.00                 | Canceled       |                                   |        |                                    |        |  |        |  |        |                             |        |   |        |  |        |                 |        |                     |        |  |  |            | 2020-09-13 |



























|  |             |                             |      |                                    |                 |  |          |      |                        |            |  |            |            |  |  |  |  |  |            |  |            |  |            |
|--|-------------|-----------------------------|------|------------------------------------|-----------------|--|----------|------|------------------------|------------|--|------------|------------|--|--|--|--|--|------------|--|------------|--|------------|
| KG/COVID19/AF/IC-05 / Consultant for IT server maintenance of the Sakslamat platform | IDA / 69380 | Emergency COVID-19 Response | Post | Consultant Qualification Selection | Open - National |  | 3,300.00 | 0.00 | Pending Implementation | 2022-02-10 |  | 2022-03-03 | 2022-04-16 |  |  |  |  |  | 2022-05-16 |  | 2022-06-20 |  | 2022-12-17 |
|--|-------------|-----------------------------|------|------------------------------------|-----------------|--|----------|------|------------------------|------------|--|------------|------------|--|--|--|--|--|------------|--|------------|--|------------|

| INDIVIDUAL CONSULTANTS  |                   |   |             |                                 |                 |               |                         |                      |                        |                    |            |  |            |                           |            |                 |            |                     |            |  |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|------------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|--|
| Activity Reference No. / Description  | Loan / Credit No. | Component   | Review Type | Method                          | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Terms of Reference |            | Invitation to Identified/Selected Consultant |            | Draft Negotiated Contract |            | Signed Contract |            | Contract Completion |            |  |
|   |                   |   |             |                                 |                 |               |                         |                      |                        | Planned            | Actual     | Planned                                      | Actual     | Planned                   | Actual     | Planned         | Actual     | Planned             | Actual     |  |
| KG/COVID19/CS/CDS /2021/1 / Project Audit   | IDA / 66030       | Implementation Management and Monitoring and Evaluation | Post        | Direct Selection                | Direct          |               | 35,000.00               | 35,000.00            | Signed                 | 2021-02-01         | 2021-01-19 | 2021-02-16                                   | 2021-01-21 |                           |            | 2021-03-27      | 2021-02-24 | 2023-03-27          |            |  |
| KG/COVID19/CS/IC-2021/01 / Infection Control and Medical Waste Management Consultant  | IDA / 66030       | Emergency COVID-19 Response                             | Post        | Individual Consultant Selection | Open            |               | 4,000.00                | 3,054.80             | Completed              | 2021-04-28         | 2021-05-06 | 2021-05-23                                   | 2021-06-29 | 2021-05-28                | 2021-06-30 | 2021-06-02      | 2021-07-27 | 2021-08-01          | 2021-11-10 |  |
| KG-CS/COVID19/AF/IC/01-2021 / Engineer on Technical Supervision for repair of warehouses  | IDA / 69380       | Emergency COVID-19 Response                             | Post        | Individual Consultant Selection | Open            |               | 6,000.00                | 0.00                 | Pending Implementation | 2022-01-17         |            | 2022-03-07                                   |            | 2022-03-28                |            | 2022-05-02      |            | 2022-10-29          |            |  |
| KG/COVID19/AF/IC-06 / Consultant engineer for the preparation of estimates for the overhaul of vaccine storage warehouses of the Ministry of Health of the Kyrgyz Republic. | IDA / 69380       | Emergency COVID-19 Response                             | Post        | Individual Consultant Selection | Open            |               | 1,400.00                | 0.00                 | Pending Implementation | 2022-03-11         |            | 2022-04-06                                   |            | 2022-04-27                |            | 2022-06-01      |            | 2022-11-28          |            |  |