

# Partial Risk Sharing Facility in Energy Efficiency PROCUREMENT PLAN

## I. General

### 1. Project information:

- Project Name: Partial Risk Sharing Facility in Energy Efficiency
- Country: India
- Project Code: P128921

2. **Bank's approval Date of the procurement Plan** Draft Procurement Plan dated **November 13, 2014** Revision 0 agreed by the Bank on November 13, 2014

3. **Implementing Agencies:** Small Industries Development Bank of India (SIDBI) and Energy Efficiency Services Limited (EESL)

4. **Period covered by this procurement plan:** 18 months

5. **Risk Rating for the Implementing Agency:** Moderate

6. **Original Procurement Risk Rating for the Project:** Moderate

7. **Current Procurement Risk Rating for the Project:** Moderate

## II. Non-consulting services and Goods.

### 1 a) Procurement Methods and Thresholds

<i>Category</i>	<i>Method of Procurement</i>	<i>Threshold (USD Equivalent)</i>
<i>Goods and Non-consultant services</i>	<i>International Competitive Bidding (ICB)</i>	<i>&gt; 3,000,000</i>
	<i>Limited International Bidding (LIB)</i>	<i>wherever agreed by Bank</i>
	<i>National Competitive Bidding (NCB)</i>	<i>Up to 3,000,000 (with NCB conditions)</i>
	<i>Shopping</i>	<i>Up to 100,000</i>
	<i>Direct Contracting (DC)</i>	<i>As per paragraph 3.7 of Guidelines</i>
	<i>Public-Private Partnership (PPP) Services</i>	<i>As per paragraph 3.14 of Guidelines</i>
	<i>Force Account</i>	<i>As per paragraph 3.9 of Guidelines</i>
	<i>Framework Agreement (FA)</i>	<i>As per paragraph 3.6 of Guidelines</i>
	<i>Procurement from United Nations</i>	<i>As per paragraph 3.10 of</i>

	<i>(UN) Agencies</i>	<i>Guidelines</i>
	<i>Performance Based Procurement</i>	<i>As per paragraph 3.16 of Guidelines</i>

## **1 b) Prior Review Threshold**

Goods: All contracts more than USD 6 million equivalent

Non-Consultant Services and IT systems: All contracts more than USD 6 million equivalent

In addition, the justifications for all contracts to be issued using LIB or direct contracting shall be subject to prior review. First framework agreement will be subject to prior review irrespective of value. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank's prior review.

### **2. Pre-qualification** – Not envisaged

**3. Applicable Guidelines:** All the contracts issued under the project will follow the World Bank's "Guidelines: Procurement of goods, works and non-consulting services under IBRD loans and IDA credits & grants by World Bank borrowers" dated January 2011 (as updated in July 2014).

**4. Any Other Special Procurement Arrangements:** NCB will be conducted in accordance with paragraph 3.3 and 3.4 of the Guidelines and the following provisions:

- i. Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
- ii. Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
- iii. No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;

- iv. Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- v. Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/ Employer)
- vi. Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank
- vii. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- viii. Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures. Such contracts will be acceptable however for any procurement under the Shopping procedures;
- ix. Two or three envelope system will not be used (except when using e-Procurement system assessed and agreed by the Bank)

Other agreed provisions are:

- Any discount received from the bidders after bid submission deadline will not be considered either during the bid evaluation or the contract award.
- Domestic preference will be applicable for ICB procurement of Goods as per Appendix 2 of the Procurement Guidelines.
- Bids received from foreign bidders will not be rejected under NCB.

**5. Procurement Packages with Methods and Time Schedule - As per STEP.**

**III. Selection of Consultants**

**1 a) Selection Methods and Thresholds**

<i>Category</i>	<i>Method of Procurement</i>	<i>Threshold (USD Equivalent)</i>
<i>Consultants' Services</i>	<i>Selection Based on Consultants' Qualifications (CQS)/Least-Cost Selection (LCS)</i>	<i>Up to 300,000</i>

	<i>Single-Source Selection (SSS)</i>	<i>As per paragraphs 3.9-3.11 of Guidelines</i>
	<i>Individuals</i>	<i>As per Section V of Guidelines</i>
	<i>Particular Types of Consultants</i>	<i>As per paragraphs 3.15-3.21 of Guidelines</i>
	<i>Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/ Selection under a Fixed Budget (FBS)</i>	<i>for all other cases</i>

## **1 b) Prior Review Threshold**

Consultancy Services: > US\$ 4 Million equivalent for **firms**; and  
> US\$ 500,000 equivalent for **individuals**

In addition, the justifications for all contracts to be issued on the basis of single-source selection will be subject to prior review. For prior review contracts, the amendments for increasing the cost or extension of time beyond 15% of original value shall also be subject to Bank's prior review.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:** The evaluation committees will have external experts, as and when required, apart from in-house experts.
4. **Applicable Guidelines:** All the contracts issued under the project will follow the World Bank's "Guidelines: Selection and employment of consultants under IBRD loans and IDA credits & grants by World Bank borrowers" dated January 2011 (as updated in July 2014).
5. **Consultancy Assignments with Selection Methods and Time Schedule -** As per STEP.

**PROCUREMENT PLAN India : Partial Risk Sharing Facility in Energy Efficiency**

**General Information**

**Country:** India **Bank's Approval Date of the Original Procurement Plan:** 2016-08-06  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-08-01)  
**Project ID:** P128921 **GPN Date:**  
**Project Name:** Partial Risk Sharing Facility in Energy Efficiency  
**Loan / Credit No:** TF / 19308  
**Executing Agency:** Small Industries Development Bank of India

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

IN-SIDBI-229449-CS-QCBS / Legal agency for Development of Standard ESPC Agreements and other documents to Energy Efficiency sub-project implemented through Sup of ESCO Demand Aggregation Model	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Quality And Cost-Based Selection	Open - National		85,000.00	0.00	Canceled	2021-04-26	2021-05-24	2021-05-26	2021-05-28	2021-07-09			2021-08-06	2021-09-05	2021-10-19	2021-11-30	2022-05-29
--	------------	--	------	----------------------------------	-----------------	--	-----------	------	----------	------------	------------	------------	------------	------------	--	--	------------	------------	------------	------------	------------

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IN-SIDBI-878-CS-INDV / PRSF 16 (A). Hiring of Office Manager / Office Executive	TF / 19308	Component 1: Partial risk sharing facility	Post	Individual Consultant Selection	Open - National		300,000.00	0.00	Canceled	2017-03-01		2017-04-19		2017-05-10		2017-06-14		2018-06-13		
IN-SIDBI-870-CS-CDS / PRSF-1. Marketing of PRSF scheme - Awareness workshops including sponsoring the event / program	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	12,698.58	Completed	2016-08-29	2016-08-29	2016-09-08	2017-01-23			2016-11-12	2017-02-02	2018-11-11	2018-06-14	
IN-SIDBI-872-CS-CDS / PRSF-5. Hiring of Legal Firm	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	11,215.32	Completed	2019-01-31	2015-02-23	2019-02-10	2015-03-19			2019-04-16	2015-03-31	2019-10-13	2015-09-23	
IN-SIDBI-86268-CS-INDV / PRSF 16C. Hiring of Expert Operations under the PRSF project.	TF / 19308	Component 1: Partial risk sharing facility	Post	Direct Selection	Direct		17,600.00	0.00	Pending Implementation	2018-11-19		2018-11-29				2019-01-08		2020-01-08		
IN-SIDBI-92321-CS-CDS / ESCO projects pipeline generation for Building Sector.	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	98,151.27	Completed	2018-12-21	2019-01-08	2018-12-31	2018-12-07			2019-01-23	2019-03-29	2020-01-23	2020-02-10	
IN-SIDBI-92322-CS-CDS / ESCO projects pipeline generation for Industries sector.	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	98,248.36	Completed	2018-12-21	2019-01-08	2018-12-31	2018-12-07			2019-01-23	2019-02-11	2020-01-18	2020-02-10	
IN-SIDBI-92325-CS-CDS / ESCO projects pipeline generation for Municipalities.	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	98,170.52	Completed	2018-12-28	2019-01-08	2019-01-07	2018-12-18			2019-01-27	2019-04-01	2020-01-27	2020-02-18	
IN-SIDBI-92326-CS-CDS / Hiring of Chief Technical Specialist	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Direct		65,000.00	64,152.00	Terminated	2019-01-14	2019-01-10	2019-01-27	2018-12-04	2019-02-06	2019-02-11	2019-03-03	2020-02-18	2020-03-02		
IN-SIDBI-80059-CS-CDS / PRSF 5B - External Audit of the PRSF project (FY 2017-18).	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		897.00	844.29	Completed	2019-01-11	2018-11-01	2019-01-21	2018-10-01			2019-03-27	2018-11-05	2020-03-26	2019-01-14	
IN-SIDBI-99536-CS-INDV / Hiring of Lead Technical Expert	TF / 19308	Component 1: Partial risk sharing facility	Post	Individual Consultant Selection	Open - National		100,000.00	60,500.11	Terminated	2019-02-07	2019-04-05	2019-03-13	2016-09-29	2019-03-23	2016-09-29	2019-04-08	2017-01-09	2021-04-07		
IN-SIDBI-100747-CS-INDV / Hiring of Senior Technical Expert	TF / 19308	Component 1: Partial risk sharing facility	Post	Individual Consultant Selection	Open - National		100,000.00	72,488.13	Terminated	2019-02-14	2019-04-05	2019-03-20	2016-03-09	2019-03-30	2016-04-25	2019-04-15	2016-04-27	2021-05-04		
IN-SIDBI-100749-CS-CDS / Hiring of CA firm for maintenance of Books of Accounts and Providing Secretarial / Administrative Services.	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		10,000.00	8,418.91	Completed	2019-02-14	2016-01-01	2019-02-18	2016-02-02			2019-02-27	2016-02-22	2020-03-03	2019-02-21	
IN-SIDBI-129278-CS-INDV / Hiring of Technical Expert	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		55,000.00	44,630.64	Terminated	2019-09-02	2019-08-23	2019-10-10	2019-10-23	2019-10-20	2019-10-23	2019-11-05	2019-11-25	2021-11-04		
IN-SIDBI-129277-CS-INDV / Hiring of Procurement and Admin Expert	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		65,000.00	51,877.13	Signed	2019-09-02	2019-08-23	2019-10-10	2019-10-21	2019-10-20	2019-10-23	2019-11-05	2019-12-02	2021-11-04		
IN-SIDBI-151134-CS-INDV / HIRING OF ENVIRONMENT AND SOCIAL SAFEGUARD EXPERT	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		85,000.00	34,080.60	Under Implementation	2020-02-07	2020-01-20	2020-03-26	2020-08-19	2020-04-10	2020-08-19	2020-05-13	2020-09-23	2022-05-13		
IN-SIDBI-129275-CS-INDV / Hiring of Experts Operations	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		60,000.00	50,583.52	Terminated	2019-09-02	2019-08-23	2019-10-10	2019-10-23	2019-10-20	2019-10-23	2019-11-05	2019-11-29	2021-11-04		
IN-SIDBI-129274-CS-INDV / Hiring of Lead Technical Expert	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		90,000.00	84,100.71	Signed	2019-09-02	2019-08-23	2019-10-10	2019-10-14	2019-10-20		2019-11-05	2020-01-06	2021-11-04		
IN-SIDBI-129243-CS-INDV / Hiring of Chief Technical Specialist.	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		151,000.00	218,024.05	Terminated	2019-09-02	2019-08-23	2019-10-10	2019-10-23	2019-10-20	2019-10-23	2019-11-05	2019-10-24	2021-11-04		
IN-SIDBI-1009-CS-INDV / PRSF 16A. Hiring of Technical Experts (Environment)	TF / 19308	Component 1: Partial risk sharing facility	Post	Individual Consultant Selection	Open		300,000.00	0.00	Canceled	2017-02-28		2017-04-18		2017-05-09		2017-06-13		2018-06-12		
IN-SIDBI-92330-CS-CDS / ESCO projects pipeline generation in selected 10 clusters (Zone 1)	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	0.00	Canceled	2019-01-11	2019-01-24	2019-01-26				2019-04-02		2019-09-29		
IN-SIDBI-92332-CS-CDS / ESCO projects pipeline generation in selected 10 clusters (Zone 2)	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	0.00	Canceled	2019-01-11	2019-01-24	2019-01-26				2019-04-02		2019-09-29		
IN-SIDBI-225805-CS-INDV / Hiring of Senior Technical Expert	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open		72,000.00	73,113.83	Signed	2021-03-30	2021-04-06	2021-07-03	2021-05-18	2021-07-23	2021-06-23	2021-09-11	2021-07-15	2023-09-11		
IN-SIDBI-225807-CS-INDV / Hiring of Environment & Social Safeguard Expert	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open		85,000.00	73,113.83	Signed	2021-03-30	2021-04-06	2021-07-03	2021-05-18	2021-07-23	2021-06-23	2021-09-11	2021-07-15	2023-09-11		
IN-SIDBI-1012-CS-CDS / PRSF-A. Training of PFI's - Conducting Classroom Training	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	0.00	Canceled	2018-04-02		2018-04-12				2018-06-16		2019-06-15		
IN-SIDBI-871-CS-CDS / PRSF-3. Development of appraisal / due diligence tool for PFIs	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	0.00	Canceled	2016-09-30		2016-10-10				2016-12-14		2017-06-12		

IN-SIDBI-1006-CS-CDS / PRS F-1A. Marketing of PRSF scheme - Awareness workshops including sponsoring the event / program	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		50,000.00	0.00	Canceled	2019-04-01		2019-04-11				2019-06-15	2020-06-14
IN-SIDBI-80070-CS-CDS / PRSF - 5C - Internal Financial Audit and Operational Audit for PRSF (FY 2018-19)	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		1,860.00	0.00	Canceled	2018-11-19		2018-11-29				2019-02-02	2020-02-02
IN-SIDBI-129280-CS-INDV / Hiring of Technical Executive	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		40,000.00	0.00	Canceled	2019-09-02	2019-08-23	2019-10-10	2019-10-14	2019-10-20	2019-12-26	2019-11-05	2021-11-04
IN-SIDBI-876-CS-INDV / PRSF-6. Hiring of Chief Technical Specialist	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		200,000.00	0.00	Canceled	2016-09-01		2016-10-20	2016-11-10			2016-12-15	2017-12-14
IN-SIDBI-1014-CS-CDS / PRS F-8 C. Training of PFI's - Conducting Classroom Training	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		66,000.00	0.00	Canceled	2021-04-01		2021-04-11				2021-06-15	2022-06-14
IN-SIDBI-1013-CS-CDS / PRS F-8 B. Training of PFI's - Conducting Classroom Training	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		66,000.00	0.00	Canceled	2020-04-02		2020-04-12				2020-06-16	2021-06-15
IN-SIDBI-1011-CS-INDV / PRS F-16 B. Hiring of Technical Experts	TF / 19308	Component 1: Partial risk sharing facility	Post	Individual Consultant Selection	Open		200,000.00	0.00	Canceled	2017-02-28		2017-04-18	2017-05-09			2017-06-13	2018-06-12
IN-SIDBI-877-CS-INDV / PRSF 16. Hiring of Technical Experts (Energy)	TF / 19308	Component 1: Partial risk sharing facility	Post	Individual Consultant Selection	Open - National		300,000.00	0.00	Canceled	2017-02-28		2017-04-18	2017-05-09			2017-06-13	2018-06-12
IN-SIDBI-151152-CS-CDS / International Conference on Implementation of Energy Efficiency Projects through ESCO mode	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		40,000.00	0.00	Canceled	2019-12-20		2020-01-19				2020-02-13	2020-08-11
IN-SIDBI-225801-CS-INDV / Hiring of Expert Operations	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-03-30	2021-04-06	2021-07-03	2021-06-14	2021-07-23		2021-09-11	2023-09-11
IN-SIDBI-873-CS-CDS / PRSF-8. Training of PFI's - Conducting Classroom Training	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		100,000.00	0.00	Canceled	2016-08-31	2016-09-16	2016-09-10				2016-11-14	2017-11-13
IN-SIDBI-1008-CS-CDS / PRS F-5A. Hiring of Legal Firm	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		50,000.00	0.00	Canceled	2021-04-01		2021-04-11				2021-06-15	2021-12-12
IN-SIDBI-251297-CS-CDS / Hiring of CA firm for maintenance of Books of Accounts and Providing Secretarial / Administrative Services.	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		40,000.00	0.00	Under Review	2021-09-05	2019-02-15	2021-09-09				2021-09-18	2024-09-17
IN-SIDBI-273146-CS-CDS / Hiring of Legal agency for Development of Standard Energy Saving Performance Contract Agreements and other documents for Energy Efficiency sub-project implemented through Super ESCO based Demand Aggregation Model	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Direct Selection	Direct		60,000.00	0.00	Under Review	2022-02-01	2021-04-02	2022-02-11				2022-04-17	2022-09-14
IN-SIDBI-297288-CS-INDV / Procurement & Admin Expert Hiring	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		55,000.00	0.00	Under Review	2022-06-01	2022-06-06	2022-07-16	2022-07-26			2022-08-20	2023-08-20
IN-SIDBI-305836-CS-INDV / Seeking to hire the services of 5 nos. of Technical Officers, on contract basis, to undertake several tasks related to developing the market of energy services Officers under PRS F Project	TF / 19308	2. Component 2: Technical assistance and capacity building	Post	Individual Consultant Selection	Open - National		90,000.00	0.00	Pending Implementation	2022-07-25		2022-09-08	2022-09-18			2022-10-13	2023-10-13