

## PROCUREMENT PLAN

**Project information:** Higher Education for Economic Transformation Project P166415

**Project Implementation agency:** ARU, COSTECH, DUCE, HESLB, MJNUAT, MOCU, MUCE, MUHAS, MUST, MZUMBE, MoEST, OUT, SUA, SUZ, TCU, UDOM, UDSM

**Date of the Procurement Plan:** Sep 28, 2021

**Period covered by this Procurement Plan:** Oct 2021- Oct 2022

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Not Applicable

***Procurement of Second Hand Goods as specified under paragraph 5.11*** of the Procurement Regulations –Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

**Other Relevant Procurement Information.**

None

**PROCUREMENT PLAN** Tanzania : Higher Education for Economic Transformation Project

**General Information**  
**Country:** Tanzania **Bank's Approval Date of the Original Procurement Plan:** 2022-07-11  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-07-28  
**Project ID:** P166415 **GPN Date:** 2021-11-28  
**Project Name:** Higher Education for Economic Transformation Project  
**Loan / Credit No.:** IDA / 68870  
**Executing Agency:** Ardhi University (TZ)

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
TZ-ARU-306289-CW-RFB / CONSTRUCTION OF BUILDINGS AT ARDHI UNIVERSITY (TWO PACKAGES)	IDA / 68870	Strengthening the Management of the Higher Education System	Prior	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPID	13,863,518.00	0.00	Pending Implementation																			2023-06-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
TZ-ARU-370499-GO-RFO / Procurement of Materials for Furnishing Students Special needs Coordination Unit	IDA / 68870	Strengthening the Management of the Higher Education System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																					2023-02-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
TZ-ARU-306119-C5-C05 / CONSULTING SERVICE FOR REVIEW OF DRAWINGS AND CONDUCT SUPERVISION OF CONSTRUCTION WORKS FOR STUDIO, MULTIPURPOSE LABORATORY, WORKSHOPS, AND MULTIPURPOSE CLASSROOMS	IDA / 68870	Strengthening the Management of the Higher Education System	Post	Consultant Qualification Selection	Open - National		299,773.00	0.00	Pending Implementation	2022-08-21		2022-09-11		2022-10-25																	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-ARU-261748-C5-INDV / CONSULTING SERVICE FOR IDENTIFYING PEDAGOGIC SKILLS GAPS AND CONDUCT TOT'S AND CONDUCTING TOT'S	IDA / 68870	Strengthening the Management of the Higher Education System	Post	Individual Consultant Selection	Open		12,848.00	0.00	Canceled	2022-04-12		2022-05-31		2022-06-21			2022-07-26		2023-01-22