

# AR Chronic Conditions and Injuries (P133193)

Argentina, IBRD/IDA, FY: 2015,

Team Leader(s): [Maria Eugenia Bonilla-Chacin](#), [Luis Orlando Perez](#) ,

Lending Instrument: Investment Project Financing

-

**PROCUREMENT PLAN** Argentina : Protecting Vulnerable People Against Noncommunicable Diseases Project

**General Information**  
**Country:** Argentina **Bank's Approval Date of the Original Procurement Plan:** 2017-04-03  
**Project ID:** P133193 **Revised Plan Date(s):** (comma delineated, leave blank) 2022-07-29  
**Project Name:** Protecting Vulnerable People Against Noncommunicable Diseases Project **GN Date:**  
**Loan / Credit No.:** IBRD / 85080. / **Executing Agency:** Ministry of Health

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
AR-NA-1-B-CP / Equipamiento informatico	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Limited - National			83.031.25	45.503.90	Firmado																						
AR-NA-10-B-LPN / KIT PARA DESARROLLO DE ACTIVIDAD FISICA 2019	/		Posterior	Solicitud de ofertas	Open - National			173.191.62	0.00	Cancelado					2019-04-18																	
AR-NA-2-B-CP / EQUIPAMIENTO OFICINA	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Limited - National	Single Stage - One Envelope		95.000.00	35.760.31	Firmado																						
AR-NA-9-B-LPN / KIT PARA DESARROLLO DE ACTIVIDAD FISICA 2017	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		346.383.00	0.00	Cancelado					2017-09-25																	
AR-MSAL-18969-GO-RFB / Esprómetros y accesorios	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		3.010.700.00	0.00	Cancelado					2017-11-24																	
AR-MSAL-34714-GO-RFB / Adquisición de Gaseos	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		781.887.29	0.00	Cancelado					2017-11-25																	
AR-MSAL-34717-GO-RFP / Adquisición de monofilamentos	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		48.360.00	0.00	Cancelado																						
AR-MSAL-34719-GO-RFB / Adquisición de Test de sangre oculta	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		850.000.00	639.000.00	Firmado					2017-11-25	2017-11-28	2017-12-10	2017-11-30														
AR-MSAL-34723-GO-RFB / Equipamiento para el STEP 2 y 3 de la encuesta de mediciones objetivas	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		300.000.00	90.646.71	Firmado					2017-11-25	2017-11-29	2017-12-10	2017-11-30														
AR-MSAL-13413-GO-RFB / Estaciones Saludables	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope		18.019.891.89	0.00	Cancelado					2018-02-08																	
AR-NA-13-B-LPN / Adquisición de PC all in one para caps	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope		4.052.895.20	0.00	Cancelado					2017-09-11																	
AR-MSAL-55434-GO-RFB / Adquisición de PC All in One para CAPS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		1.482.646.23	1.111.196.83	Firmado					2018-04-25	2018-06-01	2018-05-10															
AR-MSAL-52279-GO-RFB / Estaciones Saludables	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		247.843.68	468.834.95	Firmado					2018-04-26	2018-05-29	2018-05-11															
AR-NA-6-B-LPN / ADQUISICION DE MOVILES	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope		14.807.204.00	0.00	Cancelado					2017-09-08	2017-10-31	2017-09-23	2018-01-09														

AR-MSAL-60905-GO-RFQ / Equipamiento para el STEP 2 y 3 de la encuesta de medicación en objetivos (reñiones desde rios)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope	58,307.20	37,447.47	Firmado										2018-05-11						2018-07-26	2018-09-05	2018-09-09				
AR-MSAL-26176-GO-RFB / Adquisición de colonoscopios e ínsomos- INC	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	6,281,000.00	0.00	Cancelado										2017-10-09	2017-10-24				2017-12-08	2018-03-02	2018-04-04	2019-03-30				
AR-MSAL-34715-GO-RFB / Adquisición de tensiómetros y balances	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	199,440.00	0.00	Cancelado										2017-11-25	2017-12-10	2017-11-30			2018-01-14	2018-03-15	2018-04-09	2018-06-08				
AR-MSAL-60914-GO-RFB / Adquisición de colonoscopios e ínsomos- INC	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - National	Single Stage - One Envelope	4,173,303.11	0.00	Cancelado										2018-06-18	2018-07-03				2018-08-07	2018-10-16	2018-11-14	2019-05-13				
AR-MSAL-70188-GO-RFB / Adquisición de colonoscopios e ínsomos- INC	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	4,130,500.00	0.00	En ejecución										2018-08-18	2018-12-17	2018-09-02	2019-01-09		2018-10-17	2019-02-22	2019-01-09	2019-02-16	2019-08-15			
AR-MSAL-26166-GO-RFB / No tebook y Tablets para Caps	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	4,884,595.80	0.00	Cancelado										2018-01-25	2018-02-09				2018-03-26	2018-06-18	2018-07-26	2018-11-23				
AR-NA-7-B-LPI / GIMNASIOS AL AIRE LIBRE	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	14,615,567.32	0.00	Cancelado										2017-09-10	2017-09-25				2017-11-09	2018-02-01	2018-03-11	2018-07-09				
AR-MSAL-14591-GO-RFB / Instrumental Médico	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	6,909,901.60	0.00	Cancelado										2018-01-25	2018-02-09				2018-03-26	2018-06-18	2018-07-26	2018-11-23				
AR-NA-8-B-LPI / BICICLETAS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	5,217,310.55	0.00	Cancelado										2017-09-11	2017-09-26				2017-11-10	2018-02-02	2018-03-12	2018-07-10				
AR-MSAL-60917-GO-RFQ / Adquisición de Tensiómetros	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope	26,461.40	0.00	Cancelado																2018-08-02	2018-11-30					
AR-MSAL-52282-GO-RFQ / Adquisición de tablets para la realización de la EMI5	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope	71,592.00	0.00	Cancelado																2018-04-22	2018-07-07	2018-08-06				
AR-NA-12-B-LPI / EQUIPAMIENTO LABORATORIO	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	2,844,000.00	0.00	Cancelado										2018-02-11	2018-02-26				2018-04-02	2018-06-01	2018-06-26	2018-10-24				
AR-MSAL-14592-GO-RFQ / Equipamiento Informático para DENT	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope	80,000.00	0.00	Cancelado																2017-11-22	2018-02-06	2018-03-23				
AR-MSAL-14593-GO-RFB / Adquisición de medicamentos	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	9,678,126.72	0.00	Cancelado										2017-10-09	2017-10-24				2017-12-08	2018-03-02	2018-04-09	2018-08-07				
80-0002-CD117 / Adquisición de Trastuzumab	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Adquisición directa	Direct		2,019,673.39	1,803,762.14	Firmado										2020-08-25	2017-06-01	2020-08-30	2017-03-14				2020-10-04	2018-02-03	2021-04-02			
80-0034-CD118 / Adquisición de ciclospornia	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Adquisición directa	Direct		203,160.60	181,441.91	Firmado										2020-08-26	2018-01-18	2020-08-31	2018-05-08				2020-10-05	2018-08-02	2021-04-03			
80-0063-CD118 / Adquisición de Sunitib.	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Adquisición directa	Direct		180,367.79	622,873.29	Firmado										2020-08-26	2018-09-19	2020-08-31	2018-11-14				2020-10-05	2019-02-07	2021-04-03			
80-0007-LPU17 / Adquisición de medicamentos inmunosupresores	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	2,468,627.87	2,204,721.26	Firmado										2020-08-24	2017-06-01	2020-08-25				2020-09-09	2017-07-21	2021-01-07	2017-07-21	2021-03-23	2018-02-02	2021-05-19

IBD / 85080	80-002B-LPU17 / Adquisición de medicamentos (Inmigrantes INCUCAI 2018-2019)	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	3,581,200.87	3,557,240.81	Firmado																2020-08-25	2018-02-01	2020-08-30								2020-10-11	2018-06-25	2020-11-10	2018-11-28	2020-12-15	2019-03-14	2021-06-13
IBRD / 85080	AR-MSAL-136976-GO-RFB / A adquisición de parches de nicotina	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	950,000.00	0.00	Cancelado																	2019-10-25	2019-11-09						2019-12-14		2020-02-12		2020-03-08		2021-01-02		
IBRD / 85080	AR-MSAL-124339-GO-RFB / A adquisición de tensiómetros y balanzas	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	1,641,570.00	0.00	Cancelado																		2019-10-10	2019-10-25					2019-11-29		2020-01-28		2020-02-22		2020-06-21		
IBRD / 85080	AR-MSAL-200459-GO-RFB / A adquisición de PC	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	9,340,000.00	52,774.47	Firmado																	2021-01-07	2021-06-15	2021-01-12	2021-06-17				2021-02-11	2021-08-03	2021-02-21	2021-11-02	2021-03-13	2022-01-11	2021-04-27		
IBRD / 85080	AR-MSAL-201408-GO-RFO / A adquisición de Test Sangre Oculta en Materia Fecal	Component 2: Protecting vulnerable population groups against prevalent NCD risk factors.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope	89,600.00	102,235.00	Firmado																									2021-01-16		2021-03-13	2021-08-24		2021-03-16		
IBRD / 85080	80-0027-LPU17 / Medicamentos Esenciales para el Primer Nivel de Atención	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	4,957,679.62	0.00	En ejecución																		2020-12-16							2021-02-01		2021-03-03		2021-04-07		2021-10-04	
IBRD / 85080	80-0029-CDI18 / Adquisición de Vinorelbina	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Adquisición directa	Direct		9,289.37	36,024.98	Firmado																		2020-12-16	2018-01-18	2020-12-21	2018-05-23							2021-01-25	2019-01-29		2021-07-24	
IBRD / 85080	80-0024-LPU17 / ADQUISICION DE MEDICAMENTOS ONCOLOGICOS	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	2,583,252.98	1,893,264.02	Firmado																		2020-12-16	2018-04-03	2020-12-21					2021-02-01	2018-04-20	2021-03-03	2018-04-26	2021-04-07	2019-02-04	2021-10-04	
IBRD / 85080	80-0004-CDI18 / ADQUISICION DE HORMONA DE CRECIMIENTO SOMATOTROFINA	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Adquisición directa	Direct		38,411.91	41,166.62	Firmado																			2020-12-16	2016-09-27	2020-12-21	2018-01-26							2021-01-25	2018-03-19		2021-07-24
IBRD / 85080	80-0017-LPU18 / Adquisición Medicamentos Oncológicos	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	1,958,398.97	0.00	En ejecución																		2020-12-18	2018-10-29	2020-12-23					2021-02-03	2018-11-21	2021-03-05	2019-03-19	2021-04-09		2021-10-06	
IBRD / 85080	AR-MSAL-212405-GO-RFO / A adquisición de Tensiómetros Automáticos	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope	59,100.00	75,000.00	Firmado																										2021-05-12		2021-07-06	2021-11-17		2021-09-04	
IBRD / 85080	AR-MSAL-124340-GO-RFB / A adquisición de monofamentos	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	188,600.00	0.00	Cancelado																		2019-08-26	2019-09-10					2019-10-15		2019-12-14		2020-01-08		2020-06-06		
IBRD / 85080	AR-MSAL-201407-GO-RFB / A adquisición de Test de VPH y colectores DNA	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	2,895,690.72	2,075,369.40	Firmado																		2021-06-04	2021-09-13	2021-06-09					2021-07-09	2021-11-01	2021-07-29	2021-11-15	2021-08-27	2022-01-24	2022-02-23	
IBRD / 85080	AR-MSAL-234252-GO-RFB / A adquisición de Medicamentos para Patologías Oncológicas - BDE	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	8,855,541.15	0.00	En ejecución																		2021-05-31	2021-07-14	2021-06-05	2021-07-16				2021-07-20	2021-09-06	2021-08-19		2021-09-29		2021-12-28	
IBRD / 85080	AR-MSAL-231566-GO-RFB / A adquisición de equipamiento médico para el INC	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	6,130,329.80	0.00	En ejecución																		2021-06-21	2021-09-10	2021-07-06	2021-09-14				2021-09-04	2021-11-16	2021-10-14	2022-04-06	2021-12-03		2022-03-03	
IBRD / 85080	AR-MSAL-124334-GO-RFB / A adquisición del equipamiento necesario para la realización de Espirometría	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	203,350.00	0.00	Cancelado																		2019-10-10	2019-10-25					2019-11-29		2020-01-28		2020-02-22		2021-02-16		
IBRD / 85080	AR-MSAL-201404-GO-RFO / A adquisición de Equipamiento para el abordaje territorial de población indígena	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	448,000.00	0.00	Cancelado																		2021-07-01	2021-09-09	2021-07-06					2021-08-05		2021-08-30		2021-09-28		2021-12-27	
IBRD / 85080	AR-MSAL-201405-NC-RFB / A adquisición de Hardware y Software para nueva infraestructura en el marco de la escalabilidad del proyecto	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	1,289,200.00	0.00	Cancelado																		2021-03-17		2021-03-22					2021-04-21		2021-05-11		2021-06-01		2021-11-08	

AR-MSAL-147029-GO-RFB / E equipoamiento para la determinación de sodio de alimentos	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	150,000.00	0.00	Cancelado	2019-12-23	2020-01-07	2020-02-11	2020-04-11	2020-05-06	2020-07-05				
AR-MSAL-238598-GO-RFO / A Adquisición de Mobiliario de Oficina	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope	21,515.90	0.00	Ejecución pendiente		2021-07-20			2021-10-08	2021-12-07				
AR-MSAL-201406-GO-RFB / A Adquisición de Monofilamentos de Semmes-Weinstein	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	209,448.00	0.00	En ejecución	2021-03-05	2021-09-16	2021-03-10	2021-03-30	2021-04-09	2021-05-05	2021-06-19			
AR-MSAL-201403-GO-RFB / A Adquisición de Equipamiento médico para fortalecer el diagnóstico y tratamiento de las ECNT.	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope	3,639,255.78	0.00	En ejecución	2021-08-09	2021-10-29	2021-08-19	2021-10-31	2021-10-03	2022-01-07	2021-11-17	2022-04-29	2021-12-22	2022-06-20
AR-MSAL-238808-GO-RFB / A Adquisición de medicamentos esenciales REMEDIAR	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	19,584,643.02	0.00	Cancelado	2021-09-01	2021-09-06		2021-10-21	2021-12-20	2022-02-08	2022-05-09			
AR-MSAL-238808-GO-RFB (2) / Adquisición de Medicamentos Esenciales - Programa REMEDIAR	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	9,701,693.52	437,153.64	En ejecución	2021-11-15	2021-11-04	2021-11-20	2021-11-11	2022-01-04	2022-01-17	2022-02-18	2022-04-29	2022-03-25	2022-07-23
AR-MSAL-258032-GO-RFB / A Adquisición de Neurolepticos	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	10,023,671.79	0.00	Cancelado	2021-12-03	2021-12-08		2022-01-22	2022-03-08	2022-04-12	2022-08-10			
AR-MSAL-238807-GO-RFB / A Adquisición Inmunosupresores	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	13,755,290.06	0.00	Cancelado	2021-09-01	2021-09-06		2021-10-21	2021-12-05	2022-02-03	2022-05-04			
AR-MSAL-278447-GO-RFB / A Adquisición de medicamentos inmunosupresores e inductores (Azatioprina 50 mg, Ganadovir 500 mg, V Valganciclovir 450 mg)	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	525,643.00	0.00	En ejecución	2022-02-28	2022-02-18	2022-03-05	2022-04-04	2022-03-22	2022-05-04	2022-05-25	2022-08-23		
AR-MSAL-258031-GO-RFB / A Adquisición de medicamentos Antiasmáticos Broncoconlatantes	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	5,380,539.48	0.00	Cancelado	2021-11-20	2021-11-25		2022-01-09	2022-02-23	2022-03-30	2022-07-28			
AR-MSAL-283722-GO-RFB / E Equipoamiento para valoración renal	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	628,470.00	0.00	Cancelado	2022-04-01	2022-04-06		2022-05-06	2022-06-05	2022-07-04	2022-09-12			
AR-MSAL-283845-GO-RFO / E Equipoamiento para valoración de rehabilitación cardiopulmonar	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope	48,605.94	0.00	Cancelado			2022-04-05			2022-06-01	2022-07-31			
AR-MSAL-283846-GO-RFB / E Equipoamiento para valoración de la función pulmonar	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	1,256,430.00	0.00	Cancelado	2022-04-04	2022-04-07		2022-05-07	2022-06-06	2022-07-02	2022-09-30			
AR-MSAL-283847-GO-RFB / E Equipoamiento para valoración oftalmológico	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - National	Single Stage - One Envelope	2,851,010.52	0.00	Cancelado	2022-03-26	2022-03-29		2022-04-28	2022-05-28	2022-06-12	2022-09-10			
AR-MSAL-278448-GO-DIR / A Adquisición de frascos ampollas de Basiliximab 20mg polvo para inyectable	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Adquisición directa	Direct		394,166.00	0.00	En ejecución	2022-03-30	2022-03-24	2022-04-04	2022-04-06	2022-04-26	2022-07-25				
AR-MSAL-258031-GO-RFB (2) / Adquisición de medicamentos antiasmáticos broncoconlatantes, hipertensivos e hipoglucemiantes	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Solicitud de ofertas	Open - International	Single Stage - One Envelope	13,477,094.00	0.00	Cancelado	2022-03-04	2022-03-09		2022-04-23	2022-06-07	2022-07-12	2022-09-25			
AR-MSAL-278423-GO-DIR / A Adquisición de medicamentos para seguimiento postrasplante - Sorivimus 0.5mg, 1mg, 2 mg	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Previa	Adquisición directa	Direct		4,355,810.00	0.00	En ejecución	2022-04-12	2022-04-07	2022-04-15	2022-04-11		2022-04-30	2022-07-29			
AR-MSAL-288641-GO-RFB / A Adquisición de kits para agentes sanitarios	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope	365,000.00	0.00	En ejecución	2022-04-16	2022-04-21	2022-04-21		2022-05-21	2022-06-20	2022-07-04	2022-08-03		



AR-NA-50-S-CF / IMPRESIONES MATERIAL ENT Y ABORDAJE CON PUEBLOS INDÍGENAS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de cotizaciones	Limited - National	Single Stage - One Envelope		60,000.00	0.00	Cancelado										2018-04-18							2018-06-06	2018-07-21
AR-NA-24-S-LPN / IMPRESIONES	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National			1,600,000.00	0.00	Cancelado										2018-01-11	2018-01-26		2018-03-02		2018-05-01	2018-05-26	2018-08-24	
AR-MSAL-18979-NC-RFB / Análisis químicos y tabla de composición de alimentos	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope		1,600,000.00	0.00	Cancelado										2017-10-25	2017-11-09		2017-12-14		2018-02-12	2018-03-09	2019-01-03	
AR-MSAL-237622-NC-RFO / Contratación de servicio de realización de la "2ª Encuesta Nacional de Vigilancia Telefónica (Vigitel 2021)"	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		85,000.00	86,273.00	Firmado										2021-07-01					2021-09-11	2021-10-28	2021-12-10	
AR-MSAL-201411-NC-DR / Capacitaciones para la plataforma virtual de estándares de interoperabilidad HL7-FHIR	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Adquisición directa	Direct			24,500.00	0.00	Cancelado										2021-03-27	2021-04-11				2021-05-16	2021-11-12		

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
AR-NA-15-CF-SBCC / AJUDITARIA OPERATIVA	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Selección basada en calidad y costo	Open - International		2,880,000.00	584,460.13	Firmado			2017-01-05	2017-05-08	2016-07-26	2017-11-21					2016-08-09	2017-12-20	2017-05-21	2018-06-27	2017-07-18	2018-08-16	2017-08-28	2018-09-12	2019-01-18			
AR-NA-14-CF-SBCC / AJUDITARIA DE PROGRAMAS ELEGIBLES	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		600,000.00	418,916.67	Firmado			2016-11-11	2017-02-13									2017-09-26		2017-10-24	2017-06-10	2017-11-09	2017-07-14	2017-12-22	2017-08-14	2018-02-06	2018-02-10
AR-NA-18-CF-SBCC / ENCUESTA DE VIGILANCIA LESIONES	/		Posterior	Selección basada en calidad y costo	Open - National		230,000.00	0.00	Cancelado			2017-03-15										2017-07-10			2017-08-13		2017-09-13		2018-03-12		
AR-MSAL-26193-CS-QCIBS / Encuesta de mediciones objetivas	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - International		1,700,000.00	0.00	Cancelado			2017-11-15		2017-11-30	2017-12-30					2018-01-31		2018-03-27		2018-04-30		2018-05-31		2018-11-17			
AR-MSAL-26198-CS-QCIBS / Convocatoria de programas de implementación, diseminación y escalamiento de estrategias clínicas para disminución del tabaquismo.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Selección basada en calidad y costo	Open - International		2,000,000.00	0.00	Cancelado			2017-10-15		2017-10-30	2017-12-23					2018-01-25		2018-02-23		2018-04-20		2018-05-28		2018-11-24			
AR-MSAL-26197-CS-QCIBS / Convocatoria de programas de implementación, diseminación y escalamiento de estrategias clínicas para reducción de hipertensión	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Selección basada en calidad y costo	Open - International		5,000,000.00	0.00	Cancelado			2017-10-15		2017-10-30	2017-12-23					2018-01-25		2018-02-23		2018-04-20		2018-05-28		2018-11-24			
AR-MSAL-26196-CS-QCIBS / Implementación del plan de diseminación e implantación de las guías de práctica clínica	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - International		1,600,000.00	0.00	Cancelado			2017-12-01		2017-12-16	2018-01-15					2018-02-16		2018-04-12		2018-05-16		2018-06-16		2019-02-11			
AR-MSAL-18984-CS-QCIBS / Puentes de revistas sistemáticas sobre impacto de políticas de ENT	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		400,000.00	0.00	Cancelado			2017-11-11		2017-12-11	2017-12-28					2018-01-27		2018-03-23		2018-04-26		2018-05-27		2018-11-23			
AR-MSAL-18982-CS-QCIBS / Estudio de carga de enfermedades y evaluaciones económicas para estimar impacto de ENT	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		100,000.00	0.00	Cancelado			2017-11-11		2017-12-11	2017-12-28					2018-01-27		2018-03-23		2018-04-26		2018-05-27		2018-09-24			
AR-NA-20-CF-SBCC / Portal web y herramientas interactivas	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		198,995.70	0.00	Cancelado			2018-01-15		2018-01-30	2018-03-01					2018-03-03		2018-03-03		2018-04-02		2018-05-27	2018-06-30	2018-07-31	2018-11-28		
AR-NA-19-CF-SBCC / Monitorio de implementación de estrategia integral de comunicación	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		70,000.00	0.00	Cancelado			2018-01-01		2018-01-16	2018-02-15					2018-02-17		2018-03-19		2018-03-19		2018-05-13	2018-06-16	2018-07-17	2018-10-15		
AR-MSAL-26184-CS-QCIBS / P requestas de reformulación de alimentos (tecnología de almidón sódico, grasas trans y azúcar	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		300,000.00	0.00	Cancelado			2017-12-01		2017-12-16	2018-01-07					2018-02-08		2018-04-14		2018-05-18		2018-06-08		2018-10-06			

AR-MSAL-26182-CS-QCBS / E estudio cualitativo de e valoración de rotulado frontal de alimentos	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		280,000.00	0.00	Cancelado	2017-09-01	2017-09-16	2017-10-08		2017-11-09	2018-01-13	2018-02-16	2018-03-09	2018-07-07					
AR-NA-22-CF-SBCC / Comunicación educativa para niños, niñas y adolescentes Línea d e Tabaco	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		50,000.00	0.00	Cancelado		2018-04-12				2018-07-13	2018-08-16	2018-09-16	2018-12-15					
AR-MSAL-20191-CS-QCBS / C onsuloría para el estudio cualitativo sobre percepciones información y representaciones de la población con r elación a las ENT y la comuni cación	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		280,000.00	0.00	Cancelado	2017-09-01	2017-09-16	2017-10-08		2017-11-09	2018-01-13	2018-02-16	2018-03-09	2018-07-07					
AR-NA-17-CF-SBCC / DESARR OLLO DE LA ESTRATEGIA DE LA LINEA 0800	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		200,000.00	0.00	Cancelado	2017-10-01	2017-10-31	2017-11-17	2017-11-17	2017-12-17	2018-02-10	2018-03-16	2018-04-16	2018-10-13					
AR-NA-21-CF-SBCC / Plan de eventos y marketing directo Salud y ENT	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		500,000.00	0.00	Cancelado	2018-01-15	2018-02-14	2018-03-01	2018-03-03	2018-04-02	2018-05-27	2018-06-30	2018-07-31	2019-01-27					
AR-MSAL-26195-CS-QCBS / P ropuesta de evaluación de la regulación de productos de tabaco	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		300,000.00	0.00	Cancelado	2017-12-01	2017-12-16	2018-01-07		2018-02-08	2018-04-14	2018-05-18	2018-06-08	2018-10-06					
AR-MSAL-124345-CS-QCBS / Auditoría a Provincias 2019-2 022	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calidad y costo	Open - National		500,000.00	0.00	Cancelado	2019-08-01	2019-08-31	2019-09-17		2019-10-17	2019-12-11	2020-01-14	2020-02-14	2021-12-30					
AR-MSAL-124341-CS-QCBS / Auditoría de IVT 2019-2022	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Previa	Selección basada en calidad y costo	Open - International		1,100,000.00	0.00	Cancelado	2019-08-01	2020-02-19	2019-09-15	2020-05-14	2019-10-12	2019-11-11	2019-12-10	2020-01-26	2020-03-13	2021-12-28				
AR-MSAL-124341-CS-QCBS / Auditoría IVT 2019-2022	IBRD / 85080	Component 1: Improving the readiness of public health care facilities to provide higher quality services for NCDs for vulnerable population groups and expanding the scope of selected services.	Posterior	Selección basada en calidad y costo	Open - National		668,905.00	149,128.52	Firmado	2020-08-27	2020-05-15	2020-09-17	2020-10-31	2020-11-02	2020-11-28	2020-12-02	2020-12-28	2020-12-30	2021-02-01	2021-02-01	2021-03-08	2021-04-21	2022-03-08
AR-MSAL-201412-CS-QCBS / Auditoría PGE 2020	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección basada en calificaciones de e consultores	Open - National		41,475.85	42,163.39	Firmado	2021-03-13	2021-03-11	2021-04-03		2021-05-02	2021-06-04		2021-05-17	2021-08-19	2021-06-08	2021-09-09	2021-12-05		
AR-MSAL-201410-CS-QCBS / Adecuación del RITA, SFAM, crónicos y sanidad de fronteras con microservicios interoperables	IBRD / 85080	Component 2: Protecting vulnerable population groups against prevalent NCD risk factors.	Posterior	Selección basada en calidad y costo	Open - National		936,400.00	0.00	Cancelado	2021-02-26	2021-03-12	2021-04-02		2021-04-16		2021-04-23	2021-05-07	2021-05-21	2021-11-17				

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-NA-35-CI-3CV / Contratación individual posición 'Respuesta de la Unidad de Articulación con la Dirección de Promoción y Control de Enfermedades No Transmisibles y las Provincias' (1 consultor)	/		Posterior	Individual	Limited		102,037.00	0.00	Ejecución pendiente							2016-05-01		2020-12-31	
AR-NA-28-CI-3CV / Contratación individual posición 'Asesor Legal' (1 consultor)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Limited		91,024.00	7,224.77	Firmado		2016-06-08					2016-05-01	2017-04-15	2020-12-31	
AR-NA-27-CI-3CV / Contratación individual posición 'Coordinador General' (1 consultor)	IBRD / 85080	Component 2: Protecting vulnerable population groups against prevalent NCD risk factors.	Posterior	Individual	Limited		107,909.00	1,209.16	Rescindido		2016-06-08					2016-05-01	2017-12-01	2020-12-31	2018-10-31
AR-NA-45-CI-3CV / Contratación individual posición 'Staff Técnico para el Fortalecimiento del INAL' (2 consultores)	/		Posterior	Individual	Limited		135,069.00	0.00	Ejecución pendiente							2016-05-01		2020-12-31	
AR-NA-36-CI-3CV / Contratación individual posición 'Staff de Apoyo a la Unidad de Articulación con la Dirección de Promoción y Control de Enfermedades No Transmisibles y las Provincias' (2 consultores)	/		Posterior	Individual	Limited		182,047.00	0.00	Ejecución pendiente							2016-05-01		2020-12-31	
AR-NA-40-CI-3CV / Contratación individual posición 'Staff Técnico de Apoyo al Área de orientación de los Servicios de Salud' (3 consultores)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Limited		202,604.00	7,772.55	Firmado		2017-05-09		2017-05-24			2016-05-01	2017-08-01	2020-12-31	
AR-NA-55-CI-3CV / LO- Contratación individual posición 'Especialista Legal Senior para la puesta en marcha del Proyecto de Protección de la Población Vulnerable contra las Enfermedades Crónicas No Transmisibles' (1 consultor)	/		Posterior	Individual	Limited		7,443.00	0.00	Ejecución pendiente							2016-07-01		2016-12-31	



AR-NA-57-CI-3CV / LO- Contratación individual posición "Señal de apoyo a la Unidad de Atención Primaria con la Dirección de Promoción y ECKT y Provincias (2 consultores)	/		Posterior	Individual	Limited		12,404.00	0.00	Ejecución pendiente											2016-07-01	2016-11-30		
AR-NA-62-CI-3CV / LO- Especialista en Diseño de Sistemas de Vigilancia de Enfermedades Crónicas No Transmisibles (1 consultor)	IBRD / 85080	Component 2: Protecting vulnerable population groups against prevalent NCD risk factors.	Posterior	Individual	Limited		22,427.00	2,774.18	Finalizado	2017-09-25										2017-01-01	2017-10-01	2017-12-31	2018-03-31
AR-NA-64-CI-3CV / LO- Apoyo funcional para la Unidad de Atención Primaria con la Dirección de Promoción y ECKT y Provincias (2 consultores)	/		Posterior	Individual	Limited		41,760.00	0.00	Ejecución pendiente											2017-01-01		2017-12-31	
AR-NA-65-CI-3CV / LO- Apoyo funcional a la unidad de monitoreo y evaluación (4 consultores)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Limited		77,332.00	4,304.71	Firmado	2017-05-08										2017-01-01	2017-07-01	2017-12-31	
AR-NA-59-CI-3CV / LO- Apoyo Funcional para la coordinación general (3 consultores)	/		Posterior	Individual	Limited		63,638.00	0.00	Ejecución pendiente											2017-01-01		2017-12-31	
AR-NA-51-CI-3CV / LO- Contratación individual posición "Señal de apoyo a la Coordinación General" (3 consultores)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Limited		22,328.00	2,741.87	Firmado	2017-07-24										2016-07-01	2017-08-01	2016-12-31	
AR-NA-52-CI-3CV / LO- Contratación individual posición "Asistencia técnica para estudio de la estructura, elaboración de diagnóstico y desarrollo de un plan estratégico de EN T" (1 consultor)	/		Posterior	Individual	Limited		10,031.00	0.00	Ejecución pendiente											2016-07-01		2016-12-31	
AR-NA-53-CI-3CV / LO- Contratación individual posición "Fortalecimiento de herramientas para la promoción en salud alimentaria" (1 consultor)	/		Posterior	Individual	Limited		7,443.00	0.00	Ejecución pendiente											2016-07-01		2016-12-31	
AR-NA-63-CI-3CV / LO- Asesor Legal Senior para el Fortalecimiento del Proyecto de Protección de la Población Vulnerable contra las Enfermedades Crónicas No Transmisibles (1 consultor)	IBRD / 85080	Component 2: Protecting vulnerable population groups against prevalent NCD risk factors.	Posterior	Individual	Limited		17,786.00	2,657.28	Finalizado	2017-08-17										2017-01-01	2017-09-01	2017-12-31	2018-08-31
AR-NA-60-CI-3CV / LO- Asistencia técnica para análisis de la estructura, elaboración de diagnóstico y desarrollo de un plan estratégico de EN T (3 consultores)	/		Posterior	Individual	Limited		62,638.00	0.00	Ejecución pendiente											2017-01-01		2017-12-31	
AR-NA-61-CI-3CV / LO- Especialista para el Desarrollo de herramientas para el Fortalecimiento de la promoción en salud alimentaria (1 consultor)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Limited		20,880.00	4,118.71	Finalizado	2017-07-24										2017-01-01	2017-08-01	2017-12-31	2018-05-31
AR-NA-66-CI-3CV / LO- Equipos de Apoyo para el Fortalecimiento del Proyecto a nivel provincial y/o municipal (24 consultores)	IBRD / 85080	Component 2: Protecting vulnerable population groups against prevalent NCD risk factors.	Posterior	Individual	Limited		1,076,460.00	33,696.63	Firmado	2017-02-28										2017-01-01	2018-07-01	2018-12-31	2018-06-30
AR-MSAL-15119-CS-INDV / C consultor para el Desarrollo de investigación cualitativa evaluación de digestos (1) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		10,442.00	2,385.43	Finalizado	2017-05-15	2017-08-29	2017-05-23		2017-05-24						2017-06-01	2017-10-15	2017-12-31	2018-04-15
AR-MSAL-15120-CS-INDV / C consultor para revisiones sistémicas de rotulados y nutrientes de alimentos y tabaco (1) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		10,442.00	1,316.10	Finalizado	2017-05-15	2017-10-23	2017-05-23		2017-05-23						2017-06-01	2017-11-01	2017-12-31	2018-04-30
AR-MSAL-15122-CS-INDV / C consultor para realizar estudio de regulación de productos alimenticios y tabaco (1) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		10,442.00	2,741.90	Finalizado	2017-05-15	2017-08-29	2017-05-22		2017-05-22						2017-06-01	2017-09-01	2017-12-31	2018-03-31
AR-MSAL-15127-CS-INDV / C consultor especialista en actividades de Capacitación para Interoperabilidad y Gestión de la Historia Clínica Electrónica (1) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		10,442.00	3,399.89	Firmado	2017-05-15	2017-08-28	2017-05-22		2017-05-22						2017-06-01	2017-09-01	2017-12-31	
AR-MSAL-15128-CS-INDV / C consultor para el desarrollo de un Diccionario de estabecimientos (2) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		20,883.00	3,235.56	Finalizado	2017-05-15	2017-08-28	2017-05-22		2017-05-22						2017-06-01	2017-09-01	2017-12-31	2018-02-28
AR-MSAL-15129-CS-INDV / C consultor especialista en actividades de Capacitación para Interoperabilidad y Gestión de la Historia Clínica Electrónica para el curso virtual (3) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		31,325.00	3,783.75	Finalizado	2017-05-15	2017-08-29	2017-05-22		2017-05-22						2017-06-01	2017-09-01	2017-12-31	2017-10-31
AR-MSAL-15130-CS-INDV / C consultor especialista en actividades de Capacitación para Interoperabilidad y Gestión de la Historia Clínica Electrónica para el curso virtual (3) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		31,325.00	4,441.95	Finalizado	2017-05-15	2017-08-28	2017-05-22		2017-05-22						2017-06-01	2017-09-01	2017-12-31	2018-02-28

AR-MSAL-15131-CS-INDV / C onsultor de Apoyo Administrativo para la organización de las actividades de capacitación en el curso virtual (1) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				7,832.00	1,919.31	Finalizado	2017-05-15	2017-09-07	2017-05-22			2017-05-22	2017-06-01	2017-09-15	2017-12-31	2018-03-15
AR-MSAL-15133-CS-INDV / Es pecialista en Gestión y Coordinación de estructuras de apoyo a las Provincias (1) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				10,442.00	0.00	Ejecución pendiente	2017-05-15		2017-05-22			2017-05-22	2017-06-01		2017-12-31	
AR-MSAL-15688-CS-INDV / R esponsable de la Unidad de Asistencia Administrativa (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				93,903.00	6,862.76	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2018-01-01	2020-12-31	
AR-MSAL-15689-CS-INDV / C onsultor Administrativo (3) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				186,449.00	12,097.01	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2018-04-01	2020-12-31	
AR-MSAL-15691-CS-INDV / S oportador Informático (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				62,150.00	1,316.52	Firmado	2017-05-19	2017-05-09	2017-05-19			2017-05-19	2017-05-29	2018-05-01	2020-12-31	
AR-MSAL-15696-CS-INDV / C onsultor de Gestión de las comunicaciones internas y externas (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				62,150.00	720.94	Rescindido	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2017-12-01	2020-12-31	
AR-MSAL-15697-CS-INDV / R esponsable de la Unidad de Apoyo Operativo a las Provincias (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				93,903.00	3,431.38	Rescindido	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2018-01-01	2020-12-31	
AR-MSAL-15698-CS-INDV / C ordinadores Regionales (3) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				418,836.00	10,581.22	Firmado	2017-05-19	2016-06-08	2017-05-22			2017-05-22	2017-06-01	2018-05-01	2020-12-31	2018-06-30
AR-MSAL-15699-CS-INDV / S taff de Apoyo Regional (6) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				372,898.00	1,919.31	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2017-09-15	2020-12-31	
AR-MSAL-15706-CS-INDV / C ordinadores Unidad de Monitoreo y Evaluación (2) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				167,534.00	5,609.23	Rescindido	2017-05-19	2017-05-09	2017-05-22	2017-05-21		2017-05-22	2017-06-01	2017-06-15	2020-12-31	
AR-MSAL-15710-CS-INDV / Es pecialista en Planificación operativa y Control de Gestión (2) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				167,534.00	21,112.33	Firmado	2017-05-19	2016-06-08	2017-05-22			2017-05-22	2017-06-01	2018-07-01	2020-12-31	2018-06-30
AR-MSAL-15712-CS-INDV / A pecialista de Planificación y Seguimiento Operativo (2) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				124,299.00	2,193.50	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2017-09-01	2020-12-31	
AR-MSAL-15714-CS-INDV / C ordinación del Staff de Apoyo a la Unidad de Relaciones con las Provincias (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				83,767.00	5,100.24	Firmado	2017-05-19	2017-05-09	2017-05-22	2017-12-20	2017-05-22		2017-06-01	2018-02-01	2020-12-31	
AR-MSAL-15722-CS-INDV / T écnico de Apoyo al Área de Orientación de los Servicios de Salud (Diabetes) (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				83,767.00	3,427.37	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2017-08-01	2020-12-31	
AR-MSAL-15729-CS-INDV / T écnico de Apoyo al Área de Orientación de los Servicios de Salud (Cardiovascular) (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				83,767.00	2,570.53	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2017-08-01	2020-12-31	
AR-MSAL-15732-CS-INDV / T écnico de Apoyo al Área de Promoción de la salud y Alimentación Saludable (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				83,767.00	5,949.81	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2017-06-01	2020-12-31	2018-06-30
AR-MSAL-15737-CS-INDV / T écnico de Apoyo al Área de Promoción de la salud (Equipo Económico) (1) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				83,767.00	822.57	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2017-12-01	2020-12-31	
AR-MSAL-15740-CS-INDV / T écnico de Apoyo al Área de Vigilancia epidemiológica de enfermedades no transmisibles (2) L.S.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open				124,299.00	5,369.84	Firmado	2017-05-19	2017-05-09	2017-05-22			2017-05-22	2017-06-01	2017-08-15	2020-12-31	

AR-MSAL-15746-CS-INDV / Staff Técnico de la Unidad de Interoperabilidad y gestión de la historia clínica electrónica (2) LS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			124,299.00	5,696.05	Firmado	2017-05-19	2017-05-09	2017-05-22		2017-05-22		2017-06-01	2018-02-15	2020-12-31	
AR-MSAL-16719-CS-INDV / Staff Técnico de Auditoría (1) LS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			83,767.00	3,975.75	Firmado	2017-06-01	2017-05-09	2017-06-04		2017-06-04		2017-06-14	2017-08-01	2017-12-31	
AR-MSAL-15733-CS-INDV / Staff Técnico de Apoyo al Área de Promoción de la Salud (3) LS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			186,449.00	13,284.53	Firmado	2017-05-19	2016-06-08	2017-05-22	2016-05-29	2017-05-22		2017-06-01	2017-07-01	2020-12-31	2018-06-30
AR-MSAL-15735-CS-INDV / Staff Técnico de Apoyo al Área de Promoción de la Salud (sector legal) (2) LS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			124,299.00	4,126.77	Finalizado	2017-05-19	2017-05-09	2017-05-22		2017-05-22		2017-06-01	2017-06-01	2020-12-31	2018-06-30
AR-NA-39-CI-3CV / Contratación individual posición "Staff de Apoyo Técnico a la Unidad de Relaciones con las Provincias" (6 consultores)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Limited			350,000.00	20,961.91	Firmado	2017-08-29	2017-05-09		2017-05-24			2016-05-01	2017-08-01	2020-12-31	2018-06-30
AR-NA-37-CI-3CV / Contratación individual posición "Responsable de la Unidad de Interoperabilidad y gestión de la historia clínica electrónica (1 Consultor) LS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Limited			91,024.00	2,550.12	Firmado	2017-09-05	2018-03-08	2017-09-05		2017-09-05		2017-09-05	2018-04-15	2020-12-31	
AR-MSAL-27801-CS-INDV / Consultor individual - Investigador del equipo elaborador de la guía de práctica clínica de Hipertensión arterial y prevención de las enfermedades cardiovasculares (1 Consultor) LS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			19,362.41	884.83	Firmado	2017-09-15	2017-11-10	2017-09-26		2017-09-27		2017-09-29	2017-11-15	2019-03-31	
AR-MSAL-27913-CS-INDV / Consultor individual - Investigador del equipo elaborador de guías de alimentarias para la población infantil (1 Consultor) LO	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			21,514.00	913.01	Firmado	2017-09-15	2017-10-09	2017-09-26		2017-09-27		2017-09-29	2017-11-15	2019-05-31	
AR-MSAL-27816-CS-INDV / Consultor individual - Investigador para el desarrollo de contenidos para curso virtual sobre alimentación saludable (1 Consultor) LO	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			23,259.00	2,962.18	Firmado	2017-09-15	2018-01-16	2017-09-26		2017-09-27		2017-09-29	2018-02-15	2019-05-31	
AR-MSAL-27918-CS-INDV / Consultor individual - Especialista en diseño de protocolo para llamadas y respuestas - Cación Tabaquica (1 Consultor) LO	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			6,978.00	3,655.67	Finalizado	2017-09-15	2017-11-08	2017-09-26		2017-09-27		2017-09-29	2018-01-01	2018-03-31	2018-06-30
AR-MSAL-27819-CS-INDV / Consultor individual - Especialista en análisis y desarrollo de software para estrategias de información y comunicación del "SIUATS" (Sistema único de atención telefónica en Salud) 2 Consultores - LO	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			13,956.00	1,913.22	Finalizado	2017-09-15	2017-11-06	2017-09-26		2017-09-27		2017-09-29	2017-11-15	2018-03-31	2018-05-15
AR-NA-31-CI-3CV / Contratación individual posición "Especialista en salvaguarda indígena" (2 consultores)	/		Posterior	Individual	Limited			115,774.00	0.00	Cancelado							2017-01-01		2020-12-31	
AR-NA-30-CI-3CV / Contratación individual posición "Especialista en Salvaguarda Ambiental" (2 consultores)	/		Posterior	Individual	Limited			115,774.00	0.00	Cancelado							2017-01-01		2020-12-31	
AR-NA-41-CI-3CV / Contratación individual posición "Staff Técnico de Apoyo al Área de Promoción de la Salud" (2 consultores)	/		Posterior	Individual	Limited			337,673.00	0.00	Cancelado							2016-05-01		2020-12-31	
AR-MSAL-28120-CS-INDV / Consultor individual - Especialista para la investigación de campo para el retículo y nutrientes de alimentos y tabaco (1 Consultor) LO	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			21,631.00	2,988.42	Firmado	2017-09-28	2017-12-26	2017-10-09		2017-10-10		2017-11-15	2018-01-01	2018-11-30	
AR-MSAL-28885-CS-INDV / Contratación individual posición "Consultor Experto para la redacción de un manual de Buenas Prácticas y Procedimientos de gestión para RAES (Residuos de Aparatos Eléctricos y Electrónicos) 1 consultor LS	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			7,745.00	1,105.84	Finalizado	2017-10-01	2017-11-13	2017-10-12		2017-10-13		2017-11-01	2017-11-15	2018-04-30	2018-05-15
AR-MSAL-33613-CS-INDV / Contratación individual posición "Asistencia Técnica para el Desarrollo de Herramientas Informáticas para la adopción de estándares de interoperabilidad" (2 consultores)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			75,730.00	1,100.09	Firmado	2017-10-24	2017-11-06	2017-10-29		2017-10-30		2017-11-01	2017-11-15	2019-10-30	
AR-MSAL-14574-CS-INDV / Consultor para el análisis del Código Alimentario Argentino (1 posición) L.O.	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			8,619.00	0.00	Cancelado	2018-02-15		2018-02-26		2018-02-27		2018-03-01		2018-09-30	

AR-MSAL-15121-CS-INDV / C consultor para la actualización del Estudio de Carga de Enfer- medad de ENT (1) L.O.	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	8,619.00	0.00	Cancelado	2018-02-15	2018-02-24	2018-02-25	2018-03-01	2018-09-30				
AR-MSAL-15123-CS-INDV / C consultor para elaborar el prot ocolo e instrumentos de la en cuesta de consumo de alimen tos (1) L.O.	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	8,619.00	2,271.26	Finalizado	2018-02-15	2018-03-12	2018-02-24	2018-02-25	2018-03-01	2018-04-01	2018-09-30	2018-09-30	
AR-MSAL-48093-CS-INDV / C consultoría Individual - Especia lista en Diseño Muestral para la Encuesta Nacional de Nutri ción y Salud - ENNSYS (1 Cons ultor L.O)	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	11,920.00	2,965.71	Finalizado	2018-02-20	2018-03-01	2018-02-26	2018-02-27	2018-03-01	2018-04-01	2018-08-31	2018-09-30	
AR-MSAL-37233-CS-INDV / C contratación individual posicó n: Especialistas para el Desarr ollo y Fortalecimiento de polít icas y programas de Activida des Físicas (1 consultor) - L.O	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	23,840.00	7,622.55	Firmado	2018-02-22	2018-04-23	2018-02-26	2018-02-27	2018-03-01	2018-05-15	2019-02-28		
AR-MSAL-46541-CS-INDV / C consultor Individual - Consult ores para el Desarrollo de Sof tware para encuestas Poblaci onales - L.O (1 Puesto)	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	68,436.00	0.00	Cancelado	2018-03-25	2018-03-29	2018-03-30	2018-04-01	2019-04-01				
AR-MSAL-55403-CS-INDV / C consultoría Individual - Apoyo Administrativo de Mesa de En trada L.S (2 puestos)	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	89,730.00	1,136.06	Rescindido	2018-04-11	2018-03-06	2018-04-22	2018-04-24	2018-05-01	2018-05-01	2020-12-31		
AR-MSAL-33406-CS-INDV / C consultoría Individual Puesto Staff Técnico de Apoyo al Áre a de Servicios de Salud (pre rama de prevención cardiovas cular) - L.S (1 Puesto)	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	60,445.00	9,075.45	Firmado	2018-04-13	2018-03-06	2018-04-24	2018-05-15	2018-04-26	2018-05-01	2018-06-01	2020-12-31	
AR-MSAL-15690-CS-INDV / C consultor de Apoyo Administra tivo (6) LS	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	135,737.00	17,073.75	Firmado	2018-05-10	2016-06-08	2018-05-24	2018-05-27	2018-06-01	2018-06-01	2020-12-31		
AR-NA-42-CI-3CV / Contrataci ón individual posición "Staff T écnico de Apoyo al Área de C omunicación" (1 consultor)	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Limited	26,019.00	3,046.39	Firmado	2018-05-10	2017-05-09	2018-05-24	2018-05-27	2018-06-01	2018-02-01	2020-12-31		
AR-NA-43-CI-3CV / Contrataci ón individual posición "Staff T écnico de Apoyo al Área de Vi gilancia epidemiológica de En fermedades No Transmisibles (4) LS	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Limited	104,077.19	8,588.80	Firmado	2018-05-10	2017-05-09	2018-05-24	2018-05-27	2018-06-01	2017-08-15	2020-12-31		
AR-NA-38-CI-3CV / Contrataci ón individual posición "Técnic o de apoyo a la Unidad de Ge stión de Registros clínicos de electrónicos, Historia Clínica Ele ctrónica e Interoperabilidad e sistemas de información" (6 ) LS	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Limited	280,453.19	20,423.72	Firmado	2018-05-10	2016-06-08	2018-05-23	2018-05-26	2018-06-01	2018-06-01	2020-12-31	2018-03-31	
AR-MSAL-87670-CS-INDV / C consultoría Individual - Equip o de Especialistas de Planificaci ón y Organización de Estrate gias para el fortalecimiento d el Proyecto a Nivel Provincial (Locación de Obra) (1)	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	75,407.00	0.00	Ejecución pendien te	2018-12-13	2018-12-26	2018-12-27	2019-01-01	2020-12-31				
AR-MSAL-87674-CS-INDV / C consultoría Individual - Equip o de Especialistas de Activida des de promoción de la Salud para el fortalecimiento del Pr oyecto (Locación de Obra) (1 6 Consultores)	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	235,697.00	0.00	Ejecución pendien te	2018-12-14	2018-12-26	2018-12-28	2019-01-01	2020-12-31				
AR-MSAL-109088-CS-INDV / Coordinadores Unidad de Mo nitoreo y Evaluación (1) LS	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	25,483.00	6,524.78	Finalizado	2019-04-11	2018-03-06	2019-04-14	2019-04-15	2019-04-17	2018-06-01	2021-01-07	2019-12-31	
AR-MSAL-114294-CS-INDV / Técnico de Apoyo al Área de Promoción de la Salud y Alm entación Saludable (1) - L.S	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	58,265.00	9,637.37	Firmado	2019-09-01	2018-03-06	2019-09-08	2017-05-24	2019-09-09	2018-12-26	2019-09-11	2019-02-01	2020-12-31
AR-MSAL-127081-CS-INDV / Consultor de apoyo administ rativo ( Cantidad 1) - L.S	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	15,005.00	2,802.01	Firmado	2019-08-28	2018-03-06	2019-08-30	2018-05-15	2019-08-30	2019-08-14	2019-09-01	2019-09-01	2020-12-31
AR-MSAL-85680-CS-INDV / C consultoría Individual "Coordin ador General" (1 consultor)	IBRD / 85080	Component 2: Protecting vul nerable population groups a gainst prevalent NCD risk factors.	Posterior	Individual	Limited	36,631.00	0.00	Ejecución pendien te	2019-12-09	2019-12-10	2019-12-11	2019-12-15	2021-12-31				
AR-MSAL-148628-CS-INDV / Soprote Operativo de la Coor dinación General - Cantidad 1 - Locación de Servicios	IBRD / 85080	Component 3: Supporting th e National and Provincial Mi nistries of Health to improve s urveillance, monitoring, pro motion, prevention and contr ol of NCDs, injuries, and risk factors.	Posterior	Individual	Open	29,308.00	0.00	Ejecución pendien te	2019-12-15	2019-12-18	2019-12-19	2020-01-01	2021-12-31				

AR-MSAL-148637-CS-INDV / Consultor de Apoyo a la coordinación General - Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Direct			21,091.00	0.00	En ejecución	2019-12-16	2019-11-22	2019-12-22		2019-12-26		2020-01-01	2021-12-31	
AR-MSAL-148643-CS-INDV / Coordinador del Área de Apoyo a las Provincias - Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			29,308.00	0.00	Ejecución pendiente	2019-12-16		2019-12-19		2019-12-20		2020-01-01	2021-12-31	
AR-MSAL-148646-CS-INDV / Referentes Regionales - Cantidad 5 consultores - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			130,355.00	0.00	Ejecución pendiente	2019-12-16		2019-12-19		2019-12-20		2020-01-01	2021-12-31	
AR-MSAL-148647-CS-INDV / Staff de Apoyo Regional - Cantidad 10 consultores - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			210,911.00	0.00	Ejecución pendiente	2019-12-16		2019-12-19		2019-12-20		2020-01-01	2021-12-31	
AR-MSAL-15700-CS-INDV / Consultor Apoyo General (1 LLS)	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			18,089.00	0.00	Ejecución pendiente	2019-12-16		2019-12-17		2019-12-17		2020-01-01	2021-12-31	
AR-MSAL-148790-CS-INDV / Coordinador de Planificación Operativa y Monitoreo - Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			29,308.00	2,084.00	Firmado	2019-12-16	2019-11-22	2019-12-19	2019-12-16	2019-12-24	2019-12-21	2020-01-01	2020-01-01	2021-12-31
AR-MSAL-15708-CS-INDV / Analistas de Informes e Indicadores - Cantidad 4 consultores - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			84,364.34	0.00	En ejecución	2019-12-16	2019-06-08	2019-12-23		2019-12-28		2020-01-01	2021-12-31	
AR-MSAL-148798-CS-INDV / Apoyo Técnico - Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			18,088.53	0.00	Ejecución pendiente	2019-12-16		2019-12-19		2019-12-23		2020-01-01	2021-12-31	
AR-MSAL-148800-CS-INDV / Coordinador del Área de Administración - Cantidad 1 Consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			29,307.82	0.00	Ejecución pendiente	2019-12-16		2019-12-19		2019-12-22		2020-01-01	2021-12-31	
AR-MSAL-148803-CS-INDV / Consultor de Contrataciones y Adquisiciones - Cantidad 2 consultores - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			42,182.17	0.00	Ejecución pendiente	2019-12-16		2019-12-21		2019-12-25		2020-01-01	2021-12-31	
AR-MSAL-148806-CS-INDV / Responsable de Finanzas - Cantidad 1 Consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			26,070.92	0.00	Ejecución pendiente	2019-12-16		2019-12-25		2019-12-27		2020-01-01	2021-12-31	
AR-MSAL-148810-CS-INDV / Consultor de Planificación Presupuestaria - Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			21,091.08	0.00	Ejecución pendiente	2019-12-16		2019-12-20		2019-12-26		2020-01-01	2021-12-31	
AR-MSAL-148817-CS-INDV / Consultor de Cuentas a Pagar - Cantidad 2 consultores - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Direct			42,182.17	0.00	En ejecución	2019-12-16	2019-11-22	2019-12-18		2019-12-20		2020-01-01	2021-12-31	
AR-MSAL-148819-CS-INDV / Asistente Técnico de Cuentas a Pagar - Cantidad 1 Consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Direct			18,088.53	0.00	En ejecución	2019-12-16	2019-11-22	2019-12-18		2019-12-19		2020-01-01	2021-12-31	
AR-MSAL-55397-CS-INDV / Coordinadores Unidad de Asistencia Administrativa - Cantidad 3 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			26,070.92	0.00	Ejecución pendiente	2019-12-16		2019-12-25		2019-12-26		2020-01-01	2021-12-31	
AR-MSAL-148827-CS-INDV / Asistente Técnico de Producción de Contenidos e Información - Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			18,088.53	0.00	Ejecución pendiente	2019-12-16		2019-12-22		2019-12-29		2020-01-01	2021-12-31	
AR-MSAL-148831-CS-INDV / Coordinador del Área de Gestión Clínica y calidad de atención - Cantidad 1 Consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			29,307.82	0.00	Ejecución pendiente	2019-12-16		2019-12-22		2019-12-24		2020-01-01	2021-12-31	
AR-MSAL-148837-CS-INDV / Staff Técnico del equipo de fiscalizadores provinciales - Cantidad 9 Consultores - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open			234,638.00	0.00	Ejecución pendiente	2019-12-16		2019-12-23		2019-12-29		2020-01-01	2021-12-31	

AR-MSAL-148853-CS-INDV / Consultor Especialista en Salud Familiar y Comunitaria - Cantidad 3 consultores - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		78,212.77	0.00	Ejecución pendiente	2019-12-16	2019-12-22	2019-12-26	2020-01-01	2021-12-31	
AR-MSAL-148854-CS-INDV / Staff de Apoyo Técnico a la Unidad de Relaciones con las Provincias - Cantidad de vacantes 1 - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		19,230.98	0.00	Ejecución pendiente	2019-12-16	2019-12-21	2019-12-23	2020-01-01	2021-12-31	
AR-MSAL-148862-CS-INDV / Staff Técnico de Apoyo al Área de Promoción de la Salud - Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		19,231.00	0.00	Ejecución pendiente	2019-12-16	2019-12-22	2019-12-26	2020-01-01	2021-12-31	
AR-MSAL-15734-CS-INDV / Técnico de Apoyo al Área de Promoción de la Salud (sector Igual) (1) LS	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		26,071.00	0.00	Ejecución pendiente	2019-12-17	2019-12-22	2019-12-26	2020-01-01	2021-12-31	
AR-MSAL-148863-CS-INDV / Staff Técnico de Apoyo al Área de Promoción de la Salud (Sector Legal) - Cantidad 2 consultores - Locación de servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		38,462.00	0.00	Ejecución pendiente	2019-12-16	2019-12-27	2019-12-29	2020-01-01	2021-12-31	
AR-MSAL-148864-CS-INDV / Técnico de apoyo a la Dirección Nacional de Sistemas de Información en Salud - Cantidad 5 consultores - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		130,355.00	0.00	Ejecución pendiente	2019-12-16	2019-12-22	2019-12-24	2020-01-01	2021-12-31	
AR-MSAL-55427-CS-INDV / Consultoría individual puesto: Consultor Experto en Asistencia Operativa a Provincias - L. 5 (1 puesto)	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		26,071.00	0.00	Ejecución pendiente	2019-12-16	2019-12-27	2019-12-29	2020-01-01	2021-12-31	
AR-MSAL-55428-CS-INDV / Consultor de Apoyo administrativo a la Dirección Nacional de Sistemas de Información en Salud - 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		18,089.00	0.00	Ejecución pendiente	2019-12-16	2019-12-27	2019-12-29	2020-01-01	2021-12-31	
AR-MSAL-135802-CS-INDV / Staff Técnico de la Dirección Nacional de Sistemas de Información en Salud - Cantidad 1 consultor - (L.S.)	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		21,091.08	0.00	Ejecución pendiente	2019-12-16	2019-12-24	2019-12-25	2020-01-21	2021-12-31	
AR-MSAL-160489-CS-INDV / Consultor de Gestión Clínica y calidad de atención, Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		18,194.80	0.00	Ejecución pendiente	2020-02-24	2020-02-27	2020-02-28	2020-03-01	2021-12-31	
AR-MSAL-160490-CS-INDV / Asistente Técnico de Gestión Clínica y calidad de atención, Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		15,604.57	0.00	Ejecución pendiente	2020-02-24	2020-02-27	2020-02-28	2020-03-01	2021-12-31	
AR-MSAL-160491-CS-INDV / Consultor de Gestión y Seguimiento de RRHH, Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		18,194.80	0.00	Ejecución pendiente	2020-02-24	2020-02-27	2020-02-28	2020-03-01	2021-12-31	
AR-MSAL-160493-CS-INDV / Asistente Técnico de Gestión y Seguimiento de RRHH, Cantidad 1 consultor - Locación de Servicios	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		15,604.57	0.00	En ejecución	2020-02-24	2019-11-22	2020-02-27	2020-02-28	2020-03-01	2021-12-31
AR-MSAL-160898-CS-INDV / Asistente Técnico para Contrataciones y Adquisiciones, Cantidad 1 consultor - Locación de Servicio	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		15,604.57	0.00	Ejecución pendiente	2020-02-24	2020-02-27	2020-02-28	2020-03-01	2021-12-31	
AR-MSAL-165595-CS-INDV / Responsable de Contrataciones y Adquisiciones de Bienes y Servicios (L.S - 1 posición)	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		20,974.00	0.00	Ejecución pendiente	2020-03-23	2020-03-26	2020-03-28	2020-04-01	2021-12-31	
AR-MSAL-165596-CS-INDV / Consultor Legal para el Área Técnico-jurídica (L.S - 1 posición)	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		16,967.00	0.00	Ejecución pendiente	2020-03-23	2020-03-28	2020-03-29	2020-04-01	2021-12-31	
AR-MSAL-165597-CS-INDV / Staff Técnico de la Dirección Nacional de Sistemas de Información en Salud (L.S - 1 posición)	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		16,967.00	0.00	Ejecución pendiente	2020-03-23	2020-03-29	2020-03-30	2020-04-01	2021-12-31	
AR-MSAL-181897-CS-INDV / Coordinador de Planificación Operativa y Monitoreo - Locación de Servicios (1 consultor)	IBRD / 85080	Component 3 - Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open		16,994.62	0.00	Ejecución pendiente	2020-07-20	2020-07-26	2020-07-29	2020-08-01	2021-12-31	

AR-MSAL-187039-CS-INDV / Responsable de Planificación Operativa y Monitoreo - (2 consultores)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					35,757.35	0.00	Ejecución pendiente	2020-08-15	2020-08-18	2020-08-19	2020-09-01	2021-12-31	
AR-MSAL-187754-CS-INDV / Staff Técnico del equipo de facilitadores provinciales (3 consultores)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					40,865.53	0.00	Ejecución pendiente	2020-08-20	2020-08-27	2020-08-28	2020-09-01	2021-12-31	
AR-MSAL-209740-CS-INDV / Consultor Legal para el Área Técnico-jurídica - Locación de Servicios - 1 posición	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					9,218.63	0.00	Ejecución pendiente	2020-12-21	2020-12-25	2020-12-26	2021-01-01	2021-12-31	
AR-MSAL-209763-CS-INDV / Coordinación del Staff de Apoyo a la Unidad de Relaciones con las Provincias - Locación de Servicios - 1 vacante	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					11,395.25	0.00	Ejecución pendiente	2020-12-20	2020-12-24	2020-12-25	2021-01-01	2021-12-31	
AR-MSAL-209776-CS-INDV / Técnico de Apoyo al Área de Reorientación de los Servicios de Salud (Diabetes) - Locación de Servicios - 1 Posición	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					11,395.25	0.00	Ejecución pendiente	2020-12-21	2020-12-25	2020-12-29	2021-01-01	2021-12-31	
AR-MSAL-209781-CS-INDV / Técnico de Apoyo al Área de Reorientación de los Servicios de Salud (Cardiovascular) - Locación de Servicios - 1 posición	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					11,395.25	0.00	Ejecución pendiente	2020-12-22	2020-12-26	2020-12-27	2021-01-01	2021-12-31	
AR-MSAL-209789-CS-INDV / Staff Técnico de Apoyo al Área de Reorientación de los Servicios de Salud - Locación de Servicios - 3 Posiciones	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					25,216.80	0.00	Ejecución pendiente	2020-12-23	2020-12-26	2020-12-27	2021-01-01	2021-12-31	
AR-MSAL-209793-CS-INDV / Staff Técnico de Apoyo al Área de Servicios de Salud (programa de prevención cardiovascular) - Locación de Servicios - 1 posición	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					11,395.25	0.00	Ejecución pendiente	2020-12-21	2020-12-25	2020-12-26	2021-01-01	2021-12-31	
AR-MSAL-209802-CS-INDV / Staff Técnico de Apoyo al Área de Promoción de la Salud - Locación de Servicios - 2 posiciones	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					16,811.20	0.00	Ejecución pendiente	2020-12-21	2020-12-24	2020-12-26	2021-01-01	2021-12-31	
AR-MSAL-209806-CS-INDV / Técnico de Apoyo al Área de Vigilancia Epidemiológica de ENT - Locación de Servicios - 2 Posiciones	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					22,790.51	0.00	Ejecución pendiente	2020-12-23	2020-12-27	2020-12-29	2021-01-01	2021-12-31	
AR-MSAL-209807-CS-INDV / Staff Técnico de Apoyo al Área de Vigilancia Epidemiológica de ENT - Locación de Servicios - 4 posiciones	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					36,874.53	0.00	Ejecución pendiente	2020-12-21	2020-12-27	2020-12-29	2021-01-01	2021-12-31	
AR-MSAL-209811-CS-INDV / Responsable de Sistemas de Información en Salud - Locación de Servicios - 1 posición	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					11,395.25	0.00	Ejecución pendiente	2020-12-21	2020-12-27	2020-12-28	2021-01-01	2021-12-31	
AR-MSAL-209812-CS-INDV / Técnico de apoyo a la Dirección Nacional de Sistemas de Información en Salud - Locación de Servicios - 3 Posiciones	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					34,185.76	0.00	Ejecución pendiente	2020-12-21	2020-12-28	2020-12-29	2021-01-01	2021-12-31	
AR-MSAL-209816-CS-INDV / Técnico de Apoyo al Área de Promoción de la Salud (Equipo Económico) - Locación de Servicios - 1 posición	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					11,395.25	0.00	Ejecución pendiente	2020-12-21	2020-12-26	2020-12-28	2021-01-01	2021-12-31	
AR-MSAL-209817-CS-INDV / Staff Técnico del equipo de facilitadores provinciales - Locación de Servicios - 4 posiciones	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					45,581.02	0.00	Ejecución pendiente	2020-12-22	2020-12-29	2020-12-30	2021-01-01	2021-12-31	
AR-MSAL-147033-CS-CDS / Atribución a Provincias 2019-2022	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Selección directa de consultores	Direct					500,000.00	0.00	Cancelado	2019-12-05	2019-12-22	2019-12-16	2020-03-13	2020-02-11	2022-01-31
AR-MSAL-238849-CS-INDV / Staff Técnico de Apoyo al Área de Servicios de Salud (programa de prevención cardiovascular)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Open					5,883.00	0.00	Ejecución pendiente	2021-06-13	2021-06-24	2021-06-26	2021-07-01	2021-12-31	
AR-MSAL-302274-CS-INDV / Consultores individuales para la traducción a los idiomas mbya guaraní, mapuche, q'omchi, ava guaraní, mocho de materiales de promoción, prevención y comunicación de la Dirección Nacional de Abordaje Integral de Enfermedades No Transmisibles (6)	IBRD / 85080	Component 3: Supporting the National and Provincial Ministries of Health to improve surveillance, monitoring, promotion, prevention and control of NCDs, injuries, and risk factors.	Posterior	Individual	Direct					12,250.00	0.00	Ejecución pendiente	2022-06-30	2022-07-05	2022-07-05	2022-07-15	2022-10-31	