

P159515 - Argentina Access to Finance for MSMEs

Public Disclosure Authorized

Public Disclosure Authorized

AR-BICE-142600-CS-LCS / AUDITORIA DEL "PROYECTO DE ACCESO AL FINANCIAMIENTO A MÁS LARGO PLAZO PARA MIPYMES - PROYECTO - IBRD 8659-AR, EJECUTADO POR BANCO DE INVERSIÓN Y COMERCIO EXTERIOR PARA LOS EJERCICIOS 2017-2018-2019.	IBRD / 86590	Project management	Posterior	Selección basada en el menor costo	Open - National		20,000.00	0.00	Bajo Revision	2019-10-24	2019-11-12	2019-11-14	2019-11-24			2019-12-22	2019-12-27	2020-01-08	2020-02-12	2020-06-11	
AR-BICE-119632-CS-QCBS / Ventanilla MIPYME	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		200,000.00	0.00	Cancelado	2019-07-15	2019-08-05	2019-09-18				2019-10-16	2019-11-15	2019-12-20	2020-01-24	2020-07-22	
AR-BICE-100950-CS-QCBS / Plataforma Informática para la Central Federal de Información Financiera	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - International		1,200,000.00	0.00	Cancelado	2019-02-28	2019-03-29	2019-03-21	2019-04-05	2019-03-28	2019-05-31		2019-05-07	2019-05-12	2019-06-12	2019-07-17	2021-04-17
AR-BICE-101520-CS-QCBS / Servicio de Consultoría Integral para la constitución y lanzamiento de la Central Federal de Información Financiera	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - International		500,000.00	0.00	Cancelado	2019-02-28	2019-03-29	2019-03-21	2019-04-05	2019-03-31	2019-05-31		2019-05-10	2019-05-25	2019-06-29	2019-08-03	2021-05-04
AR-BICE-119631-CS-QCBS / Nueva plataforma de servicios de desarrollo empresarial	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		300,000.00	0.00	Cancelado	2019-07-15	2019-08-05	2019-09-18				2019-10-16	2019-11-15	2019-12-20	2020-01-24	2020-07-22	
AR-BICE-251932-CS-QCBS / Software para la Gestión del Cuerpo Normativo del BICE	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		90,000.00	0.00	En ejecución	2021-09-17	2021-09-20	2021-10-02	2021-10-06	2021-10-07	2021-10-29		2021-10-28	2021-10-31	2021-11-04	2021-11-14	2022-06-12
AR-BICE-251933-CS-QCBS / Software para la gestión de los requerimientos de las normas ISO 9001 de Calidad e ISO 45001 de Salud Ocupacional	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		90,000.00	0.00	En ejecución	2021-09-17	2021-09-20	2021-10-01		2021-10-06		2021-10-27	2021-10-29	2021-11-03	2021-11-18	2022-06-16	
AR-BICE-251934-CS-QCBS / Sistema de Gestión para el Análisis de Impacto en el Negocio (BIA)	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Selección basada en calidad y costo	Open - National		60,000.00	0.00	En ejecución	2021-09-17	2022-01-24	2021-10-02		2021-10-07		2021-11-04	2021-11-07	2021-11-30	2021-12-19	2022-06-17	
AR-BICE-268204-CS-LCS / Servicio de Auditoría del "Proyecto de Acceso al Financiamiento a más largo plazo para MIPYMES - Proyecto - IBRD 8659-AR", para los ejercicios 2021 y 2022. (Sierre)	IBRD / 86590	Project management	Posterior	Selección basada en el menor costo	Open - National		20,000.00	0.00	En ejecución	2022-01-04	2022-02-03	2022-01-14		2022-01-24		2022-02-21	2022-02-26	2022-03-20	2022-04-04	2022-10-31	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AR-BICE-41610-CS-INDV / Especialista Ambiental y Social	IBRD / 86590	Project management	Posterior	Individual	Open		102,912.00	29,801.29	Firmado	2016-12-01	2017-01-12	2017-01-04	2017-01-25	2017-01-14	2017-02-09	2017-02-14	2017-02-13	2021-11-30	
AR-BICE-41612-CS-INDV / Especialista en Manejo Financiero	IBRD / 86590	Project management	Posterior	Individual	Open		102,912.00	0.00	Cancelado	2016-12-01	2017-01-12	2017-01-19		2017-02-09		2017-04-17		2017-10-31	
AR-BICE-102068-CS-INDV / Especialista en Manejo Financiero	IBRD / 86590	Project management	Posterior	Individual	Limited		102,912.00	0.00	Cancelado	2017-11-01	2017-11-01	2017-11-06	2017-11-17	2017-11-27		2017-12-12		2018-03-31	
AR-BICE-102071-CS-INDV / Especialista en Manejo Financiero	IBRD / 86590	Project management	Posterior	Individual	Limited		102,912.00	0.00	Cancelado	2018-05-15	2018-05-15	2018-05-20	2017-11-17	2018-06-10		2018-07-04		2021-11-19	
AR-BICE-102077-CS-INDV / Especialista en Adquisiciones	IBRD / 86590	Project management	Posterior	Individual	Limited		102,912.00	1,826.02	Finalizado	2018-04-23	2018-04-23	2018-04-28	2018-06-11	2018-05-19	2018-06-14	2018-06-18	2018-06-18	2018-12-18	2018-12-20
AR-BICE-102076-CS-INDV / Coordinador de la Unidad Ejecutora	IBRD / 86590	Project management	Posterior	Individual	Limited		128,640.00	3,655.38	Finalizado	2018-05-15	2018-04-23	2018-05-29	2018-06-11	2018-06-05	2018-06-14	2018-06-18	2018-06-18	2021-11-30	2018-12-20
AR-BICE-41286-CS-LCS / Auditoría Externa	IBRD / 86590	Project management	Posterior	Selección directa de consultores	Direct		60,000.00	0.00	Cancelado	2019-10-01		2019-10-11				2019-12-15		2021-11-30	
AR-BICE-101527-CS-INDV / Consultor Social	IBRD / 86590	Project management	Posterior	Individual	Limited		15,000.00	0.00	Cancelado	2019-03-04		2019-03-09		2019-03-23		2019-04-06		2019-10-03	
AR-BICE-191652-CS-INDV / Consultor asesor técnico, coordinador del proyecto Plataforma PYME	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited		8,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-29		2021-02-26	
AR-BICE-191653-CS-INDV / Consultor Asesor Técnico	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited		4,000.00	0.00	Cancelado	2020-09-08		2020-09-13		2020-09-14		2020-09-16		2021-02-13	

AR-BICE-191654-CS-INDV / Consultor Senior Coordinador Especializado en Análisis Financiero - Coordinador General	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	8,000.00	0.00	Cancelado	2020-09-08	2020-09-13	2020-09-14	2020-09-16	2021-02-13					
AR-BICE-191655-CS-INDV / Consultor Senior en Desarrollo e Ingeniería de Datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	9,000.00	0.00	Cancelado	2020-09-08	2020-09-13	2020-09-14	2020-09-16	2021-02-13					
AR-BICE-191656-CS-INDV / Consultor Senior Analista Funcional Especializado en Análisis Financiero	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	7,000.00	0.00	Cancelado	2020-09-08	2020-09-13	2020-09-14	2020-09-16	2021-02-13					
AR-BICE-191657-CS-INDV / Consultor Senior Analista Funcional en Análisis de Datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	6,000.00	0.00	Cancelado	2020-09-08	2020-09-13	2020-09-14	2020-09-16	2021-02-13					
AR-BICE-191658-CS-INDV / Consultor Senior Analista Funcional en Análisis de Datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	6,000.00	0.00	Cancelado	2020-09-08	2020-09-13	2020-09-13	2020-09-15	2021-02-12					
AR-BICE-191659-CS-INDV / Consultor Senior Analista Funcional Especializado en Análisis de Procesos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,000.00	0.00	Cancelado	2020-09-08	2020-09-13	2020-09-14	2020-09-16	2021-02-13					
AR-BICE-194073-CS-INDV / INVESTIGADOR PRINCIPAL- CONSULTORÍA PARA INVESTIGACIÓN Y DESARROLLO DE MATERIAL DE DATOS SOBRE INSOLVENCIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,000.00	3,373.03	Firmado	2020-09-14	2020-09-16	2020-09-24	2020-09-18	2020-09-25	2020-09-25	2020-10-01	2020-09-28	2020-12-30	
AR-BICE-194074-CS-INDV / ASISTENTE EN INVESTIGACION I - CONSULTORÍA PARA INVESTIGACIÓN Y DESARROLLO DE MATERIAL DE DATOS SOBRE INSOLVENCIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	2,500.00	1,685.91	Firmado	2020-09-14	2020-09-16	2020-09-21	2020-09-17	2020-09-24	2020-09-25	2020-10-01	2020-10-01	2020-12-30	
AR-BICE-194076-CS-INDV / ASISTENTE EN INVESTIGACION II - PROYECTO DE INSOLVENCIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	2,500.00	1,685.91	Firmado	2020-09-14	2020-09-16	2020-09-24	2020-09-17	2020-09-26	2020-09-25	2020-10-01	2020-10-01	2020-12-30	
AR-BICE-194500-CS-INDV / Consultor Asesor Técnico: Asesorar a la SEPME en la definición de líneas estratégicas y de acción para el diseño, desarrollo e implementación de una plataforma y apps vinculadas al universo Pyme en el marco del Ministerio de Desarrollo Productivo.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	8,000.00	6,125.57	Firmado	2020-07-06	2020-07-06	2020-07-16	2020-07-16	2020-07-26	2020-08-26	2020-08-01	2020-08-03	2020-12-29	
AR-BICE-194508-CS-INDV / Consultor Asesor Técnico: asesorar en el proceso de diseño y desarrollo de una plataforma tecnológica de gestión que integre los procesos relacionados a las políticas públicas destinadas a las Pymes.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,333.00	3,062.79	Firmado	2020-07-06	2020-07-06	2020-07-16	2020-07-08	2020-07-26	2020-07-17	2020-08-01	2020-07-31	2020-12-29	
AR-BICE-194507-CS-INDV / Consultor Senior Coordinador Especializado en Análisis Financiero: diagramar y desarrollar los aspectos legales, tecnológicos del proyecto, liderar la interacción con los distintos grupos de especialistas y la puesta en marcha de la CENIF.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	8,000.00	22,948.39	Firmado	2020-07-06	2020-07-06	2020-07-16	2021-07-08	2020-07-26	2020-08-12	2020-08-01	2020-08-31	2020-12-29	
AR-BICE-194506-CS-INDV / Consultor Senior en Desarrollo e Ingeniería de Datos: ejercerá el rol de analista funcional del desarrollo, análisis, diagnóstico y explotación de datos provenientes de la Cenif/Central de Balances	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	8,667.00	24,825.47	Firmado	2020-07-06	2020-07-06	2020-07-16	2020-07-08	2020-07-26	2020-07-16	2020-08-01	2020-09-02	2020-12-29	
AR-BICE-194504-CS-INDV / Consultor Senior Analista Funcional especializado en análisis financiero: relevamiento y análisis de las necesidades operativas y funcionales de la Cenif	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	6,667.00	24,144.92	Firmado	2020-07-06	2020-07-06	2020-07-16	2020-08-10	2020-07-26	2020-08-14	2020-08-01	2020-08-31	2020-12-29	
AR-BICE-194503-CS-INDV / Consultor Senior Analista Funcional en análisis de datos: relevamiento y análisis de los requerimientos para obtención de la información, analizar, identificar y resolver problemáticas asociadas a la calidad de los datos.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited	5,333.00	4,083.72	Finalizado	2020-07-06	2020-07-06	2020-07-16	2020-07-08	2020-07-26	2020-07-20	2020-08-01	2020-07-31	2020-12-29	2020-10-16

AR-BICE-194502-CS-INDV / Consultor Senior Analista funcional en análisis de datos: relevamiento y análisis de los requerimientos para obtención de la información, análisis, identificar y resolver problemáticas asociadas a la calidad de los datos.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	5,333.00	15,298.93	Firmado	2020-07-06	2020-07-06	2020-07-16	2020-07-08	2020-07-26	2020-07-15	2020-08-01	2020-08-31	2020-12-29	
AR-BICE-194501-CS-INDV / Consultor Senior Analista Funcional especializado en análisis de procesos: organizar y dar seguimiento del desarrollo del plan de trabajo, colaborar en el diseño de los procesos y su posterior control.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	5,000.00	14,341.91	Firmado	2020-07-06	2020-07-06	2020-07-16	2020-07-08	2020-07-26	2020-07-10	2020-08-01	2020-08-31	2020-12-29	
AR-BICE-202122-CS-INDV / Consultor Experto en Implementación de Proyectos Informáticos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	3,300.00	1,389.74	Firmado	2020-10-29	2020-11-03	2020-11-03	2020-11-04	2020-11-09	2020-11-10	2020-11-15	2020-11-16	2020-12-31	
AR-BICE-202123-CS-INDV / Experto en Desarrollo de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	1,800.00	2,082.70	Firmado	2020-10-29	2020-11-03	2020-11-03	2020-11-04	2020-11-09	2020-11-10	2020-11-15	2020-11-16	2020-12-31	
AR-BICE-205568-CS-INDV / Consultor Senior Analista de Sistemas con conocimientos en Business Intelligence	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	855.00	10,963.82	Firmado	2020-11-19	2020-11-19	2020-11-24	2020-11-20	2020-11-26	2020-11-24	2020-11-30	2020-12-02	2020-12-31	
AR-BICE-211747-CS-CDS / Servicio de Consultoría Externa para el "Proyecto de Acceso al Financiamiento a más largo plazo para MIPYMES – BIP 8659-AR – ejercicio 2020"	IBRD / 86590	Project management	Posterior	Selección directa de consultores	Direct	10,000.00	9,702.01	Finalizado	2021-01-04	2020-12-15	2021-01-14	2020-12-16		2021-03-20	2021-04-15	2021-09-16	2021-06-30	
AR-BICE-213921-CS-INDV / Consultor para Área de Proyecto Plataforma Pyme	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	8,264.46	7,656.97	Finalizado	2021-01-18	2021-01-18	2021-01-23	2021-01-19	2021-01-26	2021-01-21	2021-01-31	2021-02-03	2021-11-30	2021-03-15
AR-BICE-213925-CS-INDV / Consultor Programador 1	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	7,713.50	7,146.50	Firmado	2021-01-18	2021-01-18	2021-01-23	2021-01-19	2021-01-26	2021-01-22	2021-01-31	2021-02-03	2021-11-30	
AR-BICE-213926-CS-INDV / Consultor Programador 2	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	7,713.50	7,146.50	Firmado	2021-01-18	2021-01-18	2021-01-23	2021-01-19	2021-01-26	2021-01-25	2021-01-31	2021-02-01	2021-11-30	
AR-BICE-217880-CS-INDV / Analista funcional de desarrollo de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	8,194.00	7,759.06	Firmado	2021-02-05	2021-02-05	2021-02-08	2021-02-08	2021-02-10	2021-02-10	2021-02-15	2021-03-02	2021-11-30	
AR-BICE-217881-CS-INDV / Programador de desarrollo de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	7,170.00	6,792.78	Firmado	2021-02-05	2021-02-05	2021-02-08	2021-02-08	2021-02-10	2021-02-10	2021-02-15	2021-03-02	2021-11-30	
AR-BICE-217883-CS-INDV / Analista funcional de datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	7,170.00	6,792.78	Firmado	2021-02-05	2021-02-05	2021-02-08	2021-02-08	2021-02-10	2021-02-10	2021-02-15	2021-03-02	2021-11-30	
AR-BICE-217884-CS-INDV / Programador de desarrollo de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	7,170.00	6,792.78	Finalizado	2021-02-05	2021-01-05	2021-02-08	2021-02-08	2021-02-10	2021-02-10	2021-02-15	2021-03-02	2021-11-30	2021-07-08
AR-BICE-217885-CS-INDV / Analista funcional de desarrollo de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	8,194.00	7,759.06	Firmado	2021-02-05	2021-02-05	2021-02-08	2021-02-08	2021-02-10	2021-02-10	2021-02-15	2021-03-02	2021-11-30	
AR-BICE-217886-CS-INDV / Consultor senior analista funcional en análisis de datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	8,194.00	7,759.06	Firmado	2021-02-05	2021-02-05	2021-02-08	2021-02-08	2021-02-10	2021-02-10	2021-02-15	2021-03-02	2021-11-30	
AR-BICE-220673-CS-INDV / Consultor Sr. en Desarrollo con conocimientos de BI	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	15,080.00	18,534.25	Firmado	2021-02-19	2021-02-19	2021-02-23	2021-02-22	2021-02-25	2021-02-24	2021-02-28	2021-03-30	2021-11-30	
AR-BICE-220674-CS-INDV / Consultor analista de sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	6,980.00	8,731.43	Firmado	2021-02-19	2021-02-19	2021-02-23	2021-02-23	2021-02-25	2021-02-25	2021-02-28	2021-03-30	2021-11-30	

AR-BICE-220675-CS-INDV / Analista en desarrollo con conocimiento BI	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	8,904.00	6,689.99	Rescindido	2021-02-19	2021-02-19	2021-02-23	2021-02-23	2021-02-25	2021-02-25	2021-02-28	2021-03-30	2021-11-30
AR-BICE-231299-CS-INDV / Consultor Experto en Procesos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	8,550.00	8,582.82	Firmado	2021-04-23	2021-04-15	2021-04-26	2021-04-16	2021-04-29	2021-04-19	2021-04-30	2021-05-01	2021-11-30
AR-BICE-231300-CS-INDV / Consultor Experto en procesos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	8,550.00	8,575.80	Firmado	2021-04-23	2021-04-23	2021-04-26	2021-04-19	2021-04-29	2021-04-23	2021-04-30	2021-04-30	2021-11-30
AR-BICE-233109-CS-INDV / Analista Tester de Sistemas Informáticos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	5,250.00	5,311.65	Firmado	2021-05-06	2021-05-06	2021-05-07	2021-05-07	2021-05-10	2021-05-10	2021-05-14	2021-06-01	2021-11-30
AR-BICE-233121-CS-INDV / Analista TI - Analista - Desarrollo	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	6,130.00	4,318.09	Rescindido	2021-05-06	2021-05-06	2021-05-07	2021-05-06	2021-05-10	2021-05-10	2021-05-14	2021-06-29	2021-11-30
AR-BICE-236667-CS-INDV / Consultor Experto Lider Funcional de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	5,608.00	5,695.80	Firmado	2021-05-26	2021-05-14	2021-05-27	2021-05-17	2021-05-28	2021-05-19	2021-06-01	2021-06-29	2021-11-30
AR-BICE-246965-CS-INDV / Desarrollador de Sistemas. Las funciones del consultor estarán centradas en el desarrollo de requerimientos puesta en marcha operativa para la implementación de una plataforma informática que cumpla con los requerimientos de acceso a las PYMES	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	4,500.00	2,858.11	Firmado	2021-08-11	2021-08-11	2021-08-12	2021-08-11	2021-08-13	2021-08-12	2021-08-15	2021-08-23	2021-11-30
AR-BICE-249062-CS-INDV / Analista Funcional senior	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	4,107.00	4,280.04	Firmado	2021-08-18	2021-08-18	2021-08-20	2021-08-20	2021-08-24	2021-08-23	2021-08-31	2021-08-29	2021-11-30
AR-BICE-249073-CS-INDV / Asesor de Desarrollo de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	4,400.00	4,585.75	Firmado	2021-08-18	2021-08-18	2021-08-20	2021-08-20	2021-08-24	2021-08-23	2021-08-31	2021-08-28	2021-11-30
AR-BICE-102074-CS-INDV / Coordinador de la Unidad Ejecutora	IBRD / 86590	Project management	Posterior	Individual	Open	128,640.00	0.00	Cancelado	2016-12-01	2017-01-12	2017-02-10		2017-03-03		2017-04-20		2018-03-31
AR-BICE-253355-CS-INDV / Consultor Senior en Desarrollo con conocimientos BI	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	3,995.00	0.00	Cancelado	2021-09-14		2021-09-19		2021-09-23		2021-10-01		2021-11-30
AR-BICE-253344-CS-INDV / Consultor Senior Analista Funcional Especializado en Análisis Financiero	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	3,628.57	0.00	Cancelado	2021-09-14		2021-09-19		2021-09-24		2021-10-01		2021-11-30
AR-BICE-41605-CS-INDV / Especialista en Adquisiciones	IBRD / 86590	Project management	Posterior	Individual	Open	102,912.00	0.00	Cancelado	2016-12-01	2017-01-12	2017-01-15		2017-01-25		2017-03-01		2018-02-28
AR-BICE-255214-CS-INDV / Administrador de Base de Datos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	1,542.00	1,603.69	Firmado	2021-09-27	2021-09-28	2021-10-01	2021-09-28	2021-10-06	2021-09-29	2021-10-08	2021-10-06	2021-12-07
AR-BICE-255215-CS-INDV / Analista Funcional de Desarrollo de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	1,542.00	1,603.69	Firmado	2021-09-27	2021-09-28	2021-10-01	2021-09-28	2021-10-06	2021-09-29	2021-10-08	2021-10-06	2021-12-07
AR-BICE-258743-CS-INDV / Analista Programador de Desarrollo de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	813.40	851.11	Firmado	2021-10-20	2021-10-19	2021-10-25	2021-10-25	2021-10-26	2021-10-26	2021-11-01	2021-11-04	2021-11-30
AR-BICE-258748-CS-INDV / Analista Programador de Desarrollo de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	813.40	851.11	Firmado	2021-10-20	2021-10-19	2021-10-25	2021-10-25	2021-10-27	2021-10-26	2021-11-01	2021-11-04	2021-11-30
AR-BICE-258751-CS-INDV / ESPECIALISTA EN ECONOMIA SECTORIAL Y MACROECONOMIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	1,531.00	1,602.08	Firmado	2021-10-20	2021-10-19	2021-10-23	2021-10-25	2021-10-27	2021-10-27	2021-11-01	2021-11-17	2021-11-30
AR-BICE-206638-CS-INDV / ANALISTA EXPERIMENTADO EN ECONOMIA SECTORIAL Y MACROECONOMIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building for MSMEs	Posterior	Individual	Limited	929.00	0.00	En ejecución	2021-11-02	2021-11-03	2021-11-05	2021-11-04	2021-11-08		2021-11-15		2021-11-30

AR-BICE-260662-CS-INDV / ANALISTA EXPERIMENTADO EN ECONOMIA SECTORIAL y MACROECONOMIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		929.00	0.00	En ejecución	2021-11-02	2021-11-03	2021-11-05	2021-11-04	2021-11-10		2021-11-15	2021-11-30		
AR-BICE-264702-CS-INDV / Consultor para el Diseño de Plataforma	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		1,357.00	9,573.56	Firmado	2021-11-24	2021-11-24	2021-11-26	2021-11-26	2021-11-28	2021-11-29	2021-12-01	2021-12-16	2021-12-31	
AR-BICE-264704-CS-INDV / Analista Funcional de Desarrollo de Sistemas	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		758.00	5,348.36	Firmado	2021-11-24	2021-11-24	2021-11-26	2021-11-26	2021-11-28	2021-11-29	2021-12-01	2021-12-15	2021-12-31	
AR-BICE-271407-CS-INDV / Analista Senior en Sistemas Informáticos	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		10,023.00	10,223.88	Firmado	2021-12-30	2021-12-27	2022-01-04	2021-12-27	2022-01-05	2021-12-29	2022-01-08	2022-01-18	2022-06-30	
AR-BICE-271408-CS-INDV / Consultor Semi Senior en Desarrollo.	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		7,974.00	8,133.67	Firmado	2021-12-30	2021-12-27	2022-01-04	2021-12-27	2022-01-05	2021-12-29	2022-01-08	2022-01-26	2022-06-30	
AR-BICE-279211-CS-INDV / CONSULTORIA PARA DESARROLLO DE MATERIAL DE DATOS SOBRE INSOLVENCIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		3,928.00	0.00	En ejecución	2022-02-16	2022-02-25	2022-02-21		2022-02-26		2022-03-01		2022-06-30	
AR-BICE-279214-CS-INDV / CONSULTORIA PARA DESARROLLO DE MATERIAL DE DATOS SOBRE INSOLVENCIA	IBRD / 86590	Institutional capacity building of BICE, financial infrastructure reforms, credit guarantee fund, and capacity building fo r MSMEs	Posterior	Individual	Limited		3,928.00	0.00	En ejecución	2022-02-15		2022-02-19		2022-02-23		2022-03-01		2022-06-30	