

## PROCUREMENT PLAN (Textual Part)

**Project information:** Lebanon - Social Recovery Vulnerable Groups (P176622)

**Project Implementation agency:** International Rescue Committee

**Date of the Procurement Plan:** March 9, 2022

**Period covered by this Procurement Plan:** March 2022

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

**PROCUREMENT PLAN** **Lebanon : Support for Social Recovery Needs of Vulnerable Groups in Beirut**

**General Information**

**Country:** Lebanon **Bank's Approval Date of the Original Procurement Plan:** 2022-03-09  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-07-29  
**Project ID:** P176622 **GPN Date:**  
**Project Name:** Support for Social Recovery Needs of Vulnerable Groups in Beirut  
**Loan / Credit No.:** TF / B7344, TF / B7390  
**Executing Agency:** International Rescue Committee

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SLB/EY/20/1050 / Procurement of IT Equipment	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,000.00	Signed								2020-07-18								2020-09-12	2020-10-05	2021-03-11	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
LB-IRC-286400-NC-DIR / Support to the national hotline a Step-by-Step for targeted vulnerable groups	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Prior	Direct Selection	Direct			0.00	Under Implementation					2022-03-23	2022-04-07	2022-03-28									2022-05-02		2022-10-29	
LB-IRC-283109-NC-DIR / Assisting with the operational cost of existing medium shelters for women and children including capacity building and training social workers on SOPs	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Direct Selection	Direct			0.00	Canceled					2022-03-15	2022-03-30	2022-03-20									2022-05-09		2022-11-05	
LB-IRC-290200-NC-DIR / Assisting with the operational cost of existing large shelters for women and children including capacity building and training social worker and NGO staff on National GBV case management SOPs	TF / B7344	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Direct Selection	Direct			0.00	Under Implementation					2022-04-13	2022-04-19	2022-04-18									2022-05-20		2024-04-30	
LB-IRC-291479-NC-DIR / Support the national hotline and Step-by-Step for targeted vulnerable groups	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Direct Selection	Direct			0.00	Under Implementation					2022-06-09	2022-06-03	2022-06-10	2022-06-08								2022-06-28		2023-11-27	
LB-IRC-303376-NC-RFQ / Assisting with the provision of medical services for women and children in existing shelters	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-07-13	2022-07-26										2022-09-07		2023-10-31	
LB-IRC-303380-NC-RFQ / Community Based Rehabilitation services for persons with disabilities and for older persons and, capacity building & training of care workers/NGO staff	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-07-13	2022-07-26										2022-09-07		2023-03-06	
LB-IRC-303382-NC-RFQ / Assistance to Mobile Medical Units & Fund NGO-run Primary Health Care Centres (PHCCs).	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-07-13											2022-09-07		2023-10-31	
LB-IRC-303383-NC-RFQ / Development of public sensitization awareness on mental health and for migrant domestic workers and training for migrant and refugees Civil Society Organizations (CSOs) working with domestic workers	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-07-13	2022-07-26										2022-09-07		2023-10-31	
LB-IRC-303387-NC-RFQ / Establishment of shelter for boys under protection orders in Beirut/Mount Lebanon to provide and strengthen quality child protection services for boys through the provision of psycho-social and life skills	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-07-13	2022-07-26										2022-09-07		2023-10-31	
LB-IRC-303388-NC-RFQ / Expanding the capacity of existing small shelters in Beirut/Mount Lebanon to provide and strengthen quality GBV services for women and children through the provision of psycho-social and life skills	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-07-13	2022-07-26										2022-09-07		2023-10-31	
LB-IRC-306080-NC-RFQ / Assisting with the provision of education for children accompanying women in existing shelters	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-31											2022-09-25		2023-10-31	
LB-IRC-306082-NC-RFQ / Support training hotline helpers	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-31											2022-09-25		2023-10-31	
LB-IRC-306085-NC-RFQ / Development of Public Sensitization Awareness for GBV survivors and women at risk	TF / B7390	Component 1: Support for social services for vulnerable groups affected by the explosion	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-31											2022-09-25		2023-10-31	

