

# **PLAN DE PASSATION DES MARCHES JANVIER 2017 PFS**

## **I - Généralités**

### **1.1. Information générale sur le projet**

Pays: **République du Sénégal**  
Emprunteur : **République du Sénégal**  
Nom du Projet : **Projet Filets sociaux (PFS)**  
Numéros du Don / Crédit : 5433-SN  
Montant du Don / crédit : 51,55 millions de dollars  
Unité de Gestion du Projet : **DGPSN**

### **1.2 Date d'approbation du plan de passation de marchés**

Plan original : **06 Février 2017**  
Révision 1 : **09 Mai 2017**  
Révision 2 : **Novembre 2017**

### **1.3 Date de publication de l'avis général de passation de marchés :**

**1.4 Période couverte par le Plan de passation des marchés : novembre 2017 - décembre 2017**

**1.5 Niveau de risque : Elevé**

## II- passation de marché des biens et services courants

### a- Tableau des seuils de passation et de contrôle des marchés

<b>Nature des dépenses</b>	<b>Méthode de passation de marchés</b>	<b>Valeur seuil du marché \$EU</b>	<b>Contrats soumis à examen préalable de l'IDA</b>
<b>1. Travaux</b>	AOI	≥ 10.000.000	Tous
	AON	< 10.000.000	Tous les contrats de plus \$5,000,000 USD
	Demande de cotation - au moins 3 offres	< 200.000	aucun
	Entente Directe	Pas de seuil	Tous les contrats de \$100, 000 USD et plus
<b>2. Fournitures et services assimilés</b>	AOI	≥ 1 000.000	Tous les contrats de \$1,500,000 et plus
	AON	< 1000.000	Aucun
	Consultation de Fournisseurs locaux au moins 3 offres	< 100.000	Aucun
	Consultation de Fournisseurs locaux (véhicules et carburant)	< 500.000	aucun
	Entente directe	Pas de seuil	Tous les contrats de \$100, 000 USD et plus

## **b- FOURNITURES & SERVICES COURANTS**

<b>N°</b>	<b>Description du Marché</b>	<b>Montant estimatif (\$US)</b>	<b>Méthode de passation du marché</b>	<b>Pré ou post qualification</b>	<b>Examen préalable ou à posteriori</b>	<b>Date prévue pour l'ouverture des offres</b>	<b>Date prévue pour l'attribution (au plus tard)</b>	<b>Commentaires</b>
<b>16</b>	Acquisition de deux ordinateurs portables pour les Experts en charge de la coordination de la réponse aux chocs et de la composante productive du Projet de Protection Sociale Adaptative et de deux imprimantes matricielles.	4 000	Shopping	Non	A post	20/07/2017	05/08/2017	
<b>17</b>	Acquisition d'un (01) ordinateur portable pour le Spécialiste en Suivi-Evaluation du PAFS	1 000	Shopping	Non	A post	20/11/2017	10/12/2017	
<b>18</b>	Acquisition de 140 enceintes bluetooth pour les sensibilisations du projet Yook Koom Koom	45 000	Shopping	Non	A post	02/11/2017	20/11/2017	



### III. Passation de marché des services de prestations intellectuelles

#### a- Tableau des seuils de passation et de contrôle des marchés

Nature de dépenses	Méthode de passation de marchés	Valeur seuil du contrat \$EU	Contrats soumis à examen préalable
<b>Consultants Firmes</b>	SBQC1; SBQ2; SCM3; SBF4		Tous contrats de <b>\$500,000 EU</b> ou plus
	SQC5	< 200 000	Aucun
	Entente directe	Pas de seuil	Tous contrats de <b>100.000 \$ EU</b> ou plus
<b>Consultants Individuels</b>	Consultant individuel (CI) <sup>6</sup> (AMI) <sup>7</sup>	≥ 100.000	Tous contrats de <b>200.000 \$ EU</b> ou plus
	Consultant individuel (CI) (3CV)	< 100.000	
	Entente directe	Pas de seuil	Tous contrats de <b>100.000 \$ EU</b> ou plus

- 
- 1 Sélection Basée sur la Qualité et le Coût
  - 2 Sélection Basée sur la qualité du Consultant
  - 3 Sélection au coût minimum
  - 4 Sélection à Budget fixe
  - 5 Sélection basée sur les qualifications des consultants
  - 6 Consultant Individuel
  - 7 Avis à Manifestation d'Intérêt

**Tous les TDRs, quel que soit la valeur du contrat, sont soumis à examen préalable.**

Liste restreinte de consultants pour prestations de services, d'un coût estimatif inférieur à **200 000\$ US** ou équivalent par contrat, peut être entièrement composée de Consultants nationaux conformément aux dispositions du paragraphe 2.7 des Directives de Sélection et Emploi de Consultants

## **b- PLAN DE PASSATION DE MARCHE DES SERVICES DE PRESTATIONS INTELLECTUELLES**

<b>N°</b>	<b>Description</b>	<b>Méthode de sélection</b>	<b>Montant estimatif (\$US)</b>	<b>Examen Préalable ou revue à posteriori par la Banque</b>	<b>Date prévue pour l'ouverture des offres</b>	<b>Date prévue pour l'attribution</b>	<b>Commentaires</b>
<b>41</b>	Recrutement d'un consultant (firme) pour les services d'évaluation du projet pilote de filets sociaux réactifs aux chocs en réponse à l'insécurité alimentaire.	CQS	100 000	A post	05/08/2017	20/08/2017	
<b>42</b>	Recrutement d'un consultant individuel pour la formation des membres du Comité Technique en Suivi-Evaluation	IC	3500	A post	14/08/2017	20/08/2017	
<b>43</b>	Recrutement d'un consultant individuel pour la session de formation sur « Espace fiscal, évaluation des coûts et de la	IC	4000	A post	05/11/2017	22/11/2017	

N°	Description	Méthode de sélection	Montant estimatif (\$US)	Examen Préliminaire ou revue à posteriori par la Banque	Date prévue pour l'ouverture des offres	Date prévue pour l'attribution	Commentaires
	soutenabilité budgétaire des stratégies d'extension de la protection sociale »						
44	Recrutement du cabinet CRDES pour l'identification des bénéficiaires du Projet Yook Koom Koom	SSS	90 000	A post	01/12/2017	21/12/2017	Les enquêtes complémentaires pour l'identification des bénéficiaires seront confiées au cabinet CRDES qui a été recruté de manière concurrentielle pour les enquêtes de base du projet Yok Kom Kom. Cette enquête est une continuation de l'enquête précédente et aide à

N°	Description	Méthode de sélection	Montant estimatif (\$US)	Examen Préliminaire ou revue à posteriori par la Banque	Date prévue pour l'ouverture des offres	Date prévue pour l'attribution	Commentaires
							déterminer pour les mêmes ménages les personnes désignées pour la gestion des activités.



**PROCUREMENT Senegal : Senegal Safety Net Project**

**General Information**  
 Country: Senegal Bank's Approval Date of the Original Procurement Plan: 2018-01-17  
 Project ID: P13357 Revised Plan Date(s): (column delimitated, leave blank) 2022-07-27  
 Project Name: Senegal Safety Net Project GPN Date:  
 Loan / Credit No: TF / A2849, IDA / 54330, IDA / 63840, IDA / 69200, TF / 65814  
 Executing Agency: DELEGATION OF SOCIAL PROTECTION AND NATIONAL SOLIDARITY

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation		Draft Bidding Documents		Specific Procurement Documents		Bidding Documents / Opening / Minutes		Prequalification Report / Recommendation for Award		Signed Contract		Contract Value
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation	Draft Bidding Documents	Specific Procurement Documents	Bidding Documents / Opening / Minutes	Prequalification Report / Recommendation for Award	Signed Contract	Contract Completion	Contract Value
01-DGPN-4843-CO-061 / Production de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	80,000.00	0.00	Pending implementation									
01-DGPN-4847-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	70,000.00	6,889.32	Completed									
01-DGPN-4845-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the Development of the Social Safety Net for the Urban	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	18,000.00	13,206.00	Completed									
01-DGPN-4848-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the Development of the Social Safety Net for the Urban	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	40,000.00	0.00	Pending implementation									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the Development of the Social Safety Net for the Urban	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	6,000.00	0.00	Pending implementation									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / A2849	Support to the Development of the Social Safety Net for the Urban	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	140,000.00	130,637.07	Completed									
01-DGPN-4841-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the Development of the Social Safety Net for the Urban	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	10,000.00	18,000.00	Completed									
01-DGPN-4843-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	28,000.00	0.00	Cancelled									
01-DGPN-4844-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Open - National	Single Stage - One Step	Yes	800,000.00	468,411.31	Completed									
01-DGPN-4845-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Open - National	Single Stage - One Step	Yes	112,000.00	0.00	Pending implementation									
01-DGPN-4847-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the Development of the Social Safety Net for the Urban	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	10,000.00	0.00	Cancelled									
01-DGPN-4848-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	45,000.00	25,286.20	Under implementation									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	10,000.00	0.00	Cancelled									
01-DGPN-4843-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	1,000.00	0.00	Cancelled									
01-DGPN-4844-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Open - National	Single Stage - One Step	Yes	100,000.00	0.00	Cancelled									
01-DGPN-4845-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	6,000.00	1,012.74	Completed									
01-DGPN-4846-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	800.00	0.00	Pending implementation									
01-DGPN-4847-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Open - National	Single Stage - One Step	Yes	280,000.00	296,818.13	Completed									
01-DGPN-4848-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	38,000.00	17,830.63	Completed									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	10,000.00	0.00	Cancelled									
01-DGPN-7107-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the Development of the Social Safety Net for the Urban	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	500.00	266.71	Completed									
01-DGPN-7108-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the Development of the Social Safety Net for the Urban	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	500.00	0.00	Pending implementation									
01-DGPN-7109-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	64,000.00	104,680.21	Cancelled									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	800.00	726.40	Completed									
01-DGPN-7103-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Open - National	Single Stage - One Step	Yes	610,830.00	0.00	Pending implementation									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	14,750.00	0.00	Pending implementation									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	20,000.00	6,103.80	Completed									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	20,000.00	6,829.20	Under implementation									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Open - National	Single Stage - One Step	Yes	130,000.00	123,778.00	Completed									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	60,000.00	0.00	Pending implementation									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Open - National	Single Stage - One Step	Yes	200,000.00	167,200.00	Regret									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	8,500.00	3,088.00	Completed									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	45,000.00	12,249.27	Completed									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	1,000.00	0.00	Cancelled									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	4,500.00	0.00	Cancelled									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	28,000.00	0.00	Cancelled									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	GS / 54330	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	60,000.00	0.00	Cancelled									
01-DGPN-4849-CO-010 / Acquisition de 10000 t de farine de blé dur	TF / A2849	Support to the National Tea and Coffee Sector Development Project	Past	Request for Quotation	Limited	Single Stage - One Step	Yes	425.00	417.14	Completed									



























