

PROCUREMENT PLAN (Textual Part)

Project information: Gambia, Essential Health Services, P173287

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: 27 August 2020

Period covered by this Procurement Plan: 27 August to 31 December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. – Not Applicable

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. – Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. – Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Not Applicable.

Other Relevant Procurement Information. - Not Applicable

PROCUREMENT PLAN Gambia, The : The Gambia Essential Health Services Strengthening Project

General Information

Country: Gambia, The Bank's Approval Date of the Original Procurement Plan: 2020-08-27
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-23
 Project ID: P173287 GPN Date: 2020-11-25
 Project Name: The Gambia Essential Health Services Strengthening Project
 Loan / Credit No: IDA / D7310, / , IDA / D9280
 Executing Agency(ies) MINISTRY OF HEALTH

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
CM-MOH-190603-CW-RFB / Renovations of Biagam General Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
CM-MOH-190606-CW-RFB / Renovations of Edward Francis Teaching Hospital (laboratory, operating room, NAWEC ward, orthopedic ward, 6&7 ward, Gamtel ward, postnatal, antenatal and labor wards)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
CM-MOH-190608-CW-RFB / Renovations of Basse Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
CM-MOH-190609-CW-RFB / Renovations to Brikama Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
CM-MOH-190611-CW-RFB / Renovations and extensions to Brikama Ba Health Center including a new operating room for cesarean delivery which will be located close to the maternity ward	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
CM-MOH-190612-CW-RFB / Improving of staff quarters in selected health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Pending Implementation						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
CM-MOH-244828-CW-RFQ / Renovation of Birth and Death Registry Unit Office space	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				41,549.00	41,584.21	Signed																2021-09-30	2021-11-29		2022-03-29
CM-MOH-234824-CW-RFB / Construction of the National Emergency Treatment Centre Intensive Care Unit, National Emergency Observation and Treatment Centre, National Public Health Laboratory and Training Centre, National Blood Transfusion Centre, and Conference Centre	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope				18,800,000.00	0.00	Pending Implementation						2021-10-11		2021-10-16					2021-11-27		2021-12-27		2022-01-31		2022-07-30
CM-MOH-204427-CW-RFB / Construction of Clinical Waste Treatment Center	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				483,795.00	0.00	Pending Implementation						2021-10-11		2021-10-16					2021-11-27		2021-12-27		2022-01-31		2022-07-30
CM-MOH-190600-CW-RFB / Construction of National Blood Transfusion Center at Kanifing Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled						2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
CM-MOH-262766-CW-RFB / Construction of a new neonatal unit at EFSTH Hospital	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope				1,000,000.00	0.00	Pending Implementation						2022-01-03		2022-01-08					2022-02-19		2022-03-21		2022-04-25		2022-10-22

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
CM-MOH-190613-CO-RFB / Equipment for renovated health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	0.00	Pending Implementation								2020-10-01		2020-10-06					2020-11-17		2020-12-17		2021-01-21		2021-07-20
CM-MOH-190618-CO-RFQ / User devices for CRVS (tablets, printers, etc)	/	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Canceled								2020-10-06									2020-12-01		2021-05-30		
CM-MOH-219171-CO-RFB / User Devices for eCRVS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		310,000.00	577,123.64	Completed								2021-02-11	2021-02-12	2021-02-16	2021-02-12			2021-03-30	2021-03-02	2021-04-29	2021-03-15	2021-06-03	2021-04-06	2021-11-30	2021-06-26
CM-MOH-223098-CO-UN / Procurement of Cinema Van and Lab Items	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	UN Agencies (Direct)	Direct			299,317.56	316,550.00	Signed								2021-03-05	2021-02-10	2021-03-10	2021-02-10							2021-04-14	2021-04-28	2021-10-11	

CM-MOH-236576-GO-RFQ / Procurement of Laptops for HP Unit	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	10,000.00	8,092.48	Completed					2021-05-31	2021-04-19					2021-07-26	2021-05-19	2022-01-22	2021-06-25		
CM-MOH-236579-GO-DR / Procurement of Vehicles	IDA / D7310	Component 2. Project management	Post	Direct Selection	Direct		100,000.00	116,375.12	Signed					2021-05-26	2021-09-13	2021-05-31	2021-09-13				2021-07-05	2021-10-04	2022-01-01		
CM-MOH-258941-GO-RFQ / Office furniture for Birth and Death Registry Unit Office	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope	20,000.00	67,648.72	Signed					2021-10-25							2021-12-20	2021-12-27	2022-06-18		
CM-MOH-262757-GO-DR / Procurement and installation of a 50Nm ³ /H Oxygen Plant	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct		419,000.00	418,912.79	Signed					2021-11-11	2021-11-14	2021-11-16	2021-11-14				2021-12-21	2021-11-16	2022-06-19		
CM-MOH-262759-GO-RFB / Procurement of User Devices for Mass Registration and accessories for CVRS devices	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – International	Single Stage – One Envelope	930,000.00	0.00	Under implementation					2021-11-11	2021-11-15	2021-11-16	2021-11-15			2021-12-28	2021-12-29	2022-01-27	2022-01-12	2022-03-03	2022-08-30
CM-MOH-190615-GO-RFB / Civil Registration and Vital Statistics (CRVS) software	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – International	Single Stage – One Envelope	200,000.00	0.00	Cancelled					2020-10-01		2020-10-06				2020-11-17		2020-12-17		2021-01-21	2021-07-20
CM-MOH-262775-GO-RFB / Procurement of medical equipment for Farato NETC	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – International	Single Stage – One Envelope	3,000,000.00	0.00	Pending implementation					2021-11-11		2021-11-16				2021-12-28		2022-01-27		2022-03-03	2022-08-30
CM-MOH-262776-GO-RFQ / Procurement of office furniture and equipment/laptops and desktops for the waste treatment centres	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	14,000.00	0.00	Pending implementation							2021-11-16						2022-01-11		2022-07-10	
CM-MOH-258943-GO-RFQ / User devices accessories for CVRS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope	80,000.00	0.00	Cancelled							2021-10-25						2021-12-20		2022-06-18	
CM-MOH-258942-GO-RFQ / Office IT equipment for Birth and Death Registry Unit Office	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope	58,000.00	44,955.14	Signed					2021-11-19								2022-01-14	2021-12-27	2022-07-13	
CM-MOH-266469-GO-RFQ / Waste Management Materials	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	20,000.00	0.00	Pending implementation							2022-01-08						2022-03-05		2022-09-01	
CM-MOH-266474-GO-RFQ / Office furniture, equipment/laptops and desktops for the waste treatment center	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	14,000.00	0.00	Pending implementation							2022-01-08						2022-03-05		2022-09-01	
CM-MOH-266484-GO-DR / 4 Trucks for the Regional Medical Stores and 1 Motor Vehicle for NPS	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct		228,269.50	0.00	Pending implementation							2021-12-06	2021-12-11					2022-01-15		2022-07-14	
CM-MOH-266491-GO-RFB / Equipment for the Central medical stores and 7 regional Stores	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – National	Single Stage – One Envelope	222,000.00	0.00	Pending implementation					2022-01-03		2022-01-08				2022-02-19		2022-03-21		2022-04-25	2022-10-22
CM-MOH-266499-GO-RFB / Lab Consumables	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – National	Single Stage – One Envelope	115,540.00	0.00	Pending implementation					2022-01-03		2022-01-08				2022-02-19		2022-03-21		2022-04-25	2022-10-22
CM-MOH-266515-GO-RFQ / Hand operated fork lift	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	72,135.92	0.00	Pending implementation							2022-01-10						2022-03-07		2022-09-03	
CM-MOH-266519-GO-RFB / Integrated Community Health Kits (equipment and supplies)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – National	Single Stage – One Envelope	170,925.00	0.00	Pending implementation					2022-01-05		2022-01-10				2022-02-21		2022-03-23		2022-04-27	2022-10-24
CM-MOH-266520-GO-RFQ / IT Equipment for Integrated Monitoring of Community Health Services Delivery	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	2,900.00	0.00	Pending implementation							2022-01-10						2022-03-07		2022-09-03	
CM-MOH-266521-GO-RFQ / Data bundles for the tablets	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	53,050.00	0.00	Pending implementation							2022-01-10						2022-03-07		2022-09-03	
CM-MOH-274501-GO-RFQ / Portable 2.5–3.0 kW diesel generators (310 pieces) for NHS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	125,000.00	0.00	Pending implementation							2022-01-29						2022-03-26		2022-09-22	
CM-MOH-274502-GO-RFQ / Storage containers for user devices (310 pieces) for NHS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	15,000.00	0.00	Pending implementation							2022-01-29						2022-03-26		2022-09-22	
CM-MOH-274503-GO-RFQ / White screen background for pictures (360 pieces) for NHS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope	10,000.00	0.00	Pending implementation							2022-01-29						2022-03-26		2022-09-22	

GM-MOH-274904-GO-RFQ / Extension Cards for user devices (310 pieces) for NHIS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,000.00	0.00	Pending Implementation					2022-01-29						2022-03-26		2022-09-22
---	-------------	---	------	------------------------	---------	-----------------------------	--	-----------	------	------------------------	--	--	--	--	------------	--	--	--	--	--	------------	--	------------

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
GM-MOH-244857-NC-RFB / Consulting services for Electronic Medical Records System	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – International	Single Stage – One Envelope		300,000.00	0.00	Under Implementation					2021-07-31	2021-11-08	2021-08-05	2021-11-08					2021-09-16		2021-10-16		2021-11-20		2022-05-19
GM-MOH-244858-NC-RFB / Consulting services for Electronic Logistics Management Information System	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – International	Single Stage – One Envelope		300,000.00	0.00	Canceled					2021-07-31	2021-08-09	2021-08-05	2021-08-09					2021-09-16	2021-09-21	2021-10-16	2021-11-12	2021-11-20		2022-05-19
GM-MOH-244856-NC-RFB / Consulting services for Electronic Human Resource Management Information System	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – International	Single Stage – One Envelope		300,000.00	0.00	Under Implementation					2021-07-31	2021-10-06	2021-08-05	2021-10-07					2021-09-16	2021-11-19	2021-10-16	2022-01-05	2021-11-20		2022-05-19
GM-MOH-244859-NC-RFB / Consulting services for National Health Insurance enrollment, provider management, and claims processing system	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – International	Single Stage – One Envelope		500,000.00	0.00	Pending Implementation					2021-11-11		2021-11-16						2021-12-28		2022-01-27		2022-03-03		2022-08-30
GM-MOH-266464-NC-RFQ / NHIS membership enrollment videos	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,000.00	5,623.24	Under Implementation							2021-12-11	2021-12-08								2022-02-05		2022-08-04	
GM-MOH-266531-NC-RFB / Data Entry Clerks for Mass NHIS Registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – National	Single Stage – One Envelope		81,370.00	0.00	Canceled					2021-12-07		2021-12-12						2022-01-23		2022-02-22		2022-03-29		2022-09-25
GM-MOH-266534-NC-RFB / Establish internet connectivity at all levels	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Request for Bids	Open – National	Single Stage – One Envelope		250,000.00	0.00	Pending Implementation					2021-12-06		2021-12-11						2022-01-22		2022-02-21		2022-03-28		2022-09-24

CONSULTING FIRMS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GM-MOH-190599-CS-CQS / Target audience analysis	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open – National		13,000.00	0.00	Canceled	2020-10-01	2021-02-24	2020-10-22		2020-12-05									2021-01-04		2021-02-08		2021-08-07		
GM-MOH-190619-CS-LCS / External Auditor	IDA / D7310	Component 2. Project management	Post	Least Cost Selection	Open – National		50,000.00	17,109.94	Signed	2020-10-01	2021-02-22	2020-10-22		2020-12-05	2021-06-07			2021-01-02	2021-07-08	2021-02-01	2021-07-19	2021-03-08	2021-08-05	2021-04-12	2021-09-01	2021-10-09			
GM-MOH-190598-CS-CQS / Survey of designated health facilities asbestos products in the buildings	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open – National		50,000.00	42,836.54	Signed	2020-10-01	2020-08-18	2020-10-22	2020-09-10	2020-12-05	2020-09-28							2021-01-04	2020-11-04	2021-02-08	2021-01-20	2021-08-07			
GM-MOH-190593-CS-CQS / Architectural consulting services and supervision of renovation of designated health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open – National		190,000.00	267,505.00	Signed	2020-10-01	2020-08-02	2020-10-22		2020-12-05	2020-09-09							2021-01-04	2020-11-12	2021-02-08	2021-02-24	2021-08-07			
GM-MOH-205112-CS-CQS / Assessment of eLMS and Warehouse Management System Software to strengthen LMS & enhance supply visibility.	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open – National		10,500.00	0.00	Pending Implementation	2020-12-01		2020-12-22		2021-02-04									2021-03-06		2021-04-10		2021-10-07		
GM-MOH-245308-CS-CQS / Consulting firm for feasibility study for electronic procurement system	IDA / D7310	Component 2. Project management	Post	Consultant Qualification Selection	Open – International		100,000.00	0.00	Canceled	2021-07-26		2021-08-16		2021-09-29									2021-10-29		2021-12-03		2022-06-01		
GM-MOH-248608-CS-CQS / Consulting firm for Environmental and Social Impact Assessments and Plans for renovation of health facilities.	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open – National		90,000.00	0.00	Canceled	2021-08-16	2021-08-16	2021-09-06		2021-10-20	2021-10-06							2021-11-19		2021-12-24		2022-06-22			
GM-MOH-176395-CS-QCBS / Construction Supervision of the emergency treatment Center	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open – International		129,865.00	0.00	Pending Implementation	2021-10-11		2021-11-01		2021-12-15									2022-01-14		2022-02-18		2022-08-17		
GM-MOH-195887-CS-CQS / Construction Supervision for National Emergency Treatment Center (Local Firm).	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open – National		292,725.00	0.00	Pending Implementation	2021-10-11		2021-11-01		2021-12-15									2022-01-14		2022-02-18		2022-08-17		

CM-MOH-266460-CS-COS / Consulting firm for Environmental and Social Impact Assessments and Plans for renovation of Health facilities	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National	90,000.00	0.00	Under Implementation	2021-12-03	2021-12-03	2021-12-24	2022-02-06	2022-03-08	2022-04-12	2022-10-09
CM-MOH-266487-CS-COS / Consulting services for the National Strategy Plan for Purchase and Store of Health products Management	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National	14,865.00	0.00	Pending Implementation	2021-12-15	2022-01-05	2022-02-18	2022-03-20	2022-04-24	2022-10-21	
CM-MOH-266509-CS-COS / Consulting Services to provide TA to adapt tools on IAB quantification and development of training material	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National	14,939.65	0.00	Pending Implementation	2022-01-04	2022-01-25	2022-03-10	2022-04-09	2022-05-14	2022-11-10	
CM-MOH-266518-CS-COS / Consulting Services for the development of Costed Integrated Community Health Strategy plan including HIV/TB	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National	15,020.00	0.00	Pending Implementation	2022-01-05	2022-01-26	2022-03-11	2022-04-10	2022-05-15	2022-11-11	
CM-MOH-266523-CS-COS / Consulting services for Data Quality Review	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Pending Implementation	2022-01-05	2022-01-26	2022-03-11	2022-04-10	2022-05-15	2022-11-11	

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CM-MOH-190617-CS-INDV / Civil Registration and Vital Statistics (CRVS) Consulting Service	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	100,000.00	127,145.31	Signed	2020-10-01	2020-11-03	2020-11-19	2021-01-19	2020-12-10	2021-01-14	2021-01-14	2021-01-18	2021-01-18	2021-07-13	
CM-MOH-208410-CS-INDV / Internal Medicine / Medical Subspecialties - Recruitment of specialist from subregion for Internal Medicine / Medical Subspecialties (2 Positions)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	57,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-27	2021-02-15	2021-04-23	2021-03-22	2021-05-04	2021-09-18		
CM-MOH-208445-CS-INDV / Laboratory Medicine / Pathology (2 Positions)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	57,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-13	2021-02-15	2021-03-25	2021-03-22	2021-03-25	2021-09-18		
CM-MOH-208446-CS-INDV / Obstetrician Gynecologist (1 Position)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	51,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-04-03	2021-02-15	2021-04-23	2021-03-22	2021-05-04	2021-09-18		
CM-MOH-208448-CS-INDV / Radiologist (2 Positions)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	57,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-24	2021-02-15	2021-03-31	2021-03-22	2021-04-15	2021-09-18		
CM-MOH-208450-CS-INDV / Family Medicine Specialist (2 Positions)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	161,400.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-27	2021-02-15	2021-04-29	2021-03-22	2021-05-18	2021-09-18		
CM-MOH-208452-CS-INDV / Paediatricians (3 Positions)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	216,000.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-10	2021-02-15	2021-03-24	2021-03-22	2021-05-04	2021-09-18		
CM-MOH-208453-CS-INDV / Anesthesiologist (1 Position)- Recruitment of specialist from subregion	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	54,230.00	111,300.00	Signed	2020-12-07	2020-12-08	2021-01-25	2021-03-24	2021-02-15	2021-04-29	2021-03-22	2021-05-18	2021-09-18		
CM-MOH-223089-CS-INDV / Recruitment of Procurement Officer (One Position) and Operations Officer (One Position)	IDA / D7310	Component 2. Project management	Post	Individual Consultant Selection	Open	20,000.00	43,418.86	Signed	2021-03-05	2021-03-11	2021-04-23	2021-05-17	2021-05-14	2021-05-18	2021-06-18	2021-05-31	2021-12-15	2021-07-14	
CM-MOH-223113-CS-INDV / Target Audience Analysis	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Individual Consultant Selection	Open	13,000.00	14,025.00	Signed	2021-03-05	2021-03-10	2021-04-23	2021-05-05	2021-05-14	2021-07-16	2021-06-18	2021-07-19	2021-12-15		
CM-MOH-227727-CS-CDS / Open CRVS technical assistance	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct	10,000.00	0.00	Canceled	2021-04-01	2021-04-01	2021-04-11	2021-04-03		2021-06-15		2021-12-12			
CM-MOH-244813-CS-INDV / Recruitment of Operations Officer	IDA / D7310	Component 2. Project management	Post	Individual Consultant Selection	Open	20,000.00	17,126.55	Signed	2021-07-22	2021-07-23	2021-09-09	2021-10-04	2021-09-30	2021-10-05	2021-11-04	2021-10-21	2022-05-03		
CM-MOH-262760-CS-CDS / Consulting services for CVRS and MHS mass registration	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct	345,000.00	0.00	Under Implementation	2021-11-11	2021-11-14	2021-11-21			2022-01-25		2022-07-24			
CM-MOH-262763-CS-CDS / Recruitment of Family Medicine Specialist (2 positions) and Pediatrician (1 position)	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct	170,000.00	0.00	Pending Implementation	2021-11-11		2021-11-21			2022-01-25		2022-07-24			

GM-MOH-226906-CS-CDS / Construction Supervision for NETC and medical equipment	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct		140,727.30	0.00	Pending Implementation	2021-11-11		2021-11-21			2022-01-25	2022-07-24
GM-MOH-262798-CS-CDS / Enhancing grievance redress system	IDA / D7310	Component 1. Improving the Delivery and Utilization of Quality Essential Primary Health Care Services	Post	Direct Selection	Direct		20,000.00	0.00	Pending Implementation	2021-11-11		2021-11-21			2022-01-25	2022-07-24
GM-MOH-273571-CS-INDV / Recruitment of Senior Accountant	IDA / D9280	Component 2. Project management	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Review	2022-01-18	2022-01-23	2022-03-08	2022-03-29	2022-05-01	2022-10-30	