

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Nigeria] [Innovation Development and Effectiveness in the Acquisition of Skills (IDEAS) Project] [P-166239]

**Project Implementation Agency:** [Federal Ministry of Education]

**Date of the Procurement Plan:** [2109/10/24]

**Period covered by this Procurement Plan:** [October 24, 2019 - April 23, 2020]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017, August 2018 (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10*** of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. - “Not Applicable”

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables - *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. *Not Applicable.*

Goods: Not Applicable

Works: Not Applicable

Consultancy: Not Applicable

**Hands-on Expanded Implementation Support (HEIS):** *Not Applicable*

**PROCUREMENT PLAN Nigeria : Innovation Development and Effectiveness in the Acquisition of Skills (IDEAS) Project**

**General Information**

**Country:** Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2021-05-20  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-06-20)  
**Project ID:** P166239 **GPN Date:**  
**Project Name:** Innovation Development and Effectiveness in the Acquisition of Skills (IDEAS) Project  
**Loan / Credit No.:** IDA / 65140  
**Executing Agency:** Benue IDEAS

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NG-BENUE IDEAS-231821-G O-RFO / Office Furniture	IDA / 65140	Incentivizing partnerships with industry for enhanced quality and labour-market orientation of public Technical Colleges	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation								2021-05-21								2021-07-16	2022-01-12
NG-BENUE IDEAS-231697-G O-RFO / Vehicle: 1 no. 2.7 Hillux van	IDA / 65140	Incentivizing partnerships with industry for enhanced quality and labour-market orientation of public Technical Colleges	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,000.00	0.00	Pending Implementation								2022-03-27								2022-04-24	2022-05-08
NG-BENUE IDEAS-231851-G O-RFO / Office Equipment: 2 No. Photocopier, 11 No. ups, 11 No. workstations, 5 No. TVs sets, 5No. Fridge, 1 No. Generator set	IDA / 65140	Incentivizing partnerships with industry for enhanced quality and labour-market orientation of public Technical Colleges	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,625.00	0.00	Pending Implementation								2022-03-27								2022-05-22	2022-06-12
NG-BENUE IDEAS-231877-G O-RFO / upgrades of facilities	IDA / 65140	Incentivizing partnerships with industry for enhanced quality and labour-market orientation of public Technical Colleges	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,875.00	0.00	Pending Implementation								2022-03-29								2022-05-24	2022-06-14
NG-BENUE IDEAS-282573-G O-RFO / Accounting/inventory software	IDA / 65140	Incentivizing partnerships with industry for enhanced quality and labour-market orientation of public Technical Colleges	Post	Request for Quotations	Limited	Single Stage - One Envelope		37,500.00	0.00	Pending Implementation								2022-06-04								2022-07-02	2022-07-23

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NG-BENUE IDEAS-231890-CS -INDV / Consultancy to maintain curriculum relevance and providing targeted benefits to o graduate in order to enhance the marketability of IDEAS Project	IDA / 65140	Incentivizing partnerships with industry for enhanced quality and labour-market orientation of public Technical Colleges	Post	Individual Consultant Selection	Limited		16,000.00	0.00	Pending Implementation	2021-06-07		2021-06-12		2021-07-03		2021-08-07		2021-09-06	
NG-BENUE IDEAS-237568-CS -INDV / Consultancy for Development of modern technology in the acquisition of skills for development is necessary if the IDEAS project will achieve its PDO.	IDA / 65140	Improving skills formation in the informal sector	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Pending Implementation	2021-06-13		2021-06-18		2021-07-09		2021-08-13		2021-09-12	
NG-BENUE IDEAS-231888-CS -INDV / Engagement of consultancy to develop communication strategy	IDA / 65140	Incentivizing partnerships with industry for enhanced quality and labour-market orientation of public Technical Colleges	Post	Individual Consultant Selection	Limited		16,500.00	0.00	Pending Implementation	2022-04-15		2022-04-20		2022-05-11		2022-06-15		2022-08-14	
NG-BENUE IDEAS-282574-CS -INDV / Baseline tracer study of STCs	IDA / 65140	Improving skills formation in the informal sector	Post	Individual Consultant Selection	Limited		16,000.00	0.00	Pending Implementation	2022-05-10		2022-05-15		2022-06-05		2022-07-10		2023-01-06	
NG-BENUE IDEAS-282575-CS -INDV / Feasibility study for the use of Technology in skills development	IDA / 65140	Incentivizing partnerships with industry for enhanced quality and labour-market orientation of public Technical Colleges	Post	Individual Consultant Selection	Limited		18,000.00	0.00	Pending Implementation	2022-05-31		2022-06-05		2022-06-26		2022-07-31		2022-09-29	