

test

PROCUREMENT PLAN Mozambique : Mozambique Forest Investment Project

General Information

Country: Mozambique Bank's Approval Date of the Original Procurement Plan: 2017-02-15
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-30
 Project ID: P160033 GPN Date:
 Project Name: Mozambique Forest Investment Project
 Loan / Credit No: TF / A4295, IDA / 59590, / , TF / A4296, TF / A4201
 Executing Agency(ies) MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT – International Funds Management Unit

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
09/MFIP/2017 / Rehabilitation of SPGC Office in Pemba	IDA / 59590	Project Coordination and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope				400,000.00	270,957.71	Signed					2017-06-29	2017-06-12	2017-07-04					2017-08-15	2017-08-17	2017-09-14	2017-09-06	2017-10-19	2017-10-30	2018-04-17
09/MFIP/2020-1 / Rehabilitation of SPGC Office in Pemba – Phase 2	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct					64,843.75	64,843.75	Signed					2020-04-21	2020-03-05	2020-04-27	2020-03-30							2020-06-01	2020-03-30	2020-11-28	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
05/G/MFIP/2017 / Vehicles	TF / A4295	Project Coordination and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope		1,440,000.00	830,578.79	Signed					2017-04-27	2018-08-08	2017-05-02					2017-06-13	2018-09-03	2017-07-13	2018-09-11	2017-08-17	2018-10-08	2018-02-13
37/MFIP/G/2017 / IT Equipment for UATA in the Scope of FNDT	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	18,868.76	Signed							2018-02-25	2018-02-15							2018-04-22	2018-03-30	2018-10-19	
80/MFIP/G/2018 / supply and installation of software	IDA / 59590	Project Coordination and Management	Post	Request for Bids	Open – International	Single Stage – One Envelope		114,842.81	0.00	Canceled			2018-03-30				2018-04-04				2018-05-16		2018-06-15		2018-07-20		2019-01-16	
01 /MFIP/G/2017 / IT Equipment for Namupa & Cabo Delgado	IDA / 59590	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		20,000.00	0.00	Canceled							2018-03-05								2018-04-30		2018-10-27	
08/MFIP/G/2017 / Uniform	/	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		44,000.00	0.00	Canceled							2017-05-09								2017-07-04		2017-12-25	
10 /G/MFIP/2017 / IT Equipment	/	Promoting Integrated Landscape Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		36,000.00	0.00	Canceled							2017-04-10								2017-06-05		2017-12-02	
04/MFIP/G/2017 / Technological field equipment	/	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		3,000.00	0.00	Canceled							2017-04-10								2017-06-05		2017-12-04	
03/G/MFIP/2017 / Camping Equipment	/	Project Coordination and Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		32,000.00	0.00	Canceled							2017-06-06								2017-08-01		2018-01-28	
12/G/MFIP/2017 / Office Supplies	/	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		50,000.00	0.00	Canceled							2017-04-10								2017-06-05		2017-12-01	
10/MFIP/G/2017 / IT Equipment (Distics)	/	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		36,000.00	0.00	Canceled							2017-03-08								2017-05-03		2017-10-30	
11/MFIP/G/2017 / IT Equipment	/	Promoting Integrated Landscape Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		50,000.00	0.00	Canceled							2017-03-08								2017-05-03		2017-10-30	
86/G/MFIP/2018 / Camping and Technological field equipment for AQUA	IDA / 59590	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		32,000.00	15,552.58	Signed							2018-10-02	2019-01-03							2018-11-27	2019-02-05	2019-05-26	
97/MFIP/G/2018 / IT Equipment to strengthen institutional capacity of MOZIP Project in Zambesia and Cabo Delgado Provinces	IDA / 59590	Promoting Integrated Landscape Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		60,000.00	65,227.56	Signed							2018-10-21	2018-09-10							2018-12-16	2018-11-30	2019-06-14	
104/G/MFIP/18 / Acquisition of Furniture for AQUA	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		50,000.00	0.00	Pending implementation							2018-12-03								2019-01-28		2019-07-27	
103/G/MFIP/18 / Acquisition of the Control Center Equipment	TF / A4201	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	23,012.64	Signed							2018-12-05	2018-10-25							2019-01-30	2018-11-30	2019-07-29	
98/MFIP/G/2018 / Uniform For AQUA	IDA / 59590	Project Coordination and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		44,000.00	0.00	Canceled							2018-09-23								2018-11-18		2019-05-17	
101/MFIP/G/2018 / Acquisition of plant seedlings for SAF Cabo Delgado and Zambesia	IDA / 59590	Promoting Integrated Landscape Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		34,000.00	0.00	Canceled							2018-12-03								2019-01-28		2019-07-27	
106/MFIP/G/2018 / Uniforme para AQUA	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct			44,000.00	29,533.47	Signed							2018-11-28	2018-11-12	2018-12-03	2018-11-07					2019-01-07	2018-11-30	2019-07-06	
107/MFIP/G/2018 / Acquisition of plant seedlings for SAF Cabo Delgado and Zambesia	IDA / 59590	Promoting Integrated Landscape Management	Post	Direct Selection	Direct			34,000.00	55,937.80	Signed							2018-11-29	2018-11-20	2018-12-04	2018-11-07					2019-01-08	2019-02-15	2019-07-07	

96/MFIP/CS/18 / Implementation of the Mozambique Planted Forests Grant Scheme in Zambezia Province	IDA / 59590	Promoting Integrated Landscape Management	Prior	Quality Based Selection	Open - International		4,365,000.00	4,378,811.63	Signed	2018-08-14	2018-09-04	2018-10-18				2018-11-15	2018-10-29	2018-12-15	2019-01-14	2019-02-20	2019-02-18	2019-02-25	2020-02-18	
97/MFIP/CS/18 / Promotion of agroforestry systems in the Province of Zambezia	IDA / 59590	Promoting Integrated Landscape Management	Prior	Quality And Cost-Based Selection	Open - International		2,340,000.00	2,801,385.61	Signed	2018-08-13	2018-09-03	2018-10-17				2018-11-14	2018-10-31	2018-12-14	2019-01-18	2019-02-18	2019-02-22	2019-02-25	2020-02-22	
94/MFIP/CS/18 / Implementation of the Mozambique Planted Forests Grant Scheme in Zambezia Province	IDA / 59590	Promoting Integrated Landscape Management	Prior	Quality And Cost-Based Selection	Open - International		4,365,000.00	0.00	Canceled	2018-08-14	2018-08-16	2018-09-04	2018-08-16	2018-10-18	2018-09-24		2018-11-15	2018-10-29	2018-12-15	2018-11-05	2019-01-19	2019-05-16	2019-02-23	2020-02-23
92/MFIP/CS/18 / Promotion of agroforestry systems in the Province of Zambezia	IDA / 59590	Promoting Integrated Landscape Management	Prior	Quality And Cost-Based Selection	Open - International		2,340,000.00	0.00	Canceled	2018-08-13	2018-08-16	2018-09-03	2018-08-16	2018-10-17	2018-09-24		2018-11-14	2018-10-31	2018-12-14	2018-11-05	2019-01-18	2019-05-16	2019-02-22	2020-02-22
21/MFIP/CS/2017 / Preparation of A- Grievance Mechanism	/	Promoting Integrated Landscape Management	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Canceled	2017-07-12	2017-08-02	2017-09-15				2017-10-13	2017-11-12		2017-12-17		2018-01-21		2019-01-21	
22/MFIP/CS/2017 / Project Audits	/	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Least Cost Selection	Open - National		50,000.00	0.00	Canceled	2017-04-06	2017-04-27	2017-06-08				2017-07-06	2017-08-07		2017-09-11		2017-10-16		2018-04-14	
16 /CS/MFIP/2017 / Periodic evaluation of forestry governance and forestry concessionaire	/	Project Coordination and Management	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Canceled	2018-01-30	2018-02-20	2018-04-05				2018-05-01	2018-06-04		2018-07-09		2018-08-13		2019-08-13	
129/MOZFP/CS/2019 / MITADER Information Policy	IDA / 59590	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2019-08-30	2019-12-11	2019-09-20	2020-01-21	2019-11-03						2019-12-03		2020-01-07		2020-07-05
139/MFIP/CS/19 / Hiring a firm to assess the satisfaction of project beneficiaries	IDA / 59590	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Canceled	2020-02-27	2020-01-28	2020-03-19		2020-05-04						2020-06-03		2020-07-08		2021-01-04
139/MFIP/CS/19-1 / Hiring a firm to assess the satisfaction of project beneficiaries	IDA / 59590	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Limited		200,000.00	138,610.33	Signed	2020-02-28	2020-02-14			2020-03-13	2020-03-26					2020-04-12	2020-06-15	2020-05-17	2020-07-21	2020-11-13
141/MOZFP/CS/2020 / Auditing services for Safeguards for the MozFP project	IDA / 59590	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Limited		15,000.00	0.00	Canceled	2020-03-17	2020-02-18			2020-03-31						2020-04-30		2020-06-04		2020-12-01
142/MFIP/CS/2020 / Training for community organizations of the base in Zambezia Landscape	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Consultant Qualification Selection	Limited		80,000.00	0.00	Under Implementation	2020-04-30	2020-03-25			2020-05-14	2020-05-27					2020-06-13		2020-07-18		2021-01-14
28/MFIP/CS/2020-1 / Hiring a FAO 1-Forest Information System 2-Registry 3- Training 4-forest management plan 5-DINAF capacity building 6-Small forestry business promotion	TF / A4296	Project Coordination and Management	Prior	UN Agencies (Direct)	Direct		3,057,288.00	3,057,288.00	Signed													2020-09-09	2017-07-10	2021-03-08
149/MFIP/CS/20 / Elaboration of Environmental and Social Commitments Plan (ESCP)	TF / A4296	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2020-10-26				2020-11-09						2020-12-09		2021-01-13		2021-07-12
151/MFIP/CS/20 / Elaboration of Stakeholder Engagement Plan (SEP)	TF / A4296	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2020-10-20				2020-11-03						2020-12-03		2021-01-07		2021-07-06
144/MFIP/CS/20 / Socio-economic study associated with the causes of deforestation in Zambezia	IDA / 59590	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Limited		30,000.00	0.00	Canceled	2020-04-20	2020-03-24			2020-05-04	2020-08-18					2020-06-03	2020-10-12	2020-07-08		2021-01-04
144-1/MFIP/CS/20 / Socio-Economic study associated with the causes of deforestation in Zambezia Province	IDA / 59590	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Limited		60,000.00	0.00	Pending Implementation	2020-12-09				2020-12-15						2021-01-23		2021-02-27		2021-08-26
203/MFIP/CS/2021 / Soil sample analysis services for 18 permanent plots	TF / A4295	Promoting Integrated Landscape Management	Post	Consultant Qualification Selection	Limited		15,000.00	0.00	Pending Implementation	2021-12-30				2022-01-13						2022-02-12		2022-03-19		2022-09-15

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
31/MFIP/IC/2017 / Administrative & Financial Assistant	/	Project Coordination and Management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2017-04-20	2017-10-27	2017-06-07		2017-06-28		2017-08-02		2018-08-02	
27/MFIP/IC/2017 / Forestry Technician	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		9,600.00	0.00	Canceled	2017-04-26	2017-10-25	2017-06-14		2017-07-05		2017-08-09		2018-02-05	
32/MFIP/IC/2017 / Forestry Technician	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		9,600.00	0.00	Canceled	2017-04-26	2017-10-25	2017-06-14		2017-07-05		2017-08-09		2018-02-05	
28/MFIP/IC/2017 / Provincial Delegate	/	Project Coordination and Management	Post	Individual Consultant Selection	Open		18,000.00	0.00	Canceled	2017-04-20	2017-06-07	2017-06-07		2017-06-28		2017-08-02		2018-08-02	

33/MFIP/JC/2017 / Low Enforcement Advisory for AQUA - Maputo	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		36,000.00	120,000.00	Signed	2017-06-05	2017-06-04	2017-07-24	2017-11-21	2017-08-14	2017-11-21	2017-09-18	2017-11-21	2018-03-17	
35/MFIP/JC/2017 / Human Resources for Zambezia	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2017-06-25	2017-10-25	2017-06-25		2017-06-25		2017-07-16		2018-01-12	
23/MFIP/JC/2017 / law enforcement advisor para AQUA	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		36,000.00	0.00	Canceled	2017-06-19		2017-06-29				2017-09-02		2018-09-02	
25/MFIP/JC/2017 / Human Resources	/	Project Coordination and Management	Post	Direct Selection	Direct		12,000.00	0.00	Canceled	2017-02-15		2017-02-25				2017-05-01		2017-10-28	
36/MFIP/CS/2017 / Service Provider for Systematic community land delimitation	IDA / 59590	Promoting Integrated Landscape Management	Prior	Direct Selection	Direct		2,280,000.00	2,025,041.37	Signed	2017-11-08	2017-11-30	2017-11-18	2017-10-05			2018-01-22	2017-10-06	2018-07-21	
36/MFIP/JC/2017 / Supervision Work for Rehabilitation of SPCC Office in Cabo Delgado	TF / A4296	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Open		40,000.00	28,618.15	Signed	2017-12-20	2018-03-07	2018-02-07	2018-03-29	2018-02-28	2018-06-28	2018-04-04	2018-04-19	2018-10-01	
39/MFIP/JC/2018 / Communication officer Maputo	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		11,520.00	14,400.00	Signed	2018-03-12		2018-03-22	2018-01-03			2018-05-26	2017-06-01	2018-11-22	
40/MFIP/JC/2018 / Coordinator In Zambezia Province	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		15,000.00	15,000.00	Signed	2018-03-13	2016-05-19	2018-03-23	2018-01-02			2018-05-27	2016-06-01	2018-11-23	
41/MFIP/JC/2018 / Safeguards Officer	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		26,250.00	26,250.00	Signed	2018-03-13	2015-03-18	2018-03-23	2018-01-02			2018-05-27	2017-07-01	2018-11-23	
43/MFIP/JC/2018 / Administrative Assistant Cabo Delgado	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		14,000.00	0.00	Canceled	2018-03-12		2018-03-22				2018-05-26		2018-11-22	
45/MFIP/JC/2018 / Forestry Specialist	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		41,800.00	44,000.00	Signed	2018-03-14	2017-08-22	2018-03-24	2017-08-24			2018-05-28	2017-09-01	2018-11-24	
46/MFIP/JC/2018 / FIP Coordinator	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		75,240.00	95,040.00	Signed	2018-03-13	2018-01-02	2018-03-23	2017-08-03			2018-05-27	2017-09-01	2018-11-23	
48/MFIP/JC/2018 / TECHNICAL ASSISTANT FIP-MAPUTO	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		19,200.00	39,600.00	Signed	2018-03-14	2015-08-26	2018-03-24	2016-10-10			2018-05-28	2016-10-01	2018-11-24	
49/MFIP/JC/2018 / LAWYER MOZFIP MAPUTO	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		74,000.00	79,200.00	Signed	2018-03-14	2018-03-29	2018-03-24	2018-01-03			2018-05-28	2018-01-01	2018-11-24	
50/MFIP/JC/2018 / PROJECT COORDINATOR REED	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		40,500.00	48,600.00	Signed	2018-03-13	2017-01-05	2018-03-23	2016-11-21			2018-05-27	2017-01-02	2018-11-23	
52/MFIP/JC/2018 / Economist	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		60,000.00	65,000.00	Signed	2018-03-14	2017-01-20	2018-03-24	2017-01-20			2018-05-28	2017-02-01	2018-11-24	
53/MFIP/JC/2017 / MRV ASSISTANT	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		22,000.00	21,120.00	Signed	2018-03-15		2018-03-25	2018-04-02			2018-05-29	2017-05-01	2018-11-25	
54/MFIP/JC/2018 / MRV ASSISTANT 3	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		22,000.00	22,000.00	Signed	2018-03-14	2017-03-14	2018-03-24	2017-04-25			2018-05-28	2017-05-01	2018-11-24	
55/MFIP/JC/2018 / MRV ASSISTANT 2	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		22,000.00	22,000.00	Signed	2018-03-14	2018-01-02	2018-03-24	2017-04-25			2018-05-28	2018-04-01	2018-11-24	
57/MFIP/JC/2018 / MRV ASSISTANT 4	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		22,000.00	22,000.00	Signed	2018-03-14	2017-03-14	2018-03-24	2017-04-25			2018-05-28	2017-05-01	2018-11-24	
58/MFIP/JC/2017 / FIP CO COORDINATOR	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		61,600.00	61,600.00	Signed	2018-03-19	2016-05-02	2018-03-29	2017-02-24			2018-06-02	2017-05-01	2018-11-29	
59/MFIP/JC/2018 / FIP MANAGER	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		25,000.00	25,000.00	Signed	2018-03-20	2018-03-23	2018-03-30	2018-02-21			2018-06-03	2017-10-16	2018-11-30	
60/MFIP/JC/2018 / INTERNAL AUDITOR MAPUTO	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		14,000.00	14,000.00	Signed	2018-03-20	2017-05-02	2018-03-30	2017-04-20			2018-06-03	2017-06-01	2018-11-30	
61/MFIP/JC/2018 / LAND ASSISTANT CABO DELGADO	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		12,600.00	12,600.00	Signed	2018-03-20	2017-01-30	2018-03-30	2017-02-15			2018-06-03	2017-04-20	2018-11-30	
63/MFIP/JC/2018 / COMMUNITY DEVELOPMENT ASSISTANT ZAMBEZIA	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		14,000.00	14,000.00	Signed	2018-03-20	2018-03-08	2018-03-30	2018-01-03			2018-06-03	2017-05-30	2018-11-30	
64/MFIP/JC/2018 / BIOMASS ENERGY SPECIALIST AND NATIVE FORESTS	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		14,000.00	14,000.00	Signed	2018-03-20	2018-01-02	2018-03-30	2018-01-02			2018-06-03	2017-05-29	2018-11-30	
65/MFIP/JC/2018 / DONAF ADVISOR	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		14,000.00	14,000.00	Signed	2018-03-20	2017-04-26	2018-03-30	2018-03-15			2018-06-03	2017-05-03	2018-11-30	
66/MFIP/JC/2018 / LT MAPUTO	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		12,000.00	12,000.00	Signed	2018-03-20	2018-01-02	2018-03-30	2018-01-02			2018-06-03	2017-06-30	2018-11-30	
67/MFIP/JC/2018 / MONITORING AND EVALUATION SPECIALIST	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		21,000.00	36,000.00	Signed	2018-03-20	2018-01-02	2018-03-30	2018-01-03			2018-06-03	2017-08-17	2018-11-30	

68/MRIP/IC/2018 / SPECIALIST FOR INFORMATION MANAGEMENT AND MONITORING OF THE PROJECT OF PERMANENT PLOTS	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		18,000.00	18,000.00	Signed	2018-03-20	2017-10-12	2018-03-30	2017-10-12			2018-06-03	2017-10-12	2018-11-30
70/MRIP/IC/2018 / AQUA JURIST	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		22,500.00	49,950.00	Signed	2018-03-20	2018-04-02	2018-03-30	2017-10-11			2018-06-03	2017-10-13	2018-11-30
71/MRIP/CS/2018 / training of extension workers in conservation agriculture	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		19,100.00	21,433.89	Signed	2018-03-27	2019-06-06	2018-04-06	2018-08-15			2018-06-10	2018-09-03	2018-12-07
73/MRIP/CS/2018 / REPORT ON THE ANALYSIS OF HISTORICAL DATA ON DISMANTLING AND RESULTS OF THE NATIONAL FOREST INVENTORY AND ITS IMPLICATIONS IN THE DECISION-MAKING	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		44,000.00	44,000.00	Signed	2018-03-27	2018-01-10	2018-04-06	2018-04-13			2018-06-10	2018-04-20	2018-12-07
74/MRIP/CS/2018 / TRAINING IN BIOMASS ENERGY TECHNIQUES IN THE PROVINCE OF ZAMBEZIA	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		26,667.80	0.00	Canceled	2018-03-28	2018-05-14	2018-04-07				2018-06-11		2018-12-08
75/MRIP/CS/2018 / FOREST CERTIFICATION	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		172,000.00	0.00	Canceled	2018-03-29		2018-04-08				2018-06-12		2018-12-09
74/MRIP/IC/2018 / Elaboration of PAP (permanent sampling plots) manual	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		22,000.00	22,000.00	Signed	2018-03-29	2017-11-30	2018-04-08	2017-12-06			2018-06-12	2017-12-26	2018-12-09
76/MRIP/CS/18 / Elaboration of the Forest Inventory Report	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Direct		22,500.00	22,500.00	Signed	2018-03-27	2017-10-12	2018-04-06	2017-11-01	2018-04-27	2017-11-08	2018-06-01	2017-10-30	2018-11-28
77/MRIP/IC/18 / Elaboration of the DCM PIM	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		10,000.00	10,000.00	Signed	2018-03-29	2018-04-01	2018-04-08	2018-04-01			2018-06-12	2017-10-12	2018-12-09
78/MRIP/IC/2018 / PREPARATION OF THE MAP OF USE OF SOIL COVERAGE BASED ON IMAGES SENTINEL 2016	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		7,200.00	7,200.00	Signed	2018-03-28	2018-01-02	2018-04-07	2018-01-02			2018-06-11	2017-09-29	2018-12-08
42/MRIP/IC/2018 / Financial assistente	IDA / 59590	Project Coordination and Management	Prior	Direct Selection	Direct		26,250.00	0.00	Canceled	2018-03-09	2018-03-27	2018-01-19				2018-05-23		2018-11-19
47/MRIP/IC/2018 / Procurement Assistant	IDA / 59590	Project Coordination and Management	Prior	Direct Selection	Direct		72,187.50	0.00	Canceled	2018-03-12	2018-03-27	2018-03-22				2018-05-26		2018-11-22
30 /MRIP/IC/2017 / Human Resources	/	Project Coordination and Management	Post	Direct Selection	Direct		12,000.00	0.00	Canceled	2017-02-15		2017-02-25				2017-05-01		2017-10-28
24/MRIP/IC/2017 / LAWYER	/	Project Coordination and Management	Prior	Individual Consultant Selection	Open		14,400.00	0.00	Canceled	2017-05-01		2017-06-19		2017-07-10		2017-08-14		2018-02-10
26/MRIP/IC/2017 / Administrative & Financial Assistant	/	Project Coordination and Management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2017-04-20		2017-06-07		2017-06-28		2017-08-02		2018-08-02
34/MRIP/IC/2017 / Human Resources for Cabo Delgado	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2017-06-28	2017-10-27	2017-08-16		2017-09-06		2017-10-11		2018-04-09
44/MRIP/IC/2018 / administrative assistant Cabo Delgado	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		14,000.00	0.00	Canceled	2018-03-13		2018-01-23				2018-05-27		2018-11-23
83/MRIP/IC/2018 / Financial Assistant	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		26,250.00	30,000.00	Signed	2018-04-24	2018-01-02	2018-05-04	2018-01-03			2018-07-08	2016-08-01	2019-01-04
84/MRIP/IC/2018 / Forest Specialist for Cabo Delgado	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		33,600.00	42,000.00	Signed	2018-06-28	2018-03-20	2018-08-16	2018-05-16	2018-09-06	2018-05-30	2018-10-11	2018-04-30	2019-04-09
85/MRIP/IC/2018 / Think Quirimbas	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		290,000.00	300,000.00	Signed	2018-04-27	2018-05-14	2018-05-07	2018-02-08			2018-07-11	2018-06-28	2019-01-07
51/MRIP/IC/2018 / Procurement Assistant II	IDA / 59590	Project Coordination and Management	Prior	Direct Selection	Direct		12,500.00	0.00	Canceled	2018-03-14	2018-05-08	2018-03-24				2018-05-28		2018-11-24
87/MRIP/IC/2018 / Elaboration of the communal management plan ripidade and uspe	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		44,000.00	44,000.00	Signed	2018-04-30		2018-06-18	2018-01-10	2018-07-09	2018-04-30	2018-08-13	2018-04-30	2019-02-09
29/MRIP/IC/2017 / lawyer	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Individual Consultant Selection	Open		14,400.00	0.00	Canceled	2017-05-01		2017-06-19		2017-07-10		2017-08-14		2018-02-10
62/MRIP/IC/2018 / COMMUNITY DEVELOPMENT ASSISTANT CABO DELGADO	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		33,600.00	0.00	Canceled	2018-03-20		2018-01-30				2018-06-01		2018-11-30
87/MRIP/CS/2018 / COMMUNITY DEVELOPMENT ASSISTANT CABO DELGADO	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		33,600.00	30,000.00	Signed	2018-06-20	2018-03-05	2018-08-08	2018-05-28	2018-08-29	2018-05-30	2018-10-03	2018-05-30	2019-04-01
88/MRIP/CS/2018 / Service Provider for Periodic Evaluation of Forest Concessions and Forest Governance in Mozambique	IDA / 59590	Promoting Integrated Landscape Management	Post	Direct Selection	Direct		200,000.00	67,200.00	Signed	2018-06-25	2018-07-24	2018-07-05	2018-07-25			2018-09-08	2018-08-20	2019-03-07

89/MFIP/IC/18 / Hiring of individual consultant for training members of the associations of NIPODE and ANAWAPE, in the area of Administration and Finance	IDA / 59590	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Open		9,000.00	9,000.00	Signed	2018-08-29	2018-08-07	2018-10-17	2018-11-07	2018-11-07	2018-11-21	2018-12-12	2018-11-21	2019-06-10
90/MFIP/IC/18 / Hiring of individual consultant to train members of the associations of NIPODE and ANAWAPE, in the area of Forest Enforcement and Legislation	IDA / 59590	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Open		10,500.00	10,500.00	Terminated	2018-08-30	2018-08-07	2018-10-18	2018-11-07	2018-11-08	2018-11-21	2018-12-13	2018-11-21	2019-06-11
91/MFIP/IC/18 / Hiring of individual consultant to train members of the associations of NIPODE and ANAWAPE, in the area of Governance and Community Management of Natural Resources	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		20,250.00	20,250.00	Signed	2018-08-21	2018-08-07	2018-10-09	2018-10-08	2018-10-30	2018-10-02	2018-12-04	2018-10-12	2019-06-02
95/MFIP/IC/18 / Specialist for Forest Management and Business Plans	IDA / 59590	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Open		50,000.00	65,000.00	Signed	2018-09-27	2018-09-03	2018-11-15	2018-10-15	2018-12-06	2018-10-15	2019-01-10	2018-10-16	2019-07-09
102/IC/MFIP/18 / Financial and Administrative Assistant	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		26,928.00	26,928.00	Signed	2018-11-15	2018-10-15	2019-01-07	2019-03-07	2019-01-28	2019-03-07	2019-03-04	2019-03-29	2020-02-27
108/MFIP/IC/2018 / Senior Business Development Specialist in the FNDS Conservation Areas	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Limited		48,000.00	48,000.00	Signed	2018-12-26	2018-12-20	2018-12-31	2018-12-26	2019-01-21	2018-01-10	2019-02-25	2019-01-10	2019-08-24
111/MFIP/IC/19 / Executive Secretary	TF / A4201	Project Coordination and Management	Post	Individual Consultant Selection	Open		18,000.00	16,800.00	Signed	2019-04-01	2019-03-28	2019-05-20	2019-08-05	2019-06-10	2019-08-06	2019-07-15	2019-08-13	2020-01-11
112/MFIP/IC/19 / Platform Assistant	TF / A4201	Project Coordination and Management	Post	Individual Consultant Selection	Open		6,000.00	6,000.00	Signed	2019-04-01	2019-03-28	2019-05-20	2019-08-15	2019-06-10	2019-08-15	2019-07-15	2019-08-15	2020-01-11
113/MFIP/CS/19 / Elaboration of communication Action Plan in Zambia Integrated Landscape Management Program	IDA / 59590	Promoting Integrated Landscape Management	Post	Direct Selection	Direct		62,000.00	56,863.31	Signed	2019-03-27	2019-02-27	2019-04-06	2019-03-05		2019-06-10	2019-03-08		2019-12-07
117/MFIP/IC/19 / Technical Assistant for MRV (2)	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		14,400.00	14,400.00	Signed	2019-04-01	2019-03-15	2019-05-20	2019-07-17	2019-06-10	2019-07-17	2019-07-15	2019-07-31	2020-07-14
118/MFIP/IC/19 / Technical Assistant for MRV (3)	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		14,400.00	14,400.00	Signed	2019-04-01	2019-03-15	2019-05-20	2019-07-15	2019-06-10	2019-07-15	2019-07-15	2019-07-31	2020-07-14
119/MFIP/IC/19 / Hiring of individual consultant to train members of the associations of NIPODE and ANAWAPE, in the area of Forest Enforcement and Legislation	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		10,500.00	10,500.00	Signed	2019-03-20	2019-02-15	2019-05-08	2019-03-08	2019-05-29	2019-03-15	2019-07-03	2019-03-12	2019-10-01
116/MFIP/IC/19 / Technical Assistant for MRV	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		14,400.00	14,400.00	Signed	2019-05-01	2019-03-15	2019-06-19	2019-07-17	2019-07-10	2019-07-22	2019-08-14	2019-07-24	2020-08-08
81/MFIP/IC/2018 / hiring individual consult to elaborate Nkoe and Litandaca-Macomia Management Plan	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		15,000.00	0.00	Canceled	2018-04-26	2018-04-20	2018-06-14		2018-07-05		2018-08-09		2019-02-05
105/MOZFIIP/IC/18 / Hiring Individual consult for elaboration of the information policy of the METADER	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		15,000.00	0.00	Canceled	2018-12-10	2018-11-28	2019-01-28		2019-02-18		2019-03-25		2019-09-21
80/MFIP/IC/2018 / Procurement Assistant I	IDA / 59590	Project Coordination and Management	Prior	Direct Selection	Direct		72,187.00	0.00	Canceled	2018-04-24	2018-05-08	2018-05-04				2018-07-08		2019-01-04
128/MFIP/IC/19 / Consultation on Safety Plan (Quirimbas National Park)	IDA / 59590	Promoting Integrated Landscape Management	Post	Direct Selection	Direct		25,000.00	51,875.00	Signed	2019-07-30	2019-08-16	2019-08-09	2019-10-04			2019-10-13	2019-09-27	2020-04-10
72/MFIP/CS/18 / TRAINING OF THE NIMAJA COMMUNITY AND ESTABLISHMENT OF A PILOT MECHANISM FOR INTEGRATED MINERAL RESOURCES MANAGEMENT	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		17,600.00	0.00	Canceled	2018-03-22	2018-05-14	2018-04-01				2018-06-05		2018-12-02
124/MOZFIIP/IC/2019 / Service Provider for Periodic Evaluation of Forest Concessions and Forest Governance in Mozambique	IDA / 59590	Promoting Integrated Landscape Management	Post	Direct Selection	Direct		26,880.00	26,880.00	Signed	2019-08-06	2019-09-20	2019-08-16	2019-10-30			2019-10-20	2019-11-29	2020-04-17
130/MOZFIIP/IC/19 / Hiring of individual consultant for training of the members of the associations of NIPODE and ANAWAPE, in the area of Administration and Finance -	IDA / 59590	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Limited		6,300.00	2,700.00	Signed	2019-08-19	2019-07-18	2019-08-24	2019-06-17	2019-09-14	2019-07-17	2019-10-19	2019-08-08	2020-04-16
131/MOZFIIP/IC/2019 / Hiring of individual consultant to train members of the associations of NIPODE and ANAWAPE, in the area of Forest Law Enforcement and Legislation -	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		3,150.00	3,150.00	Signed	2019-08-20	2019-07-24	2019-08-30	2019-06-17			2019-11-03	2019-08-08	2020-05-01

132/MOZFP/IC/2019 / Hiring of individual consultant to train members of NPIODE and ANAWAPE associations in the area of Community Resource Management and Governance	IDA / 59590	Promoting Integrated Landscape Management	Post	Direct Selection	Direct		6,075.00	6,075.00	Signed	2019-08-26	2019-07-19	2019-09-05	2019-08-21			2019-11-09	2019-08-30	2020-05-07
132/MFPI/IC/2019 / ELABORATION OF THE MANUAL OF PERMANENT PLOTS/GRNAP	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Direct Selection	Direct		15,000.00	11,000.00	Signed	2019-08-27	2019-07-17	2019-09-06	2019-07-17			2019-11-10	2019-08-30	2020-05-08
35/MFPI/IC/2019-2 / Human Resources, AQUA Zambia	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2019-08-26	2019-07-25	2019-10-14		2019-11-04		2019-12-09		2020-06-06
31/MFPI/IC/2019-2 / Administrative and financial assistant for AQUA Zambia	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		12,000.00	12,000.00	Signed	2019-08-25	2019-07-24	2019-10-12	2019-11-01	2019-11-02	2019-11-08	2019-12-07	2019-11-15	2020-12-06
27/MFPI/IC/2019-2 / Forestry Engineer for AQUA Zambia	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		27,000.00	27,000.00	Signed	2019-08-30	2019-07-25	2019-10-18	2019-11-19	2019-11-08	2019-11-15	2019-12-13	2019-11-29	2020-06-10
133/MFPI/CS/2019 / Think Quirimbas	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		170,000.00	170,000.00	Signed	2019-08-26	2019-07-15	2019-09-05	2019-07-15			2019-11-09	2019-08-25	2020-05-07
73/MFPI/CS/2019-1 / REPORT ON THE ANALYSIS OF HISTORICAL DATA ON DISMANTLING AND RESULTS OF THE NATIONAL FOREST INVENTORY AND ITS IMPLICATIONS IN THE DECISION-MAKING	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		21,000.00	19,859.12	Signed	2019-08-30	2019-09-30	2019-09-09	2019-10-09			2019-11-13	2019-10-18	2020-05-11
140/MFPI/IC/2020 / Administrative assistant for Projects	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Limited		36,000.00	36,000.00	Signed	2020-01-30	2020-01-23	2020-02-04	2020-01-24	2020-02-25	2020-01-30	2020-03-31	2020-02-04	2020-09-28
141/MOZFP/IC/2020-1 / Auditing services for Safeguards for the MozFP project	IDA / 59590	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Open		15,000.00	15,000.00	Signed	2020-03-24	2020-02-20	2020-05-12	2020-05-20	2020-06-02	2020-05-20	2020-07-07	2020-05-29	2021-01-03
145/IC/MOZFIQ/19 / Elaboration of PM for Benefit Sharing Plan (BSP)	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Direct Selection	Direct		15,000.00	9,000.00	Signed	2020-06-18	2020-06-01	2020-06-28	2020-06-22			2020-09-01	2020-08-14	2021-02-28
146/MOZFP/IC/2020 / FNDS Portfolio Coordinator	IDA / 59590	Project Coordination and Management	Post	Direct Selection	Direct		248,400.00	248,400.00	Signed	2020-07-31	2020-04-20	2020-08-10	2020-07-13			2020-10-14	2020-07-15	2021-04-12
147/MOZFP/IC/2020 / Hiring of Financial Manager	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2020-08-14	2020-07-16	2020-10-02		2020-10-23		2020-11-27		2021-05-26
148/MOZFP/IC/2020 / Hiring of Network and Systems Manager	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		48,000.00	0.00	Under implementation	2020-08-16	2020-07-16	2020-10-04		2020-10-25		2020-11-29		2021-05-28
152/MFPI/IC/20 / Hiring of Technical Assistant for Environmental and Social Safeguards for the Benefit Sharing Plan (BSP) in Zambia	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		26,900.00	0.00	Under implementation	2020-08-14	2021-04-22	2020-10-02		2020-10-23		2020-11-27		2021-05-26
153/MFPI/CS/2020 / PREPARATION OF ENVIRONMENTAL AND SOCIAL INSTRUMENTS	TF / A4295	Promoting Integrated Landscape Management	Post	Direct Selection			100,000.00	227,051.45	Signed	2020-10-30	2020-11-06	2020-10-30	2021-03-30			2020-10-30	2021-03-31	2020-10-30
150/MFPI/IC/20 / Senior Specialist for Elaboration of Resilience and Development Strategy for the North	TF / A4296	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2020-09-30	2020-09-03	2020-10-05		2020-10-26		2020-11-30		2021-05-29
150-1/MFPI/IC/20 / Senior Specialist for elaboration of resilience and development strategy for North	TF / A4296	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Limited		80,000.00	100,000.00	Signed	2020-11-13	2020-11-09	2020-11-18	2020-11-11	2020-12-09	2020-12-29	2021-01-13	2020-12-29	2021-07-12
165/MFPI/IC/20 / Climate Change Specialist	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under implementation	2021-01-20	2020-12-30	2021-03-10		2021-03-31		2021-05-05		2021-11-01
166/MFPI/IC/20 / Community Development Expert	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Limited		30,000.00	60,000.00	Signed	2021-01-20	2020-12-30	2021-01-25	2021-02-09	2021-02-15	2021-03-30	2021-03-22	2021-03-30	2021-09-18
169/MFPI/IC/20 / Study on Chipanje Chetu and L4 Block	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under implementation	2020-12-30	2020-12-30	2021-02-17		2021-03-10		2021-04-14		2021-10-11
171/MFPI/IC/21 / Specialist in environmental and social safeguards and community development	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Pending implementation	2021-01-29		2021-03-19		2021-04-09		2021-05-14		2022-05-14
37-1/MFPI/CS/21 / Hiring a Service Provider for training Biomass producer in Cabo Delgado Province	IDA / 59590	Promoting Integrated Landscape Management	Post	Direct Selection	Direct		52,000.00	0.00	Under implementation	2021-03-18	2021-03-01	2021-03-28	2021-03-05			2021-06-01		2021-11-28
175/MFPI/IC/21 / Strengthening the Enabling Conditions for Sustainable Forest Management	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Individual Consultant Selection	Limited		45,000.00	0.00	Canceled	2021-04-05		2021-04-09		2021-05-03		2021-06-07		2021-12-03

176/MFP/IC/21 / Elaboration of PM for MozNorte	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2021-04-30	2021-03-26	2021-05-05	2021-04-06	2021-05-26	2021-06-14	2021-06-30	2021-12-27
177/MFP/IC/21 / Elaboration of PM for MozFip	IDA / 59590	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Pending Implementation	2021-04-18		2021-04-23		2021-05-14		2021-06-18	2021-12-15
181/MFP/IC/21 / Project Coordinator of MozNorte, of Province Cabo Delgado.	TF / A4295	Project Coordination and Management	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Canceled	2021-07-15	2021-08-04	2021-07-20		2021-08-10		2021-09-14	2022-03-13
164/MFP/IC/20 / Environmental Specialist	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2021-01-20	2020-12-30	2021-01-25		2021-02-15		2021-03-22	2021-09-18
163/MFP/IC/20 / Livelihoods Specialist (Agriculture)	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2021-01-20	2020-12-30	2021-03-10		2021-03-31		2021-05-05	2021-11-01
167/MFP/IC/20 / Fisheries Expert	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2021-01-20	2020-12-30	2021-01-25		2021-02-15		2021-03-22	2021-09-18
168/MFP/IC/20 / Study on tourism potential	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Limited		75,000.00	0.00	Canceled	2020-12-30	2020-12-30	2021-01-04		2021-01-25		2021-03-01	2021-08-28
182/MFP/DS/21 / hiring of "FORUM TERRA" Association to represent the Multisectoral Platform of the Province Cabo Delgado.	TF / A4295	Project Coordination and Management	Post	Direct Selection	Direct		50,000.00	0.00	Pending Implementation	2021-08-16		2021-08-26				2021-10-30	2022-04-28
199/MFP/IC/21 / International Cooperation Coordinator	TF / A4296	Project Coordination and Management	Post	Individual Consultant Selection	Limited		48,000.00	0.00	Canceled	2021-06-30	2021-06-23	2021-07-05		2021-07-26		2021-08-30	2021-12-30
187/MFP/IC/2021 / Consultancy Service for Periodic Assessment of Forest Concessions and Forest Governance in Mozambique	TF / A4295	Promoting Integrated Landscape Management	Post	Individual Consultant Selection	Limited		48,000.00	0.00	Canceled	2021-08-31	2021-07-19	2021-09-10		2021-10-01		2021-11-05	2022-05-04
187-1/SS/MFP/2021 / Consultancy Service for periodic assessment of forest concessions and forest governance in Mozambique	TF / A4295	Promoting Integrated Landscape Management	Post	Direct Selection	Direct		48,000.00	0.00	Under Implementation	2021-08-25	2021-07-22	2021-09-09				2021-11-15	2022-05-14
142-1/MFP/CS/20 / Training for community organizations of the base in Zambezia Landscape	TF / A4295	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Direct Selection	Direct		320,000.00	0.00	Canceled	2021-10-29	2021-09-27	2021-11-08				2022-01-12	2022-07-11
162-1/MFP/IC/21 / Procurement Specialist II	IDA / 59590	Project Coordination and Management	Prior	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-12-30	2021-10-15	2022-02-17		2022-03-10		2022-04-14	2022-10-11
162/MFP/IC/20 / Procurement Specialist II	IDA / 59590	Project Coordination and Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2020-12-15	2020-12-11	2021-02-02	2021-04-01	2021-02-23	2021-10-01	2021-03-30	2021-09-26
70-1/MFP/IC/2021 / AQUA JURIST	TF / A4296	Project Coordination and Management	Post	Direct Selection	Direct		27,450.00	0.00	Canceled	2021-10-29	2021-10-06	2021-11-08				2022-01-12	2022-07-11
201/MFP/IC/2021 / Consultancy service to support the preparation of new projects	TF / A4295	Strengthening the Enabling Conditions for Sustainable Forest Management	Post	Individual Consultant Selection	Limited		72,000.00	0.00	Under Implementation	2021-10-27	2021-10-18	2021-11-01		2021-12-20		2022-01-24	2022-07-23
197/IC/MOZIFIP/2021 / Matching grants and procurement assistant to PIU Zambezia for six months	TF / A4295	Project Coordination and Management	Post	Individual Consultant Selection	Open		20,130.00	0.00	Pending Implementation	2021-12-15		2022-02-02		2022-02-23		2022-03-30	2022-09-26
207/IC/MFP/2021 / Hiring a Business Development Assistant to Zambezia Province for six months	TF / A4295	Project Coordination and Management	Post	Individual Consultant Selection	Open		20,130.00	0.00	Pending Implementation	2022-01-18		2022-03-08		2022-03-29		2022-05-03	2022-10-30
208/IC/MFP/2021 / Hiring a Technical Assistant for Permanent Sampling Plots for the MRV Unit for six months	TF / A4295	Project Coordination and Management	Post	Individual Consultant Selection	Open		9,600.00	0.00	Pending Implementation	2022-01-27		2022-03-17		2022-04-07		2022-05-12	2022-11-08