

# 2018 Procurement Plan

## Mineral Sector Support for Economic Diversification Project (MinDiver)

### I. General

1. **Project information:**  
**Country:** Nigeria  
**Borrower:** Federal Government of Nigeria  
**Project Name:** Mineral Sector Support for Economic Diversification Project  
**Credit No.:** 59900  
**Project ID No:** P159761  
**Project Implementing Agencies:** Ministry of Mines and Steel Development (MMSD)
2. **Bank's approval Date of the Original Procurement Plan:** 27<sup>th</sup> March 2017
3. **Bank's approval Date of the Revised Procurement Plan:** 19<sup>th</sup> April, 2017  
**Date of General Procurement Notice:** Online December 27, 2017
4. **Period covered by this procurement plan:** 1<sup>st</sup> January 2018 to 31<sup>st</sup> December 2018

### II. Goods, Supply and Installation and Works and non-consulting services

5. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Procurement Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	>=1,000,000	All Contracts
2.	ICB (Works/Supply & Installation)	>=10,000,000	All Contracts
3.	ICB (Non-Consultant Services)	>=500,000	All Contracts
4.	Direct Contracting	All Values	All Contracts
5.	NCB (Goods)	<=1,000,000	All Contracts
6.	NCB (Works)	<=10,000,000	All Contracts
7.	Shopping	<=100,000	All Contracts

- (a) List of contract Packages which will be procured following ICB and Direct contracting.
- (b) ICB Contracts estimated to cost above US\$500,000 equivalent or more per Contract and all Direct Contracting will be subject to prior review by the Bank.

6. **Prequalification:** Nil
7. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** NA

**Reference to (if any) Project Operational/Procurement Manual:** The Procurement Plan will also form part of the Project Implementation Manual.

**Any Other Special Procurement Arrangements:** (including advance procurement and retroactive financing, if applicable): N/A.

8. **Procurement Packages with Methods and Time Schedule.**

9. **Procurement Packages with Methods and Time Schedule for Goods and Works**

**Procurement Reviews and Thresholds**

**Table 2.4. Procurement of Goods and Works and Non-consulting Services**

	<b>Procurement Method</b>	<b>Prior Review Threshold (US\$)</b>	<b>Comments</b>
1	NCB (goods) packages	Above 750,000	All
2	Non-consultant Services packages	Above 750,000	All
3	Shopping (goods)	Below 100,000	None
4	Shopping (works)	Below 200,000	None

Summary of the procurement packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement).

**18-Month Procurement Plan for Goods and Works**

<b>Activity #</b>	<b>List of Contracts</b>	<b>Contract Type Time Based or Lump Sum</b>	<b>Procurement Type</b>	<b>Original Estimate (US\$, thousands)</b>	<b>Prior or Post Review</b>	<b>Expected Proposal Submission Dates</b>	<b>Estimated Completion Dates</b>
1	Equipment for vocational training	Lump Sum	Not Stated	2,000.00	Prior	July 1, 2017	September 29, 2017
2	Office Equipment for MinDiver and other agencies	Lump Sum	NS	200.00	Post	June 1, 2017	30 August, 2017
3	Solar System system for NGSA	Lump Sum	NS	50.00	Post	August 1, 2017	October 30, 2017
5	Motor vehicles - Saloon Cars (6)	Lump Sum	NS	75.00	Prior	June 1, 2017	August 30, 2017
6	Motor	Lump Sum	NS	175.00	Prior	May 1,	July 30,

	vehicles - 4 x 4 (seven)					2017	2017
7	Completi on of the dimensio n stone laborator y in Kaduna	Bill of Quantities	NS	70.00	Post		

## Selection of Consultants

**Prior review threshold.** Selection decisions subject to prior review by the World Bank as stated in the Procurement Regulations.

### Selections Subject to Prior Review by the World Bank

	Selection Method	Prior Review Threshold (US\$)	Comments
1.	Competitive Methods (Firms)	Above 300,000	
2.	Single Source (Firms)	All	
3.	Individual	Above 100,000	

41. **Short list consisting entirely of national consultants.** A short list of consultants for services estimated to cost less than US\$300,000 equivalent per contract may consist entirely of national consultants.

## Consultancy Assignments with Selection Methods and Time Schedule

### 18-Month Procurement Plan for Consultancy

Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
	<b>Consultancies</b>						
A1-1.1	Functional analysis within the MMSD, its associated agencies, and other MDAs based on identifying and reviewing the workflows and information flows	Lump Sum	QCBS	1,000.00	Prior	May 1, 2017	October 28, 2018
A1-1.2	Upgrading and automation of the MCO	Lump Sum	SS	440.00	Prior	November 1, 2017	June 29, 2018
A1-2.1	Review and update of the NMMA, 2007	Lump Sum	QCBS	600.00	Prior	May 6, 2017	May 1, 2019
A1-4.1	Assisting the GoN to build the required technical skills and managerial capabilities to service and develop the mining sector	Lump Sum	QCBS	250.00	Post	November 1, 2017	October 27, 2018
A1-7.1	Design and develop a	Lump Sum	IC	300.00	Prior	May 1, 2017	March 27,

mechanism for citizen engagement and social accountability in the MinDiver project and the mining sector						2018
--	--	--	--	--	--	------

---

<b>Activity #</b>	<b>List of Contracts</b>	<b>Contract Type Based or Lump Sum</b>	<b>Procurement Type</b>	<b>Original Estimate (US\$, thousands)</b>	<b>Prior or Post Review</b>	<b>Expected Proposal Submission Dates</b>	<b>Estimated Completion Dates</b>
A2-1-3.1	Geological mapping, GIS geodata base, mapping, and reinterpretation of data, and mineral prospectivity targeting	Lump Sum	QCBS	14,000.00	Prior	May 1, 2017	December 22, 2018
A2-1.2	TA on exploration embedded within the NGSA	Lump Sum	CQ	150.00	Post	May 1, 2017	August 24, 2018
A3-1.1	Scoping analysis and strategy development to create the basis for reintroducing and/or providing vocational training to achieve excellence for the training of the Government's technical staff as well as private sector (national pole)	Lump Sum	QCBS	400.00	Prior	September 1, 2017	November 25, 2018
A3-1.2	Analyze and design a program to address the skill gap in the domestic mining industry	Lump Sum	CQ	180.00	Post	November 1, 2017	August 28, 2018
A3-1.3	Design and implement partnership program between the MMSD, Nigerian universities, and the NGSA on selected topics	Lump Sum	IC	100.00	Post	November 1, 2017	April 30, 2018
A3-1.4	Assess and develop	Lump Sum	CQ	150.00	Post	November	November

	policy and strategy for achieving local content in Nigerian mining sector					1, 2017	26, 2018
A4-1.1	Update SESA and prepare action plan for implementation of recommendations	Lump Sum	CQ	150.00	Post	July 1, 2017	April 27, 2018
A4-2.1	Phase 1: Address potential medical geology issues arising from interaction between geological	Lump Sum	QCBS	250.00	Post	May 1, 2017	October 28, 2018

---

<b>Activity #</b>	<b>List of Contracts</b>	<b>Contract Type</b> <b>Time Based or Lump Sum</b>	<b>Procurement Type</b>	<b>Original Estimate (US\$, thousands)</b>	<b>Prior or Post Review</b>	<b>Expected Proposal Submission Dates</b>	<b>Estimated Completion Dates</b>
	background and its influence on the plants, animals, and humans to explore general mining-related health impacts.						
A4-5.1	Support the creation of opportunities for women and gender mainstreaming in the mining sector	Lump Sum	CQ	250.00	Post	June 1, 2017	January 27, 2018
B1-1-3.1	Providing ASM inventory, operations/activities to assess scale and extent	Lump Sum	QCBS	2,800.00	Prior	June 1, 2017	November 28, 2018
B3-1.2	Analyze economic drivers linking supply of industrial minerals with demand for construction and industrial materials; analyzing benefit sharing aspects (different stages of the value chain) institutional and governance.	Lump Sum	QCBS	200.00	Post	January 1, 2017	December 27, 2017
B3-1.3	Needs assessment and evaluation for accrediting and certifying laboratories including operationalization geological research laboratories	Lump Sum	QCBS	4,120.00	Prior	May 1, 2017	April 26, 2018
B3-1.4	Development of support action to	Lump Sum	QCBS	500.00	Prior	December 1, 2017	November 26, 2018



	improve the metallurgical and steel Inspectorate including an initial baseline study						
B4-1.1	Analysis and development of strategies for addressing access to	Lump Sum	QCBS	540.00	Prior	November 1, 2017	October 27, 2018

---

Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
	finances constraints for local ASM, junior and medium scale companies						
B4-1.2	Assess the SMDF and provide recommendations for its restructuring and operationalization, covering governance, structure, organization, strategies, and operations	Lump Sum	QCBS	600.00	Prior	March 1, 2018	November 26, 2018
B4-1.3	Assist in building capacity for financial institutions, public and semipublic bodies through the Bankers Committee, in understanding of mining financing, preparation of bankable FS, business plans, and marketing	Lump Sum	QCBS	600.00	Prior	June 1, 2017	November 28, 2018
B5-1.1	Initial review and development of potential assets in different mining cycle stages to select some Mineral Assets, and Mining Operators requiring Support, to bring those Assets to a higher Level or	Lump Sum	QCBS	3,000.00	Prior	June 1, 2017	November 28, 2018

	Advancing transactions on specific Assets.						
B5-1.2	Preliminary identification of 'proof of concept' investment	Lump Sum	IC	40.00	Post	November 1, 2017	December 26, 2018
B5-2.1	Preliminary assessment and transaction advisory services for State Own Enterprise NIOMCO	Lump Sum	CQ	180.00	Post	May 1, 2017	February 25, 2018
A2-2.2	Consultancy services	Lump Sum	IC	150.00	Post	May 1, 2017	January 26,

---

Activity #	List of Contracts	Contract Type Time Based or Lump Sum	Procurement Type	Original Estimate (US\$, thousands)	Prior or Post Review	Expected Proposal Submission Dates	Estimated Completion Dates
	for review of legal framework						2018
A1-5.1	Consultancy services for identifying revenue leakages, strengthening the administrative system, and oversight of revenue assessment and collection	Lump Sum	IC	75.00	Post	May 1, 2017	January 26, 2018
B5-1.1	Consultancy service for identifying prospective mineral targets and mining assets to be analyzed as candidates for transaction processes and investment promotion. (Geological Analyst)	Lump Sum	IC	400.00	Prior	May 1, 2017	January 26, 2018
C1-1	Technical expert for the project (1 and 2)	Lump Sum	IC	600.00	Prior	n.a.	October 23, 2018
C1-2	Procurement Specialist	Time based	IC	75.00	Post	n.a.	October 23, 2018
C1-3	M&E Specialist	Time based	IC	75.00	Post	n.a.	October 23, 2018
C1-4	Project Coordinator	Time based	IC	120.00	Post	n.a.	October 23, 2018
C1-5	PMO (for subsequent months)	Lump Sum	QCBS	1,500.00	Prior	n.a.	October 23, 2018

**Note:** IC = Individual Consultant; QCBS = Quality- and Cost-Based Selection; SS = Single-Source Selection.

**PROCUREMENT PLAN** Nigeria : Nigeria: Mineral Sector Support for Economic Diversification Project (MinDiver)

**General Information**

**Country:** Nigeria **Bank's Approval Date of the Original Procurement Plan:** 2018-02-13  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-06-20  
**Project ID:** P159761 **GN Date:** 2017-12-27  
**Project Name:** Nigeria: Mineral Sector Support for Economic Diversification Project (MinDiver)  
**Loan / Credit No.:** IDA / 59900, IDA / V0270  
**Executing Agency:** Mineral Sector Support for Economic Diversification

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NG-MINDIVER-107430-CW-R / Refurbishment of Building in JOS zones of the Mining Cadastre Office for online application	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,000.00	26,267.17	Signed							2019-05-14	2019-05-10							2019-07-09	2019-06-19	2020-01-05
NG-MINDIVER-107432-CW-R / MAIDUGURI: Refurbishment of Identified Building in 6 Geopolitical zones of the Mining Cadastre for Online application	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,000.00	27,082.68	Completed							2019-04-29	2019-05-10							2019-06-24	2019-06-19	2019-12-1
NG-MINDIVER-107434-CW-R / KADUNA: Refurbishment of the identified building in Kaduna Geopolitical area of the Mining Cadastre office for online application.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,000.00	28,187.06	Signed							2019-04-29	2019-05-10							2019-06-24	2019-06-19	2019-12-1
NG-MINDIVER-107435-CW-R / ENUGU: Refurbishment of the identified building in Enugu Geopolitical area of the Mining Cadastre office for online application.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,000.00	34,144.43	Signed							2019-04-29	2019-06-10							2019-06-24	2019-06-19	2019-12-1
MINDIVER/RFB/W-00418 / Construction of feeder roads and bridges under proof of concept	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Canceled					2018-01-01		2018-01-06				2018-02-17		2018-03-19		2018-04-23		2018-10-20
NG-MINDIVER-107436-CW-R / BENIN: Refurbishment of the identified building in Benin Geopolitical area of the Mining Cadastre office for online application.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				60,000.00	0.00	Under Implementation							2019-08-14	2019-05-17							2019-10-09		2020-04-06
NG-MINDIVER-107433-CW-R / IBADAN: Refurbishment of the identified building in Ibadan Geopolitical area of the Mining Cadastre office for online application.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				50,000.00	41,825.32	Signed							2019-08-11	2019-05-10							2019-10-06	2019-06-19	2020-04-03
NG-MINDIVER-156832-CW-R / Renovation of National Steel Raw Material and Exploration Agency (NSRMEA), Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Limited	Single Stage - One Envelope				550,000.00	0.00	Canceled					2020-02-10		2020-02-15			2020-03-28		2020-04-27		2020-06-01		2020-11-28	
NG-MINDIVER-156221-CW-R / Renovation of Server Rooms at the Nigeria Geological Survey Agency (NGSA) and the National Steel Raw Material and Exploration Agency (NSRMEA) for the delivery of Nigeria Geodata centre in both	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope				100,000.00	0.00	Pending Implementation							2020-02-12							2020-04-08		2020-05-23	
NG-MINDIVER-156372-CW-R / Renovation of National Metallurgical Development Centre (NMDC), Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Limited	Single Stage - One Envelope				600,000.00	0.00	Canceled					2020-02-06		2020-02-11			2020-03-24		2020-04-23		2020-05-28		2020-11-24	
NG-MINDIVER-153-CW-RFB / Renovation of National Metallurgy Development Centre (NMDC) - Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope				700,000.00	0.00	Canceled					2019-09-15		2019-09-20			2019-11-01		2019-12-01		2020-01-05		2020-07-03	
MINDIVER/RFB/W-00118 / Renovation of Laboratory (NGSA Kaduna)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled					2018-01-01		2018-01-06			2018-02-17		2018-03-19		2018-04-23		2018-10-20	
NG-MINDIVER-156373-CW-R / Renovation of Laboratory for Nigeria Geological Survey Agency (NGSA) Laboratory, Kaduna.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Limited	Single Stage - One Envelope				550,000.00	0.00	Canceled					2020-02-10		2020-02-15			2020-03-28		2020-04-27		2020-06-01		2020-11-27	
NG-MINDIVER-156374-CW-R / Renovation of Nigeria Institute of Mining and Geosciences (NIMIG), Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Limited	Single Stage - One Envelope				630,000.00	0.00	Canceled					2020-02-13		2020-02-18			2020-03-31		2020-04-30		2020-06-04		2021-01-30	
MINDIVER/RFB/W-00318 / Completion of the dimension stone laboratory in Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled					2018-01-01		2018-01-06			2018-02-17		2018-03-19		2018-04-23		2018-10-20	
NG-MINDIVER-167847-CW-R / Renovation of National Steel Raw Material and Exploration Agency (NSRMEA) - Kaduna.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Limited	Single Stage - One Envelope				550,000.00	0.00	Under Implementation					2020-04-10	2020-04-20	2020-04-15			2020-05-27		2020-06-26		2020-07-31		2021-03-28	
NG-MINDIVER-167848-CW-R / Renovation of Nigeria Geological Survey Agency Laboratory (NGSA Kaduna)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Limited	Single Stage - One Envelope				550,000.00	0.00	Under Implementation					2020-04-17	2020-05-08	2020-04-22			2020-06-03		2020-07-03		2020-08-07		2021-04-04	
NG-MINDIVER-167849-CW-R / Renovation of National Metallurgy Development Centre (NMDC) - Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Limited	Single Stage - One Envelope				600,000.00	0.00	Under Implementation					2020-04-10	2020-04-08	2020-04-15			2020-05-27		2020-06-26		2020-07-31		2021-03-28	
NG-MINDIVER-167850-CW-R / Renovation of Nigerian Institute of Mining and Geosciences (NIMIG), Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Limited	Single Stage - One Envelope				630,000.00	0.00	Under Implementation					2020-04-13	2020-03-31	2020-04-18	2020-05-11			2020-05-30		2020-06-29		2020-08-03		2021-03-31

NG-MINDIVER-168710-CW-R FQ / Renovation of facilities for the training of candidates for the development of Gemstone and Jewellery industry.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope						100,000.00	0.00	Pending Implementation			2020-04-28								2020-06-23	2020-12-20	
NG-MINDIVER-103111-CW-R FB / Rehabilitation of Ladi Kwali Centre on Pottery Works	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Limited	Single Stage - One Envelope						70,000.00	0.00	Cancelled			2019-05-16	2019-05-21			2019-07-02		2019-08-01		2019-09-05	2020-03-03	
NG-MINDIVER-174609-CW-DIR Installation of Fire Assay Equipment and training at the NIGERIAN Geological Survey Agency Laboratory (NGSA), Kaduna.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Direct Selection	Direct							50,000.00	72,587.23	Signed			2020-05-27	2020-07-24	2020-06-10	2020-07-27					2020-07-15	2020-09-17	2021-01-11
NG-MINDIVER-216691-CW-R FQ / Renovation of 2nd Building at the Gemzone and Jewellery Centre, Abuja for the training of candidates for the gemstone and jewellery activity.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope						45,000.00	0.00	Pending Implementation					2021-02-20						2021-04-17	2021-10-14	
NG-MINDIVER-211936-CW-R FB / Partial renovation of the facilities and infrastructure at Ladi Kwali Pottery Site, Sulija	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope						500,000.00	0.00	Cancelled			2021-01-26		2021-01-31			2021-03-14		2021-04-13		2021-05-18	2021-11-14
NG-MINDIVER-250850-CW-R FB / Partial renovation of the facilities and infrastructure at Ladi Kwali Pottery Site, Sulija	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Limited	Single Stage - One Envelope						500,000.00	0.00	Pending Implementation			2021-09-20		2021-09-25			2021-11-06		2021-12-06		2022-01-10	2022-09-07
NG-MINDIVER-278341-CW-R FB / Renovation of further works at the National Institute of Mining Geosciences, (NIGMG) Jos (LOT 1) and Remodeling of Modern Core Shed for the National Geological Survey Agency, Kaduna. (LOT 2)	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Bids	Open - National	Single Stage - One Envelope						1,200,000.00	0.00	Pending Implementation			2022-04-10		2022-04-17			2022-05-17		2022-05-27		2022-07-01	2022-12-28

GOODS	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MINDIVER/GRFQ/001/18 / Procurement of Office Equipment for MinDiver Project	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	67,232.55	Completed							2018-02-10	2018-06-25									2018-04-07	2018-08-01	2018-10-04	2018-09-24
MINDIVER/GRFQ/004/18 / Project Management Server, Softwares and Hardwares	IDA / 59900	Project Management and Coordination	Post	Direct Selection	Direct				65,000.00	0.00	Cancelled						2018-04-15		2018-04-20									2018-06-08		2018-12-05	
MINDIVER/GRFQ/007/17 / Procurement of Office Furniture for MinDiver Project	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	60,921.44	Signed							2018-02-20	2018-06-25								2018-04-24	2019-12-03	2018-10-21		
MINDIVER/GRFB/008/18 / Procurement of Office Furniture for Mining Cadastre office (MCO) -6 Geopolitical Zones	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			400,000.00	0.00	Cancelled						2018-02-10		2018-02-15			2018-03-29		2018-04-28		2018-06-02		2018-11-29			
MINDIVER/GRFQ/008/18 / Supply and Installation of ICT equipment for MinDiver Project Office	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Pending Implementation							2018-02-20								2018-04-17		2018-10-14			
MINDIVER/NCB/G-007/18 / Supply and Installation of ICT equipment for 6 Geopolitical Zones of the MCO	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope			400,000.00	0.00	Under Implementation						2018-02-15	2019-05-17	2018-03-01			2018-04-12	2019-07-15	2018-05-12	2019-08-01	2018-06-16		2018-12-13			
MINDIVER/GRFQ/005/18 / Procurement of Stationeries and Printing materials for MinDiver Project Office	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	13,783.60	Signed							2018-03-01	2018-03-13							2018-04-26	2018-11-08	2018-10-23			
MINDIVER/GRFB/006/18 / Procurement of Office Equipment, Stationeries and Printing materials for 6 Geopolitical Zones of the Mining Cadastre Office	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			600,000.00	0.00	Cancelled						2018-04-01		2018-04-15			2018-05-27		2018-06-26		2018-07-31		2019-01-27			
MINDIVER/GRFQ/014/18 / Solar Panel system for NGSA, Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope			95,000.00	82,362.76	Signed							2018-03-15	2019-05-30							2018-05-10	2019-07-28	2018-11-06			
MINDIVER/GRFB/005/18 / Laboratory Equipment for NGSA Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Open - National	Single Stage - One Envelope			1,500,000.00	2,985,098.37	Signed						2018-03-15	2019-06-24	2018-03-20			2018-05-01	2019-09-12	2018-05-31	2020-01-29	2018-07-05	2020-03-18	2019-01-01			
MINDIVER/RFG/G-004/18 / Procurement of Motor Vehicles for Project Office -Saloon Cars (4Nos), 4x4 (2Nos)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope			500,000.00	471,052.40	Completed							2018-02-15	2018-03-29							2018-04-19	2018-04-26	2018-10-16	2018-06-26		
MINDIVER/RFG/GD-016/18 / Procurement of Hardware upgrade for Information Management System at the NGSA (DSS, Exploration, IT)	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			100,000.00	0.00	Pending Implementation							2018-02-20								2018-04-17		2018-10-14			
MINDIVER/RFG/GD-078/18 / Procurement of Topographical Maps covering the entire country, Nigeria	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Quotations	Limited	Single Stage - One Envelope			50,000.00	48,377.13	Completed							2018-09-05	2018-08-16							2018-10-31	2018-09-19	2019-04-29	2018-09-24		
MINDIVER/GRFQ/108/18 / Procurement of Office Furniture for PMO (MindDIVER)	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope			20,000.00	0.00	Pending Implementation							2019-04-20								2019-06-15		2019-12-12			

MINDIVER/GORFB/102/19 / Procurement and installation of Manual Shelving/Rack system for safekeeping of documents for Mindive(Procurement unit)	IDA / 59900	Project Management and Co-ordination	Post	Request for Quotations	Limited	Single Stage - One Envelope															25,000.00	21,604.91	Signed				2019-03-20	2019-05-28						2019-05-15	2019-08-01	2019-11-11
MINDIVER/GORFQ/104/19 / Printing of NCSA Technical Reports and Manuals	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope															50,000.00	0.00	Under Implementation				2019-08-20							2019-10-15		2020-04-12
NG-MINDIVER-103110-GO-RFQ / Procurement of office Equipment for Mindiver project	IDA / 59900	Project Management and Co-ordination	Post	Request for Quotations	Limited	Single Stage - One Envelope															20,000.00	0.00	Under Implementation				2019-08-06	2019-10-14					2019-10-01		2020-03-29	
NG-MINDIVER-104557-GO-RFB / Procurement of Solar Panels System for 6 Zonal offices of the Mining Cadastre Office (MCO)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope								2019-05-01	2019-06-05	2019-05-06					150,000.00	129,107.70	Signed				2019-06-17	2019-08-15	2019-07-17	2019-11-14	2019-08-21	2019-11-28	2020-02-17			
MINDIVER/GORFQ/003/17 / Procurement of 4x4 wheel drive Double cabin pick-up vehicles MCO (SIAM JIM1 2/3MD F 1 /Metal and Steel 1	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope								2019-05-24	2019-05-17	2019-05-29					1,200,000.00	0.00	Under Implementation				2019-07-10	2019-07-10	2019-08-09	2019-07-14		2019-09-13			2020-03-11	
MINDIVER/RFB/GO/021-18 / Procurement and installation of Laboratory Equipment for Nigerian Metallurgical and Development Centre (NIMDC), Jos and Nigerian INSTITUTE of MINING and Geosciences (NIMG), Jos.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Open - International	Single Stage - One Envelope								2019-05-25	2019-08-04	2019-05-30					1,700,000.00	1,528,118.75	Signed				2019-07-11	2019-09-23	2019-08-10	2020-02-24	2019-09-14	2020-05-21	2020-03-12			
MINDIVER/GORFB/106/19 / Procurement and installation of Laboratory Equipment for Nigerian INSTITUTE of MINING and Geosciences (NIMG)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Open - National	Single Stage - One Envelope								2019-05-01		2019-05-06					500,000.00	0.00	Canceled				2019-06-17		2019-07-17		2019-08-21			2020-02-17		
NG-MINDIVER-115030-GO-RFQ / Procurement of 45kva 50amp/merter system for the Mining Cadastre Office (COH) Headquarters, Abuja	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope															90,000.00	83,951.17	Signed				2019-06-12		2019-05-30			2019-08-07	2019-07-08	2020-02-03		
NG-MINDIVER-115033-GO-RFQ / Procurement of Furniture for the Solid Mineral Development Fund (SMDP)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope															75,000.00	72,231.77	Signed				2019-06-07		2019-05-28			2019-08-02	2019-07-08	2020-01-29		
NG-MINDIVER-119247-GO-RFQ / Procurement of IT and Communication Equipment for Solid Mineral Development Fund (SMDP)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Open - National	Single Stage - One Envelope															100,000.00	0.00	Under Implementation				2019-08-02					2019-09-27		2020-03-25		
MINDIVER/RFQ/GO/008/18 / Procurement of Office Furniture for Mining Cadastre office (MCO) - 6 Geopolitical Zones	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Quotations	Limited	Single Stage - One Envelope															100,000.00	0.00	Under Implementation				2019-08-02	2019-04-18				2019-09-27			2020-03-25	
NG-MINDIVER-144-GO-RFQ / Procurement of Furniture for training on Remote sensing for the Formalisation of ASM	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope															35,000.00	29,034.52	Signed				2019-08-30		2019-07-23			2019-10-25	2019-08-30	2020-04-22		
NG-MINDIVER-154-GO-RFB / Procurement of Jewellery making and Gemology Equipment for the Development of Gemstone and Jewellery industry	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Open - International	Single Stage - One Envelope								2019-08-20	2019-10-22	2019-08-25					500,000.00	0.00	Under Implementation				2019-10-06	2020-01-14	2019-11-05	2020-10-05	2019-12-10			2020-06-07		
NG-MINDIVER-143-GO-RFQ / Procurement of Equipment for Remote sensing in the Formalisation of Artisanal Miners-Phase 1	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope															100,000.00	85,794.05	Signed				2019-09-30		2019-07-19			2019-11-25	2019-08-28	2019-12-25		
MINDIVER/GORFB/013/18 / Procurement of 6 nos table top X-ray Fluorescence (XRF) machine and 20 nos handheld X-ray Fluorescence (XRF) analyzers for exit ports.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope								2019-09-25	2019-10-18	2019-10-09					600,000.00	0.00	Under Implementation				2019-11-20	2020-01-28	2019-12-20			2020-01-24			2020-07-22	
MINDIVER/GORFB/011/17 / XRF Analyzer X-Ray machines for exit Ports (10)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope								2018-03-15		2018-03-29					300,000.00	0.00	Canceled				2018-05-10		2018-06-09		2018-07-14			2019-01-10		
NG-MINDIVER-128956-GO-DIR / Procurement of Arc GIS Software for utilisation of the Remote sensing system for the Formalisation of Artisanal mines.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct	Single Stage - One Envelope								2019-09-30	2019-09-13	2019-10-05					150,000.00	83,887.20	Completed				2019-09-30				2019-11-09	2019-10-17	2019-12-09	2019-11-20		
NG-MINDIVER-137-GO-RFQ / Procurement of Thematic Maps for restricted areas of the Country.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope															100,000.00	0.00	Canceled				2019-08-25					2019-10-20			2019-12-19	
NG-MINDIVER-136-GO-RFQ / Acquisition, Georeferencing and Geocoding of Topographic maps for the country.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope															100,000.00	0.00	Canceled				2019-09-14					2019-11-09			2020-05-07	
NG-MINDIVER-134539-GO-RFB / Procurement of IT Equipment to support the Nigeria Geodata Centre at the NCSA and NSRMEA Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope								2019-09-30	2019-10-07	2019-10-14					250,000.00	267,614.68	Signed				2019-11-25	2019-12-03	2019-12-25	2020-01-09	2020-01-29	2020-02-28	2020-07-27			
MINDIVER/GORFQ/004/19 / Procurement of Project Management Server, Softwares and Hardware.	IDA / 59900	Project Management and Co-ordination	Post	Request for Quotations	Limited	Single Stage - One Envelope															65,000.00	0.00	Pending Implementation				2019-09-30					2019-11-25			2020-05-23	
NG-MINDIVER-115035-GO-RFB / Procurement of IT and Communication Equipment for Solid Mineral Development Fund (SMDP)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope								2019-06-03		2019-06-08					200,000.00	0.00	Canceled				2019-07-20		2019-08-19		2019-09-23			2020-03-21		

MINDIVER/GO/RFQ/107/19 / Procurement of office Stationery and printing supplies for Mindiver Project	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Under Implementation										2020-04-05	2020-07-03							2020-05-31	2020-06-30												
NG-MINDIVER-165410-GO-R FQ / Procurement of office equipment for Mindiver Project (2020)	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation											2020-04-20								2020-06-15	2020-07-30											
NG-MINDIVER-168709-GO-R FB / Procurement of Equipment for Remote sensing activity under the Formalization of Artisanal Miners activity.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - International	Single Stage - One Envelope		350,000.00	0.00	Under Implementation					2020-04-27	2020-06-16	2020-05-02	2020-06-16		2020-06-13	2020-07-29	2020-07-13	2020-08-05	2020-08-17					2021-02-13												
NG-MINDIVER-168711-GO-R FQ / Procurement of a new IT Equipment for the Training facilities at the Gemstone and Jewellery centre, Abuja	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Under Implementation											2020-04-29	2020-04-22							2020-06-24	2020-07-24											
NG-MINDIVER-168713-GO-R FB / Procurement of Accessories for PM 6 Auto precision Lapping and polishing machine for the National Metallurgical Development Centre, Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - International	Single Stage - One Envelope		350,000.00	0.00	Under Implementation					2020-04-21	2020-06-17	2020-04-26	2020-06-19		2020-06-07	2020-07-31	2020-07-07	2020-08-25	2020-08-11					2021-02-07												
MINDIVER/GO/RFQ/012/18 / Equipping of the dimension stone laboratory in Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Cancelled					2018-02-15						2018-02-20			2018-04-03	2018-05-03			2018-06-07	2019-06-07												
NG-MINDIVER-128949-GO-R FQ / Procurement of IT infrastructure and Data Systems at the Nigeria Geological Survey Agency for the automation information system	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Cancelled											2019-09-10								2019-11-05	2020-01-04											
NG-MINDIVER-134-GO-RFQ / Procurement of Goods and Licences for the MMSD portals solution.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Cancelled												2019-09-05								2019-10-31	2020-04-28										
NG-MINDIVER-184755-GO-DI R / Enhancement of internet Bandwidth subscription for Mindiver Project from 20Mbps to 100Mbps	IDA / 59900	Project Management and Coordination	Post	Direct Selection	Direct			50,000.00	0.00	Pending Implementation																				2020-09-06	2021-09-01										
NG-MINDIVER-184758-GO-R FQ / Procurement of Stationeries and Security Printing materials for Headquarters and 6 Zonal Offices of the Mining Cadastre Office (MCO)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																					2020-08-07	2021-03-31									
MINDIVER/GO/RFQ/006/19 / Procurement of Office Equipment, Stationeries and Printing Materials for Headquarters and 6 Geopolitical Zones of the Mining Cadastre Office (MCO)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Cancelled																					2019-03-21	2019-03-26	2019-05-07	2019-06-06	2019-07-11	2020-01-07					
NG-MINDIVER-184760-GO-R FQ / Procurement of Solar System for the Nigeria Geological Survey Agency (NGSA) Abuja, Kaduna, and National Steel Raw Material Agency (NSRMEA)Kaduna for the implementation of the Nigeria Geodata centre.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																					2020-08-06	2020-10-01	2021-03-30								
NG-MINDIVER-184766-GO-R FQ / Procurement & installation of Fire safety equipment for the Mindiver Project office	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																						2020-07-25	2020-09-19	2021-03-18							
NG-MINDIVER-184764-GO-R FQ / Procurement of Internet Bandwidth for NCSA Abuja (10Mbps Primary & 50 Mbps secondary), NCSA Kaduna (50 Mbps Primary & 20 Mbps secondary) and NSRMEA (50Mbps Primary & 20 Mbps secondary) for the Nigeria Geodata centres at these locations.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		250,000.00	0.00	Under Implementation																						2020-07-27	2020-08-07	2020-09-21	2021-03-20						
MINDIVER/GO/RFQ/009/19 / Procurement of efficient Technology Equipment for safer and Cleaner Mining	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		1,200,000.00	0.00	Cancelled																						2019-06-05	2019-06-10	2019-07-22	2019-10-04	2019-11-08	2020-05-06				
NG-MINDIVER-211940-GO-R FQ / Procurement of simple pottery-making equipment for training at Ladi Kwali Pottery centre	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Under Implementation																						2021-02-12	2021-05-17	2021-04-09	2021-07-08						
NG-MINDIVER-211941-GO-R FB / Procurement of modern and mechanized equipment for the Ladi Kwali pottery centre.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope		400,000.00	0.00	Under Implementation																						2021-01-28	2021-04-11	2021-02-11	2021-04-19	2021-03-25	2021-04-24	2021-05-29	2021-11-25		
NG-MINDIVER-211118-GO-R FQ / Procurement and Installation Equipment at the Gemstone and Jewellery centre, Abuja for the training of candidates for THE gemstone and jewellery activity.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation																						2021-03-01				2021-04-26	2021-07-25				
NG-MINDIVER-211116-GO-R FB / Procurement of equipment for the development of the gemstone market in southwest Nigeria	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope		650,000.00	0.00	Under Implementation																						2021-02-15	2021-04-15	2021-02-20	2021-04-15	2021-04-03	2021-06-03	2021-05-03	2021-08-13	2021-06-07	2021-12-04



NG-MINDIVER-216703-GO-R FQ / Procurement of 3nos Video Conferencing Equipment for the Ministers Conference Room at the Ministry of Mines and Steel Development (MMSD) Mining Cadastre Office (MCO) Conference Room, and NGS/A Abuja Conference Room	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope	46,000.00	0.00	Pending Implementation	2021-03-21											2021-05-16	2021-07-15		
NG-MINDIVER-234530-GO-R FB / Procurement and Installation of modern technical and logistics equipment and tools for the Mines Inspectorate Department of the Ministry of Mines and Steel Development (MMSD)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope	250,000.00	0.00	Under Implementation	2021-07-25	2022-03-08	2021-07-30	2022-03-09				2021-09-10	2022-04-19	2021-10-10	2022-05-10	2021-11-14		2022-05-13	
NG-MINDIVER-234526-GO-R FQ / Procurement and installation of 2nos of professional large format scanner for the NGS/NSRMEA Geodata Centre	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Quotations	Limited	Single Stage - One Envelope	45,000.00	0.00	Pending Implementation	2021-07-30											2021-09-24		2022-03-23	
NG-MINDIVER-250851-GO-R FQ / Procurement of 1nos 4X4 Wheel drive vehicle for Supervision and Monitoring of Projects activities	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope	130,000.00	0.00	Pending Implementation	2021-09-12											2021-11-07		2022-02-05	
NG-MINDIVER-278371-GO-R FB / Procurement of 6 nos of Double cabin Motor vehicle for NGS/A for the supervision of Airborne Geophysical works	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope	800,000.00	0.00	Under Implementation	2022-03-15	2022-04-01	2022-03-20	2022-04-08				2022-05-01	2022-05-11	2022-05-31		2022-07-05		2023-01-01	
NG-MINDIVER-278435-GO-R FQ / Procurement of Stationery and office equipment and IT Consumables for Mindiver for yr2022-2023)	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope	75,000.00	0.00	Pending Implementation	2022-02-20											2022-04-17		2022-06-16	
NG-MINDIVER-278436-GO-R FQ / Printing and Binding of Project's activity Reports for closure. (Final Reports)	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope	35,000.00	0.00	Pending Implementation	2022-09-06											2022-11-01		2022-12-31	
NG-MINDIVER-278445-NC-RFB / Engagement of a Consulting Firm to undertake the Design, Development and Operationalization of an Environmental Information System including Procurement of Information and Communication Technology systems for the Ministry of Mines and Steel Development	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope	950,000.00	0.00	Pending Implementation	2022-03-30		2022-04-04					2022-05-16			2022-06-15		2022-07-20		2023-01-16
NG-MINDIVER-280369-GO-R FB / Procurement of goods and equipment to carry out Geological mapping of selected areas under the proof of concept in Nigeria.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Bids	Open - National	Single Stage - One Envelope	900,000.00	0.00	Under Implementation	2022-03-15	2022-05-25	2022-03-20	2022-05-25				2022-05-01		2022-05-31		2022-07-05		2023-01-01	
NG-MINDIVER-277985-GO-R FB / Procurement and Installation of Laboratory Equipment for the ISO Certification of the National Geological Survey Laboratory (NGRL), Kaduna. 1nos Training	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Request for Bids	Open - International	Single Stage - One Envelope	2,500,000.00	0.00	Cancelled	2022-03-01		2022-03-06					2022-04-05		2022-04-08		2022-04-29		2022-10-26	
NG-MINDIVER-289161-GO-R FB / Procurement and Installation of Laboratory equipment for the ISO Certification of the National Geological Survey Laboratory (NGRL), Kaduna. 1nos Training.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Direct Selection	Direct	Single Stage - One Envelope	2,500,000.00	0.00	Under Implementation	2022-04-24	2022-05-05	2022-05-22									2022-07-01		2022-12-28	

#### NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MINDIVER/NC/RFP/105/19 / Airborne Geophysical Survey of selected areas under proof of concept programme- High resolution magnetic & Radiometric. Areas A-1, A-2 and c-1 (100 sheets (TLM50) 38-32)	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		4,500,000.00	0.00	Cancelled			2019-05-23		2019-05-28			2019-07-09		2019-09-21		2019-10-26		2020-04-23				
NG-MINDIVER-103087-NC-RFB / Production of Topographic Mapping (Geodata Base) using international Standards (MCP0Vmap2) for Areas A-1, A-2 and c-1 (100 sheets (TLM 50) 38-32) percent.	IDA / V0270	Establishing a Strong Foundation for Mining Sector Development	Prior	Request for Proposals	Open - International	Single Stage - Two Envelope		4,000,000.00	0.00	Cancelled			2019-05-22		2019-05-27			2019-07-08		2019-09-20		2019-10-25		2020-04-22				
NG-MINDIVER-107437-NC-RFB / Airborne Geophysical Survey of selected areas under proof of concept programme- High resolution magnetic & Radiometric. Areas A-1, A-2 and c-1 (100 sheets (TLM50).	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Open - International	Single Stage - One Envelope		10,000,000.00	0.00	Cancelled			2019-04-21	2019-12-15	2019-05-12	2020-01-15			2019-06-23		2019-07-23		2019-08-27		2020-02-23			
NG-MINDIVER-107438-NC-RFB / Production of Topographic Mapping (Geodata Base) using international Standards (MCP0Vmap2) for Areas A-1, A-2 and c-1 (100 sheets (TLM 50)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,000,000.00	0.00	Cancelled			2019-07-31	2019-12-15	2019-08-21					2019-10-02		2019-11-01		2019-12-06		2020-06-03		
NG-MINDIVER-138-NC-RFB / Scanning and digitization of license documents for E-recording and Archiving of the Mining Cadastre office	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	230,769.97	Signed			2019-08-29	2020-01-16	2019-09-03	2020-03-24			2019-10-15	2020-06-10	2019-11-14	2020-06-25	2019-12-19	2020-08-26	2020-06-16			

NG-MINDIVER-133910-NC-RFB / Production of Thematic Mapping of Mineral Title of restricted (Protected) Areas and integration into the Nigeria Digital Cadastral Database	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Under Implementation		2019-10-03	2019-11-04	2019-10-08				2019-11-19	2019-12-19	2020-01-23	2020-02-28			
NG-MINDIVER-133911-NC-RFQ / Acquisition, Georeferencing and Geocoding of Topographic maps for the country in the Nigeria Mining Cadastre Database	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Request for Bids	Open - National	Single Stage - One Envelope		125,000.00	0.00	Under Implementation		2019-09-30	2019-11-01	2019-10-05	2020-01-17			2019-11-16	2020-02-07	2019-12-16	2020-01-20	2020-07-18		
NG-MINDIVER-160204-NC-RFB / Procurement of Firm to undertake Airborne Geophysical Survey of selected areas under the proof of concept programme using High resolution magnetic & Radiometric.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Open - International	Single Stage - One Envelope		15,000,000.00	24,752,984.40	Signed		2020-02-25	2020-03-30	2020-03-17	2020-04-27			2020-04-28	2020-07-01	2020-05-28	2020-10-08	2020-07-02	2020-11-30	2021-06-27
NG-MINDIVER-160211-NC-RFB / Procurement of firm for the Production of Topographic Mapping (Geodata Base) using international Standards (M/GSD/MS21) for identified Areas under the Proof of concept	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,000,000.00	4,448,322.44	Signed		2020-02-25	2020-03-23	2020-03-17	2020-03-26			2020-04-28	2020-07-03	2020-05-28	2020-10-19	2020-07-02	2020-12-31	2021-06-27
NG-MINDIVER-165575-NC-DIR / Engagement of Security Officers for the 6 Zonal Offices of the Nigerian Mining Cadastre Office	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct			100,000.00	0.00	Under Implementation		2020-03-31	2020-03-30	2020-04-05							2020-05-10			2020-11-06
NG-MINDIVER-210663-NC-RFB / Engagement of firm for Mapping of clean energy mineral resources as part of the National Integrated Mineral Exploration Programme (NIMEP) phase 2	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Request for Bids	Open - International	Single Stage - Two Envelopes		6,700,000.00	0.00	Canceled		2021-02-10		2021-03-03				2021-04-14		2021-06-27		2021-08-01		2022-07-27
NG-MINDIVER-278437-NC-RFQ / Development and Production of Brochure and Compendium of all Mindiver activities / Projects (Past/Present) in Agencies across the Country	IDA / 59900	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation											2022-10-23			2023-04-21

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MINDIVER/QCBS/CS/002-18 / Advisory Firm to Strengthen the Institutional Frameworks Governing the Mining Sector (Functional analysis and institutional restructuring) and Sector Administrative Capacity Building	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - National		1,200,000.00	0.00	Under Implementation	2018-01-15	2018-07-23	2018-02-05	2018-10-23	2018-03-21			2018-04-18		2018-05-18		2018-06-22		2018-07-27		2018-07-27		2019-07-27
MINDIVER/QCBS/CS/006-17 / Review of legal & regulatory frameworks for environment mgt, the design of policy frameworks to apply WB safeguard policies & the devt of mitigation measures & guidelines for addressing potential conflicts between ASM operators & other land users	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - National		2,000,000.00	0.00	Under Implementation	2018-05-02	2018-03-20	2018-05-23	2018-07-28	2018-07-06	2019-02-20			2018-08-03	2019-04-23	2018-09-02	2019-06-11	2018-10-07	2019-10-18	2018-11-11		2019-11-11	
MINDIVER/QCBS/CS/009-18 / Consultancy to design and implement safer and cleaner mining programmes, efficient technologies and practices in the mining and steel sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - National		1,650,000.00	0.00	Canceled	2018-01-16		2018-02-06		2018-03-22				2018-04-19		2018-05-19		2018-06-23		2018-07-28		2019-07-28	
MINDIVER/QCBS/CS/011-18 / Develop Mines Inspectorate for ASM field inspection and recommend how to equip the Mines Inspectorate with appropriate and modern technical and logistics equipment and tools	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - National		450,000.00	0.00	Under Implementation	2018-03-30	2018-03-06	2018-04-20	2018-03-27	2018-06-03	2018-08-24			2018-07-01	2018-10-18	2018-07-31	2019-06-23	2018-09-04	2020-02-24	2018-10-09		2019-10-09	
MINDIVER/QCBS/CS/013-18 / Consultancy to assist with identification of revenue leakage, strengthen revenue assessment and develop action plan to combat smuggling	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Quality And Cost-Based Selection	Open - National		450,000.00	0.00	Under Implementation	2018-03-30	2018-04-25	2018-04-20		2018-06-03	2018-10-22			2018-07-01	2019-01-28	2018-07-31	2019-03-20	2018-09-04	2019-05-27	2018-10-09		2019-10-09	
MINDIVER/ICS/D15-17 / Consultancy to provide support to NCSA and MMSD for mineral prospectivity testing, integration and packaging using satellite data-based foundation layers and collection of geo	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International		12,600,000.00	0.00	Canceled	2018-08-01		2018-08-22		2018-10-05				2018-11-02		2018-12-02		2019-01-06		2019-02-10		2020-02-10	
MINDIVER/QCBS/CS/020-18 / Development of support action to improve the Metallurgical and Steel Inspectorate including an initial baseline study	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National		480,000.00	404,061.01	Signed	2018-02-05	2018-02-19	2018-02-26	2018-03-15	2018-04-11	2018-07-25			2018-05-09	2018-09-17	2018-06-08	2018-10-25	2018-07-13	2019-01-15	2018-08-17	2019-04-17	2019-08-17	
MINDIVER/QCBS/CS/023-18 / Consultancy to assess and build capacity in mining financing through design and implementation of training programmes and support within financing institutions	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International		1,300,000.00	0.00	Canceled	2018-01-04		2018-01-25		2018-03-10				2018-04-07		2018-05-07		2018-06-11		2018-07-16		2019-07-16	
MINDIVER/QCBS/CS/025-18 / Institutional and Administrative restructuring of the SMDF	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National		450,000.00	0.00	Canceled	2018-02-15	2017-11-20	2018-03-08	2018-03-15	2018-04-21				2018-05-19		2018-06-18		2018-07-23		2018-08-27		2019-08-27	

MINDIVER/QCBS/CS/026-18 / Design and implementation of a public/private sector investment funding framework for the SMDP	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - National	450,000.00	0.00	Canceled	2018-02-15	2018-07-23	2018-03-08	2018-04-21	2018-05-19	2018-06-18	2018-07-23	2018-08-27	2019-08-27								
MINDIVER/QCBS/CS/027-18 / Consultancy to advance selected 'proof of concept' assets - assess their infrastructure needs and also assist with development of a tender strategy.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	3,000,000.00	0.00	Canceled	2017-11-30		2017-12-21	2018-02-03	2018-03-03	2018-04-02	2018-05-07	2018-06-11	2019-06-11								
MINDIVER/QCBS/CS/046-18 / Project Management and Coordination	IDA / 59900	Project Management and Coordination	Prior	Quality And Cost-Based Selection	Open - International	1,200,000.00	920,973.62	Signed	2017-11-12	2018-03-06	2017-12-03	2018-03-27	2018-01-16	2018-07-23	2018-02-13	2018-09-28	2018-03-15	2018-11-28	2018-04-19	2019-01-28	2018-05-24	2019-02-20	2019-05-24		
MINDIVER/QCBS/CS/053-18 / Design and implementation of strategy for developing Nigeria's gemstone and jewellery industry	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - International	450,000.00	0.00	Under Implementation	2018-01-31	2018-03-06	2018-02-21	2018-06-08	2018-04-06	2018-05-04	2018-06-03	2019-04-11	2018-07-08	2019-05-17	2018-08-12				2019-08-12		
MINDIVER/QCBS/CS/058-18 / Consultancy Service for design and Supervision of Road Construction under 'proof of concept'.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Canceled	2018-05-21		2018-06-11	2018-07-25				2018-08-24			2018-09-28					2019-03-27	
MINDIVER/QCBS/CS/059/18 / Consultancy Service for the Design and Supervision of Renovation of NIMG Jos	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Canceled	2018-06-05		2018-06-26	2018-08-09				2018-09-08			2018-10-13					2019-04-11	
MINDIVER/QCBS/CS/054/18 / Consultancy Service for the Design and Supervision of Renovation of NGA and Dimona stone Laboratories in Kaduna	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2018-06-05		2018-06-26	2018-08-09				2018-09-08			2018-10-13					2019-04-11	
MINDIVER/QCBS/CS/034/18 / Consultancy Services for the update of the Mineral and Mining Act of 2007	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Limited	250,000.00	0.00	Under Implementation	2018-01-25	2017-11-22		2018-02-08	2018-02-15			2018-03-10	2018-03-20		2018-04-14					2018-10-11	
MINDIVER/QCBS/CS/028/18 / Consultancy services for the development and implementation of Communication Strategies	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Limited	250,000.00	0.00	Under Implementation	2018-01-28	2017-12-06		2018-02-11				2018-03-13	2018-02-12		2018-04-17					2018-10-14	
MINDIVER/QCBS/CS/008-18 / Formalization of artisanal miners into cooperatives and small-scale miners into large mineral and financial enterprises together with the design and implementation of an ASM remote sensing monitoring system in the mining and	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	3,500,000.00	0.00	Canceled	2018-03-15	2018-03-06	2018-04-05	2018-03-27	2018-05-19	2018-08-16	2018-06-16	2018-07-16	2018-08-20		2018-09-24					2019-09-24	
MINDIVER/QCBS/CS/070-18 / ENGAGEMENT OF CONSULTING FIRM TO CARRY OUT NEEDS ASSESSMENT AND EVALUATION OF THE NIGERIAN GEOLOGICAL SURVEY AGENCY (NIGSA)	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Limited	250,000.00	332,263.22	Signed	2018-07-16	2018-08-15		2018-07-30	2018-08-01			2018-08-29	2018-12-18		2018-10-03	2019-01-11				2019-04-01	
MINDIVER/QCBS/CS/071-18 / Engagement of a Consulting firm to carry out a review of implemented Nigeria Mineral Resources Decision Support System (MMRDSS).	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Limited	250,000.00	0.00	Under Implementation	2018-07-16	2018-08-24		2018-08-15	2018-09-06			2018-08-30	2018-11-13		2018-10-04					2019-04-02	
MINDIVER/QCBS/CS/080/18 / Formalization of artisanal miners into cooperatives the design and implementation of an ASM remote sensing monitoring system	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	3,500,000.00	2,716,867.64	Signed	2018-07-30		2018-08-20	2018-09-10	2018-08-27	2018-10-08	2018-11-30	2018-11-07	2019-02-11	2018-12-12	2019-05-22	2019-01-16	2019-06-21			2020-01-16	
MINDIVER/QCBS/CS/081/18 / Institutional and Administrative restructuring of the Solid Mineral Development Fund (SMDP)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	900,000.00	0.00	Under Implementation	2018-08-10		2018-08-31	2018-10-14	2018-10-24	2018-11-11	2018-12-14	2018-12-11	2019-02-18	2019-01-15	2019-05-07	2019-02-19				2020-02-19	
MINDIVER/QCBS/CS/014-18 / Design and develop a mechanism for citizens engagement and social accountability in the MinDiver Project and the Mining sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Under Implementation	2019-03-31	2019-11-06	2019-04-21	2020-01-22	2019-06-04	2020-03-24		2019-07-04	2020-04-08		2019-08-08					2020-02-04	
MINDIVER/CS/CS/122-19 / Engagement of a Firm to prepare/update the Strategic Environment and Social Assessment (SESA) Report for MinDiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Under Implementation	2019-02-05	2019-02-08	2019-02-26	2019-04-11				2019-05-11			2019-06-15					2019-12-12	
MINDIVER/CS/CS/123/19 / Engagement of a Firm for overall Quality Assurance of the Production of Topographic Maps	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National	350,000.00	0.00	Under Implementation	2019-06-19	2019-04-05	2019-07-10	2019-05-03	2019-08-23	2019-10-22	2019-09-20	2019-12-12	2019-10-20	2020-01-15	2019-11-24	2020-10-05	2019-12-29			2020-12-28	
NG-MINDIVER-103090-CS-CQS / Engagement of Firm for overall Quality Assurance of Airborne Geophysical Survey-Specimen	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - National	350,000.00	769,181.35	Signed	2019-04-20	2019-04-05	2019-05-11	2019-05-03	2019-06-24	2019-10-22	2019-07-22	2019-12-04	2019-08-21	2020-01-07	2019-09-25	2020-11-11	2019-10-30	2020-12-30		2020-10-29	
MINDIVER/QCBS/CS/082-19 / Engagement of Consultant to design and implement a Framework to restructure and reposition the Women in Mining in Nigeria	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - National	400,000.00	0.00	Canceled	2019-04-26		2019-05-17	2019-06-30	2019-07-28	2019-08-27	2019-10-01	2019-11-05									2020-11-04
MINDIVER/QCBS/CS/050-18 / Quality Assurance Consultant	IDA / 59900	Project Management and Coordination	Prior	Quality And Cost-Based Selection	Open - National	600,000.00	0.00	Canceled	2018-05-30		2018-06-20	2018-08-03			2018-08-31	2018-09-30	2018-11-04		2018-12-09					2019-12-09	
MINDIVER/QCBS/CS/012-18 / Design and implement an Electronic Archiving Management System for NIGSA	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Canceled	2018-02-28		2018-03-21	2018-05-04	2018-06-01	2018-07-01	2018-08-05	2018-09-09								2019-09-09	

MINDIVER/QC/CS-01818 / Consultancy to provide needs assessment of NIMG training infrastructure and setup procurement process for refurbishment	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - National	250,000.00	0.00	Canceled	2018-02-05	2019-03-15	2018-02-26	2018-04-11							2018-05-11	2018-06-15	2018-12-12		
NG-MINDIVER-103077-CS-CQS / Engagement of Consulting Firm for preparation of BOQ and Supervision of ALL Works activities for the Mindiver Project.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National	300,000.00	0.00	Canceled	2019-03-13		2019-04-03	2019-05-17		2019-06-14	2019-07-14				2019-08-18	2019-09-22	2020-09-21		
NG-MINDIVER-114337-CS-CQS / Engagement of Consulting Firm for preparation of BOQ and Supervision of ALL Works activities for the Mindiver Project.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited	300,000.00	0.00	Under Implementation	2019-05-20	2019-05-02		2019-06-03	2019-04-19						2019-07-03	2019-05-28	2019-08-07	2020-02-03	
MINDIVER/QCBS/CS/016-18 / Consultancy to provide advice in the dissemination of geological knowledge and in particular by the development of a web application portal and system architecture to support MMS.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - National	720,000.00	0.00	Canceled	2018-08-01		2018-08-22	2018-10-05		2018-11-02	2018-12-02				2019-01-06	2019-02-10	2020-02-10		
MINDIVER/QCBS/CS/022-18 / Consultancy to undertake needs assessment and evaluation on addressing mineral value chain technical skills demand gap including analysis of extension benefits and opportunities.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	1,150,000.00	0.00	Canceled	2018-08-03		2018-08-24	2018-10-07		2018-11-04	2018-12-04				2019-01-08	2019-02-12	2020-02-12		
MINDIVER/QCBS/CS/030-18 / Advisory firm to prepare and implement a Road Map to catalyse the mineral Sector for Regional Development (Economic corridor)	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Quality And Cost-Based Selection	Open - National	480,000.00	0.00	Canceled	2018-03-31		2018-04-21	2018-06-04		2018-07-02	2018-08-01				2018-09-05	2018-10-10	2019-10-10		
MINDIVER/QCBS/CS/019-18 / Design policy, regulatory framework & programmes to add value to mineral support centers, processing & fabricating activities together with the analysis of econ drivers to develop & impl a strategy to utilize domestic SS of minerals.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	3,650,000.00	0.00	Canceled	2018-02-15		2018-03-08	2018-04-21		2018-05-19	2018-06-18				2018-07-23	2018-08-27	2019-08-27		
MINDIVER/QC/CS/049-18 / Economic impact analysis (and Economic Linkages) in the Mining Sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited	220,000.00	0.00	Canceled	2017-03-12			2017-03-26							2017-04-25	2017-05-30	2017-11-26		
MINDIVER/QC/CS/047-18 / International Consultant to provide technical assistance on the geological and mineralization characterisation of pegmatites with potentials of Lithium, metals & REE in the Mining sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - International	200,000.00	0.00	Canceled	2017-09-19	2018-05-24	2017-10-10	2017-11-23							2017-12-23	2018-01-27	2018-07-26		
NG-MINDIVER-132-CS-QCBS / Engagement of Firm to develop strategy and Design programmes to support education, training and expansion of skills necessary for the development of the Mining Sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	750,000.00	0.00	Under Implementation	2019-08-25	2019-10-18	2019-09-15	2019-10-29		2019-11-26	2019-12-26				2020-01-30	2020-03-05	2021-03-05		
NG-MINDIVER-139-CS-QCBS / Consultancy services for the Local Capacity building in Environmental management for regulators and Practitioners in the Nigerian Mineral and Mining Sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National	400,000.00	0.00	Under Implementation	2019-09-30	2019-09-10	2019-10-21	2020-06-30	2019-12-04	2020-10-06				2020-01-01	2020-11-17	2020-01-31	2020-03-06	2020-04-10	2021-04-10
MINDIVER/QCBS/CS/003-17 / Consultancy for Geological Advisory Services (TA embed) in the Mining and Steel sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International	3,000,000.00	0.00	Canceled	2018-02-05	2018-07-23	2018-02-26	2018-04-18		2018-05-16	2018-06-15				2018-07-20	2018-08-24	2021-08-23		
MINDIVER/QCBS/CS/007-18 / Consultancy for the development of a comprehensive action plan to create opportunities for women in the mining and steel sector and to mitigate risks that are unique to women.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Quality And Cost-Based Selection	Open - National	450,000.00	0.00	Canceled	2018-02-15	2018-03-26	2018-03-08	2018-04-21		2018-05-19	2018-06-18				2018-07-23	2018-08-27	2019-08-27		
MINDIVER/QCBS/CS/004-18 / Consultancy to provide skills building and education support for mining sector development to MMSD	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - National	6,000,000.00	0.00	Canceled	2018-02-01	2018-07-23	2018-02-22	2018-04-07		2018-05-05	2018-06-04				2018-07-09	2018-08-13	2019-08-13		
NG-MINDIVER-147931-CS-CQ / Engagement of an advisory firm to undertake an assessment of the identified prospective mineral targets and mining assets selected as potential Proof of Concept support and/or investment promotion	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - International	300,000.00	0.00	Canceled	2019-12-31	2020-03-20	2020-01-21	2020-03-05							2020-04-04	2020-05-09	2020-11-05		
NG-MINDIVER-151185-CS-QCBS / Engagement of a firm to design a special incubation programme to create viable, homegrown junior mining companies and the incorporation of an SPV for investing in brownfield mines development	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	600,000.00	0.00	Pending Implementation	2019-12-31		2020-01-21	2020-03-05		2020-04-02	2020-05-02				2020-06-06	2020-07-11	2021-04-07		
NG-MINDIVER-147944-CS-QCBS / Engagement of a Consultant to support the MMSD in analysing and implementing a Roadmap for economic corridor development	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Quality And Cost-Based Selection	Open - International	500,000.00	0.00	Under Implementation	2020-01-20	2020-03-16	2020-02-10	2020-03-25		2020-04-22	2020-05-22				2020-06-26	2020-07-31	2022-07-31		

NG-MINDIVER-114360-CS-CQS / Engagement of Consulting Firm to carry out a Gender Impact assessment and development of a comprehensive action plan to create opportunities for women in the mining and steel sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited	250,000.00	0.00	Canceled	2019-10-16	2019-09-19									2019-11-29	2020-01-03	2020-07-01						
NG-MINDIVER-151-CS-QCBS / Engagement of Consulting Firm to undertake the preparation of (Abbreviated) Resettlement Action Plan (RAP) for Ladi Kwali pottery centre and Environmental and Social Management Plan (ESMP) for Ladi Kwali, NGA Kaduna, NGRL, Kaduna, NIMG Jos & NMDC Jos	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited	150,000.00	0.00	Canceled	2019-09-15	2019-09-13									2019-10-29	2019-12-03	2020-03-02						
NG-MINDIVER-165414-CS-QCBS / Engagement of a Consulting Firm to Conduct a Gender Impact Assessment of Mineral Development and Enhancing a Mining Sector and to Develop a Comprehensive Action Plan to Create Opportunities for Women in the Mining and Steel Sector and to Mitigate	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - International	275,000.00	221,247.27	Signed	2020-04-30	2020-04-14	2020-05-11	2020-06-16	2020-06-24	2021-01-13					2020-07-22	2021-03-05	2020-08-21	2021-03-29	2020-09-25	2021-04-12	2020-10-30	2021-07-30	2021-10-30
NG-MINDIVER-147944-QCBS-CS / Engagement of a Consultant to support the MMSD in analyzing and implementing a Roadmap for economic corridor development	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International	750,000.00	854,069.22	Signed	2020-04-15	2020-05-07	2020-05-06	2020-07-15	2020-06-19	2021-03-08					2020-07-17	2021-04-15	2020-08-16	2021-06-14	2020-09-20	2021-09-07	2020-10-25	2021-09-30	2022-10-25
NG-MINDIVER-147931-CS-QCBS / Engagement of an advisory firm to undertake an assessment of the identified prospective mineral targets and mining assets selected as potential proof of concept support and/or investment promo	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International	750,000.00	0.00	Under Implementation	2020-04-15	2020-04-23	2020-05-06	2020-07-15	2020-06-19						2020-07-17	2020-08-16	2020-09-20		2020-10-25		2021-10-25		
MINDIVER/QCBS/CS/029-18 / Design, develop and implement an integrated MMS for the mining sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International	1,500,000.00	0.00	Canceled	2018-01-12		2018-02-02								2018-04-15	2018-05-15	2018-06-19		2018-07-24		2019-07-24		
NG-MINDIVER-115028-CS-CQS / Consulting firm to carry out enhancements to the Nigerian Mineral Resources Decision Support System (NMRDSS) including Transaction Areas in an Open System Architecture-	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Canceled	2020-03-31		2020-04-21		2020-06-04									2020-07-04		2020-08-08		2021-02-04	
NG-MINDIVER-200688-CS-QCBS / Engagement of a consulting firm to support the MMSD in implementing a strategy for the development of Barite and Tin Industries in Nigeria.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	650,000.00	0.00	Under Implementation	2020-11-30	2021-01-25	2020-12-21	2021-03-10	2021-02-03						2021-03-03	2021-04-02	2021-05-07		2021-06-11		2022-06-11		
MINDIVER/QCBS/088-18 / Engagement of Consultant to Support the MMSD in developing and implementing a strategy to revive the Tin Industry in Nigeria	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Canceled	2018-11-20	2018-11-29	2018-12-11		2019-01-24								2019-02-23		2019-03-30		2019-09-26		
NG-MINDIVER-107441-CS-CQS / Engagement of Consultant to design and implement a Framework to restructure and reposition the Women in Mining in Nigeria	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited	175,000.00	0.00	Canceled	2019-05-14	2019-05-13			2019-05-28								2019-06-27		2019-08-01		2020-01-28		
MINDIVER/QCBS/209-19 / Consultancy to design and implement safer and cleaner mining programmes, efficient technologies and practices in the mining and steel sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Open - National	300,000.00	0.00	Canceled	2019-05-01	2019-05-28	2019-05-22	2019-09-24	2019-07-05								2019-08-04		2019-09-08		2020-03-06		
MINDIVER/QCBS/CS-057/18 / Needs assessment and evaluation for accrediting and certifying laboratories including operationalization geological research laboratories	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International	3,000,000.00	0.00	Canceled	2018-02-15	2019-05-01	2018-03-08	2019-05-23	2018-04-21						2018-05-19	2018-06-18	2018-07-23		2018-08-27		2021-08-26		
NG-MINDIVER-184765-CS-CQS / Engagement of a consulting firm to support the MMSD in implementing a strategy for the development of the Barite Industry in Nigeria.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Open - International	200,000.00	0.00	Canceled	2020-07-24		2020-08-14		2020-09-27								2020-10-27		2020-12-01		2021-05-30		
NG-MINDIVER-210664-CS-CQS / Engagement of consulting firm to undertake the preparation of Environmental and Social Management Plan (ESMP) as part of NIMEP extension	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Limited	200,000.00	206,476.94	Signed	2021-02-04	2021-03-07			2021-02-18	2021-05-11							2021-03-20	2021-07-28	2021-04-24	2021-07-18	2021-10-21		
NG-MINDIVER-210845-CS-CQ / Engagement of a Consultant to identify 20 prioritized Abandoned Mine Sites in Nigeria and Develop an Action Plan for their Rehabilitation	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Open - National	200,000.00	0.00	Under Implementation	2021-02-11	2021-02-12	2021-03-04	2021-02-18	2021-04-17	2021-04-16							2021-05-17		2021-06-21		2021-12-18		
MINDIVER/QCBS/CS/0238-19 / Consultancy to assess and build capacity in mining financing through design and implementation of training programmes and support within financing institutions	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - National	500,000.00	0.00	Canceled	2019-06-05	2019-09-10	2019-06-26	2019-12-04	2019-08-09						2019-09-06	2019-10-06	2019-11-10		2019-12-15		2020-12-14		
NG-MINDIVER-221903-CS-QCBS / Consultancy to assess and build capacity in mining financing through design and implementation of training programmes and support within financing institutions	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Under Implementation	2021-03-15	2021-03-22	2021-04-05	2021-04-08	2021-05-19	2021-06-23					2021-06-16	2021-08-10	2021-07-16	2021-08-10	2021-08-20		2021-09-24	2022-05-21	

NG-MINDIVER-278370-CS-C QS / Engagement of Consultant for the engineering design , preparation of Bill of Materials (BOM) and Supervision of the National Institute of Mining and Geosciences (NIMIG) and the Remodelling of Modern Core Shed for the National Geological Survey Agency	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Consultant Qualification Selection	Limited		250,000.00	0.00	Under Implementation	2022-02-27	2022-03-04											2022-04-12	2022-05-17	2023-02-11			
NG-MINDIVER-278444-CS-C QS / Engagement of Consulting firm to provide transaction advisory services for the Ladi Kwali Centre Concession	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited		250,000.00	0.00	Under Implementation	2022-02-28	2022-04-19												2022-04-13	2022-05-18	2022-11-14		
NG-MINDIVER-278442-CS-Q CBS / Engagement of firm to provide technical assistance and supervise the carrying out of geochemical mapping of selected areas under the proof of concept in Nigeria	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Quality And Cost-Based Selection	Open - International		4,800,000.00	0.00	Under Implementation	2022-03-01	2022-03-09	2022-03-22	2022-03-18	2022-05-05	2022-05-31								2022-06-02	2022-07-02	2022-08-06	2022-09-10	2023-09-10
NG-MINDIVER-278439-CS-Q CBS / Engagement of Consulting Firm for Domestic Investment Facilitation	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National		500,000.00	0.00	Canceled	2022-02-28	2022-03-04	2022-03-21		2022-05-04									2022-06-01	2022-07-01	2022-08-05	2022-09-09	2023-09-09
NG-MINDIVER-289144-CS-Q CBS / Engagement of an advisory firm to carry out Mining investment facilitation activities on acquired geological information.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Quality And Cost-Based Selection	Open - International		2,000,000.00	0.00	Under Implementation	2022-04-15	2022-05-19	2022-05-06	2022-05-30	2022-06-19									2022-07-17	2022-08-16	2022-09-20	2022-10-25	2023-10-25
NG-MINDIVER-295393-CS-Q CBS / Engagement of a Consulting Firm to undertake the Design, Development and Operationalisation of an Environmental and Social Information System (ESIS)	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Quality And Cost-Based Selection	Open - National		750,000.00	0.00	Under Review	2022-05-19	2022-05-17	2022-06-09											2022-08-20	2022-09-19	2022-10-24	2022-11-28	2023-05-27
NG-MINDIVER-200721-CS-C QS / Engagement of External auditor for the Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Consultant Qualification Selection	Limited		50,000.00	0.00	Canceled	2020-10-30													2020-11-13		2021-01-17	2021-07-16	
NG-MINDIVER-278441-CS-Q CBS / Engagement of a Management Consulting Firm for Change Management and Capability Transfer in MMSD to ensure the sustainability of Mindiver Activities.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Quality And Cost-Based Selection	Open - National		400,000.00	0.00	Canceled	2022-03-13	2022-03-24	2022-04-03		2022-05-17									2022-06-14	2022-07-14	2022-08-18	2022-09-22	2023-09-22
NG-MINDIVER-300335-CS-Q CBS / ENGAGEMENT OF A CONSULTING FIRM FOR THE MARKET ASSESSMENT AND BATTERY STORAGE VALUE-CHAIN CREATION FOR MARKET TRANSFORMATION IN NIGERIA.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Quality And Cost-Based Selection	Open - International		800,000.00	0.00	Pending Implementation	2022-06-27		2022-07-18			2022-08-31								2022-09-28	2022-10-28	2022-12-02	2023-01-06	2023-10-03

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MINDIVER/SS/CS/001-17 / Up grading and automation of the MCO for online applications - e-recording, archiving & establishment of the Mining Cadastre Offices in the Six Geo-Political Zones	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Direct Selection	Direct		700,000.00	504,718.66	Signed	2018-01-16	2018-03-06	2018-02-02	2018-04-12			2018-04-08	2018-09-27	2018-10-05		
MINDIVER/IC/CS/005-18 / Review the existing Strategic Environmental and Social Assessment (SESA) and update where necessary	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited		100,000.00	39,888.00	Signed	2018-01-25	2017-06-29	2018-02-08	2018-03-27	2018-03-01	2018-05-01	2018-04-05	2019-05-15	2018-11-01		
MINDIVER/IC/CS/010-18 / Development of Small Grants Manual for the Mining and Steel Sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		60,000.00	17,124.80	Completed	2018-02-08	2017-06-19	2018-02-13	2018-02-28	2018-03-06	2018-04-12	2018-04-10	2018-06-01	2018-10-07	2019-11-13	
MINDIVER/IC/CS/038-18 / Environmental Safeguard Specialist	IDA / 59900	Project Management and Coordination	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Implementation	2017-11-01	2017-06-29	2017-11-06	2018-03-21	2017-11-27	2019-07-30	2018-01-01		2018-06-30		
MINDIVER/SS/CS/044-17 / Consultant to design a workshop for the Implementation of Mineral Assets around NIOMC	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Direct Selection	Direct		150,000.00	0.00	Canceled	2018-03-15		2018-03-30				2018-06-03		2018-11-30		
MINDIVER/IC/CS-037/18 / Social Safeguard Specialist	IDA / 59900	Project Management and Coordination	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2018-01-25		2018-01-30		2018-02-20		2018-03-27		2018-09-23		
MINDIVER/SS/CS-056/18 / Engagement of an Advisory Firm to convert Analogue Datasets into Digital Format and installation of IT infrastructure and Data systems at the Nigeria Geological Survey Agency	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct		480,000.00	1,107,929.94	Under Review	2018-01-31	2018-07-23	2018-02-22	2018-08-08			2018-04-28	2019-08-01	2018-10-25		
MINDIVER/IC/CS/017-18 / Analysis, development and implementation of adequate dissemination results for geoscience activities and to transfer knowledge to all interested stakeholders, via organizing seminars /conferences.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited		100,000.00	109,900.00	Signed	2018-03-05	2018-07-16	2018-03-10	2018-06-28	2018-03-31	2018-08-16	2018-05-05	2020-10-01	2018-11-01		
MINDIVER/IC/CS/024-18 / Assessment of Recommendation on SMOF restructuring and Investment Framework	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Under Implementation	2018-02-19	2017-11-20	2018-02-24		2018-03-17		2018-04-21		2018-10-18		

MINDIVER/CO/CS/048-18 / National Consultant to assist International Consultant to provide technical assistance on the geological and mineralization characterisation of pegmatites with potentials of Lithium, metals & REE in the Mini	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	75,000.00	33,676.97	Signed	2018-02-01	2018-04-24	2018-02-06	2018-04-27	2018-02-27	2019-05-07	2018-04-03	2019-04-15	2018-09-30
MINDIVER/ICS/077-18 / National Consultant for the Promotion of Mining Projects and Facilitation of the Nigerian Delegation Participation in National and International Mining Conferences, Workshops and Trade Shows.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	50,000.00	41,305.00	Signed	2018-08-15	2018-08-16	2018-08-29	2018-09-03	2018-09-19	2018-10-15	2018-10-24	2018-11-01	2019-04-22
MINDIVER/ICS/076-18 / Engagement of an Individual Consultant to Conduct Training and Capacity Building Needs Assessment to the personnel of the Ministry of Mines and Steel Development and its Agencies.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled	2018-08-13	2018-08-16	2018-08-27		2018-09-17		2018-10-22		2019-04-20
MINDIVER/DS/CS/078-18 / Engagement of Mining Cadastre Expert	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2018-11-20		2019-01-08		2019-01-29		2019-03-05		2019-09-01
MINDIVER/ICS/037-18 / Engagement of Social Safeguard Specialist for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	50,000.00	0.00	Under Implementation	2018-11-20	2018-12-10	2019-01-08		2019-01-29		2019-03-05		2019-09-01
MINDIVER/ICS/090-18 / Engagement of Geological Analyst for Mindiver Project	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Open	100,000.00	0.00	Under Implementation	2018-11-30	2019-03-21	2019-01-18		2019-02-08		2019-03-15		2019-09-11
MINDIVER/SS/CS/001-18 / Upgrade of the Mining Cadastre office for Online Application-SYSTEM MAINTENANCE SERVICES	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct	30,000.00	0.00	Pending Implementation	2019-12-01		2019-12-11				2020-02-14		2020-08-12
MINDIVER/CS/123-19 / Engagement of Consultant to prepare the Grievance Redress Mechanism (GRM) for the Mindiver Project and the Mining Sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	75,000.00	0.00	Canceled	2019-05-01		2019-05-06		2019-05-27		2019-07-01		2019-12-28
MINDIVER/CO/CS/051-17 / Promotion and Export Strategist for the Mining Sector	IDA / 59900	Project Management and Coordination	Post	Individual Consultant Selection	Limited	80,000.00	0.00	Canceled	2018-01-17		2018-01-22		2018-02-12		2018-03-19		2019-03-19
MINDIVER/ICS/075-018 / Individual Consultant for supervision of renovation works of dimension stone lab of NGSA in Kaduna.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Canceled	2018-08-13	2018-08-16	2018-08-18		2018-09-08		2018-10-13		2019-04-11
NG-MINDIVER-104552-CS-INDV / Engagement of an individual Consultant to carry out needs assessment and Evaluation of Equipment of the National Metallurgical Development centre, Jos.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Canceled	2019-05-08		2019-05-13		2019-06-03		2019-07-08		2020-01-04
NG-MINDIVER-103076-CS-INDV / Engagement of Individual Consultant to carry out Gender impact assessment in Mining Sector	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Canceled	2019-07-01		2019-07-06		2019-07-27		2019-08-31		2020-02-27
NG-MINDIVER-114471-CS-CDS / Engagement of a Consulting firm to carry out enhancements to the Nigerian Mineral Resources Decision Support System (NMRDSS) including Transaction Areas in an Open System Architecture	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct	200,000.00	0.00	Canceled	2019-05-25		2019-06-04				2019-08-08		2020-02-04
NG-MINDIVER-130-CS-IC / Engagement of M&S Specialist for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Under Implementation	2019-08-30	2019-09-10	2019-09-04		2019-09-25		2019-10-30		2020-10-29
NG-MINDIVER-152-CS-IC / International Technical Assistant for National Steel Raw Material Exploration Agency (NSRMEA), Kaduna	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Under Implementation	2019-10-08	2019-10-21	2019-10-13	2019-12-13	2019-11-03	2020-01-27	2019-12-08		2020-06-05
MINDIVER/ICS/099-19 / Engagement of International Consultant for Quality Assurance of the Geodata Centre of NGSA	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	75,000.00	0.00	Canceled	2019-05-01	2019-05-28	2019-05-22		2019-06-12		2019-07-17		2020-01-13
MINDIVER/ICS/073/018 / Individual Consultant for the supervision and quality assurance of the upgrade and automation of Mining Cadastre Office for online applications, e-recording, archiving and the establishment of Mining Cadastre Offices in six geopolitical	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	60,000.00	0.00	Canceled	2018-07-16	2018-07-18	2018-07-26		2018-08-16		2018-09-20		2019-09-20
NG-MINDIVER-133782-CS-INDV / Engagement of Individual Consultant for the supervision and Quality assurance. Of the establishment of a Nigerian geodata centre at NGSA and the upgrade and automation of MCO for online applications, e-recording, archiving.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited	100,000.00	0.00	Under Implementation	2019-09-25	2019-10-10	2019-09-30		2019-10-21		2019-11-25		2020-05-23
NG-MINDIVER-138854-CS-INDV / Engagement of Individual Consultant for the preparation of (Abbreviated) Resetlement Action Plan for Ladi Kwalli Pottery Centre.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2019-10-15	2019-12-16	2019-10-20		2019-11-10		2019-12-15		2020-06-12

NG-MINDIVER-90376-CS-INDV / Engagement of a Consultant to develop Grievance Redress Mechanism for the Mindiver Project	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2019-01-05	2019-01-10	2019-01-31	2019-03-07	2019-09-03
MINDIVER/ICS/072/018 / National Consultant to design and implement a strategy for developing Nigeria's gemstone and jewellery industry	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2018-07-16	2019-10-15	2018-07-31	2018-08-21	2018-09-25
NG-MINDIVER-147-CS-IC / Engagement of Expert Geoscientist to provide technical support and advice to the Nigerian Geological Survey Agency (NGS) - Consultancy for Geological Advisory Services (TA Embedded) for the mining and Steel Sector (NGSA) - (Technical Advisor for NGSA)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		100,000.00	124,620.00	Signed	2019-08-30	2020-10-27	2019-09-04	2020-12-18	2019-09-25
NG-MINDIVER-147922-CS-CDS / Engagement of Procurement Specialist for Mindiver Project	IDA / 59900	Project Management and Coordination	Prior	Direct Selection	Direct		85,000.00	105,385.06	Signed	2020-01-01	2019-12-23	2020-01-11	2019-12-15	2020-03-16
NG-MINDIVER-147926-CS-CDS / Engagement of Monitoring and Evaluation Specialist for Mindiver Project	IDA / 59900	Project Management and Coordination	Prior	Direct Selection	Direct		85,000.00	106,982.79	Signed	2019-12-16	2019-12-23	2019-12-26	2019-12-15	2020-02-29
NG-MINDIVER-147927-CS-CDS / Engagement of Technical Advisor for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct		100,000.00	184,450.00	Signed	2019-12-01	2019-12-19	2019-12-11	2019-12-15	2020-02-14
NG-MINDIVER-147928-CS-CDS / Engagement of Mineral Sector Policy and Governance Advisor	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Direct Selection	Direct		85,000.00	105,385.06	Signed	2019-12-18	2019-12-19	2019-12-28	2019-12-15	2020-03-02
NG-MINDIVER-145-CS-IC / Engagement of an Individual Consultant for the Supervision and Quality Assurance of the Design and implementation of a Strategy for the Development of Nigeria's Gemstone and Jewellery Industry	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Under Implementation	2019-12-12	2020-01-09	2019-12-17	2020-01-20	2020-01-07
NG-MINDIVER-128772-CS-INDV / Engagement of Geoscience Advisor for the Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2019-12-15		2020-02-02	2020-02-23	2020-03-29
MINDIVER/ICS/08-19 / Consultant Geologist to assist MMSD on Geology and GIS	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		100,000.00	0.00	Canceled	2019-05-01	2019-04-05	2019-05-06	2019-05-27	2019-07-01
NG-MINDIVER-138853-CS-INDV / Engagement of Individual Geophysicist to assist the Ministry of Mines and Steel Development (MMSD) on Geology and GIS	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Prior	Individual Consultant Selection	Direct		180,000.00	0.00	Canceled	2019-10-31	2019-11-10		2019-12-01	2020-01-05
NG-MINDIVER-151182-CS-INDV / Engagement of an expert Consultant to develop a strategy for the development of baryte production, processing and marketing in the mining and steel sector	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2020-01-14	2020-01-09	2020-03-03	2020-03-24	2020-04-28
NG-MINDIVER-147932-CS-CDS / Engagement of a Consultant Expert Geoscientist to assist MMSD on Geology and GIS	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct		110,000.00	0.00	Under Implementation	2020-01-14	2020-01-09	2020-01-24	2019-11-15	2020-02-14
NG-MINDIVER-156383-CS-INDV / Engagement of Procurement Consultant for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Under Implementation	2020-01-31	2020-09-01	2020-02-05	2020-02-26	2020-04-01
NG-MINDIVER-148367-CS-INDV / Engagement of Individual consultant to undertake the preparation of Environmental and Social Management Plan (ESMP) for the rehabilitation and construction works of priority infrastructures in Niger, Kaduna and Plateau State	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		45,000.00	34,577.80	Signed	2020-02-25	2020-03-04	2020-03-01	2020-03-05	2020-03-22
NG-MINDIVER-156800-CS-INDV / Engagement of an Individual Consultant to develop a strategy for the development of baryte production, processing and marketing in Nigeria.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct		100,000.00	0.00	Canceled	2020-02-05		2020-02-15	2020-03-07	2020-04-11
NG-MINDIVER-165582-CS-INDV / Engagement of Social Safeguard Specialist for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct		55,000.00	0.00	Under Implementation	2020-04-30	2020-04-15	2020-05-10	2020-04-17	2020-05-31
NG-MINDIVER-165583-CS-INDV / Engagement of Environmental Specialist for Mindiver Project	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct		55,000.00	0.00	Under Implementation	2020-04-30	2020-04-15	2020-05-10	2020-05-31	2020-07-05
NG-MINDIVER-165590-CS-INDV / Engagement of International Individual Consultant to develop a strategy for the Development of Gemstone and Jewellery trading and Marketing platform	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open		175,000.00	0.00	Under Implementation	2020-04-15	2020-06-12	2020-06-03		2020-06-24
MINDIVER-CDS-CS-046-2020 / Consulting services for the engagement of project management firm for the project management unit	IDA / 59900	Project Management and Coordination	Prior	Direct Selection	Direct		850,000.00	0.00	Under Implementation	2020-03-19	2020-05-07	2020-03-29	2020-05-15	2020-06-02



NG-MINDIVER-168712-CS-IN DV / Engagement of National Consultant to develop a strategy for the Development of Gemstones and Jewellery trading and Marketing platform	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under Implementation	2020-05-12	2020-12-20	2020-06-30	2021-02-02	2020-07-21	2021-02-02	2020-08-25	2021-08-25	
NG-MINDIVER-133-CS-CDS / Engagement of firm for the Management, Maintenance and integration of all Data system for the Mining Sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct		200,000.00	0.00	Canceled	2019-10-04		2019-10-14				2019-12-18	2020-06-15	
NG-MINDIVER-146-CS-IC / Procurement of Consultant to provide MMSD Advisory services on change management.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Canceled	2019-08-30		2019-09-04		2019-09-25		2019-10-30	2020-04-27	
NG-MINDIVER-184767-CS-CDS / Consulting firm to carry out enhancements to the Nigerian Mineral Resources Decision Support System (NMRS) including Transaction Area S in an Open System Architecture.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct		200,000.00	346,843.83	Signed	2020-08-05	2021-04-01	2020-08-15	2021-04-16			2020-10-19	2021-07-15	2021-10-19
NG-MINDIVER-200691-CS-IN DV / Consultancy to design and implement safer and cleaner mining programmes, efficient technologies and practices in the mining and steel sector.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		120,000.00	0.00	Under Implementation	2020-11-24	2020-10-27	2020-11-29		2020-12-20		2021-01-24	2021-10-21	
NG-MINDIVER-200701-CS-CDS / Engagement of Technical Advisor to the Ministry of Mines and Steel Development on Mindiver affairs.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct		55,000.00	0.00	Under Implementation	2020-10-29	2020-10-27	2020-11-08		2020-11-29		2021-01-03	2021-07-02	
NG-MINDIVER-200708-CS-IN DV / Extension of contract for the National Technical Advisor for Mindiver.	IDA / 59900	Project Management and Coordination	Post	Individual Consultant Selection	Direct		70,000.00	0.00	Under Implementation	2020-10-23	2020-10-27	2020-11-02		2020-11-23		2020-12-28	2022-03-28	
NG-MINDIVER-210843-CS-IN DV / Engagement of Consultant for the Assessment of Conflicts associated with mining operations and its impacts to the host mining communities in selected Geopolitical zones with an emphasis on failed Community Development (CD) implementation.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		120,000.00	73,573.30	Under Implementation	2021-01-21	2021-02-04	2021-02-04	2021-02-05	2021-02-25	2021-03-28	2021-04-01	2021-09-28	
NG-MINDIVER-211128-CS-CDS / Engagement of consultant for the management of dashboard and asset register for Mindiver project.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct		40,000.00	0.00	Under Implementation	2021-01-24	2021-01-29	2021-02-03	2021-02-04			2021-04-09	2021-10-06	
NG-MINDIVER-211138-CS-IN DV / Contract Extension-Engagement of Technical Advisor (General Purpose) to the Government of Nigeria for the "Mindiver" Project: John Eyre	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct		195,000.00	0.00	Pending Implementation	2021-01-01		2021-01-11		2021-02-01		2021-03-08	2021-09-04	
NG-MINDIVER-211146-CS-IN DV / Extension of contract - Engagement of a Consultant for the Promotion of Mining Projects and Facilitation of the Nigerian Delegation Participation in International Mining Conferences, Workshops, and Trade shows - Emma Kinder	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct		130,000.00	0.00	Pending Implementation	2021-01-01		2021-01-11		2021-02-01		2021-03-08	2021-09-04	
NG-MINDIVER-211148-CS-IN DV / Extension of Services for Consultant Expert Geologist to assist the Project and the Ministry of Mines and Steel Development (MMSD) on Geology and GIS- Francisco Iguala	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Direct		140,000.00	0.00	Pending Implementation	2021-01-01		2021-01-11		2021-02-01		2021-03-08	2021-09-04	
NG-MINDIVER-211934-CS-IN DV / Consultancy services to support the NMCT in establishing an incorporated Trust and the enhancement of downstream mineral processing for Ladi kwall pottery centre, 5 ulafia Niger State	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited		70,000.00	0.00	Under Implementation	2021-01-29	2021-07-15	2021-02-12		2021-03-05		2021-04-09	2021-10-06	
NG-MINDIVER-211134-CS-CDS / Extension of Consultancy services for the provision of Project Management office function for the Mindiver Project-Ernst and Young	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct		450,000.00	0.00	Under Implementation	2021-02-14	2021-02-12	2021-02-24	2021-01-15			2021-04-30	2021-06-05	
NG-MINDIVER-200705-NC-RFB / Engagement of a Consultant to conduct a needs assessment and implementation of Accreditation/Certification of the National Geosciences Research Laboratory (NGRL) Centre Kaduna for the attainment of ISO 9001 and 17025 standards including Capacity Building.	IDA / 59900	Establishing a Strong Foundation for Mining Sector Development	Prior	Direct Selection	Direct		700,000.00	0.00	Under Implementation	2021-02-15	2021-02-25	2021-03-06	2021-03-02			2021-05-10	2021-11-06	
NG-MINDIVER-216702-CS-IN DV / Engagement of an individual National Consultant for the Topomaps Mapping activity.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under Implementation	2021-03-02	2021-06-28	2021-04-20		2021-05-11		2021-06-15	2022-06-15	
NG-MINDIVER-216699-CS-IN DV / Engagement of individual National Consultant for the Airborne Geophysical Survey activity.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open		75,000.00	0.00	Under Implementation	2021-03-02	2021-06-28	2021-04-20		2021-05-11		2021-06-15	2022-06-15	

NG-MINDIVER-234529-CS-IN DV / ENGAGEMENT OF INDIVIDUAL CONSULTANT TO PROVIDE SUSTAINABLE POTTERY ADVISORY SERVICE, PRODUCTION, AND TRAINING ADVISORY SERVICES FOR THE LADI KWALI POTTERY CENTER	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	75,000.00	0.00	Under Implementation	2021-07-25	2021-09-01	2021-09-12	2021-10-03	2021-11-07	2022-05-06	
NG-MINDIVER-234527-CS-IN DV / engagement of an individual consultant for independent Peer Review of the Upgrade and Automation of Mining Cadastre Office for Online Applications, E-recording, Archiving and Establishment of Mining Cadastre Offices in the Six Geopolitical Zones	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Under Implementation	2021-07-05	2021-07-04	2021-07-10	2021-07-31	2021-09-04	2021-12-03	
NG-MINDIVER-234528-CS-IN DV / Engagement of an individual heritage advisor for Ladi Kwali Pottery centre	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Open	75,000.00	0.00	Under Implementation	2021-07-18	2021-07-15	2021-09-05	2021-09-26	2021-10-31	2022-04-29	
NG-MINDIVER-278432-CS-IN DV / Engagement of external consultant for the audit of the Ladi Kwali ADAP implementation document	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2022-02-28	2022-02-22	2022-03-05	2022-03-07	2022-03-26	2022-04-30	2022-10-27
NG-MINDIVER-278433-CS-C DS / Provision of Support, Maintenance and coordination agreement for ICT Hardware of the Formalisation of Artisanal Miners & Remote sensing activity located Abuja- (Service Level Agreement contract-SLA)	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct	25,000.00	0.00	Under Implementation	2022-02-28	2022-03-29	2022-03-10		2022-05-14	2023-05-14	
NG-MINDIVER-278434-CS-C DS / Provision of Support, Maintenance and coordination agreement for ICT Hardware of the Establishment of Geodata Centre – Abuja and Kaduna- (Service Level Agreement contract).	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct	25,000.00	0.00	Under Implementation	2022-02-28	2022-03-29	2022-03-10		2022-05-14	2023-05-14	
NG-MINDIVER-278441-DS-RF P / Engagement of firm for change management and capability transfer in the Ministry of Mines and Steel Development (MMSD) to ensure sustainability of Mindiver activities.	IDA / 59900	Facilitating Downstream Sector Development & Enhancing Competitiveness	Post	Direct Selection	Direct	400,000.00	0.00	Under Implementation	2022-06-08	2022-06-03	2022-06-18		2022-08-22	2023-02-18	