

### Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consultants: firms	0.5	1	2	4
Consultants: individuals	0.2	0.3	0.4	0.5

#### **Short list comprising entirely of national consultants:**

Short list of consultants for services, estimated to cost less than \$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Procurement Regulations.

#### **Other Conditions:**

1. Irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
  - a. procurement processes involving contract negotiations as, described in paragraphs 6.34-36 of Section VI of the Procurement Regulation for Borrowers;
  - b. competitive dialogue;
  - c. sustainable procurement; and
  - d. best and final offer.
2. Use of Standard Procurement Documents: For all procurements under the project, the Bank's Standard Procurement Documents (or other Model Procurement Documents agreed with the Bank) shall be used.

3. Request for Bids (Open-National), if allowed in the Procurement Plan, will be carried out under the Bank's Procurement Regulations following procedures for Open Tendering Method (OTM) of the People's Republic of Bangladesh (Public Procurement Act 2006 - PPA, 1st amendment to PPA (2009) and The Public Procurement Rules 2008, as amended in August 2009) using standard/model bidding documents satisfactory to the Bank. For the purpose of Request for Bids (Open-National) the following shall apply:
  - a. Post bidding negotiations shall not be allowed with the lowest evaluated or any other bidder;
  - b. Bids should be submitted and opened in public in one location immediately after the deadline for submission;
  - c. Lottery in award of contracts shall not be allowed;
  - d. Bidders' qualification/experience requirement shall be mandatory;
  - e. Bids shall not be invited or rejected on the basis of percentage above or below the estimated cost.

**PROCUREMENT PLAN Bangladesh : Bangladesh Regional Connectivity Project 1**

**General Information**  
 Country: Bangladesh Bank's Approval Date of the Original Procurement Plan: 2017-07-10  
 Project ID: P154580 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-21  
 Project Name: Bangladesh Regional Connectivity Project 1 GPN Date: 2018-03-24  
 Loan / Credit No: IDA / 60020  
 Executing Agency(ies) Bangladesh Land Port Authority

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
BLPA-W2 / Development of Sheela Land Port.	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Prior	Request for Bids	Open - International	Single Stage - One Envelope				15,531,595.00	14,572,643.29	Signed					2019-01-31	2019-04-16	2019-02-10	2019-06-28			2019-03-24	2019-07-10	2019-05-23	2019-12-22	2019-08-04	2020-04-28	2020-08-03		
BLPA-W4 / Development of Rangharh Land Port	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Prior	Request for Bids	Open - International	Single Stage - Two Envelope				16,600,000.00	0.00	Canceled					2018-10-01		2018-10-06					2018-11-17		2019-04-30		2019-06-04		2021-06-30	
BLPA W1 / Extension & development of Bhomra Land Port.	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Prior	Request for Bids	Open - International	Single Stage - One Envelope				32,000,000.00	0.00	Canceled					2020-12-24	2020-12-22	2020-12-29	2021-02-07					2021-02-23	2021-02-28	2021-05-24	2021-06-28		2023-06-28	
BLPA-W3 / Construction of Security Wall at Benapole Land Port	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,119,040.00	4,668,025.80	Signed					2020-12-24	2020-11-22	2020-12-30					2021-02-17	2021-04-26	2021-04-18	2021-05-27	2021-05-23	2021-07-06	2022-11-14	
BLPA - W4 / Development of Rangharh Land Port	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Prior	Request for Bids	Open - International	Single Stage - One Envelope				16,600,000.00	14,466,162.02	Signed					2020-12-24	2020-12-23	2020-12-29	2021-02-07					2021-02-16	2021-02-28	2021-05-17	2021-05-30	2021-06-21	2021-10-28	2023-06-21

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BLPA-C5 / Supply of CCTV and Gate Pass system of Benapole Land Port	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		1,932,278.00	1,592,528.14	Signed					2019-03-03	2019-07-15	2019-03-13	2019-08-06					2019-04-24	2019-09-30	2019-08-22	2020-03-19	2019-10-19	2020-05-17	2020-07-15

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
BLPA-S3 / Consultancy Services for performing Feasibility Study of Rangharh and Detail Design of Bhomra and Rangharh land ports	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Prior	Quality And Cost-Based Selection	Open - International		1,390,000.00	385,388.10	Signed	2018-03-15	2018-02-14	2018-04-14	2018-03-24	2018-07-11	2019-01-14			2018-08-08	2019-03-14	2018-10-07	2019-05-26	2018-11-11	2019-08-27	2018-12-16	2019-09-15	2020-03-10			
BLPA-S2 / Consultant for Project Implementation/Management	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Prior	Quality And Cost-Based Selection	Open - International		1,538,488.00	917,171.10	Signed	2018-04-08	2018-08-05	2018-05-06	2018-08-07	2018-08-04	2019-02-12			2018-09-15	2019-04-17	2018-11-14	2019-06-30	2018-12-19	2019-09-16	2019-01-30	2019-10-14	2021-06-30			
BLPA-S1 / Capacity Development Consultant	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Quality And Cost-Based Selection	Open - International		1,240,000.00	0.00	Pending implementation	2019-08-01		2019-08-29		2019-10-19					2019-11-30		2020-01-29		2020-03-20		2020-05-10		2021-05-10		
BLPA-S16 / Selection of Consulting Firm for Feasibility Study, Master Plan and Detail Design of Benapole, Bhomra and Buriman Land Ports	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Quality And Cost-Based Selection	Open - International		940,000.00	0.00	Under implementation	2021-07-31	2021-07-25	2021-08-21	2021-08-19	2021-10-04	2021-10-03					2021-11-21	2021-11-04	2021-12-12		2022-01-16		2022-02-13		2022-12-10	

BLPA-515 / Selection of Internal Audit Firm (National)	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Fixed Budget Selection	Open – National		53,255.00	0.00	Pending Implementation	2021-08-10		2021-08-31		2021-10-26		2021-12-13	2022-01-24	2022-02-28	2022-04-11	2023-11-02
--	-------------	---	------	------------------------	-----------------	--	-----------	------	------------------------	------------	--	------------	--	------------	--	------------	------------	------------	------------	------------

INDIVIDUAL CONSULTANTS																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BLPA-59 / International Procurement Expert (Bid Evaluation)	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Limited		90,000.00	0.00	Canceled	2017-06-22		2017-06-27		2017-07-18		2017-08-22		2019-08-21		
BLPA/S-10 / IT Specialist	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Limited		70,000.00	49,517.90	Signed	2017-07-03		2017-07-08	2018-10-09	2017-07-29	2018-10-10	2017-09-02	2018-11-29	2020-09-06		
BLPA-55 / Procurement Consultant (National)	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		156,430.00	155,098.58	Signed	2018-01-31		2018-01-17	2018-03-11	2018-04-07	2018-03-12	2018-05-12	2018-08-29	2020-10-28		
BLPA-511 / International Technical Expert	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2018-03-20		2018-05-08	2018-12-03	2018-05-29		2018-07-03		2018-12-30		
BLPA-58 / Financial Management Consultant (National)	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		291,646.00	228,944.04	Signed	2018-02-25		2018-04-19	2018-12-13	2018-05-10	2018-12-13	2018-06-14	2018-12-26	2018-12-11		
BLPA S-9 / International Procurement Expert	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		90,000.00	129,412.33	Signed	2018-03-27	2018-03-04	2018-05-15	2018-12-03	2018-06-05	2019-01-06	2018-07-10	2019-01-15	2019-01-06		
BLPA-57 / Social Specialist (National)	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		260,000.00	124,276.28	Signed	2018-04-07		2018-05-26	2018-10-10	2018-06-18	2018-11-11	2018-07-21	2018-12-06	2019-01-17		
BLPA-56 / Environmental Specialist (National)	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		260,000.00	239,563.91	Signed	2018-03-29	2018-05-30	2018-05-21	2018-10-10	2018-06-20	2018-10-11	2018-07-25	2018-10-31	2019-01-21		
BLPA-511A / Selection of International Technical Expert	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		90,000.00	47,813.48	Signed	2018-12-26	2019-01-01	2019-02-18	2019-03-11	2019-03-11	2019-03-12	2019-04-15	2019-03-25	2021-04-04		
BLPA/S-4 / Selection of Senior Procurement Specialist	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Prior	Individual Consultant Selection	Open		203,290.00	171,161.65	Signed	2020-10-04	2020-09-27	2021-01-01	2021-01-27	2021-01-15	2021-02-04	2021-03-16	2021-03-23	2023-09-02		
BLPA-512 / Senior Structural Engineer (National)	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		85,207.00	100,321.14	Signed	2021-07-31	2021-09-19	2021-09-18	2021-10-25	2021-10-09	2021-10-26	2021-11-13	2021-10-31	2023-11-13		
BLPA-513 / Senior Architect (National)	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Individual Consultant Selection	Open		85,207.00	100,321.14	Signed	2021-07-31	2021-09-19	2021-09-20	2021-10-25	2021-10-11	2021-10-26	2021-11-15	2021-10-31	2023-11-15		
BLPA-516A / Preparation of Environment and Social Framework (ESF) Documents for the Development of Benapole (Phase-2), Bhojra (Phase-2) and Burimary Land Ports	IDA / 60020	Component 1: Invest in infrastructure, systems and procedures to modernize key selected land ports essential for trade with India, Bhutan and Nepal	Post	Direct Selection	Direct		300,000.00	0.00	Pending Implementation	2021-11-17		2021-11-21				2021-12-26		2022-06-24		