

PROCUREMENT PLAN (Textual Part)

Project information: Pakistan COVID-19 Response, Recovery and Resilience In Education Project P174233)

Project Implementation agency: Ministry of Federal Education and Professional Training (MoFEPT)

Date of the Procurement Plan: March 9, 2021

Period covered by this Procurement Plan: Jan 2021-Nov 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Rules 2004 revised May 2020, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

- 1) The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- 2) For national open competitive procurement, only the model procurement documents acceptable to the World Bank, shall be used.
- 3) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- 4) *Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts [Retain this paragraph only for projects with decision meeting on or after August 1, 2018].*
- 5) Access to procurement opportunities shall not be restricted to firms that have pre-registered and/or paid a registration fee.
- 6) No preference of any kind shall be given to national bidders in the bidding process.
- 7) Using any other method except single stage single envelope method with compliance approach for evaluation, Bank's prior consultation shall be required

PROCUREMENT PLAN Pakistan : COVID19 Response, Recovery and Resilience in Education Project (COVID19 RRREP)

General Information
Country: Pakistan **Bank's Approval Date of the Original Procurement Plan:** 2021-03-09
Revised Plan Date(s): (comma delineated, leave blank 2022-09-06)
Project ID: P174223 **GPN Date:**
Project Name: COVID19 Response, Recovery and Resilience in Education Project (COVID19 RRREP)
Loan / Credit No: TF / B3319
Executing Agency: Ministry of Federal Education and Professional Training

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PK-MOFEPT-272771-CW-RFQ / Renovation & Reconditioning of Office space for Program Coordination Unit (PCU), MOFEPT.	TF / B3319	Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	100,000.00	0.00	Pending Implementation																		2022-02-28

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
PK-MOFEPT-237700-GO-RFQ / Procurement of IT/Office Equipment for Program Coordination Unit	TF / B3319	Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																							
PK-MOFEPT-237704-GO-RFQ / Procurement of Office Furniture for Program Coordination Unit	TF / B3319	Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																							
PK-MOFEPT-239449-GO-DIR / Procurement and distribution of basic sanitization and hygiene supplies to public schools for safe school reopening including consumables (including health kits for students of lagging districts) is envisaged for 12000 schools.	TF / B3319	Response	Prior	Direct Selection	Direct		9,000,000.00	7,000,000.00	Signed					2021-06-17	2021-06-17	2021-06-19	2021-06-23														2021-11-30		
PK-MOFEPT-255057-GO-RFQ / Interior Furnishing and Installation of Necessary Fixtures for PCU Office in PMI Building	TF / B3319	Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		90,000.00	0.00	Pending Implementation																							
PK-MOFEPT-255058-GO-RFQ / Renovation/Renovation of PCU Office at PMI Building, Islamabad.	TF / B3319	Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																							
PK-MOFEPT-272768-GO-RFB / Hiring of firm for provision of Printing & Stationary materials required to implement phase-III of Targeted Instruction Program (TIP) in KPK.	TF / B3319	Recovery	Post	Request for Bids	Open - National	Single Stage - One Envelope		370,000.00	0.00	Under Implementation					2022-01-20	2022-04-14	2022-01-21																
PK-MOFEPT-290954-GO-RFB / Procurement of Multi-Grade Ready Available Books (ECC to Grade 2)	TF / B3319	Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		365,000.00	0.00	Pending Implementation																							
PK-MOFEPT-291534-GO-RFB / Digital Content procurement for Pre-K to 12th Grades under National Distance Learning Requirements.	TF / B3319	Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		866,500.00	0.00	Under Implementation																							
PK-MOFEPT-290956-GO-RFB / Printing & Supply of Multi-Grade Learning Materials (Grade 1 to Grade 3)	TF / B3319	Response	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,752,500.00	0.00	Under Implementation																							
PK-MOFEPT-302067-GO-RFB / Procurement of Hardware and Networking Equipment for Pakistan Institute of Education (PIE), MOFE & PT.	TF / B3319	Resilience, M&E	Post	Request for Bids	Open - National	Single Stage - One Envelope		550,000.00	0.00	Pending Implementation																							
PK-MOFEPT-302479-GO-RFB / Procurement of General Office Equipment for Pakistan Institute of Education (PIE), MOFE & PT.	TF / B3319	Resilience, M&E	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation																							
PK-MOFEPT-309769-GO-RFQ / Provision of logistical support (training incentives, refreshments, power supply, internet connectivity and support staff) for TIP training with teachers and head teachers in ICT Public Schools.	TF / B3319	Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		89,500.00	0.00	Pending Implementation																							
PK-MOFEPT-309773-GO-RFB / Hiring of Firm for Printing, Packaging & Distribution of Materials for TIP Administration in ICT Public Schools.	TF / B3319	Recovery	Post	Request for Bids	Open - National	Single Stage - One Envelope		373,000.00	0.00	Pending Implementation																							
PK-MOFEPT-314016-GO-RFQ / Procurement, Delivery & Installation of Digital Interactive Smart Boards on Lot-wise basis in Classrooms of Lagging Districts across Pakistan. Lot-1: Sindh & Baluchistan Lot-2: Punjab, Khyber Pakhtunkhwa & Federal Regions (IC	TF / B3319	Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,400,000.00	0.00	Pending Implementation																							

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents Issued	Proposal Submission / Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion
--------------------------------------	-------------------	-----------	-------------	--------	-----------------	---------------------	------------------------	-------------------------	----------------------	----------------	-----------------------------------	------------------------------------	--	--	--------------------------	---	--	-----------------	---------------------

