

## INTEGRATED DAIRY PRODUCTIVITY IMPROVEMENT PROJECT

The following methods of procurement shall be used for procurement under the project. It has been agreed that if a particular invitation for a bid is comprised of several packages, lots or slices, and invited in the same invitation for bid, then the aggregate value of the whole package determines the applicable threshold amount for procurement and also for the review by the Bank. The national competitive bidding (NCB) conditions will be part of the Grant Agreement.

<b>Expenditure Category</b>	<b>Contract Value Threshold (US\$)</b>	<b>Procurement Method</b>	<b>Contracts Subjects to Prior Review (Threshold in US\$)</b>
<b>Goods and non-consultancy services</b>	>=1,000,000	ICB	Contracts >=1,500,000
	<1,000,000	NCB	Not applicable
	<100,000	SH	Not applicable
	N/A	DC	Contracts >= 1,500,000
<b>Works</b>	>=5,000,000	ICB	Contracts >= 5,000,000
	<5,000,000	NCB	Not applicable
	<200,000	SH	Not applicable
	N/A	DC	Contracts >=\$5,000,000
<b>Consultant Services* (including training)</b>	>=300,000	QCBS/QBS/LCS/FBS	Contracts >= 500,000; all TORs
	<300,000	In addition to the above listed methods, CQS may be used	
	N/A	SSS	
	N/A	IC	Contracts with individuals >= 200,000; all TORs

Consultancy: national short list for contracts <US\$300,000 may be used.

**For all DC and SSS cases the technical justification shall be a part of the project procurement plan.**

**PROCUREMENT PLAN** Kyrgyz Republic : Integrated Dairy Productivity Improvement Project

**General Information**

**Country:** Kyrgyz Republic **Bank's Approval Date of the Original Procurement Plan:** 2018-03-28  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-06-28  
**Project ID:** P155412 **GPN Date:** 2020-10-01  
**Project Name:** Integrated Dairy Productivity Improvement Project  
**Loan / Credit No.:** IDA / D1470, IDA / 59180, IDA / D8630, IDA / 69410  
**Executing Agency:** Agribusiness Competitiveness Center

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
IDPP/G-2 / Computer equipment for ABCC head office. Since as to the PP there are eight key ABCC staff members we need eight set of desktop computers.	IDA / D1470	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled								2018-06-06								2018-08-14	2018-09-11		
IDPP/G-3 / Purchase of 1C accountant program software for ABCC and for CLMU	IDA / 59180	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	11,056.08	Completed								2018-06-07	2018-08-13							2018-06-26	2018-08-24	2018-08-30	2018-11-19
IDPP/G-1 / Computer equipment for ABCC, CLMU and Karakol office.	IDA / D1470	Component 4: Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,000.00	19,777.77	Completed								2018-06-10	2018-09-10							2018-08-03	2018-10-12	2018-09-20	2018-10-31
IDPP/G-5 / 2 vehicles for ABCC office in Karakol	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	22,049.06	Completed								2018-08-02	2018-08-16							2018-08-29	2018-09-27	2018-10-01	2018-12-11
IDPP/G-12 / Expenses for publications (printing, publications).	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,200.00	1,055.69	Completed								2018-11-22	2018-11-23							2018-12-13	2018-12-31	2019-01-22	
IDPP/G-9 / Goods for farmer's bidons volume 10 liter with handles for milk made from food steel	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,000.00	155,438.78	Completed			2019-06-07	2019-06-07	2019-06-11			2019-07-09	2019-07-09	2019-08-08	2019-08-08	2019-09-12	2019-09-12	2019-09-12	2019-09-23	2019-11-11	2019-11-08		
IDPP/G-11 / Procurement equipment and consumables for two Zonal Veterinary Laboratories in Karakol and Balykchy.	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Request for Bids	Open - International	Single Stage - One Envelope		470,000.00	282,580.23	Completed			2019-04-30	2019-08-27	2019-05-21	2019-08-29		2019-07-02	2019-10-14	2019-08-21	2019-11-19	2019-09-25	2019-12-05	2020-03-23	2020-06-18				
IDPP/G-6 / Goods and Equipment for assessing the quality of milk, measuring instruments, cans, milk cooling tanks	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	189,931.89	Completed			2019-07-17	2019-07-17	2019-07-19			2019-08-19	2019-08-19	2019-09-18	2019-09-03	2019-10-23	2019-09-09	2020-01-21	2020-01-10				
IDPP/G-7/1 / Goods for demonstration farms (machine for the mechanical milking of cows, grain crusher, rubber tiles (mats) for cows)	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	36,335.77	Completed								2019-08-16								2019-09-29	2019-09-24	2019-11-28	2019-11-18
IDPP/G-7/2 / Goods for construction of demonstration farms (Portland cement, Roofing timber, Roofing materials, metal pipes)	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	104,336.82	Completed								2019-08-16								2019-09-29	2019-09-24	2019-11-13	2019-11-12
IDPP/G-13 / Stationary computers for two zonal veterinary laboratories in Balykchy and Karakol of Tsyk-Kol oblast	IDA / 59180	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	1,862.19	Completed								2019-09-10	2019-09-03							2019-10-15	2019-10-15	2019-11-14	2019-10-17
IDPP/G-14 / Water boiler and washing machine for two zonal veterinary laboratories in Balykchy and Karakol of Tsyk-Kol oblast	IDA / 59180	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	1,829.60	Completed								2019-09-10	2019-09-03							2019-10-15	2019-10-15	2019-11-14	2019-10-25
IDPP/G-15 / Vehicle for ABC Central Office	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Request for Quotations	Open - National	Single Stage - One Envelope		18,093.00	15,425.31	Completed								2019-12-10								2019-12-30	2019-12-16	2020-01-13	2019-12-23
IDPP/G-12/1 / Brochures and booklets for farmers (printing services)	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,000.00	6,162.61	Completed								2019-10-30								2019-11-27	2019-11-27	2020-01-26	2020-04-27
IDPP/G-7/3 / Goods for demonstration farms (milk machine, grain crusher, rubber carpets for cows)	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	27,256.33	Completed								2020-04-02								2020-05-19	2020-05-15	2020-07-18	2020-07-14
IDPP/G-7/4 / Construction materials for demonstration farms (portland cement, lumber, roof materials)	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	113,325.06	Completed								2020-04-07								2020-05-26	2020-05-15	2020-07-10	2020-06-29
IDPP/G-7/5 / Reagents (test kits, diagnostikums) for two zonal veterinary laboratories in Balykchy and Karakol	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Request for Quotations	Open - National	Single Stage - One Envelope		60,000.00	49,793.04	Completed								2020-05-05								2020-06-16	2020-05-29	2020-08-15	2020-09-05
IDPP/G-12/2 / Printing service (Calves Register Books, certificates)	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Request for Quotations	Limited	Single Stage - One Envelope		800.00	1,158.00	Completed								2020-09-30	2020-09-29							2020-10-29	2020-10-13	2020-11-28	2020-12-02
IDPP/G-16 / Office equipment, furniture for ABCC office and digital programs and equipment	IDA / D1470	Component 4: Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,000.00	13,796.32	Under Implementation								2021-03-03								2021-04-07		2021-05-07	



IDRPIAF/TFIRMA / Training company in farms of Talas oblast	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2022-01-10	2021-12-24	2022-01-18	2022-02-24						2022-03-03	2022-04-01	2025-03-31
IDRPIAF/CS-6 / Baseline survey	IDA / DB630	Component 4: Project Management	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2022-02-01		2022-02-22	2022-04-07						2022-05-07	2022-06-11	2022-07-11
IDRPIAF/CS-7 / Project Impact Assessment	IDA / DB630	Component 4: Project Management	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Pending Implementation	2024-05-25		2024-05-30	2024-06-20						2024-06-27	2024-08-01	2025-01-28
IDRPIAF/CS-2 / Technical assistance for laboratories to facilitate the accreditation process (payment for the services of Kyrgyz Center for accreditation)	IDA / DB630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Pending Implementation	2022-03-02		2022-03-16	2022-04-13						2022-04-27	2022-06-01	2024-05-31
IDRPIAF/TRMC / Training in the production of quality fodder for community seed funds	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Canceled	2022-02-25	2022-03-09	2022-03-04	2022-04-17						2022-05-01	2022-05-22	2025-03-31
IDRPIAF/TRCT/K / Training company in farms of Issyk-Kul oblast	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		280,000.00	0.00	Canceled	2022-02-25	2022-03-09	2022-03-05	2022-03-26						2022-04-02	2022-05-01	2025-03-31
IDRPIAF/TRCT/NARYN / Training company in farms of Naryn oblast	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		220,000.00	0.00	Canceled	2022-02-25	2022-03-09	2022-03-05	2022-03-27						2022-04-10	2022-05-01	2025-03-31
IDRPIAF/TRCT/TALAS / Training company in farms of Talas oblast	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2022-02-25	2022-03-09	2022-03-05	2022-03-26						2022-04-02	2022-04-23	2025-03-31
IDRPIAF/TRMC-CSF-1 / Training in the production of quality fodder for community seed funds	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2022-03-22	2022-04-13	2022-03-29	2022-05-17	2022-05-12					2022-05-26	2022-06-16	2025-03-31
IDRPIAF/TRCT/NARYN-1 / Training company in farms of Naryn oblast	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		220,000.00	0.00	Under Implementation	2022-03-22	2022-04-12	2022-03-29	2022-04-29	2022-04-19					2022-05-03	2022-05-24	2025-03-31
IDRPIAF/TRCT/K-1 / Training company in farms of Issyk-Kul oblast	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		280,000.00	0.00	Under Implementation	2022-03-22	2022-04-12	2022-03-29	2022-04-29	2022-04-19					2022-05-03	2022-05-17	2025-03-31
IDRPIAF/TRCT/TALAS-1 / Training company in farms of Talas oblast	IDA / DB630	Component 2: On-farm Productivity Enhancement	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2022-03-22	2022-04-12	2022-03-29	2022-04-29	2022-04-19					2022-05-03	2022-05-17	2025-03-31
IDRPIAF/CS-1 / Technical assistance to scale-up the digital platform for milk quality in three oblasts	IDA / DB630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2022-01-30		2022-02-13	2022-03-13						2022-04-12	2022-05-01	2023-05-01

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
IDRPI/CS-4 / Procurement specialist	IDA / D1470	Component 4: Project Management	Prior	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2018-03-26		2018-03-26	2018-04-16		2018-05-03		2018-12-31			
IDRPI/ABCC/CS-4/INDV / Monitoring and Evaluation Specialist	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		25,879.00	0.00	Canceled	2018-06-04	2018-06-04	2018-07-23	2018-08-06		2018-08-14		2019-08-14			
IDRPI/ABCC/CS-3/INDV / Head of ABCC office in Karakol / Agricultural specialist - head of regional office	IDA / 59180	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		31,269.00	5,411.48	Terminated	2018-06-04	2018-06-04	2018-07-09	2018-08-17	2018-07-16	2018-08-22	2018-08-01	2018-08-22	2019-08-01		
IDRPI/ABCC/CS-6/INDV / International TA to support the veterinary laboratories	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2018-07-25	2018-08-02	2018-08-30	2018-09-10		2018-09-20		2019-07-01			
IDRPI/ABCC/CS-5/INDV / ABC Livestock specialist in Karakol regional office	IDA / D1470	Component 2: On-farm Productivity Enhancement	Post	Individual Consultant Selection	Open		21,706.00	3,158.44	Signed	2018-09-15	2018-08-10	2018-10-12	2018-09-10	2018-10-14	2018-09-10	2018-10-22	2018-09-10	2019-01-20		
IDRPI/ABCC/CS-4/INDV / Monitoring and Evaluation Specialist of regional ABCC office in Karakol	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		25,879.00	10,073.10	Terminated	2018-09-05	2018-09-07	2018-10-01	2018-09-20	2018-10-05	2018-09-20	2018-10-11	2018-09-20	2020-12-31		
IDRPI/CS-6/INDV / International consultant to support the veterinary laboratories in Karakol and Balykchy	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2018-10-19	2018-10-18	2018-12-05	2018-12-10		2018-12-14		2019-12-31			
IDRPI/CS-6/INDV / International consultant to support the veterinary laboratories in Karakol and Balykchy	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2018-11-29		2019-01-08	2019-01-15		2019-01-25		2019-07-24			
IDRPI/CS-6/INT-2A / Consultant on quality management for support to the Zonal Veterinary Laboratories in Issyk-Kul oblast.	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		54,500.00	52,844.45	Signed	2019-03-20	2019-03-25	2019-04-22	2019-10-29	2019-05-06	2019-11-29	2019-05-27	2020-02-04	2019-07-18		
IDRPI/CS-6/INT-1A / Consultant on laboratory tests for support to the Zonal Veterinary Laboratories in Issyk-Kul oblast.	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		25,500.00	25,011.10	Completed	2019-03-21	2019-03-24	2019-04-23	2019-10-29	2019-04-30	2019-11-29	2019-05-14	2020-02-02	2019-06-08	2021-11-29	
IDRPI/CS-LOCAL-11 / Individual Consultant (local) on Veterinary to confirm of cows and heifers pregnancy (intermittent contract)	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		11,000.00	10,312.93	Completed	2019-07-05	2019-07-05	2019-09-04	2019-09-06	2019-09-11	2019-09-16	2019-09-25	2019-09-23	2020-09-19	2021-11-12	
IDRPI/CS-LOCAL-12 / Individual Consultant (local) on Veterinary to confirm of cows and heifers pregnancy	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open		11,000.00	10,312.93	Completed	2019-07-05	2019-07-09	2019-09-04	2019-09-06	2019-09-11	2019-09-16	2019-09-25	2019-09-23	2020-09-19	2021-11-12	

IDRP/CS/LOCAL-11/1 / Local Consultant on Veterinary to confirm of cows pregnancy after artificial insemination	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Direct Selection	Direct	5,500.00	0.00	Canceled	2021-01-15	2021-01-27				2021-02-17	2021-06-17		
IDRP/CS/LOCAL-12/1 / Local Consultant on Veterinary to confirm of cows pregnancy after artificial insemination	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Direct Selection	Direct	5,500.00	0.00	Canceled	2021-01-24	2021-02-05				2021-02-26	2021-06-15		
IDRP/CS/LOCAL-11/1-2 / Consultancy on confirmation of pregnancy of Artificial insemination of 3000 cows and helpers of farmers in Issyk-Kul oblast	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Direct Selection	Direct	5,500.00	0.00	Under Implementation	2021-06-07	2021-06-17	2021-06-19			2021-07-10	2021-11-07		
IDRP/CS/LOCAL-12/1-2 / Consultancy on confirmation of pregnancy of Artificial insemination of 3000 cows and helpers of farmers in Issyk-Kul oblast	IDA / D1470	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Direct Selection	Direct	5,500.00	0.00	Under Implementation	2021-06-07	2021-06-17	2021-06-19			2021-07-10	2021-11-07		
IDRP/AFCS-IND-2 / Head of ABCC regional office in Karakol - Livestock specialist	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	40,800.00	7,381.86	Signed	2021-12-23	2022-01-11	2021-12-29	2022-02-10	2021-12-30	2022-02-11	2022-01-01	2022-02-14	2023-01-01
IDRP/AFCS-IND-3 / Agriculture Specialist of ABCC regional office in Karakol	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	34,560.00	5,066.81	Signed	2021-12-23	2022-01-11	2021-12-30	2022-02-09	2021-12-30	2022-02-14	2022-01-01	2022-02-15	2023-01-01
IDRP/AFCS-IND-6 / Head of ABCC regional office in Talas - Livestock specialist	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	40,800.00	7,263.58	Signed	2021-12-23	2022-01-11	2021-12-29	2022-02-10	2021-12-30	2022-02-16	2022-01-01	2022-02-17	2023-01-01
IDRP/AFCS-IND-4 / Head of ABCC regional office in Naryn - Livestock specialist	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	40,800.00	7,296.90	Signed	2021-12-23	2022-01-14	2021-12-29	2022-02-14	2021-12-30	2022-02-15	2022-01-01	2022-02-16	2023-01-01
IDRP/AFCS-IND-5 / Agriculture specialist of ABCC regional office in Naryn	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	34,560.00	6,011.24	Signed	2021-12-23	2022-01-14	2021-12-29	2022-02-14	2021-12-30	2022-02-16	2022-01-01	2022-02-17	2022-06-30
IDRP/AFCS-IND-7 / Agriculture specialist of ABCC regional office in Talas	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	34,560.00	4,825.54	Signed	2021-12-23	2022-01-14	2021-12-29	2022-02-17	2021-12-30	2022-02-28	2022-01-01	2022-03-01	2023-01-01
IDRP/AFCS-IND-12 / PR Campaign	IDA / D8630	Component 4: Project Management	Post	Individual Consultant Selection	Open	8,000.00	0.00	Pending Implementation	2022-02-01		2022-03-22		2022-04-12		2022-05-17	2022-11-13	
IDRP/AFCS-IND-1 / International consultant on needs assessment in equipping and training of the vetlab staff in using the equipment	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	70,000.00	60,928.00	Signed	2022-06-11	2022-02-16	2022-06-29	2022-04-27	2022-06-30	2022-05-11	2022-08-01	2022-05-17	2023-08-01
IDRP/AFCS-IND-9 / Long-term local consultant to assess accreditation needs, providing support in preparation to accreditation, providing trainings to the staff	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	80,000.00	0.00	Canceled	2022-01-11	2022-02-16	2022-02-26		2022-02-27		2022-03-01	2024-02-29	
IDRP/AFCS-IND-11 / Local short-term consultant on digital application development for breeding records and offspring productivity registration	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2022-03-06	2022-04-08	2022-04-12		2022-04-13		2022-05-01	2022-05-31	
IDRP/AFCS-IND-9/1 / Long-term local consultant to assess accreditation needs, providing support in preparation to accreditation, providing trainings to the staff	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	80,000.00	12,193.73	Signed	2022-03-10	2022-03-15	2022-04-25	2022-04-27	2022-04-26	2022-05-16	2022-04-28	2022-05-16	2024-02-29
IDRP/AFCS-IND-8 / Consultant on production technologies	IDA / 69410	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2022-06-10	2022-06-16	2022-07-02		2022-07-03		2022-07-05	2024-01-06	
IDRP/AFCS-LOCAL-1 / Local consultant on confirmation of pregnancy of artificially inseminated cows in Issyk-Kul and Naryn oblasts	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	28,540.00	0.00	Under Implementation	2022-05-03	2022-06-22	2022-05-22		2022-05-25		2022-06-01	2024-08-19	
IDRP/AFCS-LOCAL-2 / Local consultant on confirmation of pregnancy of artificially inseminated cows in Issyk-Kul and Naryn oblasts	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	28,540.00	0.00	Under Implementation	2022-05-03	2022-06-22	2022-05-22		2022-05-25		2022-06-01	2024-08-19	
IDRP/AFCS-LOCAL-3 / Local consultant on confirmation of pregnancy of artificially inseminated cows in Talas oblast	IDA / D8630	Component 1: Strengthening Public and Private Services in the Dairy Sector	Post	Individual Consultant Selection	Open	18,000.00	0.00	Under Implementation	2022-05-03	2022-06-22	2022-05-22		2022-05-25		2022-06-01	2024-08-19	