

PROCUREMENT PLAN

Project information: Property Strengthening (P163531)

Project Implementation agency: PGR

Date of the Procurement Plan: 03/15/2018

Period covered by this Procurement Plan: March 2018 to September 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]

PROCUREMENT PLAN Nicaragua : Nicaragua Property Rights Strengthening Project

General Information
 Country: Nicaragua Bank's Approval Date of the Original Procurement Plan: 2019-04-20
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-29
 Project ID: P163531 GPN Date: 2019-04-10
 Project Name: Nicaragua Property Rights Strengthening Project
 Loan / Credit No: IDA / 61980
 Executing Agency(ies) Attorney General of the Republic

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NI-PCR-110740-CW-RFQ / Amojonamiento y rotulación área protegida Cerro Musun Rio Blanco	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	0.00	Cancelado							2019-06-24	2019-08-31							2019-08-19	2020-02-15			
NI-PCR-110741-CW-RFQ / Rotulación y amojonamiento área protegida Cerro Cumalca-Cerro Alegre Boaco	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	91,643.06	Firmado							2019-06-29	2019-11-01							2019-08-24	2020-02-14			
NI-PCR-144640-CW-RFQ / Demarcación Rotulación y amojonamiento Reserva Natural Cerro Musun	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	42,744.76	Firmado							2019-11-30	2019-11-13							2020-01-02	2020-02-11			
NI-PCR-144647-CW-RFQ / Demarcación Rotulación y Amojonamiento Reserva Natural Mombachito La Vieja	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				40,000.00	49,723.30	Firmado							2020-02-08	2020-06-03							2020-03-12	2020-08-14			
NI-PCR-189697-CW-RFQ / Demarcación Área Protegida Fila Masigie	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				45,000.00	43,951.32	Firmado							2020-10-04	2020-10-13							2020-11-30	2021-01-06			
NI-PCR-219973-CW-RFQ / Demarcación (Amojonamiento y rotulación) Reserva Natural Serranía de Amerrisque	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				132,000.00	140,529.68	Firmado							2021-03-28							2021-05-24	2021-05-18	2021-11-20			
NI-PCR-220234-CW-RFQ / Demarcación (Amojonamiento y rotulación) Reserva Natural Refugio de vida silvestre Los Guatuzos	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope				88,000.00	0.00	En ejecución							2021-09-27								2021-11-23	2022-05-22			
NI-PCR-239255-CW-RFB / Construcción y adecuación de edificio de la Delegación departamental de Catastro Físico Boaco	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de ofertas	Open - National	Single Stage - One Envelope			Other (with field for explanation)	500,000.00	0.00	Ejecución pendiente				2021-09-22			2021-09-27						2021-10-27		2021-11-26	2021-12-31			
NI-PCR-239256-CW-RFQ / Construcción y Adecuación de Edificio DCCF-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope			Other (with field for explanation)	148,500.00	0.00	Ejecución pendiente							2021-09-11								2021-11-06	2022-05-05			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NI-PCR-110744-CO-RFB / Equipos para oficinas aires acondicionados mobiliarios accesorios	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		218,257.00	171,990.25	Firmado					2019-05-21	2019-08-05	2019-05-26	2019-08-05			2019-07-07	2019-09-13	2019-08-06	2019-10-03	2019-09-10	2019-12-19	2020-03-08	
NI-PCR-110747-CO-RFB / Adquisición de equipos de ingeniería menor GPS y accesorios	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		210,750.00	0.00	Ejecución pendiente					2019-07-24		2019-07-29					2019-09-09		2019-10-09		2019-11-13		2020-05-11
NI-PCR-110742-CO-RFB / Adquisición equipos seguridad para centro de datos primarios licenciamiento y paneles eléctricos.	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		390,000.00	0.00	Ejecución pendiente					2019-06-25		2019-06-30					2019-08-11		2019-09-10		2019-10-15		2020-04-12
NI-PCR-110743-CO-RFB / Compra equipos informáticos, impresión y licencias	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		467,015.00	483,085.36	Firmado					2019-07-10	2019-07-12	2019-07-15	2019-07-12			2019-08-26	2019-08-27	2019-09-25	2019-10-10	2019-10-30	2019-11-19	2020-04-27	
NI-PCR-110746-CO-RFB / Adquisición de camionetas, camioneros de 4 toneladas y motocicletas	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de ofertas	Open - International	Single Stage - One Envelope		370,160.00	350,990.00	Firmado					2019-06-11	2019-08-13	2019-06-16	2019-08-13			2019-07-28	2019-09-30	2019-08-27	2019-10-08	2019-10-01	2019-11-15	2020-03-29	
NI-PCR-120482-CO-RFQ / Compra equipos de vigilancia para edificios	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		10,000.00	0.00	Cancelado							2019-07-06	2019-11-04							2019-08-04		2020-01-31	
NI-PCR-121403-CO-RFQ / Adquisición equipos de computos y equipamiento de oficina.	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		105,000.00	80,974.63	Firmado							2019-07-20	2019-07-31							2019-08-18	2019-09-19	2019-12-16	
NI-PCR-138593-CO-RFB / Adquisición Equipos de Oficina y Mobiliario	IDA / 61980	Institutional and Policy Framework and System Integration	Posterior	Solicitud de cotizaciones	Open - National	Single Stage - One Envelope		60,000.00	19,192.46	Firmado							2019-10-15	2019-11-13							2019-11-09	2019-12-17	2020-05-07	

Ni-PCR-110697-CS-INDV / Auditoría especial de adquisiciones y contrataciones	IDA / 61980	Project Management, Monitoring and Evaluation	Previa	Individual	Open		60,000.00	24,500.00	Firmado	2019-06-14	2019-10-03	2019-08-02	2020-02-03	2019-08-23	2020-02-08	2019-09-27	2020-02-06	2020-09-26	
Ni-PCR-110698-CS-INDV / Coordinador Componente Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		129,600.00	16,500.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-01-15	2019-08-12	2020-02-25	2019-09-16	2020-02-25	2020-03-14	
Ni-PCR-110699-CS-INDV / Especialista en Capacitación y Comunicación Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	7,063.33	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-01-15	2019-08-12	2020-02-04	2019-09-16	2020-02-04	2024-08-20	
Ni-PCR-110700-CS-INDV / Especialista en Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	3,900.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-05-22	2019-08-12	2020-06-30	2019-09-16	2020-06-30	2024-08-20	
Ni-PCR-110701-CS-INDV / Especialista Coordinador Multisectorial Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	12,956.67	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-07-25	2019-08-12	2019-08-23	2019-09-16	2020-02-04	2024-08-20	
Ni-PCR-110702-CS-INDV / Especialista Seguimiento y Supervisión Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	6,500.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-06-21	2019-08-12	2019-07-17	2019-09-16	2019-07-17	2024-08-20	
Ni-PCR-110703-CS-INDV / Técnico Áreas Protegidas Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	6,533.42	Firmado	2019-06-03	2021-04-14	2019-07-22	2019-06-18	2019-08-12	2019-07-09	2019-09-16	2019-10-03	2024-08-20	
Ni-PCR-110704-CS-INDV / Técnico Informático Web Marena	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	12,000.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2020-04-29	2019-08-12	2020-05-15	2019-09-16	2020-05-15	2024-08-20	
Ni-PCR-110706-CS-INDV / Operador Gráfico SISCAT INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110707-CS-INDV / Programador SISCAT INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110709-CS-INDV / Soporte Informático INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110710-CS-INDV / Técnico en Monitoreo y Evaluación INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	11,866.67	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-11-20	2019-08-12	2019-12-30	2019-09-16	2019-12-30	2024-08-20	
Ni-PCR-110711-CS-INDV / Técnico en Saneamiento de la Información INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	10,000.00	Firmado	2019-06-03	2021-06-11	2019-07-22	2020-01-29	2019-08-12	2020-02-18	2019-09-16	2020-02-18	2024-08-20	
Ni-PCR-110712-CS-INDV / Técnico Implantador SISCAT-SISCAT INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2019-06-03	2019-04-23	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110713-CS-INDV / 10 Técnicos Analistas Legal INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		360,000.00	23,960.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2021-01-20	2019-08-12	2021-01-20	2019-09-16	2021-01-20	2024-08-20	
Ni-PCR-110715-CS-INDV / Responsable Técnico INFOM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		90,000.00	18,000.00	Firmado	2019-06-03	2019-04-23	2019-07-22	2019-11-19	2019-08-12	2019-12-30	2019-09-16	2019-12-30	2024-08-20	
Ni-PCR-110716-CS-INDV / Técnico Control de Calidad Legal Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		88,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110717-CS-INDV / Técnico Control de Calidad Imagen INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110718-CS-INDV / Oficial de Grupo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		96,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110719-CS-INDV / Analista Legal INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	2,373.24	Firmado	2019-06-03	2020-02-14	2019-07-22	2020-12-18	2019-08-12	2020-12-18	2019-09-16	2020-12-18	2024-08-20	
Ni-PCR-110720-CS-INDV / Grabador de Datos INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		63,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110721-CS-INDV / Técnico Control Calidad Catastral Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2019-06-03	2020-02-14	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110722-CS-INDV / Operador Gráfico de Campo INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	4,106.64	Firmado	2019-06-03	2020-02-14	2019-07-22	2019-08-23	2019-08-12	2019-08-23	2019-09-16	2019-09-18	2024-08-20	
Ni-PCR-110723-CS-INDV / Asistentes de Topografía INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	6,860.00	Firmado	2019-06-03	2019-05-31	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2019-08-19	2024-08-20	
Ni-PCR-110724-CS-INDV / Técnico Control Calidad Topografía INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		24,000.00	0.00	En ejecución	2019-06-03	2020-02-17	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
Ni-PCR-110725-CS-INDV / Técnicos Legales Brigada INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		420,000.00	4,001.67	Firmado	2019-06-03	2020-02-17	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2019-08-19	2024-08-20	
Ni-PCR-110726-CS-INDV / Técnicos Catastral Brigada INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		420,000.00	123,410.44	Firmado	2019-06-03	2020-02-14	2019-07-22	2019-08-06	2019-08-12	2019-08-06	2019-09-16	2020-02-21	2024-08-20	

NI-PCR-110727-CS-INDV / Topógrafo UEBC INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		64,000.00	4,746.48	Firmado	2019-06-03	2020-02-17	2019-07-22	2020-12-18	2019-08-12	2020-12-18	2019-09-16	2020-12-18	2024-08-20	
NI-PCR-110728-CS-INDV / Administrador y Control de la Producción Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
NI-PCR-110729-CS-INDV / Analista Legal Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
NI-PCR-110730-CS-INDV / Experto Legal Registral Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		39,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
NI-PCR-110731-CS-INDV / Implementadores Informáticos Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		84,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
NI-PCR-110733-CS-INDV / Técnicos Registrales Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
NI-PCR-110735-CS-INDV / Técnicos Digitación Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	0.00	En ejecución	2019-06-03	2019-05-31	2019-07-22		2019-08-12		2019-09-16		2024-08-20	
NI-PCR-120479-CS-INDV / Ingeniero supervisor de áreas protegidas	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	13,160.00	Firmado	2019-06-24	2019-06-25	2019-07-21	2019-08-22	2019-07-28	2019-08-22	2019-09-01	2019-08-22	2024-08-05	
NI-PCR-125614-CS-INDV / Administrador de Estaciones CORS	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	0.00	En ejecución	2019-08-25	2020-03-17	2019-09-20		2019-10-11		2019-11-06		2024-10-10	
NI-PCR-144635-CS-INDV / Técnico de mediación de monitores, seguimiento y evaluación DIRAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		18,000.00	2,000.00	Firmado	2019-11-29	2019-11-14	2019-12-11	2021-02-16	2019-12-14	2021-02-16	2019-12-24	2021-02-16	2024-11-27	
NI-PCR-145720-CS-INDV / Coordinador de Titulación y Regularización Delegaciones IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,200.00	14,400.00	Firmado	2019-11-24	2019-11-25	2019-11-30	2019-11-28	2019-12-03	2019-11-28	2019-12-06	2019-11-28	2022-11-20	
NI-PCR-155282-CS-INDV / Analista de campo delegaciones PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	6,795.00	Firmado	2020-02-02	2020-01-24	2020-02-11	2020-03-26	2020-02-14	2020-03-26	2020-02-18	2020-05-11	2023-02-02	
NI-PCR-155283-CS-INDV / Coordinador de Área Legal PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	23,200.00	Firmado	2020-02-02	2020-01-25	2020-02-11	2020-03-26	2020-02-14	2020-03-26	2020-02-18	2020-04-02	2023-02-02	
NI-PCR-155284-CS-INDV / Coordinador Componente IP/PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		75,600.00	0.00	Ejecución pendiente	2020-02-02		2020-02-11		2020-02-14		2020-02-18		2023-02-02	
NI-PCR-155285-CS-INDV / Especialista de Planificación y Seguimiento de la PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		79,200.00	0.00	Ejecución pendiente	2020-02-02		2020-02-11		2020-02-14		2020-02-18		2023-02-02	
NI-PCR-155286-CS-INDV / Especialista Legal PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	Bajo Revision	2020-02-02	2021-09-30	2020-02-11		2020-02-14		2020-02-18		2023-02-02	
NI-PCR-155519-CS-INDV / Consultores de Largo Plazo Intendencia de la Propiedad	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		761,220.00	337,740.00	Firmado	2020-01-27	2020-06-23	2020-01-29	2020-01-27	2020-01-30	2020-01-15	2020-02-01	2020-01-31	2023-01-16	
NI-PCR-155526-CS-INDV / Analista Senior para el rediseño del SIAFI	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	0.00	En ejecución	2020-02-03	2020-02-13	2020-02-12		2020-02-15		2020-02-19		2023-02-03	
NI-PCR-155527-CS-INDV / Apoyo informático PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	Ejecución pendiente	2020-04-01		2020-04-10		2020-04-13		2020-04-17		2023-04-02	
NI-PCR-155529-CS-INDV / Coordinador de área de campo PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	24,746.76	Firmado	2020-02-10	2020-04-20	2020-02-19	2020-04-01	2020-02-22	2020-04-01	2020-02-26	2020-05-21	2023-02-10	
NI-PCR-155531-CS-INDV / Especialista de Regularización y Titulación PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		45,540.00	0.00	Ejecución pendiente	2020-02-01		2020-02-10		2020-02-13		2020-02-17		2023-02-01	
NI-PCR-155532-CS-INDV / Especialista en SIG y Cartografía PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	10,000.00	Firmado	2020-02-01	2020-01-24	2020-02-10	2020-03-10	2020-02-13	2020-03-10	2020-02-17	2020-03-20	2023-02-01	
NI-PCR-155533-CS-INDV / Investigador Registral/Catastral PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		81,000.00	0.00	En ejecución	2020-02-01	2020-01-24	2020-02-10		2020-02-13		2020-02-17		2023-02-01	
NI-PCR-155536-CS-INDV / Coordinador de Regularización de Propiedades PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	Ejecución pendiente	2020-02-03		2020-02-12		2020-02-15		2020-02-19		2023-02-03	
NI-PCR-155537-CS-INDV / Desarrollador de Sistemas PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,500.00	0.00	En ejecución	2020-02-03	2020-02-13	2020-02-12		2020-02-15		2020-02-19		2023-02-03	
NI-PCR-155538-CS-INDV / Analista programador SIIPRO-SILEC PCR/IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	8,800.00	Firmado	2020-02-03	2020-01-25	2020-02-12	2020-02-20	2020-02-15	2020-02-20	2020-02-19	2020-02-28	2023-02-03	
NI-PCR-155541-CS-INDV / Consultores de Largo Plazo DIRAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		27,000.00	0.00	En ejecución	2020-02-03	2020-01-28	2020-02-05		2020-02-06		2020-02-08		2023-01-23	

Ni-PCR-155543-CS-INDV / Contador de la IP/PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		33,480.00	0.00	Ejecución pendiente	2020-02-03		2020-02-12		2020-02-15		2020-02-19		2023-02-03
Ni-PCR-155546-CS-INDV / Coordinador de Administración componente IP PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		79,200.00	0.00	Ejecución pendiente	2020-07-01		2020-07-10		2020-07-13		2020-07-17		2023-07-02
Ni-PCR-155861-CS-INDV / Técnicos Catastrales IP/PCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		420,000.00	120,050.40	Firmado	2020-02-09	2020-01-30	2020-02-16	2020-05-15	2020-02-21	2020-05-15	2020-02-29	2020-05-15	2022-02-18
Ni-PCR-158362-CS-INDV / 2 Técnicos USD 350.00	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	En ejecución	2020-02-17	2020-02-14	2020-02-24		2020-02-29		2020-03-08		2023-02-21
Ni-PCR-158364-CS-INDV / Técnico de Control de Calidad Legal de Gabinete UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	0.00	En ejecución	2020-02-17	2020-02-17	2020-02-24		2020-02-29		2020-03-08		2023-02-21
Ni-PCR-162208-CS-INDV / Responsable de Archivo Delegaciones IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		64,800.00	0.00	En ejecución	2020-03-10	2020-04-02	2020-03-16		2020-03-20		2020-03-24		2022-03-14
Ni-PCR-162207-CS-INDV / 39 Analista Legales IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		514,800.00	32,064.57	Firmado	2020-02-29	2020-04-02	2020-03-06	2020-04-01	2020-03-10	2020-04-01	2020-03-14	2020-04-15	2022-03-04
Ni-PCR-167396-CS-INDV / Responsable de Capacitación y Monitoreo DIRAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		24,000.00	5,000.00	Firmado	2020-04-15	2020-06-11	2020-04-20	2020-11-16	2020-04-23	2020-11-16	2020-04-27	2021-01-26	2022-04-27
Ni-PCR-167397-CS-INDV / Técnicos Catastrales SIIICAR INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		113,400.00	14,000.00	Firmado	2020-04-15	2020-06-11	2020-04-20	2020-11-13	2020-04-23	2020-11-13	2020-04-27	2021-01-20	2023-04-27
Ni-PCR-167399-CS-INDV / Asistente Topografía Delegación Departamental Catastro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,600.00	0.00	En ejecución	2020-04-15	2020-06-11	2020-04-20		2020-04-23		2020-04-27		2023-04-27
Ni-PCR-167400-CS-INDV / Técnicos de Saneamiento Catastral	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		324,000.00	18,000.00	Firmado	2020-04-15	2020-06-11	2020-04-20	2020-09-21	2020-04-23	2020-09-21	2020-04-27	2020-09-21	2023-04-27
Ni-PCR-172264-CS-INDV / Topografos IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		96,000.00	3,733.04	Firmado	2020-05-05	2020-05-21	2020-05-10	2020-06-05	2020-05-13	2020-06-05	2020-05-17	2020-06-08	2022-05-07
Ni-PCR-175638-CS-INDV / Registro Publico Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		1,291,800.00	1,287,977.52	Firmado	2020-07-01	2020-06-03	2020-07-03	2020-06-03	2020-07-04	2020-06-15	2020-07-06	2020-06-30	2021-07-06
Ni-PCR-175639-CS-INDV / UIC/INETER Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		1,645,140.00	1,048,989.84	Firmado	2020-07-01	2020-06-03	2020-07-03	2020-06-03	2020-07-04	2020-06-15	2020-07-06	2020-07-01	2021-07-06
Ni-PCR-175640-CS-INDV / UEBC/INETER Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		1,213,200.00	1,243,404.60	Firmado	2020-07-01	2020-06-03	2020-07-03	2020-06-03	2020-07-04	2020-11-15	2020-07-06	2020-07-01	2021-07-06
Ni-PCR-175641-CS-INDV / Secretaria Ejecutiva Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		283,320.00	315,226.20	Firmado	2020-07-01	2020-06-24	2020-07-03	2020-06-03	2020-07-04	2020-06-15	2020-07-06	2020-06-30	2021-07-06
Ni-PCR-175642-CS-INDV / PCR Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		56,400.00	337,740.00	Firmado	2020-07-01	2020-06-05	2020-07-03	2020-01-27	2020-07-04	2020-01-15	2020-07-06	2020-01-31	2021-07-06
Ni-PCR-175643-CS-INDV / NIFOM Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		104,400.00	116,740.00	Firmado	2020-07-01	2020-06-08	2020-07-03	2020-06-08	2020-07-04	2020-06-15	2020-07-06	2020-07-01	2021-07-06
Ni-PCR-175644-CS-INDV / DIAC Consultores de Largo plazo que pasan por continuidad del 6087 al 6198	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		88,200.00	95,634.00	Firmado	2020-07-01	2020-06-05	2020-07-03	2020-06-03	2020-07-04	2020-06-15	2020-07-06	2020-06-30	2021-07-06
Ni-PCR-186317-CS-INDV / Notificadores mediaciones	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		63,000.00	0.00	En ejecución	2020-08-03	2020-08-21	2020-08-08		2020-08-11		2020-08-15		2023-08-15
Ni-PCR-186327-CS-INDV / Auxiliar contable UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		32,400.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
Ni-PCR-186330-CS-INDV / Administrador de Inteligencia de Negocio SIIICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		59,400.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
Ni-PCR-186332-CS-INDV / Coordinador de Convenio SIIICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20		2020-10-23		2020-10-27		2023-10-27
Ni-PCR-186334-CS-INDV / Diseñador Gráfico SIIICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		18,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20		2020-10-23		2020-10-27		2023-10-27
Ni-PCR-186339-CS-INDV / Responsable del Back Office	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	4,450.00	Firmado	2020-10-15	2020-10-19	2020-10-20	2020-12-18	2020-10-23	2020-12-18	2020-10-27	2020-12-18	2023-10-27
Ni-PCR-186345-CS-INDV / Responsable de Comunicación y Promotoría	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		61,000.00	4,200.00	Firmado	2020-10-15	2020-10-19	2020-10-20	2020-11-16	2020-10-23	2020-11-16	2020-10-27	2020-11-16	2023-10-27

Ni-PCR-186352-CS-INDV / Responsable de Control y Seguimiento de Topografía SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2020-10-27	2023-10-27			
Ni-PCR-186355-CS-INDV / Técnico Catastral SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		113,400.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2020-10-27	2023-10-27			
Ni-PCR-186361-CS-INDV / Desarrollador de Infraestructura de Datos Espaciales SIAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20	2020-10-23	2020-10-27	2023-10-27			
Ni-PCR-186364-CS-INDV / Responsable de Desarrollo Tecnológico SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		64,800.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2020-10-27	2023-10-27			
Ni-PCR-186366-CS-INDV / Analista Adquisiciones UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		126,000.00	0.00	En ejecución	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2020-10-27	2023-10-27			
Ni-PCR-186367-CS-INDV / Analista de Planificación y Seguimiento UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	7,500.00	Firmado	2020-10-15	2020-10-19	2020-10-20	2020-10-23	2020-10-27	2020-11-11	2023-10-27		
Ni-PCR-186369-CS-INDV / Ayudante de Suministro y Logística UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20	2020-10-23	2020-10-27	2023-10-27			
Ni-PCR-186370-CS-INDV / Coordinador de Transporte UCC-INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20	2020-10-23	2020-10-27	2023-10-27			
Ni-PCR-189709-CS-INDV / Ayudante de Topografía Delegaciones	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,600.00	0.00	Ejecución pendiente	2020-08-31		2020-09-11	2020-09-13	2020-09-21	2023-09-21			
Ni-PCR-189719-CS-INDV / Coordinador de Convenio SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	En ejecución	2020-09-15	2020-10-19	2020-09-26	2020-09-28	2020-10-06	2023-10-06			
Ni-PCR-189720-CS-INDV / Ingeniero Programador SICAR-CAT	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		201,600.00	14,000.00	Firmado	2020-09-16	2020-08-25	2020-09-27	2020-08-26	2020-09-29	2020-08-26	2023-10-07		
Ni-PCR-189722-CS-INDV / Especialista Soporte Técnico de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	0.00	Ejecución pendiente	2020-09-30		2020-10-11	2020-10-13	2020-10-21	2023-10-21			
Ni-PCR-189723-CS-INDV / Oficial de Suministro y Logística UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		16,200.00	0.00	Ejecución pendiente	2020-09-16		2020-09-27	2020-09-29	2020-10-07	2023-10-07			
Ni-PCR-189725-CS-INDV / Responsable Administrativo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	En ejecución	2020-10-15	2021-01-07	2020-10-26	2020-10-28	2020-11-05	2023-11-05			
Ni-PCR-189728-CS-INDV / Técnicos Legales Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		90,000.00	79,082.29	Firmado	2020-08-31	2020-08-25	2020-09-11	2020-07-22	2020-09-13	2020-07-22	2020-09-21	2023-09-21	
Ni-PCR-189729-CS-INDV / Auditor de Tomos e Indexación Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		216,000.00	16,773.24	Firmado	2020-09-17	2020-08-25	2020-09-28	2021-06-04	2020-09-30	2021-06-04	2020-10-08	2021-06-14	2023-10-08
Ni-PCR-189730-CS-INDV / Analista de Proceso Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		367,200.00	8,500.00	Firmado	2020-09-16	2020-08-25	2020-09-27	2020-08-26	2020-09-29	2020-08-26	2020-10-07	2020-08-26	2023-10-07
Ni-PCR-193416-CS-INDV / Técnicos de Digitalización UCC INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	15,546.48	Firmado	2020-09-22	2020-09-29	2020-10-03	2021-01-04	2020-10-05	2021-01-04	2020-10-13	2021-01-04	2023-10-13
Ni-PCR-193418-CS-INDV / Superiores de Mediaciones DIRAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2020-10-05	2020-09-29	2020-10-16	2020-10-18	2020-10-26	2023-10-26			
Ni-PCR-193420-CS-INDV / Técnico de Control de Calidad Legal UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,000.00	7,119.72	Firmado	2020-10-01	2020-09-29	2020-10-12	2020-11-13	2020-10-14	2020-11-13	2020-10-22	2020-12-18	2023-10-22
Ni-PCR-193422-CS-INDV / Operador Gráfico UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2020-10-22	2023-10-22			
Ni-PCR-193424-CS-INDV / Técnico de Control de Calidad Imagen UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		14,400.00	2,373.24	Firmado	2020-10-01	2020-09-29	2020-10-12	2020-12-18	2020-10-14	2020-12-18	2020-10-22	2020-12-18	2023-10-22
Ni-PCR-193427-CS-INDV / Especialista Soporte Técnico de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2020-10-22	2023-10-22			
Ni-PCR-193428-CS-INDV / Gerente de Campo Barido	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		54,000.00	0.00	En ejecución	2020-10-01	2020-09-29	2020-10-12	2020-10-14	2020-10-22	2023-10-22			
Ni-PCR-193452-CS-INDV / Diseñador Gráfico Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	7,000.00	Firmado	2020-10-01	2020-09-29	2020-10-12	2020-11-30	2020-10-14	2020-11-30	2020-10-22	2020-11-30	2023-10-22
Ni-PCR-193453-CS-INDV / Diseñador de Aplicaciones Móviles Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		93,600.00	0.00	En ejecución	2020-10-12	2020-09-29	2020-10-23	2020-10-25	2020-11-02	2023-11-02			
Ni-PCR-193456-CS-INDV / Documentador de Pruebas Junior Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		32,400.00	0.00	En ejecución	2020-10-14	2020-09-29	2020-10-25	2020-10-27	2020-11-04	2023-11-04			

Ni-PCR-193458-CS-INDV / Documentador de Pruebas Senior Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2020-10-14	2020-09-29	2020-10-25	2020-10-27		2020-11-04		2023-11-04	
Ni-PCR-193460-CS-INDV / Implementador Informático Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	6,000.00	Firmado	2020-10-15	2020-09-29	2020-10-26	2020-11-09	2020-10-28	2020-11-09	2020-11-05	2020-11-09	2023-11-05
Ni-PCR-199700-CS-INDV / Responsable de Planificación y Estrategia-REGISTRO	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		46,800.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
Ni-PCR-199701-CS-INDV / Administrador de Base de Datos-REGISTRO	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		93,600.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
Ni-PCR-199702-CS-INDV / Brigada Técnico Catastral (NETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		441,000.00	0.00	En ejecución	2020-10-26	2020-10-29	2020-12-14		2021-01-04		2021-02-08		2024-01-24
Ni-PCR-199703-CS-INDV / Operador Grafico de Campo (NETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		129,600.00	7,119.72	Firmado	2020-10-26	2020-10-16	2020-12-14	2020-12-02	2021-01-04	2020-12-02	2021-02-08	2020-12-18	2024-01-24
Ni-PCR-199704-CS-INDV / Analista de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		178,200.00	9,525.00	Firmado	2020-10-26	2020-10-16	2020-12-14	2021-02-05	2021-01-04	2021-02-05	2021-02-08	2021-02-05	2024-01-24
Ni-PCR-199705-CS-INDV / Coordinador de Area de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	2,400.00	Firmado	2020-10-26	2020-10-16	2020-12-14	2020-10-27	2021-01-04	2020-10-27	2021-02-08	2020-10-27	2024-01-24
Ni-PCR-199706-CS-INDV / Técnico en Actualización (NETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
Ni-PCR-199707-CS-INDV / Coordinador de Grabación de Datos (NETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,200.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
Ni-PCR-199708-CS-INDV / PROMOTOR (NETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	2,076.76	Firmado	2020-10-26	2020-10-16	2020-12-14	2020-11-13	2021-01-04	2020-11-13	2021-02-08	2020-12-18	2024-01-24
Ni-PCR-199709-CS-INDV / Brigada Técnico Legal (NETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		693,000.00	76,041.61	Firmado	2020-10-26	2020-10-16	2020-12-14	2021-02-09	2021-01-04	2021-02-09	2021-02-08	2021-02-09	2024-01-24
Ni-PCR-199710-CS-INDV / ARCHIVISTA (NETER)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		37,800.00	4,153.52	Firmado	2020-10-26	2020-10-16	2020-12-14	2020-12-02	2021-01-04	2020-12-02	2021-02-08	2020-12-18	2024-01-24
Ni-PCR-199711-CS-INDV / ESPECIALISTA LEGAL PARA MEDIACION DE CONFLICTOS (DIRAC)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	6,346.76	Firmado	2020-10-26	2020-10-16	2020-12-14	2020-10-27	2021-01-04	2020-10-27	2021-02-08	2020-10-27	2024-01-24
Ni-PCR-199712-CS-INDV / Analista Legal (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		198,000.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
Ni-PCR-199713-CS-INDV / Técnico Catastral (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		75,600.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
Ni-PCR-199714-CS-INDV / Inspector de Campo (IP)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		31,464.00	0.00	En ejecución	2020-10-26	2020-10-16	2020-12-14		2021-01-04		2021-02-08		2024-01-24
Ni-PCR-203930-CS-INDV / ASISTENCIA A LA IMPLEMENTACIÓN DEL MGICR SICAR II-REGISTRO	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		63,000.00	0.00	En ejecución	2020-11-09	2020-12-14	2020-11-14			2020-11-17		2020-11-21	2021-11-21
Ni-PCR-211481-CS-INDV / Coordinador Subcomponente MARENA	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		48,000.00	17,150.00	Firmado	2021-01-04	2021-01-07	2021-02-22	2020-11-30	2021-03-15	2020-11-30	2021-04-19	2021-01-18	2021-10-16
Ni-PCR-211482-CS-INDV / Técnicos Oficiales de Campo	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		27,000.00	0.00	En ejecución	2020-12-25	2020-12-29	2021-02-12		2021-03-05		2021-04-09		2021-10-06
Ni-PCR-211755-CS-INDV / Consultor Ambiental y Social	IDA / 61980	Project Management, Monitoring and Evaluation	Posterior	Individual	Direct		13,000.00	8,000.00	Firmado	2021-01-04	2021-01-04	2021-01-14	2020-12-28	2021-02-04	2021-01-11	2021-03-11	2021-01-11	2021-09-07
Ni-PCR-211994-CS-INDV / Brigada técnico catastral	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		252,000.00	16,427.36	Firmado	2020-12-30	2021-01-04	2021-02-17	2020-12-02	2021-03-10	2020-12-02	2021-04-14	2020-12-18	2024-03-29
Ni-PCR-211996-CS-INDV / Analista Legal UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,200.00	0.00	En ejecución	2020-12-30	2021-01-04	2021-02-17		2021-03-10		2021-04-14		2024-03-29
Ni-PCR-211999-CS-INDV / Grabador de datos UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		75,600.00	12,320.52	Firmado	2020-12-30	2021-01-04	2021-02-17	2020-12-02	2021-03-10	2020-12-02	2021-04-14	2020-12-18	2024-03-29
Ni-PCR-212273-CS-INDV / Asistencia a la Implementación del MGICR SICAR II	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		63,000.00	0.00	En ejecución	2021-01-07	2021-01-04	2021-01-17		2021-02-07		2021-03-14		2021-09-10
Ni-PCR-212425-CS-INDV / Responsable Suministro y Logística	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,600.00	0.00	En ejecución	2021-01-05	2021-09-06	2021-02-23		2021-03-16		2021-04-20		2024-04-19
Ni-PCR-212423-CS-INDV / Técnico en Actualización y Mantenimiento Catastral	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		108,000.00	0.00	Ejecución pendiente	2021-01-05		2021-02-23		2021-03-16		2021-04-20		2024-04-19
Ni-PCR-212421-CS-INDV / Especialista Legal para Control de Calidad Legal	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	Ejecución pendiente	2021-01-05		2021-02-23		2021-03-16		2021-04-20		2024-04-19

NI-PCR-217114-CS-INDV / Ingeniero Programador SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		134,400.00	0.00	En ejecución	2021-02-08	2021-03-09	2021-02-19		2021-02-21		2021-03-01	2025-02-08	
NI-PCR-217888-CS-INDV / Implementador de Procesos SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		38,400.00	0.00	Bajo Revision	2021-02-15		2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217893-CS-INDV / Implementador de Negocios SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		38,400.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217894-CS-INDV / Técnico de Actualización SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		240,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217896-CS-INDV / Control de Calidad de Digitadores SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		125,720.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217897-CS-INDV / Técnicos de Digitación SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		211,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217899-CS-INDV / Técnicos de Saneamiento SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		240,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217900-CS-INDV / Supervisor de Saneamiento SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217901-CS-INDV / Técnicos en Cartografía SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		153,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217903-CS-INDV / Técnicos en Fotointerpretación SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		96,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-186371-CS-INDV / Responsable Flota Vehicular	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,000.00	0.00	Ejecución pendiente	2020-10-15		2020-10-20		2020-10-23		2020-10-27	2023-10-27	
NI-PCR-217904-CS-INDV / Operador Gráfico SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		31,680.00	0.00	Ejecución pendiente	2021-02-15		2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217905-CS-INDV / Técnico en Microfilm DCCF	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		16,800.00	886.72	Firmado	2021-02-15	2021-03-09	2021-02-20	2020-03-26	2021-02-23	2021-03-26	2021-02-27	2021-04-15	2025-02-06
NI-PCR-217908-CS-INDV / Brigada Técnico Catastral DCCF	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		100,800.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217909-CS-INDV / Especialista en Migración de Datos SICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217911-CS-INDV / Ingeniero Topógrafo SIT	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		39,120.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217912-CS-INDV / Operador Gráfico Especializado SIT	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		126,720.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217913-CS-INDV / Desarrollador de Sistemas SIT	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		120,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217914-CS-INDV / Implementador de Sistemas SIT	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		76,800.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217915-CS-INDV / Operadores Fotogramétricos (Fotogrametría)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		216,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217916-CS-INDV / Especialista en Geodesia UCCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		67,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217918-CS-INDV / Responsable de Control de Calidad Legal UCCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		60,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217919-CS-INDV / Técnico en Actualización y Mantenimiento Catastral UCCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		216,000.00	0.00	En ejecución	2021-02-15	2021-02-26	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217920-CS-INDV / Especialista legal para Control de Calidad UCCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		67,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217921-CS-INDV / Coordinador Legal UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		76,800.00	0.00	Ejecución pendiente	2021-02-15		2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217922-CS-INDV / Coordinador de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		67,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217923-CS-INDV / Coordinador SIG Y Cartografía UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217924-CS-INDV / Coordinador de Grabación de Datos UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	
NI-PCR-217926-CS-INDV / Promotor UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		16,800.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27	2025-02-06	

Ni-PCR-217928-CS-INDV / Brigada Técnico Catastral UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		907,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217929-CS-INDV / Brigada Técnico Legal UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		907,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217930-CS-INDV / Técnico de Control de Calidad Legal de Gabinete UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		76,800.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217931-CS-INDV / Técnico de Control de Calidad Legal de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		153,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217932-CS-INDV / Técnico de Control de Calidad Catastral UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		192,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217934-CS-INDV / Técnico de Control de Calidad de Imagen UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		134,400.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217935-CS-INDV / Técnico de Control de Calidad de Topografía UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		96,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217937-CS-INDV / Operador Gráfico de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217938-CS-INDV / Operador Gráfico de Gabinete UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217940-CS-INDV / Grabador de Encuesta UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217942-CS-INDV / Analista Legal UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		153,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217943-CS-INDV / Asistente Legal de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		67,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217944-CS-INDV / Oficial de Grupo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		288,000.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217946-CS-INDV / Topógrafo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		153,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217947-CS-INDV / Asistente de Topografía UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217949-CS-INDV / Responsable de Archivo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		19,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217951-CS-INDV / Responsable de Suministros y Logística UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		24,000.00	1,766.72	Firmado	2021-02-15	2021-02-26	2021-02-20	2020-12-02	2021-02-23	2020-12-02	2021-02-27	2021-03-11	2025-02-06
Ni-PCR-217952-CS-INDV / Oficial de Suministro y Logística UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		16,800.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217956-CS-INDV / Archivista UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		19,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217957-CS-INDV / Responsable Administrativo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		33,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217959-CS-INDV / Responsable de Flota Vehicular UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217960-CS-INDV / Analista de Adquisición UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		100,800.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217961-CS-INDV / Auxiliar Contable UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-217962-CS-INDV / Ayudante de Suministro y Logística UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		33,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218079-CS-INDV / Técnico de Control de Calidad Legal EPC UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		19,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218080-CS-INDV / Operador Gráfico EPC UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		19,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218081-CS-INDV / Técnico de Control de Calidad Imagen EPC UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		19,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218082-CS-INDV / Especialista en Soporte Técnico de Campo UEBC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		19,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218088-CS-INDV / Analista de Procesos Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		122,400.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06

Ni-PCR-218089-CS-INDV / Analista Senior Rediseño SIIICAR (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		153,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218090-CS-INDV / Arquitecto aplicaciones Registrales (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		86,400.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218094-CS-INDV / Técnicos Legal (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		1,680,000.00	0.00	En ejecución	2021-02-15	2021-02-18	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218097-CS-INDV / Auditor de Tomo e Indexación (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		115,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218099-CS-INDV / Desarrollador Senior Rediseño SIIICAR (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		67,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218100-CS-INDV / Diseñador de Aplicaciones Móviles (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		124,800.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218101-CS-INDV / Documentador de Pruebas Senior (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,200.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218102-CS-INDV / Implementador Informático (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		153,600.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218109-CS-INDV / Experto Registral (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		26,400.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218111-CS-INDV / Técnico Registral (Registro)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		86,400.00	0.00	En ejecución	2021-02-15	2021-03-09	2021-02-20		2021-02-23		2021-02-27		2025-02-06
Ni-PCR-218128-CS-INDV / Coordinador de Titulación y Regularización Delegaciones IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		50,400.00	12,600.00	Firmado	2021-02-15	2021-02-19	2021-02-20	2021-02-22	2021-02-23	2021-02-22	2021-02-27	2021-02-24	2025-02-06
Ni-PCR-219813-CS-INDV / Analista Legal IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		415,800.00	0.00	En ejecución	2021-02-23	2021-03-08	2021-02-28		2021-03-03		2021-03-07		2025-02-14
Ni-PCR-219814-CS-INDV / Analista de Campo IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		194,400.00	0.00	En ejecución	2021-02-23	2021-03-09	2021-02-28		2021-03-03		2021-03-07		2025-02-14
Ni-PCR-219816-CS-INDV / Coordinador Área Legal	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	En ejecución	2021-02-23	2021-03-09	2021-02-28		2021-03-03		2021-03-07		2025-02-14
Ni-PCR-219817-CS-INDV / Coordinador Área Técnica de Campo	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		28,800.00	0.00	En ejecución	2021-02-23	2021-03-09	2021-02-28		2021-03-03		2021-03-07		2025-02-14
Ni-PCR-219818-CS-INDV / Archivista Delegaciones IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		64,800.00	0.00	Bajo Revision	2021-02-23		2021-02-28		2021-03-03		2021-03-07		2025-02-14
Ni-PCR-219819-CS-INDV / Asistente Administrativo	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		19,800.00	0.00	Ejecución pendiente	2021-02-23		2021-02-28		2021-03-03		2021-03-07		2025-02-14
Ni-PCR-219820-CS-INDV / Topógrafo IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		36,000.00	0.00	En ejecución	2021-02-23	2021-03-09	2021-02-28		2021-03-03		2021-03-07		2025-02-14
Ni-PCR-219939-CS-INDV / Técnico Catastral IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		252,000.00	0.00	En ejecución	2021-02-27	2021-03-08	2021-03-04		2021-03-07		2021-03-11		2025-02-18
Ni-PCR-219944-CS-INDV / Desarrollador de Sistemas para mantenimiento SILEC - SIIPRO	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	En ejecución	2021-02-27	2021-03-09	2021-03-04		2021-03-07		2021-03-11		2025-02-18
Ni-PCR-221330-CS-INDV / Mediadores de conflictos DIRAC	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,000.00	0.00	En ejecución	2021-03-03	2021-04-20	2021-03-15		2021-03-18		2021-03-28		2024-03-27
Ni-PCR-227291-CS-INDV / Actualización Evaluación de Impacto Económica, Financiera y Fiscal del PRODEP III	IDA / 61980	Project Management, Monitoring and Evaluation	Posterior	Individual	Direct		9,000.00	7,000.00	Firmado	2021-04-15	2021-04-06	2021-04-25	2021-04-30	2021-05-16	2021-05-21	2021-06-20	2021-05-21	2021-12-17
Ni-PCR-227294-CS-INDV / Especialista en sistemas de información geográfica y cartografía	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		72,000.00	0.00	En ejecución	2021-04-15	2021-04-06	2021-04-20		2021-04-23		2021-04-27		2024-04-11
Ni-PCR-227296-CS-INDV / Notario del Estado	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		64,800.00	0.00	En ejecución	2021-04-15	2021-04-06	2021-04-20		2021-04-23		2021-04-27		2024-04-11
Ni-PCR-229380-CS-INDV / CONSULTOR INFORMÁTICO PARA SEGUIMIENTO AL SIIICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,000.00	0.00	En ejecución	2021-04-30	2021-04-20	2021-05-05		2021-05-08		2021-05-12		2024-04-26
Ni-PCR-229389-CS-INDV / TECNICO EN AREAS PROTEGIDAS	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		57,600.00	0.00	Bajo Revision	2021-04-14	2021-04-20	2021-06-02		2021-06-23		2021-07-28		2026-07-02
Ni-PCR-229379-CS-INDV / MODELO Y PLAN DE IMPLEMENTACION DE INFRAESTRUCTURA DE DATOS ESPACIALES CATASTRAL (IDEC DE NICARAGUA)	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		22,600.00	19,825.00	Firmado	2021-04-21	2021-04-20	2021-06-09	2021-09-13	2021-06-30	2021-10-01	2021-08-04	2021-10-01	2022-01-31

Ni-PCR-231591-CS-INDV / Programador SISCAT-SIAFM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		21,600.00	0.00	En ejecución	2021-05-05	2021-04-30	2021-06-23		2021-07-14		2021-08-18		2023-02-09
Ni-PCR-231593-CS-INDV / Desarrolladores SISCAT-SIAFM	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		43,200.00	0.00	En ejecución	2021-05-05	2021-04-30	2021-06-23		2021-07-14		2021-08-18		2023-02-09
Ni-PCR-235442-CS-INDV / Especialista Legal Catastral IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		79,200.00	13,200.00	Firmado	2021-06-01	2021-05-28	2021-06-06	2021-06-08	2021-06-09	2021-06-08	2021-06-13	2021-06-21	2024-05-28
Ni-PCR-236447-CS-INDV / Especialista en desarrollo de aplicaciones Geoespaciales INETER	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		54,000.00	18,800.00	Firmado	2021-06-15	2021-05-28	2021-06-25	2021-06-04	2021-06-30	2021-06-11	2021-07-08	2021-06-11	2024-06-22
Ni-PCR-239251-CS-INDV / Elaboración del diseño y presupuesto de construcción delegación Catastro Físico de Boaco	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		6,000.00	0.00	En ejecución	2021-07-05	2021-06-16	2021-07-22		2021-07-28		2021-08-10		2021-10-09
Ni-PCR-247097-CS-INDV / Estrategia de sostenibilidad institucional: técnica, económica y financiera del SIIICAR 2.0	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		32,000.00	0.00	Ejecución pendiente	2021-08-31		2021-09-11		2021-09-13		2021-09-21		2022-01-19
Ni-PCR-251363-CS-INDV / Administrador de Bases de Datos SISCAT-SIIICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		11,000.00	0.00	En ejecución	2021-09-06	2021-09-06	2021-09-11		2021-09-14		2021-09-18		2024-09-17
Ni-PCR-251564-CS-INDV / Programador SISCAT-SIAB II	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		11,000.00	0.00	En ejecución	2021-09-06	2021-09-06	2021-09-11		2021-09-14		2021-09-18		2024-09-17
Ni-PCR-256020-CS-INDV / TOPOGRAFOS IP	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		24,000.00	0.00	En ejecución	2021-10-04	2021-10-19	2021-10-09		2021-10-12		2021-10-16		2023-10-06
Ni-PCR-256241-CS-INDV / Técnicos Legales Registro	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		132,000.00	0.00	Ejecución pendiente	2021-10-01		2021-10-12		2021-10-14		2021-10-22		2023-10-22
Ni-PCR-264146-CS-INDV / Arquitecto de aplicaciones Registrales	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		86,400.00	0.00	Ejecución pendiente	2021-11-22		2021-12-02		2021-12-07		2022-01-11		2024-01-11
Ni-PCR-264148-CS-INDV / Analista senior	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		38,400.00	0.00	Ejecución pendiente	2021-11-22		2021-12-02		2021-12-07		2021-12-15		2023-12-15
Ni-PCR-264149-CS-INDV / Desarrollador senior	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		134,400.00	0.00	Ejecución pendiente	2021-11-22		2021-12-02		2021-12-07		2021-12-15		2023-12-15
Ni-PCR-264150-CS-INDV / Administrador de base de datos	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		31,200.00	0.00	Ejecución pendiente	2021-11-22		2021-12-02		2021-12-07		2021-12-15		2023-12-15
Ni-PCR-264151-CS-INDV / Implantador informático	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Direct		57,600.00	0.00	Ejecución pendiente	2021-11-22		2021-12-02		2021-12-07		2021-12-15		2023-12-15
Ni-PCR-265433-CS-INDV / Especialista en infraestructura y seguridad la información SIIICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		24,000.00	0.00	Ejecución pendiente	2022-01-04		2022-01-13		2022-01-16		2022-01-20		2024-01-10
Ni-PCR-265440-CS-INDV / Responsable de Digitación SIIICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		18,000.00	0.00	Ejecución pendiente	2021-12-06		2021-12-15		2021-12-18		2021-12-22		2023-12-12
Ni-PCR-265442-CS-INDV / Analista de Sistemas SIIICAR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		31,200.00	0.00	Ejecución pendiente	2021-12-06		2021-12-15		2021-12-18		2021-12-22		2023-12-12
Ni-PCR-265443-CS-INDV / Técnico en Mantenimiento Catastral	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		25,200.00	0.00	Ejecución pendiente	2021-12-06		2021-12-18		2021-12-22		2021-12-30		2023-12-20
Ni-PCR-265446-CS-INDV / Topógrafo UCCR	IDA / 61980	Cadastre, Regularization and Tiling Services	Posterior	Individual	Open		39,120.00	0.00	Ejecución pendiente	2022-01-10		2022-01-22		2022-01-26		2022-02-03		2024-01-24