

PROCUREMENT PLAN

| | |
|---|---|
| Project information: | Turkey Support to Refugees Transitioning to Communities Project (P171489) |
| Project Implementation Agency: | Turkish Red Crescent (Turk Kizilay) |
| Date of the Procurement Plan: | 13 March 2020 |
| Period covered by this Procurement Plan: | March 13, 2020 - March 31, 2021 |

I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

II. Goods and Non-Consulting Services

| Selection Method | Selection Method Threshold | Prior Review Threshold |
|--|---|-------------------------------------|
| Request for Bids/Open International | Default Method (No procurement method threshold) | Contracts valued \geq \$2,000,000 |
| Request for Bids/Open National Goods and Non-consulting Services | Goods, and Non-consulting Services Contracts below \$2,000,000 | All post review |
| Request for Quotations (RFQ) Goods and Non-consulting Services | Contracts valued less than \$100,000 | All post review |
| Direct Selection | No threshold | Contracts valued \geq \$2,000,000 |

III. Selection of Consultants

| Selection Method | Selection Method | Prior Review Threshold |
|---|--|-------------------------------------|
| Quality and Cost Based Selection | Default Method (No selection method threshold) | Contracts valued \geq \$1,000,000 |
| Least Cost based Selection | No selection method threshold | Contracts valued \geq \$1,000,000 |
| Consultants’ Qualification based Selection (CQS) | Contracts valued less than \$300,000 | All post review |

| | | |
|---|-------------------------------|-------------------------------------|
| Individual Consultants; and Direct Selection of Individual Consultants | No selection method threshold | Contracts valued \geq \$300,000 |
| Direct Selection of Firms | No selection method threshold | Contracts valued \geq \$1,000,000 |

The terms of references of any financial audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

IV. Special Arrangements

1. **The Bank's Standard Procurement Documents:** Shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
2. **Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:** Leasing may be used for those contracts identified in the Procurement Plan tables.
3. **National Procurement Arrangements:** Not applicable.
4. **Procurement of Second-Hand Goods:** Not Applicable.
5. **Domestic preference (as specified under paragraph 5.51 of the Procurement Regulations):** Not applicable.
6. **Operational costs** will not be considered under procurement implementation.

PROCUREMENT PLAN Turkey : Support to Harmonization in Turkey Project

General Information

Country: Turkey Bank's Approval Date of the Original Procurement Plan: 2020-03-16
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-29
 Project ID: P171489 GPN Date: 2020-04-06
 Project Name: Support to Harmonization in Turkey Project
 Loan / Credit No: / , TF / B0894
 Executing Agency(ies) Turkish Red Crescent (Turk Kizilay)

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
|--|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|------------|---|------------|--|--------|-----------------|------------|---------------------|------------|------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| TR-TRC-204348-GO-RFQ / Procurement of various Goods to be used in Bicycle Events to be organized by Hatay and Kilis Community Centers | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 8,305.68 | Completed | | | | | | | 2020-11-17 | 2020-12-01 | | | | | | | | | 2020-12-04 | 2020-12-08 | 2020-12-20 | 2020-12-21 |
| TR-TRC-205221-GO-RFQ / Supply of computers and various goods to be used in the Technology workshop to be established by the Hatay Community Center. | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 18,104.21 | Completed | | | | | | | 2020-12-04 | 2020-12-16 | | | | | | | | | 2020-12-23 | 2020-12-22 | 2020-12-30 | 2020-12-29 |
| TR-TRC-205228-GO-RFQ / Supply of furniture to be used for the technology workshop to be established by the Hatay Community Center. | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,954.28 | Completed | | | | | | | 2020-12-04 | 2020-11-27 | | | | | | | | | 2020-12-23 | 2020-12-08 | 2021-01-12 | 2020-12-28 |
| TR-TRC-205229-GO-RFQ / Supply of goods for Kilis Community Center model aircraft and drone workshop | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2020-12-01 | | | | | | | | | | 2020-12-18 | | 2020-12-31 | |
| TR-TRC-205305-GO-RFQ / Supply of various sports goods to be used in sports activities organized by Kahramanmaraş, Adana, Hatay and Kilis Community Centers. | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 23,099.00 | Completed | | | | | | | 2020-12-02 | 2020-12-21 | | | | | | | | | 2020-12-24 | 2020-12-28 | 2021-01-13 | 2021-01-14 |
| TRC-GOODS-4 / Support Kit (2400 items) | / | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Cancelled | | | | | | | 2020-03-25 | | | | | | | | | | 2020-05-20 | | 2020-08-18 | |
| TRC-GOODS-5 / Social Cohesion pilot equipments and supplies cost | / | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Cancelled | | | | | | | 2020-04-27 | | | | | | | | | | 2020-06-22 | | 2020-07-22 | |
| TRC-GOODS-2 / Mobile phones for use of project consultants and HQ (4 items) | / | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Cancelled | | | | | | | 2020-03-11 | | | | | | | | | | 2020-05-06 | | 2021-05-06 | |
| TRC-GOODS-3 / Harmonisation training-small goods incentive (cups, pencils, notebooks, etc.) (multiple trainings) | / | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Cancelled | | | | | | | 2020-03-25 | | | | | | | | | | 2020-05-20 | | 2020-06-19 | |
| TRC-GOODS-1 / Laptop for delivery of component one activities and HQ (13 items) and projection (equipment) for harmonisation programme (4 items) | / | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Cancelled | | | | | | | 2020-03-11 | | | | | | | | | | 2020-05-06 | | 2021-05-06 | |
| TR-TRC-209990-GO-RFQ / Procurement various for the items of hygiene kits to be distributed to beneficiaries in Hatay, Kilis, Kahramanmaraş and Adana Community Centers | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 71,217.80 | Completed | | | | | | | 2021-01-05 | 2021-01-14 | | | | | | | | | 2021-01-29 | 2021-02-22 | 2021-03-19 | 2021-03-17 |
| TR-TRC-229470-GO-RFB / Within the scope of the project of Turkey Harmonization Project; procurement of Mobile Theater stage | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 168,548.22 | Completed | | | | | 2021-04-19 | 2021-04-19 | 2021-04-26 | | | 2021-05-18 | 2021-05-18 | 2021-05-28 | 2021-05-27 | | | 2021-06-04 | 2021-06-18 | 2021-09-20 | 2021-11-18 | |
| TR-TRC-236155-GO-RFQ / Procurement of various goods to be used in sports events to be organized by Hatay and Adana Community Centers | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 5,758.67 | Completed | | | | | | | 2021-05-25 | 2021-05-25 | | | | | | | | | 2021-05-28 | 2021-06-02 | 2021-06-10 | 2021-06-14 |
| TR-TRC-236172-GO-RFQ / Procurement of various goods to be used in sports events to be organized by Hatay and Adana Community Centers | TF / B0894 | Support to Harmonization of Refugees and Host Communities | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Cancelled | | | | | | | 2021-05-26 | | | | | | | | | | 2021-05-31 | | 2021-06-03 | |

