

PROCUREMENT PLAN (Textual Part)

Project information: *Ethiopia, Urban Productive Safety Net and Jobs Project (P169943)*

Project Implementation agency: *Ministry of Labor and Social Affairs (MoLSA), Ministry of Urban Development and Construction (MoUDC), Urban Job Creation and Food Security Agency (UJCFSA)*

Date of the Procurement Plan: *November 2020.*

Period covered by this Procurement Plan: *December 2020 to December 2021.*

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***Section 33(1)(a) from page 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation,*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- ***Open Advertising of the procurement opportunity at the national level;***

- ***The procurement is open to eligible firms from any country;***
- ***The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;***
- ***Contracts with an appropriate allocation of responsibilities, risks and liabilities;***
- ***Application of Standstill period and Publication of contract award information;***
- ***Maintenance of records of the procurement process; and***
- ***The Bank has the right to review procurement documentation and activities.***

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: Is applicable for those contracts identified in the Procurement Plan;

Works: Is applicable for those contracts identified in the Procurement Plan.

Other Relevant Procurement Information. None

PROCUREMENT PLAN Ethiopia : Urban Productive Safety Net and Jobs Project

General Information
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2022-06-27
 Revised Plan Date(s): (comma delineated, leave blank) 2022-06-27
 Project ID: P169943 GPN Date: 2020-12-18
 Project Name: Urban Productive Safety Net and Jobs Project
 Loan / Credit No: IDA / D7320
 Executing Agency: Amhara Urban Development and Infrastructure Bureau

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
ET-AMHARA GONDER-298622-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	10,000.00	0.00	Pending Implementation																				2022-09-01	
ET-AMHARA MOTTA-298623-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,500.00	0.00	Pending Implementation																				2022-09-10	
ET-AMHARA BAHIR DAR-298624-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	2,000.00	0.00	Pending Implementation																				2022-09-08	
ET-AMHARA DEBEMARKOS-298625-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	2,200.00	0.00	Pending Implementation																				2022-08-23	
ET-AMHARA DEBAR-298625-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,000.00	0.00	Pending Implementation																					2022-08-18
ET-AMHARA DIBRETABOR-298626-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,000.00	0.00	Pending Implementation																					2022-08-31
ET-AMHARA DEBEBIRHAN-298627-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,000.00	0.00	Pending Implementation																					2022-09-15
ET-AMHARA SHEWAROBIT-298627-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,500.00	0.00	Pending Implementation																					2022-09-03
ET-AMHARA KEMSE-298628-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	2,000.00	0.00	Pending Implementation																					2022-08-31
ET-AMHARA KOMBOLCHA-298628-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,200.00	0.00	Pending Implementation																					2022-08-31
ET-AMHARA LALIBELA-298630-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,200.00	0.00	Pending Implementation																					2022-08-27
ET-AMHARA WOLDYA-298612-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,000.00	0.00	Pending Implementation																					2022-09-03
ET-AMHARA SEKOTA-298618-CW-RFQ / Semi-skilled labour	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	1,000.00	0.00	Pending Implementation																					2022-08-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
ET-AMHARA ENJEBARA-298293-GO-RFQ / Industrial Construction materials	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,000.00	0.00	Pending Implementation																							2022-08-04
ET-AMHARA ENJEBARA-298297-GO-RFQ / Local Construction materials	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																							2022-08-04
ET-AMHARA FINOTESLAM-298298-GO-RFQ / Water supply installation to greenery areas	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,600.00	0.00	Pending Implementation																							2022-08-01
ET-AMHARA FINOTESLAM-298299-GO-RFQ / Barbed wire, angle iron, and gabion box	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation																							2022-08-04
ET-AMHARA FINOTESLAM-298300-GO-RFQ / Tree and fruit seed and seedlings	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Pending Implementation																							2022-08-17
ET-AMHARA FINOTESLAM-298301-GO-RFQ / Local construction materials	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation																							2022-08-09
ET-AMHARA DESSE-298302-GO-RFQ / Tree and fruit seed and seedling	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	0.00	Pending Implementation																							2022-08-08
ET-AMHARA DESSE-298303-GO-RFQ / Local construction materials	IDA / D7320	Expand the Urban Productive Safety Net to Improve the Urban Environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,500.00	0.00	Pending Implementation																							2022-08-02

