

## PLAN DE PASSATION DE MARCHÉS (Partie Textuelle)

**Information sur le Projet :** *[Nom du pays] [Nom du Projet] [No d'identification du projet]*

**Agence d'exécution du Projet :** *[Insérer le nom officiel de l'Agence]*

**Date du plan de passation des marchés :** *[Insérer la date]*

**Période couverte par ce plan de passation des marchés :** *[Insérer date de début, date de fin]*

### Préambule

Conformément au paragraphe 5.9 du "Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (FPI)" (Juillet 2016) ("Règlement de Passation des Marchés") l'Emprunteur utilise les outils électroniques de planification et de suivi de la passation des marchés (STEP) pour préparer, valider et actualiser ses plans de passation des marchés et effectuer toutes les transactions liées à la passation des marchés du projet.

Cette partie textuelle ainsi que les tableaux du plan de passation des marchés dans STEP constituent le plan de passation des marchés du projet. Les conditions suivantes s'appliquent à toutes les activités de passation de marchés du plan de passation de marchés. Les autres éléments du plan de passation des marchés tels que requis au paragraphe 4.4 du Règlement de passation des marchés sont énoncés dans STEP.

**Les Dossiers types d'appel d'offres publiés par la Banque** devront être utilisés pour tous les contrats soumis à la concurrence internationale ainsi que pour tous les autres contrats spécifiés dans les tableaux du plan de passation des marchés inclus dans STEP.

**Procédures nationales de passation des marchés :** En accord avec le paragraphe 5.3 du Règlement de passation des marchés, au cas où la procédure de passation des marchés est retenue (telle que spécifiée dans les tableaux du plan de passation des marchés inclus dans STEP), les procédures de passation de marchés du pays considéré peuvent être appliquées.

Si l'Emprunteur utilise ses propres procédures d'appel d'offres national ouvert telles qu'énoncées dans le code des marchés publics *[Insérer la référence exacte de la législation nationale]*, ces arrangements sont

soumis aux dispositions du paragraphe 5.4 du Règlement de passation des marchés et aux conditions suivantes :

*Indiquer la liste des conditions qui s'applique de manière à assurer la cohérence avec le paragraphe 5.4 du Règlement de passation des marchés. Si aucune condition s'applique, supprimer la mention « et aux conditions suivantes ».*

Lorsque l'Emprunteur utilise d'autres procédures que l'appel d'offres national ouvert, ces procédures devront être en accord avec les dispositions du paragraphe 5.5 du Règlement de passation des marchés.

**Crédit-bail tel que spécifié** au paragraphe 5.10 du Règlement de Passation des marchés : Le crédit-bail peut être utilisé pour les contrats indiqués dans le Plan de passation des marchés. *Sinon indiquer « Sans objet »*

**Achat de biens d'occasion** tel que spécifié au paragraphe 5.11 du Règlement de Passation des Marchés est autorisé pour les contrats indiqués dans le Plan de passation des marchés. *Sinon indiquer « Sans objet »*

**Préférence nationale** telle que spécifiée au paragraphe 5.51 du Règlement de Passation des Marchés (**Fournitures et Travaux**).

Fournitures : [**ne s'applique pas/s'applique pour les contrats indiqués dans les tableaux du Plan de passation des marchés**]

Travaux [**ne s'applique pas/s'applique pour les contrats indiqués dans les tableaux du Plan de passation des marchés**]

**L'Assistance directe à la mise en œuvre (sigle HEIS en anglais)** tel que précisée aux paragraphes 3.10 et 3.11 du Règlement de Passation des marchés s'applique. *[Inclure cette mention seulement si la Banque a formellement acceptée de fournir cette assistance directe à l'Emprunteur. Sinon, supprimer cette phrase.]*

**Autres informations pertinentes sur la passation des marchés**

*Indiquer toutes autres informations pertinentes telles que la participation des communautés au développement (CDD), un besoin urgent d'assistance ou se heurte à des problèmes de capacités, etc.*

**PROCUREMENT PLAN** Western and Central Africa : West Africa Unique Identification for Regional Integration and Inclusion (WURI) Program

**General Information**  
**Country:** Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2021-06-30  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-06-21)  
**Project ID:** P161329 **GPN Date:**  
**Project Name:** West Africa Unique Identification for Regional Integration and Inclusion (WURI) Program  
**Loan / Credit No.:** IDA / 62390  
**Executing Agency:** ECOWAS Department of Free Movement and Migration

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitations		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitations		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
NG-WURI - ECOWAS-294528-GO-RFO / PURCHASE OF OFFICE EQUIPMENT (COMPUTERS, SCANNERS, PRINTERS ETC)	IDA / 62390	Component 3: Facilitating access to services through IDs	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation								2022-05-21								2022-06-25	2022-07-25
NG-WURI - ECOWAS-294530-GO-RFO / PURCHASE OF OFFICE FURNITURE FOR THE PROJECT	IDA / 62390	Component 3: Facilitating access to services through IDs	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation								2022-05-21								2022-06-25	2022-07-25
NG-WURI - ECOWAS-294533-GO-RFO / PURCHASE OF OFFICE SUPPLIES AND CONSUMABLES (STATIONERY AND CONSUMABLES)	IDA / 62390	Component 3: Facilitating access to services through IDs	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,400.00	0.00	Pending Implementation								2022-05-21								2022-06-25	2022-07-25
NG-WURI - ECOWAS-294534-GO-RFO / PURCHASE OF COMMUNICATION EQUIPMENT, INTERNET AND VIRTUAL PLATFORM SUBSCRIPTIONS	IDA / 62390	Component 3: Facilitating access to services through IDs	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,200.00	0.00	Pending Implementation								2022-05-21								2022-06-25	2022-07-05
NG-WURI - ECOWAS-294535-GO-RFO / PURCHASE OF PROJECT VISIBILITY MATERIALS (PROCURED PER ACTIVITY)	IDA / 62390	Component 3: Facilitating access to services through IDs	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,000.00	0.00	Pending Implementation								2022-05-21								2022-06-25	2022-12-22
NG-WURI - ECOWAS-294537-GO-RFO / MAINTENANCE OF OFFICE EQUIPMENT (INSURANCE, ETC) (AS NEEDED)	IDA / 62390	Component 3: Facilitating access to services through IDs	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation								2022-09-10								2022-10-15	2022-11-14
NG-WURI - ECOWAS-231756-CS-INDV / Office Furniture, Equipment - Laptops, scanners and Communications	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Request for Quotations	Limited	Single Stage - One Envelope		41,481.00	0.00	Canceled								2021-07-17								2021-08-27	2021-09-10

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitations		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract	Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	Planned	Actual
NG-WURI - ECOWAS-294599-CS-INDV / ENGAGEMENT OF A FIRM TO CONDUCT PROJECT AUDITING	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Consultant Qualification Selection	Open - National		20,000.00	0.00	Under Implementation	2022-09-01	2022-06-13	2022-10-01		2022-10-21								2022-10-31	2022-11-20	2022-12-20		
NG-WURI - ECOWAS-299770-CS-CQS / ENGAGEMENT OF A FIRM TO DEVELOP A STAKEHOLDERS' ASSESSMENT, ENGAGEMENT AND MANAGEMENT STRATEGY COVERING ALL FIFTEEN (15) ECOWAS MEMBER STATES	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Consultant Qualification Selection	Open - International		165,510.00	0.00	Pending Implementation	2022-06-27		2022-07-27		2022-08-16								2022-08-21	2022-09-05	2022-10-25		
NG-WURI - ECOWAS-299789-CS-CQS / ENGAGEMENT OF A FIRM TO DEVELOP A VISIBILITY PLAN AND COMMUNICATION, ADVOCACY AND OUTREACH STRATEGY COVERING BENIN, BURKINA FASO, COTE D'IVOIRE, GUINEA, NIGER AND T	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Consultant Qualification Selection	Open - International		73,554.00	0.00	Pending Implementation	2022-06-27		2022-07-27		2022-08-16								2022-08-21	2022-09-05	2022-10-10		
NG-WURI - ECOWAS-299790-CS-CQS / ENGAGEMENT OF A FIRM TO DEVELOP A TECHNICAL FEASIBILITY AND REGIONAL INTEROPERABILITY STRATEGY FOR MUTUAL RECOGNITION OF ID SYSTEMS FOR ACCESS TO SERVICES IN ECOWAS REGION COVERING FIFTEEN (15) STATES	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Consultant Qualification Selection	Open - International		183,760.00	0.00	Pending Implementation	2022-06-27		2022-07-27		2022-08-16								2022-08-21	2022-09-05	2022-10-25		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant	Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual		Planned	Actual	Planned	Actual	Planned	Actual

NG-WURI - ECOWAS-231753- CS-INDV / Program Assistant	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Individual Consultant Selection	Open		45,300.00	56,961.00	Signed	2021-07-06	2021-07-19	2021-08-04	2021-10-14	2021-08-14	2021-11-10	2021-09-11	2022-01-10	2022-09-11	
NG-WURI - ECOWAS-231757- CS-INDV / Communication Assistant	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Individual Consultant Selection	Open		59,116.00	67,612.00	Signed	2021-07-06	2021-07-19	2021-08-04	2021-10-15	2021-08-14	2021-11-10	2021-09-11	2022-01-10	2022-09-11	
NG-WURI - ECOWAS-231760- CS-INDV / Finance Management Specialist	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Individual Consultant Selection	Open		67,200.00	76,365.00	Signed	2021-07-06	2021-07-19	2021-08-04	2021-10-20	2021-08-14	2021-11-10	2021-09-11	2022-01-10	2022-09-11	
NG-WURI - ECOWAS-231762- CS-INDV / Procurement Specialist	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Individual Consultant Selection	Open		67,200.00	0.00	Under Implementation	2021-07-06	2021-07-19	2021-08-04	2021-10-13	2021-08-14	2022-01-10	2021-09-11		2022-09-11	
NG-WURI - ECOWAS-231764- CS-INDV / Project Manager	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Individual Consultant Selection	Open		115,200.00	87,000.00	Signed	2021-07-06	2021-07-19	2021-08-04	2021-10-21	2021-08-14	2021-11-10	2021-09-11	2021-12-01	2022-09-11	
NG-WURI - ECOWAS-294632- CS-INDV / ENGAGEMENT OF CONSULTANT FOR TRANSLATION SERVICES (ENGLISH TO FRENCH AND VICE VERSA)	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2022-05-16		2022-06-30		2022-07-05		2022-07-20		2022-12-17	
NG-WURI - ECOWAS-294636- CS-INDV / ENGAGEMENT OF CONSULTANT FOR TRANSLATION SERVICES (ENGLISH TO PORTUGUESE AND VICE VERSA)	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2022-05-16		2022-06-30		2022-07-05		2022-07-20		2022-12-17	
NG-WURI - ECOWAS-294700- CS-INDV / ENGAGEMENT OF A CONSULTANT TO ELABORATE BASELINES, PROGRESS INDICATORS AND M&E FRAMEWORK	IDA / 62390	Component 1: Strengthening the legal and institutional enabling environment	Post	Individual Consultant Selection	Open		46,902.00	0.00	Pending Implementation	2022-05-16		2022-07-05		2022-07-10		2022-07-20		2022-09-03	