



Public Information and Awareness Services for Vulnerable Communities in Lao PDR (P170640)

EAST ASIA AND PACIFIC | Lao People's Democratic Republic | Urban, Resilience and Land Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2021 | Seq No: 1 | ARCHIVED on 28-Feb-2022 | ISR50210 |

Implementing Agencies: Helvetas Swiss Intercooperation, Land Information Working Group, Helvetas Swiss Intercooperation

Key Dates**Key Project Dates**

Bank Approval Date: 30-Jun-2021

Effectiveness Date: 08-Nov-2021

Original Closing Date: 31-Jul-2024

Revised Closing Date: 31-Jul-2024

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective is to improve access to legal information and counseling services for 15,000 poor and vulnerable persons (of which 60% are women) in selected rural districts to enhance protection and fulfilment of their natural resources and livelihood rights.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory

Implementation Status and Key Decisions

The US\$2.51 million grant for the project was declared effective on November 8, 2021. The WB approved the Sub-Grant Manual in December, 2021 and the disbursement conditions for Component 2 were lifted in February 2022 by written notification to Helvetas. The Project Management Unit (PMU) has been partly established with the recruitment of a Project Manager.

Risks**Overall Risk Rating**

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	<input type="checkbox"/> Moderate	--	<input type="checkbox"/> Moderate

5. Results



Project Development Objective Indicators

▶ Number of poor and vulnerable community members informed about basic legal rights and enforcement mechanisms related to natural resources and livelihoods in selected target areas (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	15,000.00
Date	02-Aug-2021	--	--	02-Aug-2024
☐ Percentage of persons informed on basic legal rights and enforcement mechanisms related to natural resources and livelihood rights that are women (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00
☐ Percentage of persons informed on basic legal rights and enforcement mechanisms related to natural resources and livelihood rights that are ethnic minorities (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	85.00
▶ Increased legal awareness on enforceable natural resource and livelihood rights of the poor and vulnerable community members participating in awareness raising activities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5,250.00	--	--	10,050.00
Date	02-Aug-2021	--	--	02-Aug-2024
☐ Percentage of persons with increased legal awareness on enforceable natural resource and livelihood rights that are women (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00
☐ Percentage of persons with increased legal awareness on enforceable natural resource and livelihood rights that are ethnic minorities (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	85.00
▶ Increased knowledge of village facilitators trained to deliver public awareness raising services (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	210.00
Date	02-Aug-2021	--	--	02-Aug-2024
☐ Percentage of village facilitators with Increased knowledge to deliver public awareness raising services that are women (Percentage, Custom Supplement)				



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00
<input type="checkbox"/> Percentage of village facilitators with Increased knowledge to deliver public awareness raising services that are ethnic minorities (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	85.00

▶ Number of villages with innovative public awareness raising methods adopted and applied		(Number, Custom)		
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	60.00
Date	02-Aug-2021	--	--	02-Aug-2024

▶ Trained counsellors offering legal counselling services on natural resources and livelihood rights (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	180.00
Date	02-Aug-2021	--	--	02-Aug-2024
<input type="checkbox"/> Percentage of trained counsellors offering legal counselling services on natural resources and livelihood rights that are women (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	40.00
<input type="checkbox"/> Percentage of trained counsellors offering legal counselling services on natural resources and livelihood rights that are ethnic minorities (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	75.00

Overall Comments

Project activities have not started yet. Results framework progress will be updated in the next reporting period.

Intermediate Results Indicators

▶ LIWG CSO member staff trained in awareness raising capacity building (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	36.00



Date	02-Aug-2021	--	--	02-Aug-2024
------	-------------	----	----	-------------

► Village facilitators trained in awareness raising (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	02-Aug-2021	--	--	02-Aug-2024

☐ Percentage of trained village facilitators that are women (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	40.00

☐ Percentage of trained village facilitators that are ethnic minorities (Percentage, Custom Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	75.00

► Awareness raising activities and campaigns conducted in selected target areas (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	720.00
Date	02-Aug-2021	--	--	02-Aug-2024

► Innovative awareness raising methods developed and adapted to the specific context of selected target areas (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	6.00
Date	02-Aug-2021	--	--	02-Aug-2024

► LIWG member organization facilitators trained to strengthen their capacity to deliver trainings on counselling services on natural resources and livelihood rights (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	36.00
Date	02-Aug-2021	--	--	02-Aug-2024

► Legal counselling contents and methods on natural resources and livelihoods rights developed and adapted to the specific context of selected target areas (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	10.00



Date	02-Aug-2021	--	--	02-Aug-2024
► Legal counsellors trained on delivering counselling services on natural resources and livelihood rights (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	02-Aug-2021	--	--	02-Aug-2024
☐ Percentage of counsellors trained on delivering counselling services on natural resources and livelihood rights that are women (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	40.00
☐ Percentage of counsellors trained on delivering counselling services on natural resources and livelihood rights that are ethnic minorities (Percentage, Custom Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	75.00

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P170640	TF-B6143	Effective	USD	2.51	2.51	0.00	0.00	2.51	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P170640	TF-B6143	Effective	30-Jun-2021	19-Aug-2021	08-Nov-2021	31-Jul-2024	31-Jul-2024

Cumulative Disbursements



Amount in USD

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.