

PROCUREMENT PLAN

Project information: Federal Democratic Republic of Ethiopia

Resilient landscape and Livelihood, Project [P163383]

Project Implementation agency: Ministry of Agriculture and Livestock Resource

Date of the Procurement Plan: October 25, 2018

Period covered by this Procurement Plan: October 2018- December 2019

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Procurement and Property Administration Proclamation No 649/2009, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable;

Works: is not applicable

PROCUREMENT PLAN Ethiopia : Ethiopia Resilient Landscapes and Livelihoods Project

General Information
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2022-01-10
 Project ID: P163383 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-31
 Project Name: Ethiopia Resilient Landscapes and Livelihoods Project GPN Date: 2018-10-25
 Loan / Credit No: IDA / 63120
 Executing Agency(ies) Woredas in Benshangul Gumuz Regional State

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-W-BCZ-272086-CO-DIR / procurement of improved cereal and pulse crops seed for CSA practices for Homosha woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Direct Selection	Direct			9,888.00	0.00	Pending Implementation					2022-01-18		2022-01-23										2022-02-27		2022-03-24	
ET-W-BCZ-272097-CO-DIR / Procurement of fattening sheep and goats for farmers in the watershed in homosha woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Direct Selection	Direct			2,333.00	0.00	Pending Implementation					2022-02-07		2022-02-12										2022-03-19		2022-04-23	
ET-W-BCZ-272143-CO-DIR / Procurement of coffee seed for livelihood participants in the homosha woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Direct Selection	Direct			733.00	0.00	Pending Implementation					2022-01-25		2022-01-30										2022-03-06		2022-04-05	
ET-W-BCZ-272082-CO-RFQ / Procurement of forage seeds to Homosha woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		800.00	0.00	Pending Implementation							2022-01-23										2022-03-20		2022-04-14	
ET-W-BCZ-272090-CO-RFQ / Procurement of bee equipment and accessories for apiculture promotion in homosha woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,700.00	0.00	Pending Implementation							2022-01-30										2022-03-27		2022-05-11	
ET-W-BCZ-272100-CO-RFQ / Procurement of Signing board for homosha woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		600.00	0.00	Pending Implementation							2022-02-05										2022-04-02		2022-05-12	
ET-W-BCZ-272089-CO-RFQ / Procurement of Field Equipment for homosha woreda	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Pending Implementation							2022-02-27										2022-04-24		2022-05-24	
ET-W-BCZ-272093-CO-RFQ / Procurement of hen and feed for poultry promotion for homosha woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Pending Implementation							2022-02-15										2022-04-12		2022-05-22	
ET-W-BCZ-272708-CO-RFQ / Procurement of Bee Equipment and Accessories for apiculture promotion at Odablidu Woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,300.00	0.00	Pending Implementation							2022-01-30										2022-03-27		2022-05-06	
ET-W-BCZ-272712-CO-RFQ / Procurement of hen for poultry promotion at Odablidu Woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation							2022-01-24										2022-03-21		2022-05-05	
ET-W-BCZ-272732-CO-RFQ / Procurement of Signing Boards for Odablidu woreda	IDA / 63120	Project Management and Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Pending Implementation							2022-03-02										2022-04-27		2022-06-11	
ET-W-BCZ-272693-CO-DIR / procurement of stones for Gully treatment for Odablidu woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Direct Selection	Direct			1,300.00	0.00	Pending Implementation					2022-01-25		2022-01-30										2022-03-06		2022-04-05	
ET-W-BCZ-272722-CO-DIR / Procurement of sheep and goats for fattening at Odablidu Woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Direct Selection	Direct			5,000.00	0.00	Pending Implementation					2022-01-28		2022-02-02										2022-03-09		2022-04-13	
ET-W-BCZ-272701-CO-DIR / Procurement of improved seeds for promotion of cereal crops for Odablidu Woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Direct Selection	Direct			1,000.00	0.00	Pending Implementation					2022-02-28		2022-03-05										2022-04-09		2022-05-14	
ET-W-BCZ-272706-CO-DIR / Procurement of improved seeds for Pulice crop promotion at Odablidu Woreda	IDA / 63120	Green Infrastructure and Resilient Livelihoods	Post	Direct Selection	Direct			1,100.00	0.00	Pending Implementation					2022-02-28		2022-03-05										2022-04-09		2022-05-14	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

