

PROCUREMENT PLAN

Project information: Higher Education for Economic Transformation Project P166415

Project Implementation agency: ARU, COSTECH, DUCE, HESLB, MJNUAT, MOCU, MUCE, MUHAS, MUST, MZUMBE, MoEST, OUT, SUA, SUZ, TCU, UDOM, UDSM

Date of the Procurement Plan: Sep 28, 2021

Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Tanzania : Higher Education for Economic Transformation Project

General Information

Country: Tanzania Bank's Approval Date of the Original Procurement Plan: 2022-02-09
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-24
 Project ID: P166415 GPN Date: 2021-11-28
 Project Name: Higher Education for Economic Transformation Project
 Loan / Credit No: IDA / 68870
 Executing Agency(ies) Ministry of Education, Science and Technology

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
TZ-MOEST-258999-GO-RFB / Procurement of office equipment (photocopy machines, projectors, printers, computers, and other ICT related) to facilitate projects activities at MOEST	IDA / 68870	Project Coordination and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2022-01-28	2022-02-23	2022-02-13	2022-02-23					2022-03-27		2022-04-06		2022-05-11		2022-11-07
TZ-MOEST-259154-GO-RFQ / Procurement of Office Consumables (Photocopy papers, Printer Cartridges, Photocopier Toners, Pens, Writing pads, Marker pens, Flat files, Box files staplers and staple's)	IDA / 68870	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-02-12										2022-04-09		2022-10-06
TZ-MOEST-259156-GO-RFB / Procurement of office furniture for HEEET Team at MOEST	IDA / 68870	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-02-02										2022-03-30		2022-09-26
TZ-MOEST-270185-GO-RFQ / Procurement of Mobile phones and Tablets for HEEET project Team at MOEST	IDA / 68870	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-02-02										2022-03-30		2022-09-26

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MOEST-259180-CS-CQS / Review of contribution and challenges facing private universities	IDA / 68870	Project Coordination and Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-01-28		2022-02-18		2022-04-03									2022-04-13		2022-05-18		2022-11-14

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MOEST-278091-CS-INDV / Provision of Consultancy Services as HEEET Project Financial Management Specialist	IDA / 68870	Project Coordination and Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-02-27		2022-04-17		2022-05-08		2022-06-12		2022-12-09	
TZ-MOEST-278095-CS-INDV / Provision of Consultancy Services as HEEET Project Procurement Specialist	IDA / 68870	Project Coordination and Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-02-27		2022-04-17		2022-05-08		2022-06-12		2022-12-09	