

PROCUREMENT PLAN (Textual Part)

Project information: Mozambique P172657 - Improving Learning and Empowering Girls

Project Implementation agency: Ministry of Education

Date of the Procurement Plan: June 24, 2020

Period covered by this Procurement Plan: June 2020 - June 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Decree 5/2016 of March 8, 2016**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**): **None**

PROCUREMENT PLAN Mozambique : Improving Learning and Empowering Girls in Mozambique

General Information

Country: Mozambique **Bank's Approval Date of the Original Procurement Plan:** 2020-06-24
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-26
Project ID: P172657 **GPN Date:** 2022-06-22
Project Name: Improving Learning and Empowering Girls in Mozambique
Loan / Credit No.: /, IDA / V3610, IDA / D7930, TF / B5326
Executing Agency: Ministry of Education and Human Development

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-MEDH-206235-GO-RFB / Printing 6 million books of 1st, 2nd and 3rd grades.	/	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2020-11-25	2020-11-30					2021-01-11	2021-02-10	2021-03-17	2021-09-13					
MZ-MEDH-206915-GO-RFB / Printing and Distribution of the new instrument of SICOLE and printing 5,000 copies of the 3rd grade student's book, in Braille.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2020-12-10	2020-12-15					2021-01-26	2021-02-25	2021-04-01	2021-09-28					
05/G/LEGP/21 / Print 3,000,000 copies of 1st class books, 3,000,000 copies of 2nd Class books, a copies of 5th class books and 6th class books for the academic year 2022.	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,591,263.95	Signed					2021-08-10	2021-08-10	2021-08-15	2021-08-12			2021-09-29	2021-09-28	2021-10-19	2022-01-21	2021-11-17	2022-01-05	2022-02-28		
23/G/LEGP/21 / IT Equipments (acquisition of computers, laptops, scanners and printers for the project team including project provincial coordinators).	IDA / D7930	Project management, monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-10-04	2021-10-09					2021-11-08	2021-11-23	2021-12-07	2022-06-05					
27/G/LEGP/21 / Printing and Distribution of Modules of the Secondary Distance Learning Program of the first cycle	TF / B5326	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2021-10-15	2022-07-16	2021-10-20	2022-07-19			2021-12-01		2021-12-31	2022-02-04	2022-08-03				
33/NCS/LEGP/22 / Storage of Textbooks and Teaching Materials for year 2022 -Zona Norte	IDA / D7930	Improving learning in primary education	Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Review							2022-03-08						2022-05-03	2022-10-30					
34/G/LEGP/22 / Printing of the books for 1st, 2nd, 3rd (mathematics) 5th and 6th grade for the academic year 2023.	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Review					2022-03-14	2022-04-26	2022-03-19	2022-05-03			2022-05-03	2022-06-17	2022-06-02	2022-07-07	2023-01-03				
51/G/LEGP/22 / Printing 4.900,000 Units Fiches	IDA / D7930	Improving learning in primary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2022-06-15		2022-06-20				2022-08-01		2022-08-31	2022-10-05	2023-04-03				
54/G/LEGP/22 / Furniture for DL Center	TF / B5326	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-13	2022-07-18					2022-08-29		2022-09-28	2022-11-02	2023-05-01				
57/G/LEGP/22 / Equipment for Studio	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2022-07-18						2022-09-12	2023-03-11					
58/G/LEGP/22 / Print copies of the activities manual for community little school, the orientation manual for facilitators and printing and layout brochures and exercise books for 1st cycle	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-06	2022-07-11					2022-08-22		2022-09-21	2022-10-26	2023-04-24				
58/G/LEGP/22 / IT Equipments for IDA	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-28		2022-08-02				2022-09-13		2022-10-13	2022-11-17	2023-05-16				
62/G/LEGP/22 / Supply of 150 Motorbikes including safety equipment (gloves and helmets) for Coordinators of the Learn Project	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-15	2022-07-20					2022-08-31		2022-09-30	2022-11-04	2023-05-03				
61/G/LEGP/22 / Supply of specific materials for students with SEN (10 Braille machines, 10 Braille forms and paper, 5000 slates, 50 canes, 50 punches and 200 Dactilography maps in LS	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-28		2022-08-02				2022-09-13		2022-10-13	2022-11-17	2023-01-16				
70/G/LEGP/22 / Supply of 75 Vehicles for the MINEDH	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-22	2022-07-27					2022-09-07		2022-10-07	2022-11-11	2023-05-10				
71/G/LEGP/22 / Supply of personal protective equipment (EP - Boots, Helmets, T-shirts, Shirts, Gloves, Glasses, Vests) for the 30 technicians of the DIEE	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-07-30						2022-09-24	2022-10-24					
77/G/LEGP/22 / Illustration, layout, Printing and Distribution of 30,000 copies of Brochures and exercise books for Reading and writing Exercises for the 1st cycle (1st, 2nd and 3rd grades)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-08-01	2022-08-06					2022-09-05		2022-09-20	2022-10-25	2023-01-23				

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
27/NCS/LEGP/21 / Customs Clearance of Monolingual, Bilingual and Braille Textbooks 2021 and 2022.	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2021-11-25	2021-12-10	2021-11-30	2021-12-14			2021-12-30		2022-01-17		2022-02-07		2022-08-06	
28/NCS/LEGP/21 / Storage of Textbooks and Teaching Materials for year 2022.	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Request for Bids	Open - National	Single Stage - One Envelope		281,239.97	Signed					2021-12-12	2021-12-21	2021-12-17	2022-01-08			2022-01-28	2022-01-07	2022-02-27	2022-01-24	2022-04-03	2022-02-15	2022-09-30	
29/NCS/LEGP/21 / Distribution of Textbooks and Teaching Materials for year 2022.	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2021-12-27	2022-01-06	2022-01-01	2022-01-06			2022-02-12	2022-01-27	2022-03-14		2022-04-18		2022-10-15	
60/NCS/LEGP/22 / Customs Clearance of Monolingual, Bilingual and Braille Textbooks 2023.	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-12		2022-07-17				2022-08-28		2022-09-27		2022-11-01		2023-04-30	
74/NCS/LEGP/22 / Provision of production services and in-situ advertising spots for IEDA	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-08-03								2022-09-28		2022-12-27	
76/G/LEGP/22 / Design, Printing, transportation and distribution of the instruments for the SEACMEQ V Main Study	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-29		2022-08-03				2022-09-14		2022-10-14		2022-11-18		2023-04-17	

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
22/CONS/LEGP/21 / Hire a consultant for data collection, data entry and processing for the National Assessment pilot study.	TF / B5326	Improving learning in primary education	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-09-20		2021-10-11		2021-11-15								2021-11-30		2021-12-15		2022-06-13	
25/CONS/LEGP/21 / Independent Verification Agent	TF / B5326	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Prior	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-09-17	2022-04-13	2021-10-08	2022-06-03	2021-11-21				2021-12-19		2021-12-27		2022-01-31		2022-03-07		2023-03-07	
24/CONS/LEGP/2021 / Hiring of Financial Audit Services	TF / B5326	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Least Cost Selection	Open - International		0.00	Under Implementation	2021-09-29	2021-12-14	2021-10-20	2022-01-05	2021-12-03				2021-12-31		2022-01-30		2022-03-06		2022-04-10		2022-10-07	
32/CONS/LEGP/21 / Consultant Services to Assess Vulnerability and Prepare Executive Projects for the Re-qualification of Primary Schools, Zona Norte	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-12-28	2022-03-10	2022-01-18	2022-02-17	2022-02-15								2022-03-17		2022-04-21		2022-10-18	
30/CONS/LEGP/21 / Consultant Services to Assess Vulnerability and Prepare Executive Projects for the Re-qualification of Primary Schools, Zona Centro	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-12-20	2022-03-10	2022-01-10	2022-02-17	2022-02-23				2022-03-23		2022-04-22		2022-05-27		2022-07-01		2022-12-30	
31/CONS/LEGP/21 / Consultant Services to Assess Vulnerability and Prepare Executive Projects for the Re-qualification of Primary Schools, Zona Sur	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2021-12-28	2022-03-10	2022-01-18	2022-02-17	2022-03-03				2022-03-31		2022-04-30		2022-06-04		2022-07-09		2023-01-08	
36/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Português)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2022-05-02	2022-05-24	2022-05-23	2022-05-26	2022-07-06				2022-08-03		2022-09-02		2022-10-07		2022-11-11		2023-04-10	
37/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Inglês)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2022-05-02	2022-05-23	2022-05-23	2022-05-30	2022-07-06				2022-08-03		2022-09-02		2022-10-07		2022-11-11		2023-04-10	
38/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Francês)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2022-05-04	2022-05-24	2022-05-25	2022-05-30	2022-07-08				2022-08-05		2022-09-04		2022-10-09		2022-11-13		2023-04-20	
40/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (História)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-05-03	2022-05-24	2022-05-24	2022-05-30	2022-07-07				2022-08-04		2022-09-03		2022-10-08		2022-11-12		2023-04-11	
41/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Geografia)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-05-04	2022-05-24	2022-05-25	2022-05-30	2022-07-08				2022-08-05		2022-09-04		2022-10-09		2022-11-13		2023-04-12	
42/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Matemática)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Review	2022-05-04	2022-05-23	2022-05-25	2022-06-08	2022-07-08				2022-08-05		2022-09-04		2022-10-09		2022-11-13		2023-04-12	
43/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Química)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-05-05	2022-05-24	2022-05-26	2022-05-30	2022-07-09				2022-08-06		2022-09-05		2022-10-10		2022-11-14		2023-04-13	
44/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Física)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-05-05	2022-05-24	2022-05-26	2022-05-30	2022-07-09				2022-08-06		2022-09-05		2022-10-10		2022-11-14		2023-04-13	
45/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Educação Visual)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-05-05	2022-05-24	2022-05-26	2022-05-30	2022-07-09				2022-08-06		2022-09-05		2022-10-10		2022-11-14		2023-04-13	
46/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (TIC)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2022-05-05	2022-05-24	2022-05-26	2022-05-30	2022-07-09				2022-08-06		2022-09-05		2022-10-10		2022-11-14		2023-04-13	

47/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (first cycle). Secondary school LINDS	IDA / D7930	Strengthening governance to improve efficiency and monitoring of education outcomes progress	Prior	Quality And Cost-Based Selection	Open - International			0.00	Canceled	2022-03-16	2022-04-06	2022-05-20			2022-06-17	2022-07-17	2022-08-19	2022-09-23	2023-09-23	
39/CONS/LEGP/22 / Consulting service for editorial elaboration books of grade 7,8 and 9 (Biologia)	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Quality And Cost-Based Selection	Open - International			0.00	Under Implementation	2022-05-03	2022-05-24	2022-05-24	2022-05-30	2022-07-07		2022-08-04	2022-09-03	2022-10-08	2022-11-12	2023-04-11
59/CONS/LEGP/22 / Procurement Audit for years 2021 to 2023	IDA / D7930	Project management, monitoring and evaluation	Prior	Least Cost Selection	Open - National			0.00	Pending Implementation	2022-07-15	2022-08-05	2022-09-18			2022-10-16	2022-11-15	2022-12-20	2023-01-24	2023-07-23	
75/CONS/LEGP/22 / Technical Assistance for the collection, typing, and processing of data, and the elaboration of the report for the SEACNEQ V Main Study	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2022-07-29	2022-08-19	2022-10-02				2022-11-01	2022-12-06		2023-06-04	
72/CONS/LEGP/22 / Consulting services for conduct a baseline study of girls' and boys' knowledge and information on SRH in selected schools, including an analysis of the risk factors associated with GBV in schools	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Consultant Qualification Selection	Open - National			0.00	Pending Implementation	2022-07-28	2022-08-18	2022-10-01				2022-10-31	2022-12-05		2023-06-03	
93/CONS/LEGP/22 / Collection, data processing and preparation of the report of the national approval of the monolingual and bilingual modalities in the revised curriculum	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Quality And Cost-Based Selection	Open - International			0.00	Pending Implementation	2022-08-31	2022-09-21	2022-11-04			2022-12-02	2023-01-01	2023-02-05	2023-03-12	2024-03-11	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MEDH-181667-CS-INDV / Development of environmental and social instruments.	/	Improving learning in primary education	Post	Individual Consultant Selection	Limited		110,500.00	Under Implementation	2020-06-24	2020-06-26	2020-06-29	2020-07-06	2020-07-20	2020-11-02	2020-08-24		2021-02-20	
MZ-MEDH-206281-CS-INDV / Consultancy Services for the Preparation of Environmental and Social Studies	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2020-11-30		2020-12-05		2020-12-26		2021-01-30		2021-07-29	
MZ-MEDH-206291-CS-INDV / Gender Specialist and GBV Matters.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2020-12-20	2021-11-30	2020-12-25		2021-01-15		2021-02-19		2021-08-18	
MZ-MEDH-206286-CS-CDS / Procurement Specialist.	/	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Direct Selection	Direct		0.00	Canceled	2020-12-10		2020-12-20				2021-02-23		2021-08-22	
MZ-MEDH-206246-CS-INDV / Environmental Safeguards Specialist for DIE	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2020-12-15		2020-12-20		2021-01-10		2021-02-14		2021-08-13	
MZ-MEDH-206272-CS-INDV / Project Implementation Manual (PIM).	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2020-12-06		2020-12-11		2021-01-01		2021-02-05		2021-08-04	
MZ-MEDH-206288-CS-CDS / Financial management Specialist.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Direct Selection	Direct		0.00	Canceled	2020-12-20		2020-12-30				2021-03-05		2021-09-01	
MZ-MEDH-206290-CS-CDS / Procurement Specialist for Books and Teaching Materials.	/	Increasing access and retention of girls in upper primary and lower secondary education	Prior	Direct Selection	Direct		0.00	Canceled	2020-12-30		2021-01-09				2021-03-15		2021-09-11	
MZ-MEDH-206258-CS-CDS / Damage and vulnerability assessment of school infrastructure, including sanitation and water availability in schools	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-12-15		2021-02-02		2021-02-23		2021-03-30		2021-09-26	
MZ-MEDH-206265-CS-INDV / Technical Assistance to support DIPAC in statics analysis and evaluation of the education system.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2020-12-15		2020-12-20		2021-01-10		2021-02-14		2021-08-13	
MZ-MEDH-206276-CS-INDV / Technical Assistance to the re-school Department and coordination with MGCAS.	/	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2020-11-29	2022-07-14	2021-01-17		2021-02-07		2021-03-14		2021-09-10	
01/CONS/LEGP/21 / Procurement Specialist for Books and Teaching Materials	IDA / V3610	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2021-03-19	2021-03-15	2021-04-25		2021-05-07		2021-06-03		2022-06-03	
02/CONS/LEGP/21 / Procurement Specialist	IDA / V3610	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Open		163,200.00	Signed	2021-04-05	2021-03-23	2021-05-12	2021-11-03	2021-05-27	2021-12-20	2021-06-24	2022-01-07	2022-06-24	
03/CONS/LEGP/21 / Financial Manager Specialist	IDA / V3610	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-04-15	2021-11-30	2021-05-24		2021-06-08		2021-06-30		2022-06-30	
04/CONS/LEGP/21 / Development of Environmental and Social Instruments	IDA / V3610	Improving learning in primary education	Post	Individual Consultant Selection	Limited		110,500.00	Signed	2021-04-28	2021-04-26	2021-05-03	2020-06-30	2021-05-07	2020-10-15	2021-05-19	2020-10-22	2021-06-30	
06/CONS/LEGP/21 / Project Coordinator	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-03	2021-11-30	2021-10-09		2021-10-19		2021-11-05		2023-11-06	
07/CONS/LEGP/21 / Project Accountant	TF / B5326	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-06	2021-11-30	2021-10-16		2021-10-25		2021-11-08		2023-11-08	
08/CONS/LEGP/21 / Social Development Specialist	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-10	2021-09-16	2021-10-15		2021-10-22		2021-11-05		2023-11-06	

09/CONS/LEGP/21 / Infrastructure Development Specialist	TF / B5326	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-17	2021-11-30	2021-10-23		2021-10-28		2021-11-08		2023-11-08
10/CONS/LEGP/21 / Project Provincial Coordinator - Cabo Delgado Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-09-16	2021-11-10		2021-11-25		2021-12-23		2023-12-26
11/CONS/LEGP/21 / Project Provincial Coordinator - Niassa Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
12/CONS/LEGP/21 / Project Provincial Coordinator - Namupa Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
13/CONS/LEGP/21 / Project Provincial Coordinator - Zambezia Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
14/CONS/LEGP/21 / Project Provincial Coordinator - Tete Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
15/CONS/LEGP/21 / Project Provincial Coordinator - Sofala Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
16/CONS/LEGP/21 / Project Provincial Coordinator - Manica Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
17/CONS/LEGP/21 / Project Provincial Coordinator - Inhambane Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
18/CONS/LEGP/21 / Project Provincial Coordinator - Gaza Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-09-16	2021-11-10		2021-11-25		2021-12-23		2023-12-26
19/CONS/LEGP/21 / Project Provincial Coordinator - Maputo Province	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
20/CONS/LEGP/21 / Project Provincial Coordinator - Cidade de Maputo	IDA / D7930	Project management, monitoring and evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-30	2021-11-30	2021-11-10		2021-11-25		2021-12-23		2023-12-26
35/CONS/LEGP/22 / Procurement Specialist	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Direct		64,800.00	Signed	2022-04-04	2022-03-23	2022-04-14	2022-03-28	2022-05-05	2022-04-26	2022-06-09	2022-04-26	2022-12-06
50/CONS/LEGP/22 / Consultant for Publishing (Edition, Layout, Pagination and Illustration); Consultant 1	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-05-31		2022-06-05		2022-06-13		2022-06-30		2022-08-29
48/CONS/LEGP/22 / Consultant for Publishing (Edition, Layout, Pagination and Illustration); Consultant 2	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-05-31		2022-06-05		2022-06-13		2022-06-30		2022-08-29
49/CONS/LEGP/22 / Consultant for Publishing (Edition, Layout, Pagination and Illustration); Consultant 3	IDA / D7930	Improving learning in primary education	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-05-31		2022-06-05		2022-06-13		2022-06-30		2022-08-29
63/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 1	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-07-18	2022-07-13	2022-09-05		2022-09-26		2022-10-31		2023-04-29
64/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7 Consultant 2	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-07-18		2022-09-05		2022-09-26		2022-10-31		2023-04-29
65/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 3	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-07-18		2022-09-05		2022-09-26		2022-10-31		2023-04-29
66/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7 Consultant 4	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-07-18		2022-09-05		2022-09-26		2022-10-31		2023-04-29
67/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 5	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-07-18		2022-09-05		2022-09-26		2022-10-31		2023-04-29
68/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7 Consultant 6	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-07-18		2022-09-05		2022-09-26		2022-10-31		2023-04-29
69/CONS/LEGP/22 / Specialist for Quality Control for file notes (fichas) for class 7. Consultant 7	IDA / D7930	Increasing access and retention of girls in upper primary and lower secondary education	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-07-18		2022-09-05		2022-09-26		2022-10-31		2023-04-29
73/CONS/LEGP/22 / Procurement Audit for year 2020	IDA / D7930	Project management, monitoring and evaluation	Prior	Direct Selection	Direct - International		0.00	Pending Implementation	2022-07-22		2022-08-01				2022-10-05		2023-04-03
52/CONS/LEGP/22 / Procurement Specialist	IDA / D7930	Project management, monitoring and evaluation	Prior	Individual Consultant Selection	Direct		0.00	Cancelled	2022-06-06		2022-06-16		2022-06-20		2022-06-30		2024-06-30