



ENAP Global Action for Capacity-building in Monitoring and Evaluation (P177237)

OTHER | World |
Recipient Executed Activities | Investment Project Financing | FY 2022 | Seq No: 1 | ARCHIVED on 21-Jun-2022 | ISR51504 |

Implementing Agencies: Ecole Nationale d'Administration Publique, Ecole Nationale d'Administration Publique (ENAP)

Key Dates

Key Project Dates

Bank Approval Date: 05-Dec-2021
Original Closing Date: 31-Oct-2024

Effectiveness Date: 14-Dec-2021
Revised Closing Date: 31-Oct-2024

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project's specific development objective is to improve monitoring and evaluation, capacity, and use in supported developing countries in the Francophone Africa and MENA regions. In doing so, the project will seek to build partnerships with other ECD providers in these regions to generate synergies.

This project aims to contribute to the higher-level development objective of the GEI MDTF, namely, to improve monitoring and evaluation frameworks, capacity, and use in supported developing countries for improved evidence-informed policymaking.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory

Implementation Status and Key Decisions

The project implements its activities as planned and specified in its Operations Manual.

Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	<input type="checkbox"/> Low	--	<input type="checkbox"/> Low

5. Results



Project Development Objective Indicators

▶ Percentage of participants that provide positive feedback on training relevance, quality and knowledge acquired (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	50.00	--	--	85.00
Date	01-Nov-2021	--	--	31-Oct-2022

▶ Number of ECD service requests coming to ENAP as a result of training activities with client countries (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	01-Nov-2021	--	--	10-Oct-2022

▶ Expanded institutional, thematic, or geographic coverage through new or existing partnerships (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	1.00	5.00
Date	01-Nov-2021	--	--	10-Oct-2022

Overall Comments

The project has expanded its partnership with CESAG/ CLEAR FA to serve francophone countries of Africa

Intermediate Results Indicators

▶ Number of training courses and/or workshops delivered by ENAP (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	9.00
Date	01-Nov-2021	--	--	10-Oct-2022

▶ Total number of people who received training (disaggregated by gender and country) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	225.00
Date	01-Nov-2021	--	--	10-Oct-2022




▶ Number of requests for further engagement [e.g. trainings, advisory, workshops etc.] received by ENAP as a result of activities carried out in MENA and/or West Africa (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00
Date	01-Nov-2021	--	--	10-Oct-2022

▶ Number of individuals attending knowledge sharing events (disaggregated by gender/country/region) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	400.00
Date	01-Nov-2021	--	--	10-Oct-2022

▶ Number of analytical, technical, and communication knowledge products created by ENAP (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	20.00
Date	01-Nov-2021	--	--	10-Oct-2022

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P177237	TF-B7514	Effective	USD	0.25	0.25	0.00	0.12	0.13	 50%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P177237	TF-B7514	Effective	05-Dec-2021	14-Dec-2021	14-Dec-2021	31-Oct-2024	31-Oct-2024

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.