

## Procurement Plan

### I. General

1. **Bank's approval Date of the procurement Plan: December, 2016**
2. **Date of General Procurement Notice:**
3. **Period covered by this procurement plan:** Jan 2017 to June 2018

### II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	<b>Type of Procurement</b>	<b>Prior Review Threshold (PRT) US\$ (Millions)</b>	<b>Comments</b>
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High risk
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High risk
3.	Consultant Services (Firms)	0.5	High risk
4.	Consultant Services (Individual Consultants)	0.2	High risk

2. **Prequalification.** NA
3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files
5. **Any Other Special Procurement Arrangements:** NA
6. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

January 11, 2018

9. Renewal or extension of individual consultant's contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

**PROCUREMENT PLAN**  
**Kenya : Kenya Climate Smart Agriculture Project**

**General Information**

**Country:** Kenya **Bank's Approval Date of the Original Procurement Plan:** 2019-09-30  
**Project ID:** P154784 **Revised Plan Date(s):** (comma delineated, leave blank) 2022-08-01  
**Project Name:** Kenya Climate Smart Agriculture Project **PN Date:** 2018-02-08  
**Loan / Credit No:** IDA / 59450  
**Executing Agency:** Busia County

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
KCSAP/BS/BKN/5/2018-2019 / Procurement of services to construct earthen fish ponds, arthen movement and compaction 780m3 and Earthen Dyke construction/ earth movement and compaction 660 0m3 at Wathungu	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				34,951.45	35,785.30	Completed							2019-06-24	2019-06-24							2019-08-19	2019-06-25	2020-02-15	
KE-BUSIA COUNTY-14090-C W-RFO / Procurement of expansion and installation of irrigation system on changara Water pan sub-project	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				177,808.98	0.00	Under Implementation								2019-12-09	2019-06-19							2020-02-03		2020-08-01
KE-BUSIA COUNTY-17909-C W-RFO / construction of Office and entry point at Wathungu	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				84,546.74	79,374.83	Signed								2020-06-20	2020-07-31							2020-07-16	2020-09-28	2020-09-14
KE-BUSIA COUNTY-17992-C W-RFO / Installation of pipes for Bukani Aquaculture park	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				18,788.16	0.00	Cancelled								2020-06-23								2020-07-14		2020-08-13
KE-BUSIA COUNTY-182333-C W-RFO / Perimeter fencing at Bukani Aquaculture park	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,962.44	0.00	Cancelled								2020-07-27								2020-08-15		2020-11-3
KE-BUSIA COUNTY-182334-C W-RFO / Block two pipeline for the Changara water pan expansion and Irrigation system sub project	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,114.25	28,653.67	Completed								2020-07-20	2020-10-28							2020-08-15	2020-12-15	2020-11-3
KE-BUSIA COUNTY-182335-C W-RFO / fencing for the Changara water pan and irrigation system sub project	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				31,042.25	11,277.00	Completed								2020-07-20	2020-10-28							2020-08-06	2020-12-15	2020-11-04
KE-BUSIA COUNTY-182336-C W-RFO / construction 2 doors toilet and bathroom	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				3,286.38	3,139.75	Completed								2020-07-20	2020-10-28							2020-08-08	2020-12-15	2020-11-06
KE-BUSIA COUNTY-200914-C W-RFO / construction of poultry park hatchery in bunyala South Sub county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				73,919.65	0.00	Under Implementation								2020-10-26	2020-11-24							2020-11-26		2021-03-26
KE-BUSIA COUNTY-17992-C W-RFO / 2.5m high perimeter fence with concrete poles, heavy gauge barbed wire	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				23,485.20	0.00	Cancelled								2020-09-05								2020-09-26		2020-12-25
KE-BUSIA COUNTY-179913-C W-RFO / Renovation and core trenching of ponds at Okerebwa	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				4,790.98	0.00	Cancelled								2020-06-22								2020-07-13		2020-08-12
KE-BUSIA COUNTY-167109-C W-RFO / construction of indigenous production park at Bunyala North and Teso South central production unit.	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				124,212.92	0.00	Cancelled								2020-04-05								2020-05-31		2020-11-27
KE-BUSIA COUNTY-200931-C W-RFO / construction of poultry parks in Teso South Sub county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				73,919.65	0.00	Under Implementation								2020-11-02	2020-11-24							2020-11-26		2021-05-25
KE-BUSIA COUNTY-200479-C W-RFO / Borehole drilling, installation of solar hybrid pumping system, erection of storage tank and construction of communal water kiosk for Teso South sub county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				45,131.10	40,681.89	Completed								2020-11-02	2020-12-01							2020-11-26	2020-12-28	2021-05-25
KE-BUSIA COUNTY-200942-C W-RFO / Borehole drilling, installation of solar hybrid pumping system, erection of storage tank and construction of communal water kiosk for Bunyala Sub-county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				45,131.10	40,609.11	Completed								2020-11-02	2020-12-01							2020-11-26	2020-12-28	2021-05-25
KE-BUSIA COUNTY-211043-C W-RFO / construction of poultry park out grower unit in Bunyala North Ward , Unit A	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				37,379.10	0.00	Under Implementation								2021-01-02	2021-01-14							2021-01-24		2021-04-24
KE-BUSIA COUNTY-211052-C W-RFO / construction of outgrower unit for the poultry park for Bunyala North ward	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope				37,379.70	33,235.49	Signed								2021-01-02	2021-01-14							2021-01-24	2021-02-22	2021-04-24

KE-BUSIA COUNTY-211057-C W-RFQ / fencing of the poultry hatchery for the poultry park hatchery sub project	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope														2021-01-02	2021-01-14							2021-01-24	2021-03-25
KE-BUSIA COUNTY-211059-C W-RFQ / construction of outgrower unit for the poultry park sub project Chakal south ward	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope														2021-01-02	2021-01-14							2021-01-24	2021-04-24
KE-BUSIA COUNTY-211062-C W-RFQ / construction of outgrower for the poultry park in chakal south ward	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope														2021-01-02	2021-01-14							2021-01-24	2021-04-24
KE-BUSIA COUNTY-211068-C W-RFQ / fencing of the hatchery for the poultry park in Teso South Sub county, Chakal South Ward	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope														2021-01-02	2021-01-14							2021-01-24	2021-03-25
KE-BUSIA COUNTY-211079-C W-RFQ / construction of gate, fencing and pond renovation for Okerebwa - Bukani Sub project satellite	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope														2021-01-02	2021-01-14					2021-01-24	2021-02-22	2021-03-25	
KE-BUSIA COUNTY-233230-C W-RFQ / CONSTRUCTION OF PLANTY PARK OUT GROWER UNIT "A" AT ASIRIAM VILLAG E, CHAKAL SOUTH WARD, TE SO SOUTH SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations - Small Works (Emergency) SPD - Competitive								2021-05-13								2021-06-03	2021-11-30
KE-BUSIA COUNTY-233256-C W-RFQ / construction of post harvest fish handling and storage cold room and fish eatery	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						National Procurement Document - 1 Envelope process (Non Bank-SPD )								2021-05-22	2021-10-22							2021-06-19	2021-12-16
KE-BUSIA COUNTY-233476-C W-RFQ / Renovation of cattle dips and construction of crush pens	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						National Procurement Document - 1 Envelope process (Non Bank-SPD )								2021-05-24								2021-06-17	2021-12-14
KE-BUSIA COUNTY-240778-C W-RFQ / CONSTRUCTION OF FLOOD CONTROL DYKE	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Other (with field or explanation)								197,774.60	175,097.13	Signed						2021-06-30	2021-01-24
KE-BUSIA COUNTY-246896-C W-RFQ / Fencing for Wakhungu fish seed multiplication centre - Sama Sub county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								2021-08-25	2021-10-22							2021-09-16	2021-11-30
KE-BUSIA COUNTY-247027-C W-RFQ / Fencing for the RAS system at Malaysia	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								2021-08-25	2021-10-22							2021-09-16	2021-11-30
KE-BUSIA COUNTY-247030-C W-RFQ / Fencing of the Kamarinyang Aqua park - Teso South	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								35,177.50	0.00	Under Implementation						2021-09-16	2021-12-15
KE-BUSIA COUNTY-247032-C W-RFQ / fencing of the Bukani Aqua park in Sama Sub-county	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								65,005.00	53,990.27	Signed						2021-09-16	2021-11-30
KE-BUSIA COUNTY-247037-C W-RFQ / fencing of the Siung Aqua park	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								24,813.50	21,112.27	Signed						2021-09-16	2021-11-30
KE-BUSIA COUNTY-184637-C W-RFQ / water pan for the Bukani Aquaculture park	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope														90,000.00	0.00	Canceled						2020-09-23	2021-06-20
KE-BUSIA COUNTY-179925-C W-RFQ / Water channels, slope pitching and dam overflow at Wakhungu	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope														14,091.12	0.00	Canceled						2020-07-14	2020-08-13
KE-BUSIA COUNTY-246893-N C-Dir / Electricity supply which will include excavation and reinstatement of the cable trenches, electrical wiring installation, installation of stand and communication cables, the KPLC supply termination point to Butula Subcounty - Siung Aquaculture park	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Direct Selection	Direct							Other (with field or explanation)								25,788.32	0.00	Under Implementation						2021-08-28	2021-10-27
KE-BUSIA COUNTY-249878-C W-RFQ / Rehabilitation of Namoye water pan, Butyale North Ward, Busia County for sustainable vegetables and fruits production through use of appropriate technologies	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								28,218.00	0.00	Canceled						2021-09-24	2021-12-23
KE-BUSIA COUNTY-249885-C W-RFQ / PROPOSED CONSTRUCTION OF 5 FARM PONDS AT TAPKINA-BUKHAYO/WALATS WARD,NAMBALE	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								14,278.00	0.00	Canceled						2021-09-24	2021-12-23
KE-BUSIA COUNTY-249889-C W-RFQ / CONSTRUCTION OF 5 FARM PONDS AT MUSOKOT O,BUKHAYO NORTH/WALATS WARD,NAMBALE	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								14,278.00	0.00	Canceled						2021-09-24	2021-12-23
KE-BUSIA COUNTY-260792-C W-RFQ / REHABILITATION OF BUMWAYA WATER WATER PAN AND FENCING - KINGADDO LE WARD - BUTULA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope						Request for Quotations (Non Bank-S PD)								31,519.29	0.00	Pending Implementation						2021-12-14	2022-03-14

KE-BUSIA COUNTY-260797-C W-RFQ / SUPPLY, INSTALLATION AND TESTING OF WATER TOWER, WATER TANKS AND WATER SUPPLY SYSTEMS - BUKHAYO WATER PAN, KING ANDOLE WARD - BUTULA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	28,218.00	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260798-C W-RFQ / SUPPLY, INSTALLATION AND TESTING OF WATER TOWER, WATER TANKS AND WATER SUPPLY SYSTEMS AT LUNGA AREA - MATAYOS SOUTH WARD - MATAYOS SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	14,278.00	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260799-C W-RFQ / SUPPLY, INSTALLATION AND TESTING OF WATER TOWER, WATER TANKS AND WATER SUPPLY SYSTEMS AT LUNGA AREA - MATAYOS SOUTH WARD - MATAYOS SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	14,278.00	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260801-C W-RFQ / REHABILITATION OF NAMASANGO WATER PAN AND FENCING - BIRRI WARD, SAMIA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	31,519.29	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260802-C W-RFQ / SUPPLY - INSTALLATION AND TESTING OF WATER TOWER, WATER TANK AND WATER SUPPLY SYSTEMS FOR NAMASANGO WATER PAN, BIRRI WARD - SAMIA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	28,218.00	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260803-C W-RFQ / CONSTRUCTION OF 5 FARM PONDS, LINING AND FENCING AT KAPPA, BUKHAYO /WALATSI - NAMBALE SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	17,086.00	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260804-C W-RFQ / CONSTRUCTION OF 5 FARM PONDS, LINING AND FENCING AT MUSOKOTO BUKHAYO NORTH/WALATSI WARD - NAMBALE SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	17,086.88	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260815-C W-RFQ / SUPPLY - INSTALLATION AND TESTING OF WATER TOWER, WATER TANKS AND WATER SUPPLY SYSTEMS AT KAPPA AREA BUKHAYO NORTH/WALATSI WARD	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	17,086.88	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260816-C W-RFQ / SUPPLY - INSTALLATION AND TESTING OF WATER TOWER, WATER TANKS AND WATER SUPPLY SYSTEMS AT MUSOKOTO - BUKHAYO NORTH/WALATSI - NAMBALE SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	14,278.00	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260817-C W-RFQ / REHABILITATION OF NAMOMYE WATER PAN AND FENCING - BUNYALA NORTH WARD - BUNYALA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	31,519.29	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-260818-C W-RFQ / SUPPLY - INSTALLATION AND TESTING OF WATER TOWER, WATER TANKS AND WATER SUPPLY SYSTEMS - NAMOMYE WATER PAN - BUNYALA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	28,218.00	0.00	Pending Implementation	2021-11-24	2021-12-14	2022-03-14
KE-BUSIA COUNTY-263006-C W-RFQ / INSTALLATION OF OFF-GRID SECURITY AND LIGHTING SYSTEMS IN BUNYALA - MULKOBA CAGE SITE	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	20,000.00	0.00	Pending Implementation	2021-11-30	2021-12-20	2022-03-20
KE-BUSIA COUNTY-263008-C W-RFQ / INSTALLATION OF CCTV SECURITY AND LIGHTING SYSTEMS IN SIUNGA, AQUAPARK CTY SURVEILLANCE - BUTULA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	22,600.00	0.00	Pending Implementation	2021-11-30	2021-12-20	2022-03-20
KE-BUSIA COUNTY-263009-C W-RFQ / INSTALLATION OF CCTV SECURITY AND LIGHTING SYSTEMS FOR BUKANI AQUA PARK - SAMIA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	18,500.00	0.00	Pending Implementation	2021-11-30	2021-12-20	2022-03-20
KE-BUSIA COUNTY-263010-C W-RFQ / INSTALLATION OF CCTV AND LIGHTING SYSTEMS AT THE RECREATIONARY AQUACULTURE SYSTEM AT THE BUSIA AGRICULTURAL TRAINING CENTRE - MATAYOS SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	22,000.00	0.00	Pending Implementation	2021-11-30	2021-12-20	2022-03-20
KE-BUSIA COUNTY-263011-C W-RFQ / INSTALLATION OF CCTV AND LIGHTING SYSTEMS FOR KAMARINYANG AQUAPARK - TESO SOUTH SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	24,153.52	0.00	Pending Implementation	2021-11-30	2021-12-20	2022-03-20
KE-BUSIA COUNTY-263012-C W-RFQ / PIPING OF TWENTY FISH PONDS AT THE RECREATIONARY AQUACULTURE SYSTEM IN AT THE BUSIA AGRICULTURE TRAINING CENTRE - MATAYOS SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-SPD)	6,002.00	0.00	Pending Implementation	2021-11-30	2021-12-20	2022-03-20

KE-BUSIA COUNTY-263013-C W-RFQ / PIPING OF 100 PONDS IN KAMARINYANG AQUACULTURE PARK - TESO SOUTH S UB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	29,771.50	0.00	Pending Implementation										2021-11-30													2021-12-20	2022-03-20			
KE-BUSIA COUNTY-263014-C W-RFQ / PIPING OF SEVENTY (70) FISH PONDS IN SUNGA AQUACULTURE PARK - BUTUL A SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	22,432.00	0.00	Under Implementation											2021-11-30	2021-12-14											2021-12-20	2022-03-20			
KE-BUSIA COUNTY-281580-C W-RFQ / SUPPLY, INSTALLATION AND TESTING OF WATER TOWER, WATER TANKS AND WATER SUPPLY SYSTEMS AT KODEDEMA AREA, AMUKURA EAST WARD	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	12,635.40	0.00	Pending Implementation											2022-03-30													2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281581-C W-RFQ / CONSTRUCTION OF FIVE (5) FARM PONDS (EXCAVATION OF WATER PONDS, LINING AND FENCING) AT ODEDEMA AREA, AMUKURA EAST WARD, TESO SOUTH SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	15,121.13	0.00	Pending Implementation											2022-03-30													2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281583-C W-RFQ / SUPPLY, INSTALLATION AND TESTING OF WATER TOWER, WATER TANKS AND WATER SUPPLY SYSTEMS AT ATABA CAM AREA, AMUKURA EAST WARD, TESO SOUTH SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	12,653.40	0.00	Pending Implementation											2022-03-30													2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281584-C W-RFQ / CONSTRUCTION OF FIVE (5) FARM PONDS (EXCAVATION OF WATER POND S, LINING AND FENCING) AT ATABA CAM, AMUKURA EAST WARD, TESO SOUTH SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	15,121.13	0.00	Pending Implementation											2022-03-30													2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281585-C W-RFQ / SUPPLY FOR SUPPLY, INSTALLATION AND TESTING OF WATER TOWERS, WATER TANKS AND WATER SUPPLY SYSTEMS FOR KENGATUYI WARD, ANKUBAI NORTH WARD, TESO NORTH SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	24,964.60	0.00	Under Implementation											2022-03-30	2022-05-20												2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281586-C W-RFQ / REHABILITATION OF KENGATUYI WATER PANS (SITE PREPARATION, PAN DESIGNING AND FENCING) AND URAI NORTH WARD, TESO NORTH SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	27,716.20	0.00	Under Implementation											2022-03-30	2022-05-20												2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281587-C W-RFQ / CONSTRUCTION OF FIVE (5) FARM PONDS (EXCAVATION OF WATER PONDS, LINING AND FENCING) AT LUNGA AREA, MATAYOS SOUTH WARD, MATAYOS SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	15,121.13	0.00	Pending Implementation											2022-03-30													2022-04-21	2022-07-20		
KE-BUSIA COUNTY-281590-C W-RFQ / CONSTRUCTION OF FIVE (5) FARM PONDS (EXCAVATION OF WATER PONDS, LINING AND FENCING), AT KHUYALA AREA, MATAYOS SOUTH, MATAYOS SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	15,121.13	0.00	Under Implementation											2022-03-30	2022-05-20												2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281892-C W-RFQ / FABRICATION AND INSTALLATION OF 6, 10 METRE DIAMETER NURSING AND POST FINGERLING HDPE CAGES FOR FISH PRODUCTION IN OPEN WATER AQUACULTURE PARK IN BUNYALA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	97,809.00	0.00	Canceled											2022-03-30													2022-05-04	2022-10-31		
KE-BUSIA COUNTY-281893-C W-RFQ / FABRICATION AND INSTALLATION OF 9, 20 METRE DIAMETER GROW OUT AQUACULTURE SYSTEM, PRE-GROW OUT SYSTEM, GROW OUT SYSTEM, BLOWERS, CONTROLS AND PIPING IN MATAYOS SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	Request for Bids - Small Works SPD (1 envelope process)	368,217.00	0.00	Canceled											2022-03-31	2022-04-22												2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281921-C W-RFQ / FABRICATION AND INSTALLATION OF 9, 20 METRE GROW OUT REARING AND FISH HOLDING HDPE CAGES FOR FISH PRODUCTION IN OPEN WATER AQUACULTURE PARK IN MULKOBA BEACH, BUNYALA SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	Request for Quotations (Non Bank-5 PD)	173,759.00	0.00	Pending Implementation											2022-03-30													2022-05-04	2022-08-02		
KE-BUSIA COUNTY-281922-C W-RFQ / CONSTRUCTION OF A SUPER STRUCTURE BUILDING FOR THE RECIRCULATING AQUACULTURE SYSTEM IN BURUMBA WARD, MATAYOS SUB-COUNTY	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Bids	Open - National	Single Stage - One Envelope	Request for Bids - Small Works SPD (1 envelope process)	234,940.00	0.00	Under Implementation											2022-03-31	2022-05-31	2022-04-22	2022-06-05										2022-05-04	2022-06-21	2022-07-12	2023-01-08

GOODS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report	Draft Bidding Document / Justification	Specific Procurement Notice / Invitation	Bidding Documents Issued	Proposal Submission Opening / Minutes	Bid Evaluation Report and Recommendation for Award	Signed Contract	Contract Completion

													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
KE-BUSIA COUNTY-139874-G O-RFO / Procurement of office furniture and equipment for the County Project Coordination Unit.	IDA / 59450	Component 4: Project Coordination and Management (US \$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	22,222.29	20,989.43	Completed																				
KE-BUSIA COUNTY-139847-G O-RFO / Procurement of inlet and outlet pond equipment for the Bukani Aquaculture park development	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,875.53	31,051.64	Completed																				
KE-BUSIA COUNTY-139896-G O-RFO / PROCUREMENT OF TILAPIA AND CATFISH HATCHERY SYSTEM AT THE CENTRE FOR AQUACULTURE TRAINING AND SEED PRODUCTION AT WAKHUNGU	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	59,807.77	56,489.71	Completed																				
KE-BUSIA COUNTY-139893-G O-RFO / Procurement of Hatchery equipments for Centre of seed production and training Wakhungu	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	21,262.14	20,082.54	Completed																				
KE-BUSIA COUNTY-139897-G O-RFO / Extension and renovation of County Project Coordination Unit office.	IDA / 59450	Component 4: Project Coordination and Management (US \$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	22,731.36	0.00	Pending Implementation																				
KE-BUSIA COUNTY-136484-G O-RFB / Procurement of computers	IDA / 59450	Component 4: Project Coordination and Management (US \$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Prior	Request for Bids	Open - National	Single Stage - One Envelope	1,000,000.00	0.00	Canceled					2019-10-21															
KE-BUSIA COUNTY-150312-G O-RFO / sign posts for the project publicity and visibility	IDA / 59450	Component 4: Project Coordination and Management (US \$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,000.00	0.00	Canceled																				
KE-BUSIA COUNTY-150871-G O-RFO / Laser Projector	IDA / 59450	Component 4: Project Coordination and Management (US \$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	700.00	0.00	Canceled																				
KE-BUSIA COUNTY-150976-G O-RFO / Digital Camera	IDA / 59450	Component 4: Project Coordination and Management (US \$29.3 million equivalent, of which IDA US\$20.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	500.00	0.00	Canceled																				
KE-BUSIA COUNTY-150986-G O-RFO / supply, installation and commissioning of power generator enclosed set, 55KV A with Canopy, Battery Charger, Newage Stamford alternator, automatic change over switch, armoured cable 4 core 100MM SQ, Earthing/ Exhaust	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,000.00	0.00	Under Implementation																				
KE-BUSIA COUNTY-150998-G O-RFO / Procurement of all male Tilapia 50,000 (10gram) Fingerlings from certified hatchery for first half of the 10 ponds at Bukani Aquapark	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,000.00	0.00	Pending Implementation																				
KE-BUSIA COUNTY-151003-G O-RFO / Tilapia Grower 3mm pellets fish feed 30% CP < 1.8 FCR, which is a start-up support with 1 production cycle for the Bukani Aquapark	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	36,000.00	33,912.63	Completed																				
KE-BUSIA COUNTY-151022-G O-RFO / Tilapia fingerlings starter fish feed mash 35% CP < 1.8 FCR	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,400.00	10,709.25	Completed																				
KE-BUSIA COUNTY-151027-G O-RFO / Tilapia Brooder 4mm feed pellets 32% CP < 1.8 FCR	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	12,580.00	11,817.75	Completed																				
KE-BUSIA COUNTY-151028-G O-RFO / Tilapia Brooders male one thousand pieces	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,000.00	4,790.98	Completed																				
KE-BUSIA COUNTY-151031-G O-RFO / Tilapia Brooders female one thousand eight hundred pieces	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,900.00	9,198.68	Completed																				
KE-BUSIA COUNTY-151057-G O-RFB / Catfish Brooders 1:3 Male - Female	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,250.00	0.00	Pending Implementation																				
KE-BUSIA COUNTY-169548-G O-RFO / procurement of poultry equipment	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	67,041.19	0.00	Pending Implementation																				
KE-BUSIA COUNTY-169550-G O-RFO / procurement of poultry drugs and vaccines	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	12,734.08	0.00	Pending Implementation																				
KE-BUSIA COUNTY-169552-G O-RFO / procurement of brooding stock both cockerels and hens	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	23,595.50	0.00	Pending Implementation																				
KE-BUSIA COUNTY-174117-G O-RFO / procurement of pellet machine for bukani sub project at Nasewa satellite station	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,685.84	32,152.71	Completed																				

KE-BUSIA COUNTY-179923-G O-RFQ / fish feed	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	56,364.49	52,702.38	Signed	2020-06-23	2020-09-16	2020-07-12	2020-10-08	2020-08-11
KE-BUSIA COUNTY-182330-G O-RFQ / procurement of fabrication and installation of 40ft length by 8ft width by 8.5 height office and store container at Bukani Aquaculture park	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,779.34	36,798.52	Signed	2020-07-15	2020-09-16	2020-08-08	2020-10-08	2020-10-07
KE-BUSIA COUNTY-182331-G O-RFQ / Pond management equipment	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,023.47	13,945.90	Completed	2020-07-22	2021-01-22	2020-08-10	2021-02-22	2020-09-09 2021-04-09
KE-BUSIA COUNTY-182332-G O-RFQ / All male tilapia hybrid fingerlings for 100 ponds with 1000 capacity fingerlings for Bukani Aquaculture park	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,084.50	13,059.70	Completed	2020-07-18	2021-01-22	2020-08-11	2021-02-22	2020-09-10 2021-04-09
KE-BUSIA COUNTY-169508-G O-RFQ / Fencing materials for the poultry park both for production unit and out-growers units for Bunyala and Teso 5 South Sub-counties	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,617.98	0.00	Canceled	2020-05-23		2020-06-27		2020-07-27
KE-BUSIA COUNTY-182329-G O-RFQ / Procurement of Information Communication and Technology equipment and software for managing the satellite sites for Bukani Sub-project	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,962.44	11,746.08	Completed	2020-07-20	2021-01-22	2020-08-17	2021-02-22	2020-09-16 2021-06-18
KE-BUSIA COUNTY-227590-G O-RFQ / procurement of Nine (9) motorcycles of 151 - 185cc capacity	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	40,500.00	0.00	Canceled	2021-04-15	2021-04-28	2021-05-02		2021-07-01
KE-BUSIA COUNTY-228272-G O-RFQ / Livestock vaccines for Vector control vaccination	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	72,400.00	66,026.54	Completed	2021-04-19	2021-05-25	2021-05-06	2021-06-25	2021-08-04 2021-06-26
KE-BUSIA COUNTY-228294-G O-RFQ / Vector control and Teste diagnostic laboratory equipment	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	46,800.00	40,402.93	Completed	2021-04-19	2021-05-25	2021-05-06	2021-06-25	2021-08-04 2021-06-26
KE-BUSIA COUNTY-228302-G O-RFQ / Renovation of cattle dips (2No.) and construction of crush pens (14No.)	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	63,000.00	0.00	Canceled	2021-04-28		2021-05-22		2021-11-18
KE-BUSIA COUNTY-233245-G O-RFQ / pond construction and maintenance equipment	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation	2021-05-22		2021-06-19		2021-09-17
KE-BUSIA COUNTY-233250-G O-RFQ / machines and farm equipment for managing the aquaculture parks	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	40,000.00	0.00	Pending Implementation	2021-05-22		2021-06-19		2021-09-17
KE-BUSIA COUNTY-233489-G O-RFQ / breed improvement of improved agricultural productivity	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	37,300.00	33,837.00	Completed	2021-05-24	2021-05-25	2021-06-17	2021-06-25	2021-09-15 2021-06-26
KE-BUSIA COUNTY-234081-G O-RFQ / Procurement for nine (9) motorcycles with trail of 151 - 185cc for the 6 wards where KCSAP is being implemented	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	45,000.00	37,483.34	Signed	2021-05-12	2021-05-13	2021-06-02	2021-07-07	2021-08-01
KE-BUSIA COUNTY-236218-G O-RFQ / incubators for 1,056 eggs capacity	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	55,000.00	50,219.54	Completed	2021-06-10	2021-06-22	2021-07-11	2021-08-03	2021-10-09 2021-08-09
KE-BUSIA COUNTY-236219-G O-RFQ / 40 Litre capacity freezers	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,210.40	0.00	Pending Implementation	2021-06-10		2021-07-11		2021-10-09
KE-BUSIA COUNTY-236220-G O-RFQ / Breeders - 500 chick capacity, 1m high, 4M diameter each equipped with 2 infra-red bulbs of 250 Watts	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,000.00	0.00	Pending Implementation	2021-06-10		2021-07-18		2021-10-16
KE-BUSIA COUNTY-236221-G O-RFQ / Big plastic feeders and big plastic drinkers	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,895.93	27,764.47	Completed	2021-06-10	2021-05-25	2021-07-18	2021-06-25	2021-10-16 2021-06-26
KE-BUSIA COUNTY-236222-G O-RFQ / generator - 3.5 KVA Diesel	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	24,341.00	0.00	Pending Implementation	2021-06-10		2021-07-18		2021-10-16
KE-BUSIA COUNTY-237862-G O-RFQ / poultry drugs and vaccines for both Bunyala and Teso South poultry parks	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,038.00	0.00	Pending Implementation	2021-06-12		2021-06-29		2021-09-27
KE-BUSIA COUNTY-239080-G O-RFQ / Breeder hens and cocks for both Bunyala and Teso South Poultry parks	IDA / 59450	Component 1: Upscaling Climate-Smart Agricultural Practices (US\$163.8 million equivalent, of which IDA US\$150.0 million equivalent)	Post	Request for Quotations	Limited	Single Stage - One Envelope	24,000.00	0.00	Pending Implementation	2021-06-18		2021-07-09		2021-10-07







<b>INDIVIDUAL CONSULTANTS</b>																				
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	