

PROCUREMENT PLAN

Project information: Country: Bangladesh

Project Name: Bangladesh COVID-19 Emergency Preparedness and Response Project

P-number: P173757

Project Implementation agency: (i) Ministry of Health and Family Welfare (MoHFW)

(ii) Central Medical Stores Depot (CMSD)

(iii) Public Works Department (PWD)

Period covered by this Procurement Plan: Entire Project Period

Preamble

In accordance with paragraph 5.9 of the World Bank Procurement Regulations for IPF Borrowers, July 2016, revised November 2017 and August 2018 (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to record all procurement actions for the Project, including preparing, updating and clearing its Procurement Plan, and seeking and receiving the Bank’s review and No-objection to procurement actions as required.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: The Bank’s Standard Procurement Documents (SPDs) shall be used for goods, works and non-consulting services where international competition is required and for consulting services, including their respective forms of contract.

National Procurement Arrangements: In accordance with paragraph 5.3 of the World Bank Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act 2006 and the Public Procurement Rules 2008, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- i. Lottery in award of contracts shall not be allowed;
- ii. Bidders' qualification[s]/experience requirement[s] shall be mandatory;
- iii. Bids shall not be rejected based on percentage above or below the estimated cost;
- iv. Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;
- v. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers: accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- vi. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- vii. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

As per paragraph 5.4 of the Procurement Regulations, the "*Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework*" as attached to this document shall form part of the Model Bidding Documents.

Leased Assets: Not Applicable.

Procurement of Second-Hand Goods: *as specified under paragraph 5.11 of the Procurement Regulations* - is allowed for those contracts identified in the Procurement Plan tables - **Applicable**"

Domestic preference: as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**) as follows:

Goods: Applicable;

Works: Not applicable.

Hands-on Expanded Implementation Support (HEIS): *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Applicable.

Bank's Procurement Prior Review Thresholds: As this is an emergency response project, there will be no prior review for all procurement during the immediate response period. The project will also have increased threshold for Request for Quotations (RFQ) and national procurement, as applicable in emergency projects.

Fraud and Corruption (F&C) Checklist: Fraud and Corruption (F&C) checklist, as developed and provided by the Bank, shall be properly filled in during the evaluation and be attached with the evaluation report in case of contracts following national competitive procurement and request for quotations.

Attachment 1

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

Date: _____

Invitation of Bids/Proposals
No. _____

To: _____

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in

¹[Drafting note: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;³ (ii) to be a nominated⁴ sub-contractor, sub-consultant, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or

²*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Proposer/Consultant: _____

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Title of the person signing the Letter: _____

PROCUREMENT PLAN Bangladesh : Bangladesh: COVID-19 Emergency Response and Pandemic Preparedness Project

General Information

Country: Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2020-05-25
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-26
Project ID: P173757 **GPN Date:** 2020-07-21
Project Name: Bangladesh: COVID-19 Emergency Response and Pandemic Preparedness Project
Loan / Credit No.: IDA / 66050, COFN / C1850, IDA / 68460
Executing Agency: Directorate General of Health Services

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PACKAGE GD-1 / Procuring of Personal Protective Equipment (PPE), KN95, N95 Mask and Hand Gloves	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			3,762,489.51	3,760,684.62	Signed					2020-05-16	2020-04-07	2020-05-16	2020-04-12							2020-05-21	2020-05-19	2020-05-28
PACKAGE GD-2 / Supplying PPE for Corona Pandemic	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			2,849,835.56	2,826,523.20	Signed					2020-05-16	2020-04-08	2020-05-16	2020-04-12							2020-05-21	2020-05-19	2020-05-30
PACKAGE GD-5 / Procuring N95 Masks for Using Corona Pandemic	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			441,606.75	412,201.30	Signed					2020-05-18	2020-04-08	2020-05-18	2020-04-12							2020-05-23	2020-04-17	2020-06-21
PACKAGE GD-6 / Supplying Pulse Oximeter for Measuring Critical Patient through Masimo	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			370,000.00	370,000.00	Signed					2020-05-17	2020-05-04	2020-05-18	2020-05-04							2020-05-21	2020-05-09	2020-06-30
PACKAGE GD-10 / Procurement of Automated Modern ICU Bed (Adult+Paed) Strengthening Patient Management	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Request for Quotations				1,913,629.25	0.00	Canceled						2020-05-21									2020-05-27		2020-06-18
PACKAGE GD-15 / Supplying Emergency Ventilator with all Standard Accessories	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			6,206,046.86	2,320,104.46	Signed					2020-05-18	2020-05-04	2020-05-19	2020-05-05							2020-05-27	2020-05-27	2020-06-18
PACKAGE GD-16 / Supplying Compact Gas Powered Ventilator for Patient Monitoring	IDA / 66050	Component 2: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct			2,349,347.91	2,343,658.82	Signed					2020-05-19	2020-05-06	2020-05-20	2020-05-07							2020-05-28	2020-05-27	2020-06-24
PACKAGE GD-13 / Procurement of Five & Three Functions Electric Hospital Bed	IDA / 66050	Component 2: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct			587,800.00	584,736.99	Signed					2020-05-25	2020-05-20	2020-05-26	2020-05-21							2020-05-30	2020-05-28	2020-06-06
PACKAGE GD-3 / Purchasing rtPCR Kit Using for Test Labs	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			1,177,554.00	2,291,839.23	Signed					2020-06-20	2020-05-14	2020-06-21	2020-05-17							2020-06-28	2020-05-20	2020-07-15
PACKAGE GD-24 / Procuring Oxygen Concentrator through UNICEF	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			647,709.70	0.00	Canceled					2020-05-30		2020-06-01								2020-06-07		2020-06-30
PACKAGE GD-8 / Supplying Infrared Thermometer and KN95 Masks for Corona Pandemic	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			1,089,270.98	1,085,740.91	Signed					2020-05-18	2020-04-09	2020-05-18	2020-04-12							2020-05-24	2020-04-19	2020-05-25
PACKAGE GD-3 / Purchasing rtPCR Kit Using for Test Labs	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			1,177,554.00	0.00	Canceled					2020-05-24	2020-05-15	2020-05-25	2020-05-17							2020-06-02		2020-06-30
PACKAGE GD-29 / Management of COVID-19 Cases through Upgrade of Oxygen Supply System	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			18,035,117.00	10,852,290.65	Signed					2020-07-22	2020-06-18	2020-07-28	2020-06-30							2020-09-02	2020-11-26	2021-03-01
PACKAGE GD-28 / Procuring Medical goods through World Health Organization	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			2,923,851.00	2,923,951.00	Signed					2020-06-10	2020-05-18	2020-06-10	2020-05-20							2020-07-13	2020-06-08	2020-12-31
PACKAGE GD24 / Procuring Oxygen Concentrator and other Emergency Medical Goods through UNICEF	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	UN Agencies (Direct)	Direct			10,000,000.00	9,164,927.51	Signed					2020-06-21	2020-05-04	2020-06-22	2020-06-03							2020-07-16	2020-06-08	2021-01-12
PACKAGE GD-7 / Purchasing Medicines for Treatment of COVID Patients	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,177,634.00	0.00	Canceled					2020-05-19										2020-05-25		2020-11-28
PACKAGE GD-23 / Supplying computer and related service for office operation	IDA / 66050	Component 3: Implementation Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		353,296.20	0.00	Canceled					2020-06-02										2020-06-08		2020-06-30
PACKAGE GD-21 / Procuring rtPCR Machine with accessories for Identified COVID Patient	IDA / 66050	Component 1: Emergency COVID-19 Response	Post	Direct Selection	Direct			2,355,208.00	0.00	Canceled					2020-05-27		2020-05-28							2020-06-01		2020-06-29	
BD-DGHS-234145-GO-DIR / Procurement of Modern Microbiology Lab with RT-PCR	IDA / 66050	Component 1: Emergency COVID-19 Response	Prior	Direct Selection	Direct			4,822,133.00	0.00	Under Implementation					2021-05-20	2021-07-14	2021-05-25	2021-10-05							2021-07-06		2023-06-30
BD-DGHS-234723-GO-DIR / Installation of ICU of 10 Medical College Hospital	IDA / 66050	Component 1: Emergency COVID-19 Response	Prior	Direct Selection	Direct			3,185,910.90	0.00	Canceled					2021-05-16		2021-05-20								2021-06-28		2021-12-25
DGHS/ERPP/AF/GD-46/182/021 / Procuring Antigen Test Kits for COVID-19	COFN / C1850	Component 1: Emergency COVID-19 Response	Prior	Direct Selection	Direct			3,000,000.00	0.00	Canceled					2021-07-13	2021-07-27	2021-07-14								2021-07-29		2022-08-30

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
PACKAGE SD-1 / Development of CoronaBD Mobile App and National Corona Care System Central Web Application	IDA / 66050	Component 3: Implementation on Management and Monitoring and Evaluation	Post	Direct Selection	Direct		571,144.73	559,651.59	Signed	2020-05-18	2020-04-10	2020-05-20	2020-04-10			2020-05-28	2020-04-15	2020-06-28										
PACKAGE SD -2 / Develop TV C for awareness, education, risk communication & counter misinformation	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct		68,759.25	68,655.95	Signed	2020-05-20	2020-04-12	2020-05-21	2020-04-12			2020-05-25	2020-04-15	2020-05-31										
PACKAGE SD-3 / Procurement Specialist	IDA / 66050	Component 3: Implementation on Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		112,699.11	112,735.19	Signed	2020-05-20	2020-04-22	2020-05-22	2020-04-23	2020-05-22	2020-04-30	2020-05-28	2020-04-30	2022-05-02										
PACKAGE SD-6 / Risk Communication and Community Engagement	IDA / 66050	Component 3: Implementation on Management and Monitoring and Evaluation	Post	Direct Selection	Direct		58,789.50	0.00	Canceled	2020-05-24		2020-05-28				2020-06-05		2020-06-30										
PACKAGE SD-7 / Awareness Building TVC Regarding Disposal of COVID-19 Dead Bodies	IDA / 66050	Component 2: Supporting National and Sub-national, Prevention and Preparedness	Post	Direct Selection	Direct		88,324.05	100,251.21	Signed	2020-05-22	2020-05-04	2020-05-23	2020-05-05			2020-05-25	2020-05-13	2020-06-15										
PACKAGE SD-4 / AI Based Surveillance and Contact Tracing	IDA / 66050	Component 3: Implementation on Management and Monitoring and Evaluation	Post	Direct Selection	Direct		58,880.90	0.00	Canceled	2020-05-20		2020-05-22				2020-05-25		2020-06-30										
PACKAGE SD-8 / Program for Edu-Fit to Raise Mass Awareness of COVID-19 using Mainstreaming Media including Social Media	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct		62,356.67	0.00	Canceled	2020-05-23		2020-05-23				2020-05-24		2020-05-31										
PACKAGE SD-15 / ICS- Junior Financial Management	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Direct		33,974.76	0.00	Canceled	2020-07-28	2021-01-25	2020-08-16		2020-08-23		2020-09-27		2021-03-26										
DGHSCOVID-19ERPPCS-5 / Selection of Environmental Management Specialist	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Direct		28,370.23	7,554.93	Signed	2021-01-31	2021-01-25	2021-02-01	2021-02-03	2021-02-04	2021-02-09	2021-02-10	2021-02-10	2021-05-30										
DGHSCOVID-19ERPPCS-6 / Selection of Social Development Specialist	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Direct		28,370.23	5,466.13	Signed	2021-01-31	2021-01-25	2021-02-03	2021-02-08	2021-02-10	2021-02-10	2021-02-25	2021-02-11	2021-06-30										
DGHSCOVID-19ERPPS-08 / Selection of M&E Specialist	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Direct		85,110.70	86,799.15	Signed	2021-01-31	2020-06-08	2021-02-09	2020-06-09	2021-02-09	2020-06-14	2021-02-25	2020-06-14	2022-06-30										
DGHSCOVID-19ERPPPACKAGE CS-7 / Financial Management Specialist (Jr.)	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Direct		11,794.84	9,304.80	Signed	2021-02-08	2021-01-25	2021-02-10	2021-01-25	2021-02-11	2021-02-03	2021-02-14	2021-02-08	2021-08-31										
PACKAGE SD-9 / Procurement Consultant	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Direct		112,792.16	0.00	Canceled	2020-07-22		2020-07-25		2020-08-01		2020-09-08		2022-09-07										
PACKAGE SD-5 / Operational and Epidemiological Research	IDA / 66050	Component 3: Implementation on Management and Monitoring and Evaluation	Post	Direct Selection	Direct		58,690.90	0.00	Canceled	2020-05-21		2020-05-22				2020-05-26		2020-06-23										
PACKAGE SD-11 / Financial Management Specialist	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Direct		112,792.16	0.00	Canceled	2020-06-25		2020-06-29		2020-07-05		2020-07-12		2022-07-11										
BD-DGHS-227366-CS-6.1 IND V / Social Development Specialist	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Open		27,716.18	25,115.32	Under Implementation	2021-04-04	2021-04-07	2021-05-05	2021-08-31	2021-05-16	2021-09-02	2021-06-01		2022-03-31										
BD-DGHS-227361-CS-INDV / Financial Management Specialist	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Open		165,117.68	100,998.52	Signed	2021-04-04	2021-04-12	2021-05-04	2021-09-02	2021-05-14	2021-09-05	2021-06-30	2021-11-02	2023-05-31										
BD-DGHS-227363-CS-5.1 IND V / Environmental Management Specialist	IDA / 66050	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Open		20,050.00	21,962.04	Signed	2021-04-04	2021-04-07	2021-06-07	2021-08-31	2021-06-10	2021-09-02	2021-06-20	2021-10-28	2021-12-17										
DGHSEPPPACKAGE CS-7.1 /JF1365 / Junior Financial Management Specialist	CORN / C1850	Component 1: Emergency C OVID-19 Response	Post	Individual Consultant Selection	Direct		56,260.00	37,454.84	Signed	2021-08-30	2021-09-09	2021-09-08	2021-09-12	2021-09-20	2021-10-07	2021-10-03	2021-10-11	2023-08-31										
DGHSEPPCS-3.1/248/2022 / Procurement Specialist	CORN / C1850	Component 3: Implementation on Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		74,213.31	62,549.91	Signed	2022-01-19	2022-01-26	2022-02-16	2022-04-07	2022-02-23	2022-04-13	2022-03-30	2022-04-17	2022-09-26										
DGHSEPPCS-60.1/283/2022 / Capacity Building for vaccine Testing Laboratory Personnel under National Control Laboratory of DODA	IDA / 68460	Component 1: Emergency C OVID-19 Response	Post	Direct Selection	Direct		352,733.85	0.00	Pending Implementation	2022-04-06		2022-04-16				2022-06-20		2022-12-17										