

## PROCUREMENT PLAN (Textual Part)

### Project information:

*Country: Federal Democratic Republic of Ethiopia*

De-Risking, Inclusion and Value Enhancement of Pastoral Economies (DRIVE) in the Horn of Africa Project, Project ID No. P176517

**Project Implementation agency:** *Ministry of Agriculture and Ministry of trade and Regional Integration*

**Date of the Procurement Plan: July 14, 2022**

**Period covered by this Procurement Plan:** July 2022 to Dec 2023

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (Fourth Edition, November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement and Property Administration Proclamation No. 649/2009, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works)***.

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works is not applicable for those contracts identified in the Procurement Plan tables]

**Other Relevant Procurement Information.**

*Not Applicable*

**PROCUREMENT PLAN Eastern and Southern Africa : De-risking, inclusion and value enhancement of pastoral economies in the Horn of Africa**

**General Information**  
**Country:** Eastern and Southern Africa **Bank's Approval Date of the Original Procurement Plan:** 2022-07-20  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-07-29  
**Project ID:** P176517 **GPN Date:** 2022-07-19  
**Project Name:** De-risking, inclusion and value enhancement of pastoral economies in the Horn of Africa  
**Loan / Credit No.:** IDA / 71240  
**Executing Agency:** Federal Government of Somalia Ministry of Finance

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOF-304378-CS-CO5 / C onsultancy Services for the Development of Veterinary Drug Control Policy for Ministry of Livestock, Forestry and Range	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Consultant Qualification Selection	Open - International		150,000.00	0.00	Pending Implementation	2022-07-20	2022-08-10	2022-09-23											2022-10-23	2022-11-27	2023-05-26		
SO-MOF-304379-CS-CO5 / C onsultancy Services for Development of Manuals, Guidelines for the National Veterinary Laboratory for Ministry of Livestock, Forestry and Range	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Consultant Qualification Selection	Open - International		180,000.00	0.00	Pending Implementation	2022-07-25	2022-08-15	2022-09-28											2022-10-28	2022-12-02	2023-05-31		
SO-MOF-305708-CS-QCBS / Consultancy for Developing National Quality Policy (NQP) for Somali Bureau of Standard	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Pending Implementation	2022-08-08	2022-09-07	2022-10-21					2022-11-18	2022-12-18				2023-01-22	2023-02-26	2023-06-26			
SO-MOF-305709-CS-CO5 / C onsultancy Services for the Development of Food Safety Policy for the Ministry of Livestock, Forestry and Range	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Consultant Qualification Selection	Open - International		250,000.00	0.00	Pending Implementation	2022-09-05	2022-09-26	2022-11-09										2022-11-23	2022-12-28	2023-04-27			
SO-MOF-306601-CS-CO5 / C onsultancy Services for Institutional Assessment of Somali Bureau of Standard	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2022-08-01	2022-08-08	2022-08-23										2022-10-07	2022-11-04	2023-03-04			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SO-MOF-303951-CS-INDV / IT and Communication Consultant for Somali Bureau of Standard	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2022-07-14	2022-08-16	2022-08-30			2022-09-14	2023-09-14			
SO-MOF-303960-CS-INDV / P rocurement Advisor for Somali Bureau of Standard	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		80,000.00	0.00	Pending Implementation	2022-07-15	2022-08-17	2022-08-31			2022-09-28	2023-09-28			
SO-MOF-303962-CS-INDV / I nstitutional Development Advisor for Somali Bureau of Standard	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		80,000.00	0.00	Canceled	2022-07-18	2022-08-20	2022-09-03			2022-10-08	2023-10-08			
SO-MOF-303964-CS-INDV / A divisor of Quality Infrastructure for Somali Bureau of Standard	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Review	2022-07-20	2022-08-23	2022-09-06			2022-10-04	2023-10-04			
SO-MOF-303971-CS-INDV / A dmin Assistant for Somali Bureau of Standard	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		40,000.00	0.00	Pending Implementation	2022-07-24	2022-08-13	2022-08-27			2022-09-24	2023-09-24			
SO-MOF-303999-CS-INDV / F ocal Point for Somali Bureau of Standard	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2022-07-25	2022-08-14	2022-09-10			2022-10-08	2023-10-08			
SO-MOF-304377-CS-INDV / F ocal Point for Ministry of Livestock, Forestry and Range	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Review	2022-07-18	2022-08-20	2022-09-03			2022-10-08	2023-10-08			
SO-MOF-304380-CS-INDV / T rade Law Advisor for Ministry of Commerce and Industry	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		80,000.00	0.00	Pending Implementation	2022-07-18	2022-08-20	2022-09-03			2022-10-01	2023-10-01			

SO-MOF-304387-CS-INDV / ICT Specialist for Ministry of Commerce and Industry	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2022-07-26		2022-08-28		2022-09-11		2022-10-09		2023-10-09
SO-MOF-305707-CS-INDV / Liaison Officer for DRIVE Project at the PIU	IDA / 71240	Livestock Value Chains and Trade Facilitation	Prior	Individual Consultant Selection	Open - National		80,000.00	0.00	Under Review	2022-07-27		2022-08-29		2022-09-12		2022-09-26		2023-09-26