

PROCUREMENT PLAN (Textual Part)

Project information: [Vietnam] [JSDF - STRENGTHENING PREPAREDNESS AND RESPONSE TO COVID-19 AT THE GRASSROOTS LEVEL IN VIETNAM] [P174401]

Project Implementation agency: [Institute for Social Development Studies]

Date of the Procurement Plan: [April 27, 2022]

Period covered by this Procurement Plan: [April 2022 - December 2022]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Vietnam Public Procurement Law dated 2013 and the regulations guiding its implementation, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations, ensuring compliance with the core principles of the WB’s Procurement Regulations and using sample procurement documents acceptable to the WB.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: [is not applicable];

Works: [is not applicable]

Hands-on Expanded Implementation Support (HEIS): Not Applicable.

PROCUREMENT PLAN Vietnam : JSDF - Strengthening Preparedness and Response to COVID-19 at the Grassroots level in Vietnam

General Information

Country: Vietnam **Bank's Approval Date of the Original Procurement Plan:** 2022-04-28
Revised Plan Date(s): (comma delineated, leave blank) 2022-08-04
Project ID: P174401 **GPN Date:** 2022-04-08
Project Name: JSDF - Strengthening Preparedness and Response to COVID-19 at the Grassroots level in Vietnam
Loan / Credit No.: TF / B6532
Executing Agency: Institute for Social Development Studies

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

CSI-8 / Consultant to develop guideline on infection prevention and control inside community health stations	TF / B6532	Building capacities at the grassroots level in Preparedness for, Response to, Recovery and Resilience from COVID-19 and other health emergencies	Post	Individual Consultant Selection	Open - National		4,050.00	0.00	Pending Implementation	2022-08-08		2022-08-19		2022-08-22		2022-08-24		2022-12-31
CSI-9 / Consultant to develop Guideline on provision of essential healthcare services and patient management, treatment support and patient referral during pandemics	TF / B6532	Building capacities at the grassroots level in Preparedness for, Response to, Recovery and Resilience from COVID-19 and other health emergencies	Post	Individual Consultant Selection	Open - National		9,150.00	0.00	Pending Implementation	2022-08-08		2022-08-19		2022-08-22		2022-08-24		2022-12-31
CSI-10 / Consultant to develop Guideline on risk communication	TF / B6532	Raising awareness and knowledge towards changing attitudes and behavior of the community through risk communication	Post	Individual Consultant Selection	Open - National		7,600.00	0.00	Pending Implementation	2022-08-08		2022-08-19		2022-08-22		2022-08-24		2022-12-31