

## PROCUREMENT PLAN

**Project information:** Tanzania, Digital Tanzania Project P160766

**Project Implementation agency:** Ministry of Communication and Information Technology (MCIT)

**Date of the Procurement Plan:** Sep 28, 2021

**Period covered by this Procurement Plan:** Oct 2021- Oct 2022

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

**Other Relevant Procurement Information.**

None

**PROCUREMENT PLAN** Tanzania : Digital Tanzania Project

**General Information**

Country: Tanzania Bank's Approval Date of the Original Procurement Plan: 2021-10-04  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-23  
 Project ID: P160766 GPN Date: 2021-08-17  
 Project Name: Digital Tanzania Project  
 Loan / Credit No: IDA / 68930  
 Executing Agency(ies) Ministry of Communication and Information Technology

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TZ-MCIT-254774-CW-RFB / Rehabilitation of Huduma Ramoja Building - Phase 1	IDA / 68930	3. Digital Platforms and Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation						2022-05-08		2022-05-13					2022-06-24		2022-07-24		2022-08-28		2023-02-24
TZ-MCIT-254785-CW-RFB / Rehabilitation of Zonal Innovation Centers	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation						2022-05-10		2022-05-15					2022-06-26		2022-07-26		2022-08-30		2023-02-26
TZ-MCIT-254780-CW-RFB / Expansion of Government Network- Phase 1	IDA / 68930	2. Digital Connectivity	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation						2022-03-15		2022-03-20					2022-05-01		2022-05-31		2022-07-05		2023-01-01
TZ-MCIT-254784-CW-RFB / Rehabilitation of e-commerce innovation Center at TIC-HQ	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation						2022-08-30		2022-09-04					2022-10-16		2022-11-15		2022-12-20		2023-06-18
TZ-MCIT-254781-CW-RFB / Construction and enhancement of Resilient network infrastructure	IDA / 68930	2. Digital Connectivity	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation						2022-01-16		2022-01-21					2022-03-04		2022-04-03		2022-05-08		2022-11-04
TZ-MCIT-254764-CW-RFB / Proposed Design and Build of Digital Technology Institute (DTI)	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation						2022-06-08		2022-06-13					2022-07-25		2022-08-24		2022-09-28		2023-03-27
TZ-MCIT-254771-CW-RFB / Rehabilitation of Refurb Labs	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation						2022-06-15		2022-06-20					2022-08-01		2022-08-31		2022-10-05		2023-04-03

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
TZ-MCIT-254800-CO-RFB / Supply, Installation and Commissioning of Addressing and Postcode Infrastructure - Phase 1	IDA / 68930	1. Digital Ecosystem	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation						2022-01-26		2022-01-31							2022-03-14		2022-04-13		2022-05-18		2022-11-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MCIT-254653-CS-QCBS / Provision of consultancy service to conduct feasibility study, design and supervision for establishment of National Center for ICT Professionals and Zonal Innovation Center	IDA / 68930	1. Digital Ecosystem	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2021-10-27		2021-11-17		2021-12-31					2022-01-28		2022-02-27		2022-04-03		2022-05-08		2023-05-08
TZ-MCIT-268417-CS-QCBS / Provision of Consultancy Services to Conduct assessment for Establishment of the Digital Technology Institute, Zonal Soft Centers and ICT equipment refurbishment centers (fab labs)	IDA / 68930	1. Digital Ecosystem	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2022-01-14		2022-02-04		2022-03-20					2022-04-17		2022-05-17		2022-06-21		2022-07-26		2022-11-27
TZ-MCIT-268423-CS-QCBS / Provision of consultancy services to conduct analysis, review process mapping, re-engineering and establish services requirements offered by government	IDA / 68930	3. Digital Platforms and Services	Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2022-01-14		2022-02-04		2022-03-20					2022-04-17		2022-05-17		2022-06-21		2022-07-26		2022-12-26

