

Procurement Plan

I. General

1. Project information: Loan No

Nom du Projet: SUPPORTING THE ECONOMIC INCLUSION OF YOUTH PROJECT
Pays: Maroc
Référence du Projet : P161169
Numéro du Prêt/Crédit :
Agence d'exécution : MINISTERE DE L'EMPLOI ET DE L'INSERTION PROFESSIONNELLE

2. **Bank's approval Date of the procurement Plan** Original :7/9/2019;
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan:** 06-2019- to-31-2020

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2. Type of procurement	Prior review threshold (US\$ thousands)
Works (including turnkey, supply & installation of plant and equipment, and PPP)	10,000
Goods, information technology and non-consulting services	2,000
Consultants: firms	1,000
Consultants: individuals	300

Table 2.7. Thresholds for Procurement Approaches and Methods (US\$ thousands)

Type of procurement	Open international ≧	Open national <	RfQ =<
Works (including turnkey, supply & installation of plant and equipment, and PPP)	10,000	10,000	300
Goods, information technology and non-consulting services	3,000	3,000	200
Shortlist of national consulting firms	300	300	

2. Prequalification. NA

- 3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA**
- 4. Reference to (if any) Project Operational/Procurement Manual: MOP of the Project**
- 5. Any Other Special Procurement Arrangements: NA**

PROCUREMENT PLAN Morocco : Supporting the economic inclusion of youth

General Information
Country: Morocco **Bank's Approval Date of the Original Procurement Plan:** 2020-02-11
Revised Plan Date(s): (comma delineated, leave blank 2022-06-20)
Project ID: P151169 **GNP Date:**
Project Name: Supporting the economic inclusion of youth
Loan / Credit No.: IBRD / 89540
Executing Agency: Agence nationale de promotion de l'emploi et des competances

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
MA-ANAPec-207327-CW-RFQ / Aménagement EEJ Benguetif	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,786.07	Achévé								2020-12-12	2021-03-02								2021-01-19	2020-12-29	2021-07-18
MA-ANAPec-207507-CW-RFQ / Aménagement EEJ Safi	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,871.41	Signé								2020-12-12									2021-01-19	2020-12-29	2021-07-18
MA-ANAPec-207510-CW-RFQ / Aménagement EEJ Marrakech Syba Ennakhil	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,950.62	Résilié								2020-12-12									2021-01-19	2021-02-26	2021-07-18
MA-ANAPec-207513-CW-RFQ / Aménagement EEJ Amezmez El Habouz	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,724.72	Résilié								2020-12-12									2021-01-19	2020-12-29	2021-07-18
MA-ANAPec-207515-CW-RFQ / Aménagement EEJ Attouah El Kabas de Saghine	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,793.12	Achévé								2020-12-12									2021-01-19	2020-12-29	2021-07-18
MA-ANAPec-207517-CW-RFQ / Aménagement EEJ Echamaisa Yousooufia	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,910.96	Achévé								2020-12-12									2021-01-19	2020-12-29	2021-07-18
MA-ANAPec-207518-CW-RFQ / Aménagement EEJ Tamanar Essaoura	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,947.70	Résilié								2020-12-12									2021-01-19	2021-02-26	2021-07-18
MA-ANAPec-207519-CW-RFQ / Aménagement EEJ Imintanout Chichaoua	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,825.37	Achévé								2020-12-12									2021-01-19	2020-12-29	2021-07-18
MA-ANAPec-207521-CW-RFQ / Acquisition et installation de la signalétique des B EEJ	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	14,432.71	Achévé								2020-12-12	2021-06-29								2021-01-19	2021-07-01	2021-07-18
MA-ANAPec-220942-CW-RFQ / Relance aménagement EEJ Amezmez El Habouz	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,549.87	Achévé								2021-02-27									2021-04-17	2021-02-26	2021-10-14
MA-ANAPec-220943-CW-RFQ / Relance aménagement EEJ Syba Marrakech	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,897.72	Achévé								2021-02-27									2021-04-17	2021-02-26	2021-10-14
MA-ANAPec-220949-CW-RFQ / Relance aménagement EEJ Tamanar Essaoura	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope				25,000.00	27,953.48	Signé								2021-02-27									2021-04-17	2021-02-26	2021-10-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MA-ANAPec-116706-GO-RFB / Acquisition d'unités mobiles	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Appel d'offres	Open - International	Single Stage - Two Envelope		395,000.00	0.00	Annulé					2020-02-10	2020-04-30	2020-02-15	2020-04-30					2020-03-28	2020-07-01	2020-06-10	2020-07-07	2020-07-15		2021-01-11		
MA-ANAPec-187148-GO-RFB / Relance suite à un AO infructueux Acquisition de deux unités mobiles (deux lots) Lot 1 : deux unités mobiles pour l'emploi (430 000 \$) Lot 2 : deux Antennes VSAT à pontage automatique pour Unité mobile d'emploi (40 000 \$)	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		470,000.00	585,484.06	Achévé					2020-09-30	2020-10-27	2020-10-05					2020-11-16	2020-12-03	2020-12-16	2020-12-11	2021-01-20	2020-12-31	2021-07-19	2021-10-07		
MA-ANAPec-213686-GO-RFO / Matériel de bureau pour les B EEJ (Amzizmiz, Attouah, Benqueuir, Echama, Immintanout, Tamanar, Syba Marrakech et Safi)	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		28,185.00	27,845.96	Achévé							2021-02-01											2021-03-15	2021-07-26	2021-09-11	2021-08-16
MA-ANAPec-213697-GO-RFB / Appel d'offres en 2 lots : Matériel informatique (Lot 1) et mobilier de bureau (Lot 2) pour les B EEJ (Amzizmiz, Attouah, Benqueuir, Echama, Immintanout, Tamanar, Syba Marrakech, Safi)	IBRD / 89540	Promoting youth employability and economic inclusion	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		272,830.00	223,869.73	Signé					2021-01-27	2021-03-15	2021-02-01					2021-02-22	2021-04-06	2021-03-01	2021-04-06	2021-03-22	2021-06-16	2021-09-18	2021-09-02		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MA-ANAPec-213855-NC-RFP / Sélection des gestionnaires des Espaces Emploi Jeunes (EEJ)	IBRD / 89540	Promoting youth employability and economic inclusion	A priori	Appel d'offres	Open - National	Single Stage - One Envelope		4,410,000.00	4,324,840.76	Signé					2021-02-08	2021-07-28	2021-02-13	2021-08-30					2021-03-06	2021-11-04	2021-04-05	2021-12-09	2021-05-10	2022-02-14	2022-05-05

