

PROCUREMENT PLAN

Project information: Higher Education for Economic Transformation Project P166415

Project Implementation agency: ARU, COSTECH, DUCE, HESLB, MJNUAT, MOCU, MUCE, MUHAS, MUST, MZUMBE, MoEST, OUT, SUA, SUZ, TCU, UDOM, UDSM

Date of the Procurement Plan: Sep 28, 2021

Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Tanzania : Higher Education for Economic Transformation Project

General Information

Country: Tanzania **Bank's Approval Date of the Original Procurement Plan:** 2022-04-06
Revised Plan Date(s): (comma delineated, leave blank) 2022-08-05
Project ID: P166415 **GPN Date:** 2021-11-28
Project Name: Higher Education for Economic Transformation Project
Loan / Credit No.: IDA / 68870
Executing Agency(i): Moshi Cooperative University (TZ)

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MOCU-277491-CW-RFO / Rehabilitation of existing infrastructure	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope prices (Non Bank)	0.00	Pending Implementation								2023-01-08								2023-03-05	2023-09-01	
TZ-MOCU-277489-CW-RFB / Construction of teaching and learning facilities	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope prices (Non Bank)	0.00	Pending Implementation								2023-10-06							2023-11-22	2023-12-22	2024-01-26	2026-01-25

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
TZ-MOCU-277454-GO-RFO / Acquisition of Whiteboards and chairs for seminar rooms	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																	2022-12-10	2023-06-08
TZ-MOCU-262422-GO-RFO / Procurement of ICT accessories, software, and supplies	IDA / 68870	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																	2022-12-11	2023-02-09

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TZ-MOCU-277470-CS-CQS / Provision of consultancy services for Environmental and Social Impact Assessment for construction activities	IDA / 68870	Strengthening the Learning Environments and Labor Market Alignment of Priority Programs	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2023-09-01	2023-09-22	2023-11-05														2023-12-05	2024-01-09	2024-07-07

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual