

**PROCUREMENT PLAN  
Revision 4**

<b>Project information:</b>	<b>Health System Strengthening and Support Project (P152799)</b>
<b>Loan No</b>	8531-TR
<b>Project Implementation Agency:</b>	Ministry of Health (MoH)
<b>Date of the Procurement Plan:</b>	August 24, 2020
<b>Period covered by this Procurement Plan:</b>	August 24, 2020- December 31, 2021
<b>Date of General Procurement Notice:</b>	September 15, 2015

### I. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016 and revised August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project. Any procurement activity under the Project shall not be initiated before it is approved by the Bank through STEP.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

### II. For Components 1, 2 & 3

#### Goods, Works and Non-Consulting Services

<b>Procurement Method</b>	<b>Procurement Method Threshold</b>	<b>Prior Review Threshold</b>
International Competitive Bidding (ICB)	Contracts valued $\geq$ US\$ 2,000,000 equivalent - Goods (including SI for IT contracts)	All contracts $\geq$ US \$2,000,000 equivalent
National Competitive Bidding (NCB)	Contracts valued $<$ US\$ 2,000,000 equivalent - Goods	All contracts are subject to the Bank’s ex-post review.
	Contracts valued $<$ US\$ 2,000,000 equivalent - Non-Consulting Services & Small Works	

Shopping	Contracts valued < US\$ 100,000 equivalent - Goods	All contracts are subject to the Bank's ex-post review.
	Contracts valued < US\$ 200,000 equivalent - Small Works	
	Contracts valued < US\$ 100,000 equivalent - Non-Consulting Services (including logistic services for workshops and similar events)	
Direct Contracting	No threshold	All contracts ≥ US\$ 2,000,000 equivalent

### **Selection of Consultants**

<b>Selection Method</b>	<b>Selection Method Threshold</b>	<b>Prior Review Threshold</b>
Quality and Cost Based Selection (QCBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Quality Based Selection (QBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Fixed Budget Selection (FBS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Least Cost Selection (LCS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Selection based on Consultants' Qualifications (CQS)	Contracts valued < US\$ 300,000 equivalent	All contracts are subject to the Bank's ex-post review.
Single Source Selection of Firms (SSS)	No selection method threshold	Contracts ≥ US \$1,000,000 equivalent
Individual Consultants (IC)	No selection method threshold	Contracts ≥ US \$300,000 equivalent
		All Single Source Contracts ≥ US \$300,000 equivalent; all ToRs and FM, audit, procurement and legal consultancy contracts

### III. For Component 4

#### Goods, Works and Non-Consulting Services

<b>Procurement Method</b>	<b>Procurement Method Threshold</b>
<b>RFB/Open International</b>	Default Method (No procurement method threshold)
<b>RFB/Open National</b>	Goods and Non-consulting Services No procurement threshold (shall require Bank's approval through STEP)
<b>RFQ</b>	Goods, Non-Consulting Services No procurement threshold (shall require Bank's approval through STEP)
<b>Direct Selection</b>	No threshold (shall require Bank's approval through STEP)
<b>Framework Agreement</b>	No threshold

#### Selection of Consultants

<b>Selection Method</b>	<b>Selection Method Threshold</b>
Quality and Cost Based Selection (QCBS)	No selection method threshold
Least Cost Selection (LCS)	No selection method threshold
Quality Based Selection (QBS)	No selection method threshold
Selection Based on Consultants Qualification (CQS)	No selection method threshold (shall require Bank's approval through STEP)
Individual Consultants (IC)	No selection method threshold
Direct Selection	No selection method threshold (shall require Bank's approval through STEP)

The terms of references of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

### IV. Special Arrangements

1. Procurement of goods, works, and non-consulting services for Components 1, 2 & 3 of the Project will be carried out in accordance with the World Bank's "Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by the World Bank Borrowers," dated January 2011 (revised July 2014).
2. Procurement under the Component 4 of the Project will follow the World Bank's Procurement Regulations for IPF Borrowers for Goods, Works, Non-Consulting and

Consulting Services, dated July 1, 2016 (revised in November 2017 and August 2018)

- 3. The Bank's Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP. For the procurements not subject to international competitive selection the procurement documents agreed by the Bank shall be used.
- 4. Review Procedure:** The prior review thresholds under Components 1, 2 & 3 are as indicated in Section II. All procurements under Component 4 are subject to the Bank's ex-post review unless otherwise specified in the procurement plan in STEP.
- 5. Shortlist comprising entirely of national consultants:** Shortlist of Consultants for services estimated to cost less than US\$500,000 equivalent per contract may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines under the Components 1, 2 & 3.
- 6. Procurement of Second-Hand Goods:** may be considered under the Project, where justified and needed to respond to emergency under Component 4.
- 7. Domestic preference** (*as specified under paragraph 5.51 of the Procurement Regulations*): Not applicable.

**PROCUREMENT PLAN** Türkiye : Health System Strengthening and Support Project

**General Information**

**Country:** Türkiye **Bank's Approval Date of the Original Procurement Plan:** 2020-03-20  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-08-05)  
**Project ID:** P152799 **GPN Date:**  
**Project Name:** Health System Strengthening and Support Project  
**Loan / Credit No.:** IBRD / 85310  
**Executing Agency(i):** Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SAGEM2020/W/E.2.1.6.2/5/2 / Sound Insulation and Acoustic Arrangement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Under Implementation																		2021-06-30		
SHGM/2020/W/A.3.1.3.1/5/3 / Minor Modifications and Repairs	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope				0.00	Pending Implementation																			2021-05-31	
SHGM/2021/W/A.3.1.3.1/NCB/9 / Repairment of University of Health Sciences Bursa Yuksek Ihtisas Training and Research Hospital Ovaakca Rehabilitation Center	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope				78.619.96	Completed												2021-03-07	2021-04-05	2021-04-06	2021-04-05	2021-05-11	2021-05-27	2021-11-07	2021-10-01	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
SHGM/2016/G/A.3.1.3.4/NCB/1 / Tablet PC and Laptop Computer Procurement	IBRD / 85310	Primary and Secondary Prevention	Prior	Request for Bids	Open - National	Single Stage - One Envelope		109,901.06	Signed																								
TKHK/2020/G/N.3.1/5/1 / Misc. Medicine	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Under Implementation																								
TKHK/2020/G/N.3.1/5/3 / Breathing circuits for ventilators	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation																								
TKHK/2020/G/N.3.1/5/4 / Heat and Moisture Exchanging Filters (HMEF)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation																								
TKHK/2020/G/N.3.1/5/6 / Medical Equipment	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations				0.00	Pending Implementation																								
SBSGM/2019/G/D.3.5.1/NCB/1 / Central Monitoring and Evaluation Automation System (MIDOS)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation																								
TKHK/2019/G/N.3.1/NCB/1 / Simulation Assisted Training and Implementation Center - Healthcare Professionals' Training Equipment, Furniture and Fittings.	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled																								
SBSGM/2019/G/D.3.4.1.1/NCB/1 / Storage Procurement	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																								
TKHK/2019/G/L.2.5.6/NCB/1 / Digital Mammography Devices (9 pieces)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																								
TKHK/2019/G/L.4.6.4/NCB/1 / Digital X-ray Equipment Procurement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																								
SHGM/2021/G/A.3.1.3.1/NCB/5 / Purchase and Furnishing of all goods and materials	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation																								
TKHK/2020/G/N.3.1/NCB/4 / Simulation Assisted Training and Implementation Center Biomedical Metrology and Technical Service Implementation on Laboratory Devices - Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled																								
TKHK/2020/G/N.3.1/NCB/5 / Simulation Assisted Training and Implementation Center - Hospital Pharmacy Training Equipment - Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled																								
SSGDP/HSGM/2020/COVID19 A.1.4/G/R/F/Q/1 / Viral Nucleic Acid Isolation Kit Robotic	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope		47.795.06	Completed																								
SSGDP/HSGM/2020/COVID19 A.1.4/G/R/F/Q/2 / SARS-CoV2 whole genome sequence kit (96 tests) purchase	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope		14.019.96	Completed																								
TKHK/2020/G/N.3.1/NCB/3 / Simulation Assisted Training and Implementation Center - Furniture and Fittings - Istanbul	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled																								
SYGM/2020/G/F.3.2.1.3/5/2 / Model Procurement 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled																								

THSK/2020/G/L.2.3.1/S/1 / Procurement of Tablet PC for Field Research	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation												2020-09-20							2020-11-15	2021-05-14					
PYDB/2018/GP.5/S/2 / Monitoring & Evaluation and Reporting Software	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation												2020-10-21							2020-12-16	2021-01-15					
SBSGM/2018/S/D.3.2.1.1/CB/2 / Hardware and License Procurement for Integrated Health Management System	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Pending Implementation			2020-09-02			2020-09-07						2020-10-19							2020-12-23	2021-06-21					
SAGEM/2019/G/E.2.1.4.1/S/1-1 / Licensed Software Products	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation						2020-09-07	2020-10-01												2020-11-02	2020-12-02					
SSGDP/HSGM/2020/COVID19/A.1.4/G/R/FQ/3 / Viral Transport Medium (with swab supply for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	81,344.00	Completed						2020-09-27	2020-09-25												2020-11-22	2020-10-12	2021-05-21	2020-10-16			
SHGM/2020/G/A.3.3.1/NCB/1 / Purchase and Furnishing of All Goods and Materials for Alcohol and Substance Addiction Treatment Centers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2020-10-27	2020-11-02	2020-10-28								2020-11-12	2020-11-30	2020-11-19	2020-12-01	2020-11-27	2020-12-27					
THSK/2021/G/L.2.5.6/NCB/1 / Full-Field Digital Mammography System (5 pcs.)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2020-11-19		2020-11-24												2020-12-24	2021-01-23	2021-02-27	2021-07-27			
SSGDP/HSGM/2020/COVID19/A.1.4/G/R/FQ/4 / Procurement of Viral Transport Medium (with swab supply, for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	91,750.97	Completed																			2020-11-28	2020-11-25		2021-01-23	2020-12-10	2021-03-27	2020-12-14
SSGDP/HSGM/2020/COVID19/A.1.4/G/R/FQ/3 / Design, Supply and Installation of DEAF (Ministry of Health Istanbul Mehmet Akif Ersoy Experimental Research Development and Training Center) Certified BSL-2 and BSL-3 Laboratories	IBRD / 85310	Unallocated	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2020-11-24	2020-11-27	2020-11-29									2020-12-20	2021-06-22	2020-12-27	2021-08-13	2021-01-02		2021-12-28			
SSGDP/HSGM/2020/COVID19/A.1.4/G/R/FQ/1 / Procurement of Drugs (Hydroxychloroquine Sulfate and Favipiravir)	IBRD / 85310	Unallocated	Post	Direct Selection	Direct		1,081,338.00	Signed					2020-11-25	2020-11-23	2020-11-28	2020-11-30												2020-11-30	2020-12-15	2020-12-30			
SYGM/2020/G/F.2.2.1.3/S/2 / Procurement of 2D Drawing Software License	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	22,779.00	Signed																			2020-12-12	2020-12-11		2021-02-06	2020-12-18	2021-04-07	
SSGDP/HSGM/2020/COVID19/A.1.4/G/R/FQ/5 / Procurement of Vacuum Blood Collection System	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,855.79	Completed																			2020-12-20	2020-12-21		2021-02-14	2021-01-04	2021-08-13	2021-01-08
SSGDP/HSGM/2020/COVID19/A.1.4/G/R/FQ/6 / Procurement of Anti-SARS-CoV-2 Antibody Test	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	96,571.19	Signed																			2020-12-20	2020-12-21		2021-02-14	2021-01-04	2021-08-13	
THSK/2021/G/L.2.1/S/2 / Procurement of Fully Automated Macro ELISA Device Corresponding to Kits	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,534.60	Signed																			2021-01-27	2021-01-29		2021-03-24	2021-02-17	2021-05-23	
SGGM/2021/G/G.1.1.4.4/C/S/1 / Procurement of Portable Computers and Technical Equipment	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	12,321.31	Signed																			2021-01-27	2021-01-27		2021-03-24	2021-02-24	2021-05-08	
SSGDP/HSGM/2021/COVID19/A.1.4/G/R/FQ/1 / Viral Transport Medium (with swabs, for cell culture)	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-02-23			2021-04-20		2021-06-19	
SSGDP/HSGM/2021/COVID19/A.1.4/G/R/FQ/2 / Procurement of Anti-SARS-CoV-2 ELISA IgG Antibody Test and Vacuum Blood Collection System	IBRD / 85310	Unallocated	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-03-16			2021-05-11		2021-05-18	
SYGM/2020/G/F.2.2.1.3/S/1 / Desktop Computer Procurement	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	99,403.20	Signed																			2021-03-16	2021-03-15		2021-04-27	2021-04-28	2021-10-24	
SYGM/2021/G/F.3.2.1.3/S/1 / 2D Drawing Software License Renewal	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																			2021-03-22			2021-05-03		2021-10-30	
TKHK/2020/G/IN.3.1/NCB/1 / Simulation Assisted Training and Implementation Center - Biomedical Metrology and Technical Service Application Laboratory Devices - Ankara	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-04-20	2021-12-02	2021-04-25													2021-06-06		2021-07-06		2021-08-10	2021-12-23
SYGM/2021/G/F.2.2.1.3/S/1 / 2D Drawing Software License Renewal	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																			2021-05-10	2021-05-20		2021-07-05		2021-12-31	
SYGM/2021/G/F.3.2.1.3/S/2 / Desktop Computer Procurement	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																			2021-06-05			2021-07-17		2021-12-31	
SAGEM/2020/G/E.2.1.4.1/S/1 / Computer and Consumables	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Cancelled																			2021-07-18	2021-08-03		2021-09-12		2021-12-31	
SAGEM/2021/G/E.2.1.4.1/S/3 / Computer and Consumables Procurement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-08-31			2021-10-26		2021-12-31	
SYGM/2021/G/F.3.2.1.3/S/3 / Portable Computer and equipment purchase	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																			2021-09-29			2021-11-24		2021-12-31	
DHB/2021/G/L.1.1/S/3 / Procurement of Computers (Portable)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																			2021-11-02			2021-12-28		2021-12-31	



THSK/2020/NCS-TRL.1.1.1/5 /1 / Public Health Evaluation Meeting 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-09-05						2020-10-31	2020-11-05
THSK/2020/NCS-TRL.2.7.9/5 /1 / Provincial Evaluation Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-10-29						2021-12-24	2021-12-29
THSK/2020/NCS-TRL.2.6.3.1 /C/5/3 / On-site Evaluation Training in Cancer Registration	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-10-07						2020-12-02	2020-12-07
THSK/2019/NCS-TRL.4.6.3/5 /1 / ILC Awareness Activity (1-4 rounds)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-09-06						2020-11-01	2020-11-06
THSK/2019/NCS-TRL.2.12.6/5/5 / Childhood Obesity Action Plan Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-09-05						2020-10-31	2020-11-05
THSK/2019/NCS-TRL.1.2.1/5 /3 / Training of trainers	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-10-06						2020-12-01	2020-12-06
THSK/2021/NCS-TRL.1.1.1/5 /2 / Project Management Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-03-20						2021-05-15	2021-05-20
THSK/2021/NCS-TRL.1.1.1/5 /2 / HSGM Projects Monitoring Meeting 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-02-23						2021-04-20	2021-04-25
THSK/2020/NCS-TRL.2.12.1/5/2 / Turkey Nutrition Guide Update Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-10-09						2021-12-04	2021-12-09
SGGM/2021/NCS-TR/C.1.1.4.1.C/5/2 / Nurses Day Event	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-03-16						2021-05-11	2021-05-12
THSK/2020/NCS-TRL.2.18.4/5/8 / Trainers' Training for Prenatal Preparation-8	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-09-24						2020-11-19	2020-11-24
THSK/2020/NCS-TRL.2.18.4/5/9 / Trainers' Training for Prenatal Preparation-9	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Under Implementation														2020-10-15						2020-12-10	2020-12-15
THSK/2020/NCS-TRL.2.18.4/5/10 / Trainers' Training for Prenatal Preparation-10	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-04-15						2021-06-10	2021-06-15
THSK/2021/NCS-TRL.2.18.4/5/11 / Trainers' Training for Prenatal Preparation-11	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-12-21						2021-02-15	2021-02-20
THSK/2021/NCS-TRL.2.18.4/5/12 / Trainers' Training for Prenatal Preparation-12	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-12-14						2021-02-08	2021-02-13
THSK/2021/NCS-TRL.2.18.4/5/13 / Trainers' Training for Prenatal Preparation-13	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-02-23						2021-04-20	2021-04-25
THSK/2020/NCS-TRL.2.20.2.2.C/5/1.3 / Addiction Control Training 3	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-02-23						2021-04-20	2021-04-25
THSK/2020/NCS-TRL.2.20.2.2.C/5/1.4 / Addiction Control Training 4	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-04-29						2021-06-24	2021-06-29
THSK/2021/NCS-TRL.2.20.2.2.C/5/1.1 / Regional Evaluation Meeting 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-05-27						2021-07-22	2021-07-27
THSK/2021/NCS-TRL.2.20.2.2.C/5/1.2 / Regional Evaluation Meeting 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-08-26						2021-10-21	2021-10-26
THSK/2021/NCS-TRL.2.20.2.2.C/5/1.3 / Training on the Fight Against Addiction 1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-09-16						2021-11-11	2021-11-16
THSK/2021/NCS-TRL.2.20.2.2.C/5/1.4 / Addiction Prevention Training 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-10-21						2021-12-16	2021-12-21
THSK/2021/NCS-TRL.2.20.6.2.C/5/1 / Anti-Addiction Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-10-06						2021-12-01	2021-12-06
DHB/2021/NCS-TR/1.1.1/5/2 / Result Evaluation Workshop or REDCS System	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-02-08						2021-04-05	2021-04-10
SAGEM/2020/NCS-TR/E.2.1.6.4/5/3 / Capacity Building Training 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2020-11-12						2021-01-07	2021-01-12
SAGEM/2021/NCS-TR/E.2.1.6.5/5/4 / E.2.1. Project Evaluation Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-02-18						2021-04-15	2021-04-20
THSK/2021/NCS-TRL.2.7.8/5 /4 / Tobacco Addiction Treatment Training Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-02-04						2021-04-01	2021-04-06
THSK/2021/NCS-TRL.4.3.2/5 /1 / Family Medicine Orientation First Stage Certification Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-03-06						2021-05-01	2021-05-06
THSK/2021/NCS-TRL.4.3.2/5 /2 / Family Medicine Orientation First Stage Certification Training 2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotas	Limited	Single Stage - One Envelope	0.00	Pending Implementation														2021-05-07						2021-07-02	2021-07-07





SGGM/2020/NCS-TR/C.1.2.1.1/ S/4 / Procurement of training services on quantitative and qualitative methods in health research-1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-10-07			2020-12-02	2020-12-07
SGGM/2021/NCS-TR/C.1.2.1.1/S/1 / Training on Quantitative and Qualitative Methods in Health Research-2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-12-07			2021-02-01	2021-02-06
SAGEM/2021/NCS-TR/E.6.1.2.5.C./S/1 / National HTA Meeting/Congress 2021	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-12-26			2021-02-20	2021-02-25
SHGM/2020/NCS-TR/A.1.3.3.1/ S/3 / Regulation Workshop on Supervision of Public Health Facilities and Implementation of Administrative Sanctions	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-02-04			2021-04-01	2021-04-06
THSK/2020/NCS-TR/L.2.18.5/ S/1 / Mother Friendly Hospital Evaluators Update Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-02-12			2021-04-09	2021-10-06
SHGM/2020/NCS-TR/A.3.1.5.3/S/10 / Basic Training Program on Addiction	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-12-05			2021-01-30	2021-02-04
THSK/2020/NCS-TR/L.4.6./S/1 / HLC Chief Physicians and Case Coordinators Training 1-2	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-09-05			2020-10-31	2020-11-05
THSK/2020/CS/L.4.6.1/S/2 / Information Meeting for HLC Dentists	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-09-05			2020-10-31	2020-11-05
SBSGM/2020/NCS-TR/D.3.4.3/ S/1 / Digital Hospital 2020 Regional Workshops	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-09-05			2020-10-31	2020-11-05
THSK/2020/NCS-TR/L.2.12.3/ S/1 / National Nutrition Science Council Workshop	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-10-06			2020-12-01	2021-05-30
SHGM/2020/NCS-TR/A.3.1.5.3/S/1 / Staff Training Meeting with Experts-1	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-10-06			2020-12-01	2020-12-06
THSK/2021/NCS-TR/L.2.6.3.1/ CS/1 / On-site Evaluation Training in Cancer Registry (1-3 rounds)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-10-06			2021-12-01	2021-12-06
THSK/2020/NCS-TR/L.2.5.3.4/ CS/1 / Awareness Activity (1st Round)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-10-05			2020-11-30	2020-12-05
SHGM/2019/NCS/3.1.3.1/S/14 / Printing and Distribution of Legislative Guidelines	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-10-08			2020-12-03	2021-06-01
PYDB/2017/NCS-TR/P.1/S/1 / Change Management Training	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-10-06			2020-12-01	2020-12-06
PYDB/2018/NCS-TR/P.1/S/6 / Provincial Evaluation Meeting 17	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Cancelled										2021-02-18			2021-04-15	2021-04-20
PYDB/2018/NCS-TR/P.1/S/8 / Provincial Evaluation Meeting 16	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Cancelled										2020-10-21			2020-12-16	2020-12-21
SAGEM/2019/NCS-TR/E.1.1.7./S/1 / Health Statistics Meeting	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-12-07			2021-02-01	2021-02-06
SAGEM/2020/NCS-TR/E.1.1.8./S/2 / Result Announcement Meeting	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-04-06			2021-06-01	2021-06-06
SHGM/2019/NCS-TR/A.1.3.3.1/S/1 / Training on National Regional Audit Legislation-5 Regions (Istanbul-Bursa-Zmir-Antalya-Adana) (200 persons in total)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-12-07			2021-02-01	2021-02-06
SHGM/2019/NCS-TR/A.1.3.3.1/S/2 / Training on National Regional Audit Legislation-5 Regions (Samsun- Erzurum- Arkarar-Diyarbakir- Gaziantep) (120 persons in total)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-03-21			2021-05-16	2021-05-21
THSK/2019/NCS-TR/L.2.12.1.1/S/4 / Nutrition Friendly Family Medicine Unit / Family Health Center Trainer Training Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-03-14			2021-05-09	2021-05-14
THSK/2019/NCS-TR/L.4.1.5.6./S/5 / Monitoring and Evaluation on Trainings 1-2-3-4	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-09-17			2020-11-12	2020-11-17
THSK/2019/NCS-TR/L.2.12.2./S/4 / Pre-School Nutrition Physical Activity and Activity Guide Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2020-10-06			2020-12-01	2020-12-06
THSK/2019/NCS-TR/L.2.12.2./S/2 / Third School Health Symposium	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-02-04			2021-04-01	2021-04-06
THSK/2019/NCS-TR/L.2.12.2./S/1 / Provincial Health Personnel Training for Diabetes at School Program-1st and 2nd Rounds	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-02-22			2021-04-19	2021-04-24
THSK/2019/NCS-TR/L.2.18.4./S/5 / Trainers' Training for Prenatal Preparation-5-6-7	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation										2021-01-29			2021-03-26	2021-03-31



SGGM/2021/NCS/C.1.1.5.2/A/54 / Desk Exercise Videos Production Work	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																	2021-09-28													2021-11-23	2021-12-31									
DIABGM/2021/NCS-TRG.1.1.2.3/NCS/1 / Turkey Council of Ministers of Health Forum and Aziz Sanca Science, Service and Incentive Awards	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled						2021-09-24	2021-09-23	2021-10-08																				2021-10-11	2021-10-18	2021-10-22	2021-10-31									
SGGM/2021/NCS/C.1.1.5.2/A/55 / Informative Booklet Printing Service for Pregnant Women	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	67.911.60	Signed																		2021-10-16	2021-10-20											2021-12-11	2021-10-27	2021-12-31								
SB8SGM/2021/NCS-TR/D.3.2.1/52 / Workshop on Central Physician Appointment System Commissions	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	6.917.33	Signed																		2021-11-02	2021-11-08										2021-11-26	2021-11-12	2021-12-31									
DIABGM/2021/NCS-TRG.1.1.2.3/52 / Health Personnel Training (IHA) (2nd Round)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																												2021-11-12		2021-12-19										
SAGEM/2021/NCS-TR/E.2.1.2.1/51 / Hands-on Training of Provincial Organization Coordinators	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																													2021-11-19		2021-12-03									
SHGM/2021/NCS-TRA.6.1/5/4 / Trainer's Training on the Crisis Response for the Emergency Physicians	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																													2021-12-03		2021-12-31									
DIABGM/2022/NCS-TRG.1.1.2.3/52 / European Region High-Level Meeting on Health and Migration in the World Health Organisation (WHO) Euro Region	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																														2022-02-22		2022-03-08	2022-03-31							
DIABGM/2022/NCS-TRG.1.1.2.3/52 / Organization of Turkish States Laboratory Training	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																														2022-02-22		2022-03-08	2022-04-30							
SGGM/2022/NCS-TR/C.1.1.4.1.C/51 / March 14 Feast of Medicine	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																														2022-02-24		2022-03-10	2022-11-28							
THSK/2022/NCS-TR/L.2.6.3/51 / Cancer Registry Training	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																														2022-03-12		2022-03-22	2022-05-27							
SAGEM/2022/NCS-TR/E.6.1.1.7.C/57/3 / Participation in the Health Technology Assessment International 2022, and Study Visit to Netherlands Home Care Services Regulatory Authority between 24-30 June 2022	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																															2022-05-05	2022-05-10	2022-05-11	2022-06-30						
SAGM/2022/NCS/A.3.1.3.1/52 / Printing Clinical Protocol on Alcohol and Substance Use Disorders, Treatment and Follow-Up Book and Certificate of Participation	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																															2022-05-10		2022-07-05	2022-10-08						
SGGM/2022/NCS-TR/C.1.1.4.1.C/53 / Organization service procurement for 31 May World No Tobacco Day	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																																2022-05-11		2022-05-25	2022-05-31					
SB8SGM/2022/NCS-TR/D.3.2.1.1/52 / Electronic Document Management System (EBYS) Workshop	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																																2022-05-14		2022-05-24	2022-05-26					
SGGM/2022/NCS-TR/C.1.1.4.1.C/54 / Organization Service Procurement for Anti-Addiction Council	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																																2022-05-20		2022-06-04	2022-06-28					
SHGM/2022/NCS/A.6.1/5/3 / Integration of Evidence-Based Behavioral Intervention Methods into the Health System Training Package Preparation Service Procurement	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																																2022-05-23		2022-07-07	2022-10-10					
DIABGM/2022/NCS-TRG.1.1.2.3/52 / Health Personnel Training (Albania)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																																2022-05-21	2022-05-23	2022-06-03	2022-06-18					
DIABGM/2022/NCS-TRG.1.1.2.3/54 / Short-Term Capacity Building Training for Uzbek Healthcare Personnel and Hospital Administrators	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																																	2022-05-31		2022-06-09	2022-11-26				
THSK/2019/NCS-TR/L.2.20.2.C/51-13 / Regional Evaluation Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Under Implementation																																	2022-06-07	2022-06-06	2022-06-20	2022-06-29				
DIABGM/2022/NCS-TRG.1.1.2.3/NCS/2 / 2nd Meeting of Organization of Islamic Cooperation National Pharmaceutical and Vaccine Regulatory Institutions	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation																																	2022-07-22		2022-08-06		2022-08-09	2022-08-14	2022-09-02	2022-09-08
THSK/2022/NCS/L.2.12.1/5/1 / Printing and Distribution of Optical Forms for Türkiye Childhood Obesity Surveillance Initiative (COSI-TUR-2022)	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																																		2022-08-01		2022-09-03	2022-12-07			
THSK/2019/NCS-TR/L.2.20.2.C/51-14 / Regional Evaluation Meeting	IBRD / 85310	Primary and Secondary Prevention	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	Pending Implementation																																				2021-02-18		2021-04-15	2021-04-20	

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

SG8/2018/CS/1.2/COS/1 / Internal Control System Consultancy Service and Software	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-09-02		2020-09-23		2020-11-06							2020-12-06		2021-01-10		2021-07-09
SYGM/2019/CSF.3.1.1.3/CQ S1 / PPP Legal and Financial Consultancy Services	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-11-03		2020-11-24		2021-01-07							2021-02-06		2021-03-13		2021-09-09
SYGM/2020/CSF.2.2.1.3/CQ S2 / Service Procurement for Developing Minimum Design Standards	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-08-31		2020-09-21		2020-11-04							2020-12-04		2021-01-08		2021-07-07
SYGM/2021/CSF.2.2.1.3/CQ S1 / Service Procurement for the Development of a Practical Guide for PPP Health Facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-10-07		2020-10-28		2020-12-11							2021-01-10		2021-02-14		2021-08-13
SGGM/2020/CS/C.1.1.7.1.A/COS1 / Performing Arts Consultancy Service Procurement (GSTAT)	IBRD / 85310	Primary and Secondary Prevention	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-09-02		2020-09-23		2020-11-06							2020-12-06		2021-01-10		2021-07-09
PRDB/2021/CS/P.4/COS2 / Procurement of Consultancy Services for Ankara Vaccine Research and Production Center GMP Audits and Certification	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-06-04	2021-06-07	2021-06-25		2021-08-08	2021-08-11						2021-09-07		2021-10-12		2023-06-08
PRDB/2021/CS/P.4/COS1 / Environmental and Social Impact Assessment and its sub-management plans for Ankara Akyurt Vaccine Production Center, Experimental Animal Production Center and ABSL3 Level Laboratory Project (Act)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2021-08-25	2021-08-25	2021-09-15	2021-09-02	2021-10-29	2021-11-04							2021-11-28	2021-12-01	2021-12-30	2021-12-31
SGGM/2022/CS/C.1.1.7.A/COS1 / Procurement of Video Production Service on Fight Against Addiction	IBRD / 85310	Primary and Secondary Prevention	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-05-25		2022-06-08		2022-06-20							2022-06-23		2022-06-27		2022-08-21

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
PRDB/2015/CS/P.2/IC/1.2-3-4 / Recruitment of Financial Management Staff for MOH PMSU	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		70,985.13	Signed																2016-02-04	
DISAB/2015/CS/G.1.1.1.1/IC/1 / Hiring Organization Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		20,674.32	Signed						2016-01-21											2016-01-22
TKHK/2016/CS/N.3.1.4/SS1 / Trainers' Training - Trainings on Hospital Pharmacy Training and Application Centers	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		158,785.35	Signed																	2017-02-01
SAGEM/2015/CS/E.5.3.3.1/IC/3 / Procurement Consultant for General Directorate of Health Researches	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		40,028.33	Signed																	2015-12-01
PRDB/2015/CS/P.1/IC/1 / Hiring Project Consultant for PMSU	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		12,441.57	Signed						2016-03-07											2016-02-04
SBSGM/2015/CS/D.1.3.1.1/IC/3 / IT Support Staff	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		22,841.87	Signed						2016-03-11											2016-03-11
SYGM/2015/CSF.3.1.1.3/IC/2 / Regional Planning Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		42,016.07	Signed						2016-03-22											2016-02-15
ASHGM/2015/CS/B.1.1.1.2/IC/1 / Statistician	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		33,703.21	Signed						2016-04-04											2016-03-01
SHGM/2015/CS/A.1.1.4.3/IC/1 / Data Mining Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		22,837.35	Signed						2016-05-11											2016-05-13
THSK/2015/CS/L.2.3.2.2/IC/1 / Statistic Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open		5,240.41	Terminated			2020-01-01			2016-10-24											
PRDB/2016/CS/P.4/IC/3 / Legal Consultant	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		9,288.23	Signed						2016-05-11											2016-05-23
PRDB/2016/CS/P.6/SS1 / Consultancy Services for Project For Planning, Implementing And Monitoring Health Strategies	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		19,500,000.00	Signed																	2016-11-03
SAGEM/2015/CS/E.1.1.1.3/IC/2 / Consultant for Project and International Health Statistics	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		23,439.92	Signed						2016-04-11											2016-04-01
THSK/2015/CS/L.2.20.1.2/IC/2 / Procurement Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		55,082.69	Signed																	2016-05-02
DABGM/2016/CS/G.1.2.1.1.5/SS1 / Training Consultancy Services for Health Policies System Analysts	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		25,076.15	Signed																	2016-05-05
TKHK/2016/CS/N.3.1.5/IC/2 / Mid-level Software Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		21,070.08	Signed						2016-05-25											2016-06-01
SAGEM/2016/CS/E.5.1.2.2.5/SS1.2 / WHO Household Health Survey with STEPS Methodology	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct		1,536,626.00	Signed																	2016-11-10
SGGM/2016/CS/C.1.1.9.1.B/C7 / Communication Consultant (2)	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open		16,034.12	Signed						2016-05-04											2016-05-05

THSK/2016/CS/L2.12.1.1.c/1 C/S / Nutrition Consultant -3	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open															2016-10-05								
THSK/2017/CS/L1.1.1/SS5/1-2 / Consultancy Service for Training on Monitoring and Evaluation of Project and Programs (ILO)	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct																			2017-05-17				
PI/DO/2017/CS/P.1/SS5/1 / Consulting Services for Training on Monitoring and Evaluation of Health Programs/Projects	IBRD / 85310	Primary and Secondary Prevention	Prior	Direct Selection	Direct																			2017-12-05				
PI/DB/2018/CS/P.1/SS5/1 / Training on Impact Evaluation of Public Policies Programme 1 and Projects	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct															2018-04-02								
SGM/2018/CS/F.3.1.1.3/IC/64 / Legal Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open																			2018-05-07				
THSK/2018/CS/L2.18.3/IC/2 / Public Health Specialist	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Open																			2018-07-06				
SHGM/2019/CS/A.3.1.2.2/SS5/1 / Training Consultant (Development of Gender Sensitive Therapy Model Training)	IBRD / 85310	Primary and Secondary Prevention	Prior	Individual Consultant Selection	Direct																			2019-11-18				
PI/DB/2020/CS/P.3/IC/1 / An environmental specialist will be recruited to ensure that the project is implemented in accordance with the requirements of the Environmental and Social Standards (ESS) of the World Bank Environmental and Social Framework (ESF)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open															2020-05-25	2020-06-27	2020-06-20	2020-06-23	2020-06-25	2020-07-03	2020-07-05	2020-07-06	2021-12-31
PI/DB/2020/CS/P.3/IC/2 / A social specialist will be recruited to promote the social sustainability of the project and to ensure that no adverse social impacts are caused by the project.	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open															2020-05-25	2020-05-19	2020-06-20	2020-07-01	2020-06-25	2020-06-01	2020-07-05	2020-07-06	2021-12-31
PI/DB/2020/CS/P.1/IC/1 / The Consultant will be recruited to assist the activities under the Project, in-unit and inter-unit communication processes and the flow of information, for the purpose of ensuring more effective project management in the Project Management	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open															2020-06-11	2020-07-07	2020-07-12	2020-07-12	2020-07-22	2022-01-17			
TKHK/2020/CS/N.3.1/IC/1 / Individual Consultancy Procurement For Technical Services in Healthcare Facilities to ensure technical standardization to follow the energy infrastructure used for healthcare service provision within the healthcare facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open															2020-06-16	2020-06-23	2020-07-12	2020-07-17	2020-07-27	2022-01-22			
TKHK/2020/CS/N.3.1/IC/2 / Individual Consultancy Procurement For Technical Services in Healthcare Facilities to ensure technical standardization to follow the energy infrastructure used for healthcare service provision within the healthcare facilities	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open															2020-06-16	2020-06-23	2020-07-12	2020-07-17	2020-07-27	2022-01-22			
SBSGM/2020/CS/D.3.4.5/IC/4 / Individual Consultancy Service Procurement for Software Development	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open															2020-06-23	2020-06-30	2020-07-19	2020-07-10	2020-07-24	2020-07-10	2020-08-03	2020-07-17	2022-01-29
SHGM/2019/CS/A.3.1.2.2/SS5/1 / Training Consultant (Development of Gender Sensitive Therapy Model Training)	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct																				2020-07-03			
SYGM/2019/CS/F.3.1.1.3/IC5 / Facade Consultant (Report-Based)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open															2020-09-01	2020-10-20	2020-11-10	2020-11-10	2020-12-15	2021-06-13			
SGGM/2019/IC/C.1.2.2.1/IC/1 / Health Care Satisfaction Survey Measurement/Evaluation Consultancy Service-1	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open															2020-09-01	2020-10-20	2020-11-10	2020-11-10	2020-12-15	2021-06-13			
SGGM/2019/CS/C.1.2.2.1/IC/2 / Health Care Satisfaction Survey-1 Consultancy Service-2	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open															2020-09-01	2020-10-20	2020-11-10	2020-11-10	2020-12-15	2021-06-13			
SGGM/2020/CS/C.1.2.2.3/IC/3 / Health Personnel Satisfaction Survey/Measurement&Evaluation Consultancy Service-3	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open															2020-09-01	2020-10-20	2020-11-10	2020-11-10	2020-12-15	2021-06-13			
SGGM/2020/IC/C.1.2.2.3/IC/4 / Health Staff Satisfaction Survey Consultancy Service-2	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open															2020-09-01	2020-10-20	2020-11-10	2020-11-10	2020-12-15	2021-06-13			
SBSGM/2020/CS/D.3.4.5/IC/6 / City Hospital Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open															2020-08-31	2020-07-02	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12
SYGM/2018/CS/F.3.1.1.3/IC/4 B / Project Consultant (1) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open															2020-09-15	2020-11-03	2020-11-24	2020-11-24	2020-12-29	2021-06-27			
SYGM/2018/CS/F.3.1.1.3/IC/3 4 / Urban and Regional Planning Consultant	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open															2020-09-15	2020-11-03	2020-11-24	2020-11-24	2020-12-29	2021-06-27			
SYGM/2018/CS/F.3.1.1.3/IC/6 B / Architect (5) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open															2020-10-02	2020-11-20	2020-12-11	2020-12-11	2021-01-15	2021-07-14			

SAGEM2019/CS/E.2.1.4.5/IC/2 / Content Development Specialist (Individual full-time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-21		2021-01-09	2021-01-30		2021-03-06	2021-09-02			
SAGEM2019/CS/E.2.1.4.6/IC/2 / Content Development Specialist (Individual full-time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-26		2021-01-14	2021-02-04		2021-03-11	2021-09-07			
THSK2019/CS/L.4.6.1/IC/207 / Psychologist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2019/CS/L.4.6.1/IC/212 / Psychologist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2019/CS/L.4.6.1/IC/247 / Physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2019/CS/L.4.6.1/IC/260 / Physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
SBSGM2019/CS/D.3.4.1.1/IC/3 / Software Support Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
SYGM2018/CS/F.3.1.1.3/IC/6 / Finance Assistant (1) (Full-time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2020/CS/L.2.6.4/IC/1 / Statistics Consultant	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
SBSGM2020/CS/D.3.4.5/IC/5 / IT Support Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,892.72	Signed	2020-08-31	2020-07-01	2020-10-19	2020-07-10	2020-11-09	2020-07-10	2020-12-14	2020-07-10	2021-06-12	
SGGM2020/CS/C.1.1.2.3/IC/3 / Individual Consultant Recruitment for Recording, Montage and Editing	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-09-01	2020-06-30	2020-10-20		2020-11-10	2020-12-15	2021-06-13			
SAGEM2019/CS/E.2.1.1.1/IC/1 / Education Management System Specialist (Individual Full-time) (Full Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-30		2021-01-18	2021-02-08		2021-03-15	2021-09-11			
THSK2020/CS/L.1.1.1/IC/1 / Project Assistant (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2018/CS/L.4.6.1/IC/29 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2018/CS/L.4.6.1/IC/31 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	14,108.79	Signed	2020-08-31	2018-05-14	2020-10-19	2021-02-23	2020-11-09	2021-02-23	2020-12-14	2021-03-01	2021-06-12	
THSK2018/CS/L.4.6.1/IC/63 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2018/CS/L.4.6.1/IC/68 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2018/CS/L.4.6.1/IC/77 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2018/CS/L.4.6.1/IC/159 / Child Development Specialist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
THSK2018/CS/L.4.6.1/IC/167 / Child Development Specialist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2020-08-31		2020-10-19	2020-11-09		2020-12-14	2021-06-12			
SBSGM2020/CS/D.3.2.2/IC/1 / Data Protection Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	27,628.03	Signed	2020-09-01	2020-09-01	2020-10-20	2020-09-29	2020-11-10	2020-09-29	2020-12-15	2020-09-29	2021-12-31	
SYGM2018/CS/F.3.1.1.3/IC/29 / Legal Consultant (4) (Full-time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-01		2020-11-19		2020-12-10		2021-01-14	2021-07-13		
SBSGM2020/CS/D.3.4.5/IC/8 / Statistics Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	3,953.64	Signed	2020-09-02	2020-09-03	2020-10-21	2020-10-26	2020-11-11	2020-10-26	2020-12-16	2020-10-26	2021-12-31	
SYGM2020/CS/F.3.1.1.3/IC/2 / Legal Consultant (Report-Based)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	12,595.46	Completed	2020-09-03	2020-09-03	2020-10-22	2020-09-17	2020-11-12	2020-09-23	2020-12-17	2020-09-23	2021-01-16	2020-10-06
SYGM2018/CS/F.3.1.1.3/IC/3 / Medical Device Tracking Consultant	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-07		2020-11-25		2020-12-16		2021-01-20	2021-12-31		
SYGM2017/CS/F.3.1.1.3/IC/1 / Communications Consultant (2) (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-07		2020-11-25		2020-12-16		2021-01-20	2021-12-31		
SBSGM2020/CS/D.3.2.2/IC/2 / Health Informatics Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	1,706.13	Signed	2020-10-07	2020-10-08	2020-11-25	2020-11-18	2020-12-16	2020-11-18	2021-01-20	2020-11-19	2021-12-31	
SYGM2018/CS/F.3.1.1.3/IC/7 / Legal Consultant (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-13		2020-12-01		2020-12-22		2021-01-26	2021-12-31		
PI/D/8/2020/CS/P.7/IC/1 / Researcher	IBRD / 85310	Unallocated	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-11-12	2020-11-12	2020-12-31		2021-01-21		2021-02-25	2021-12-31		
TKHK/2020/CS/N.3.1/IC/4 / Junior Software Specialist 2 (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	26,297.52	Signed	2020-11-18	2020-11-18	2021-01-06	2020-12-28	2021-01-27	2020-12-28	2021-03-03	2020-12-31	2021-12-31	
SBSGM2020/CS/D.3.2.2/IC/3 / Database Specialist (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	45,254.71	Signed	2020-12-10	2020-12-14	2021-01-28	2020-12-29	2021-02-18	2020-12-29	2021-03-25	2020-12-31	2021-12-31	
SYGM2020/CS/F.3.1.1.3/IC/3 / Project Coordinator (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-12-18		2021-02-05		2021-02-26		2021-04-02	2021-12-31		

SAGEM2020/CSE.6.1.2.2.A.13/C1 / Report-Based Individual Consultancy Service Procurement for HTA Study for the Compatibility of the Health System with COVID-19 Pandemic: Intensive Care Units in Turkey (Treatment, Processes, Manpower and Infrastructure)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	8,003.95	Signed	2020-12-18	2020-12-18	2021-02-05	2021-01-08	2021-02-26	2021-02-26	2021-04-02	2021-03-02	2021-07-31
SBSGM2020/CSD.3.2.2/C4 / Project Management Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,559.56	Signed	2020-12-23	2020-12-24	2021-02-10	2021-01-22	2021-03-03	2021-01-22	2021-04-07	2021-01-29	2021-12-31
THSK2020/CSL.4.6.1/C2/66 / Physiotherapist (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	15,716.84	Signed	2021-01-12	2021-01-12	2021-01-17	2021-01-25	2021-02-07	2021-02-01	2021-03-14	2021-02-01	2021-12-31
PYDB/2021/CSP.3/C1 / Procurement Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	23,579.36	Signed	2021-01-18	2021-01-18	2021-02-09	2021-02-10	2021-02-14	2021-02-10	2021-02-24	2021-02-12	2021-12-31
SGGM/2021/CSC.1.1.9.1.B/C1 / Communications Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-01-19	2021-01-19	2021-02-07		2021-02-17		2021-03-10		2021-12-31
SBSGM2021/CSD.3.2.3/C1 / Health Informatics Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	18,027.16	Signed	2021-01-20	2021-01-21	2021-01-25	2021-01-28	2021-02-15	2021-01-28	2021-03-22	2021-01-29	2021-12-31
SGGM/2021/CSC.1.1.9.1.B/C2 / Communications Consultant 2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,526.58	Signed	2021-01-22	2021-01-21	2021-02-10	2021-02-14	2021-02-20	2021-02-14	2021-03-13	2021-02-15	2021-12-31
PYDB/2021/CSP.3/C2 / Accounting and Financial Affairs Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31
SBSGM2021/CSD.3.2.3/C2 / Software Development Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-02-01		2021-02-06		2021-02-27		2021-04-03		2021-12-31
PYDB/2021/CSP.3/C3 / Legal Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	37,430.26	Signed	2021-01-22	2021-01-25	2021-01-27	2021-02-02	2021-02-17	2021-02-12	2021-03-24	2021-02-12	2021-12-31
THSK2020/CSL.4.6.1/C2/67 / Social Worker (Full-Time)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	14,288.00	Signed	2021-02-02	2021-02-21	2021-02-07	2021-02-22	2021-02-28	2021-02-26	2021-04-04	2021-03-01	2021-12-31
SBSGM2021/CSD.3.2.3/C4 / Database Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	21,100.25	Signed	2021-02-12	2021-02-12	2021-02-17	2021-03-01	2021-03-10	2021-03-04	2021-04-14	2021-03-04	2021-12-31
PYDB/2021/CSP.3/C4 / Environmental Specialist	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	13,762.88	Signed	2021-02-15	2021-02-18	2021-03-06	2021-03-15	2021-03-08	2021-03-14	2021-03-14	2021-03-15	2021-12-31
SBSGM2021/CSD.3.2.3/C5 / Software Development Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	22,701.39	Signed	2021-02-22	2021-02-22	2021-02-27	2021-03-03	2021-03-20	2021-03-09	2021-04-24	2021-03-12	2021-12-31
PYDB/2021/CSP.3/C5 / Technical Language Translator (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	14,757.10	Signed	2021-02-22	2021-02-23	2021-04-12	2021-03-23	2021-05-03	2021-03-23	2021-06-07	2021-03-25	2021-12-31
PYDB/2021/CSP.3/C6 / Finance Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Canceled	2021-02-28	2021-02-26	2021-03-05		2021-03-26		2021-04-30		2021-12-31
SBSGM2021/CSD.3.2.3/C7-1 / Data Analyst (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	9,891.56	Signed	2021-03-11	2021-03-11	2021-04-29	2021-05-24	2021-05-20	2021-05-28	2021-06-24	2021-05-28	2021-12-31
SBSGM2021/CSD.3.2.3/C7-2 / Data Analyst (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SHGM2020/CSA.6.1/C5 / Adult Mental Health Specialist (Report-Based)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-03-11	2021-03-12	2021-03-16		2021-04-06		2021-05-11		2021-12-31
TKHK2020/CSN.3.1/C3 / Junior Software Specialist (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-18	2020-11-18	2021-01-06	2020-12-15	2021-01-27	2021-02-15	2021-03-03		2021-12-31
TKHK2021/CSN.3.1/C4 / Junior Software Specialist (Full-Time)	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-12-31
SAGEM2020/CSE.6.1.2.2.A.8/C1 / Report-Based Individual Consultancy Service Procurement for HTA Study for the Compatibility of the Health System with COVID-19 Pandemic: Healthcare Service Demands and Service Delivery Problems and Solution Suggestions in Non-COVID-19 Cases	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-17	2021-03-18	2021-05-05		2021-05-26		2021-06-30		2021-11-27
SBSGM2021/CSD.3.2.3/C8 / Translator and Interpreter	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	9,891.56	Signed	2021-03-17	2021-03-23	2021-03-22	2021-04-02	2021-04-12	2021-04-07	2021-05-17	2021-04-08	2021-12-31
SAGEM2020/CSE.6.1.2.2.A.8/C2 / Report-Based Individual Consultancy Service Procurement for HTA Study for Making Reimbursement Decision Using Health Technology Assessment Method in Rare Diseases: Multi-Criteria Decision Analysis and Value-Based Payment Examples	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	4,448.58	Signed	2021-03-23	2021-03-25	2021-05-11	2021-10-14	2021-06-01	2021-10-14	2021-07-06	2021-10-20	2021-12-31
SBSGM2021/CSD.3.2.3/C10 / Finance Assistant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-04-15	2021-04-14	2021-04-20		2021-05-11		2021-06-15		2021-12-31
SBSGM2021/CSD.3.2.3/C11 / Finance Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	7,591.02	Signed	2021-04-29	2021-05-05	2021-05-04	2021-06-09	2021-05-25	2021-06-09	2021-06-29	2021-06-10	2021-12-20
SBSGM2021/CSD.3.2.3/C6 / Big Data Expert	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SBSGM2021/CSD.3.2.3/C8-1 / Decision Support Specialist (1)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31



SBSGM/2021/CS/D.3.2.3/IC/8/2 / Decision Support Specialist (2)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/8/3 / Decision Support Specialist (3)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-11	2021-03-11	2021-04-29		2021-05-20		2021-06-24		2021-12-31
SAGEM/2021/CS/E.2.1.2.2/IC/5 / Video Editor	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-05-06	2021-05-14	2021-06-24		2021-07-15		2021-08-19		2021-12-31
SGGM/2021/CS/C.1.1.9.1.B/C3 / Informatics and Technology Consultant (Full-Time)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-03-12	2021-03-08	2021-04-30		2021-05-21		2021-06-25		2021-12-31
SBSGM/2021/CS/D.3.2.3/IC/3 / Software Testing Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	8,059.79	Signed	2021-05-21	2021-05-23	2021-05-26	2021-06-08	2021-06-16	2021-06-09	2021-07-21	2021-06-06	2021-12-31
THSK/2015/CS/L.2.3.2.2/IC/1 /CORRECTED / Statistic Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2016-06-10		2016-07-29		2016-08-19		2016-09-23		2017-03-22
PYDB/2021/CS/P.3/IC/7 / Technical Device Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	19,233.58	Signed	2021-06-10	2021-06-09	2021-06-15	2021-06-18	2021-07-06	2021-07-12	2021-08-10	2021-07-12	2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/1 / Job Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-06-22	2021-06-23	2021-06-27		2021-07-18		2021-08-22		2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/2 / Software Development Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	6,182.22	Signed	2021-06-30	2021-07-01	2021-07-05	2021-08-06	2021-07-26	2021-08-10	2021-08-30	2021-08-11	2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/3 / Network Management Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	7,441.72	Signed	2021-07-16	2021-07-16	2021-07-21	2021-08-06	2021-08-11	2021-08-23	2021-09-15	2021-09-07	2021-12-31
SHGM/2021/CS/A.6.1/IC/2 / Distance Learning Consultancy	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-07-16	2021-07-30	2021-07-21		2021-08-11		2021-09-15		2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/4 / Data Analyst	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	3,297.19	Signed	2021-09-17	2021-09-15	2021-09-22	2021-10-26	2021-10-13	2021-11-01	2021-11-17	2021-11-02	2021-12-31
SBSGM/2021/CS/D.3.2.4/IC/5 / Software Testing Staff	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	723.45	Signed	2021-10-08	2021-10-10	2021-10-13	2021-11-12	2021-11-03	2021-12-13	2021-12-08	2021-12-14	2021-12-31
PYDB/2021/CS/P.3/IC/8 / Technical Language Translator	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-10-22	2021-10-22	2021-11-07		2021-11-08		2021-11-10		2021-12-31
THSK/2021/CS/L.2.3/DC/1 / Aging and Health Survey of Tu (AHST)	IBRD / 85310	Primary and Secondary Prevention	Post	Direct Selection	Direct	0.00	Under Implementation	2021-11-11	2021-11-01	2021-11-21				2022-01-25		2023-03-31
PYDB/2021/CS/P.3/IC/9 / Finance Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	30,920.34	Signed	2021-11-19	2021-11-19	2021-12-09	2022-02-22	2021-12-12	2022-02-22	2021-12-16	2022-02-28	2023-12-31
SBSGM/2021/CS/D.3.2.4/IC/6 / Software Director	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	43,844.75	Signed	2021-12-15	2021-12-16	2021-12-18	2021-12-30	2021-12-23	2021-12-31	2022-01-18	2021-12-31	2023-12-31
SBSGM/2021/CS/D.3.2.4/IC/1 / Database Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-01-11	2022-01-11	2022-01-16		2022-02-06		2022-03-13		2022-12-31
DIABGM/2022/CS/G.1.1.2.1/IC/1 / Translator and Interpreter of English Language	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-01-28	2022-02-03	2022-03-18		2022-04-08		2022-05-13		2022-11-09
SBSGM/2021/CS/D.3.2.4/IC/2 / Software Evaluation Consultant (Report-Based)	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-02-06	2022-02-03	2022-02-11		2022-03-04		2022-04-08		2022-10-05
SAGEM/2021/CS/E.6.1.2.2.A/B/IC4 / Report-Based Individual Consultancy Service Procurement for 8th Theme-Oriented Health Technology Evaluation (HTA) Study: Adaptation of the Health System to the COVID-19 Pandemic Process: Problems Experienced in Health Service Demand and Service	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-02-09	2022-02-08	2022-03-30		2022-04-20		2022-05-25		2022-10-22
SBSGM/2021/CS/D.3.2.4/IC/3 / Cyber Security Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-02-14	2022-02-14	2022-02-19		2022-03-12		2022-04-16		2022-09-26
SHGM/2021/CS/A.6.1/IC/1 / Distance Education Specialist (report-based)	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-02-21	2022-02-22	2022-02-26		2022-03-19		2022-04-23		2022-10-20
SGGM/2021/CS/C.1.1.9.1.B/C1 / Procurement of Individual Consultancy Services for Camera and Assembly	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-02-24	2022-02-28	2022-03-08		2022-03-09		2022-03-17		2023-12-31
SGGM/2021/CS/C.1.1.9.1.B/C4 / Procurement of Individual Consultancy Services for Camera and Assembly	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-02-24	2022-02-28	2022-03-08		2022-03-09		2022-03-17		2023-12-31
SGGM/2021/CS/C.1.1.9.1.B/C1 / Procurement of Individual Consultancy Service for Visual Graphic Design and Animation	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-02-28	2022-03-01	2022-03-19		2022-03-20		2022-03-28		2023-12-31
SGGM/2021/CS/C.1.1.9.1.B/C2 / Procurement of Individual Consultancy Service for Montage and Editing	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-02-28	2022-03-01	2022-03-19		2022-03-20		2022-03-28		2023-12-31
SBSGM/2021/CS/D.3.2.4/IC/5 / Project Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-03-01	2022-03-01	2022-03-06		2022-03-20		2022-04-01		2023-12-31
SBSGM/2021/CS/D.3.2.4/IC/4 / Data Protection Law Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-03-01	2022-03-01	2022-03-06		2022-03-20		2022-04-01		2023-12-31
THSK/2021/CS/L.4.6.1/IC/266 / physiotherapist	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2022-03-02	2022-03-01	2022-03-07		2022-03-21		2022-04-22		2022-12-21

THSK/2021/CS/L4.6.1/IC/266 / Dietitian	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-03-02	2022-03-02	2022-03-07		2022-03-21		2022-04-22		2022-12-31
THSK/2021/CS/L4.6.1/IC/270 / Social Worker	IBRD / 85310	Primary and Secondary Prevention	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-03-02	2022-03-02	2022-03-07		2022-03-21		2022-04-22		2022-12-31
SAGEM/2022/CS/E.6.1.2.2.A.10/IC/4 / 10th Subject-Oriented HTA Study: Report-Based Individual Consultancy Service Procurement for the HTA Study on "Cost-Effectiveness Analysis of Treatment Options for End Stage Renal Disease"	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-03-04	2022-03-03	2022-04-22		2022-05-13		2022-06-17		2022-12-31
SBSGM/2022/CS/D.3.2.4/IC/6 / System Consultant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited		0.00	Under Implementation	2022-03-31	2022-03-31	2022-04-04		2022-04-08		2022-04-13		2022-12-31
PYDB/2022/CS/P.3/IC/2 / Project Assistant	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-04-19		2022-05-17		2022-05-20		2022-05-24		2023-12-31
SBSGM/2022/CS/D.3.2.4/IC/7-1 / Data Modeling Consultant-1	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-05-23		2022-05-28		2022-06-01		2022-06-06		2023-12-31
SBSGM/2022/CS/D.3.2.4/IC/7-2 / Data Modeling Consultant-2	IBRD / 85310	Improving the Effectiveness of Overall Health Sector Administration	Post	Individual Consultant Selection	Limited		0.00	Pending Implementation	2022-05-23		2022-05-28		2022-06-01		2022-06-06		2023-12-31
TKHK/2022/CS/N.3.1/IC/1 / Press and Graphic Design Consultant-Full Time	IBRD / 85310	Increasing Efficiency of Hospital Management and Operations	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-05-24		2022-06-19		2022-06-22		2022-06-27		2023-12-31