

## Sample Procurement Plan

*(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)*

*(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).*

### I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007*]; *Revision 15 of Updated Procurement Plan, June 2010*]
2. **Date of General Procurement Notice:** Dec 24, 2006
3. **Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** *[Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

July 9, 2010

5. **Any Other Special Procurement Arrangements:** [including advance procurement and retroactive financing, if applicable] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** ( including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

### **III. Selection of Consultants**

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise

entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

**PROCUREMENT PLAN** Bangladesh : BD Private Sector Development

**General Information**  
**Country:** Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2016-08-11  
**Project ID:** P120843 **Revised Plan Date(s):** (comma delineated, leave blank if not) 2020-08-16  
**Project Name:** BD Private Sector Development **GFN Date:**  
**Loan / Credit No:** IDA / 48660, IDA / 57690  
**Executing Agency(ies):** Bangladesh Hi-Tech Park Authority

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
BHTP-WD-1007 / Internal Road including Land Development in Rajshahi	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,062,500.00	205,020.95	Signed					2016-09-25	2016-10-16	2016-09-30					2016-11-11	2016-11-21	2016-12-11	2016-12-28	2017-01-15	2017-01-10	2017-07-14	
BHTP-WD-1002A / Installation of street Light in Rajshahi Hi-Tech Park	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				112,500.00	55,282.19	Under Implementation					2016-09-18	2016-08-16	2016-09-30					2016-10-30	2016-09-19	2016-10-27	2016-11-02	2016-11-08	2016-11-20	2017-04-15	
BHTP-WD-1010A / Construction of Boundary wall and gate at Rajshahi Hi-Tech Park	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				625,000.00	230,489.53	Signed					2016-10-02	2016-12-15	2016-10-07					2016-11-07	2017-01-23	2016-12-07	2017-04-24	2017-01-11	2017-05-11	2018-01-06	
BHTP-WD-1003 / Construction of Incubation and training center and others facilities at Rajshahi Hi-Tech Park	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,656,250.00	2,120,294.55	Signed					2016-11-01	2017-03-02	2016-11-06					2016-12-18	2017-04-06	2017-01-17	2017-06-13	2017-02-21	2017-06-21	2018-08-25	
BHTP-WD-1013A / Construction of Water Supply system at Rajshahi Hi-Tech Park	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				12,500.00	0.00	Canceled					2016-12-04		2016-12-09					2017-01-08		2017-02-07		2017-03-14		2017-06-12	
BHTP-WD-1001A / Solar Panel at Rajshahi Hi-Tech Park	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				37,500.00	0.00	Canceled					2016-11-30		2016-12-05					2017-01-16		2017-02-15		2017-03-22		2017-09-18	
BHTP-WD-1004 / Construction of Incubation and Training Centre at Khulna Hi-Tech Park (KUET)	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,656,250.00	2,097,024.92	Signed					2017-05-02	2017-07-20	2017-05-07					2017-06-06	2017-08-28	2017-07-06	2017-09-18	2017-08-10	2017-10-08	2019-02-01	
BHTP-WD-1002B / Installation of Street Light at Khulna Hi-Tech Park (KUET)	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				112,500.00	61,216.70	Signed					2017-02-15	2017-02-01	2017-02-29					2017-03-24	2017-03-02	2017-04-23	2017-04-23	2017-05-28	2017-05-11	2017-11-24	
BHTP-WD-1009 / Construction of Internal Road and Land Development at Khulna Hi-Tech Park (KUET)	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				250,000.00	203,627.23	Signed					2017-02-06	2017-01-22	2017-02-11					2017-03-15	2017-02-28	2017-04-14	2017-04-23	2017-05-19	2017-05-11	2018-02-13	
BHTP-WD-1010B / Construction of Boundary wall and Gate at Khulna Hi-Tech Park (KUET)	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope				200,000.00	131,681.01	Signed					2017-01-12	2016-12-28	2017-01-17					2017-02-07	2017-01-31	2017-03-09	2017-04-23	2017-04-13	2017-05-11	2017-12-09	

BHTP-WD-1008 / Construction of Internal Road at Khulna Software Technology Park (KUET)	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			237,500.00	0.00	Pending Implementation								2018-07-26	2018-07-29			2018-08-13	2018-09-12	2018-10-24	2019-02-21			
BHTP-WD-1006 / Vertical Extension of Customs House/Service Building in Bangabanda Hi-Tech City, Kaliakoir, Gazipur	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,562,500.00	0.00	Pending Implementation								2018-07-15	2018-07-19			2018-08-19	2018-09-19	2018-10-31	2019-08-27			
BHTP-WD-1011 / Establishment of Water Supply line at Khulna Software Technology Park in KUET	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Quotations	Open - National	Single Stage - One Envelope			12,500.00	0.00	Pending Implementation														2018-10-16	2018-12-15			
BHTP-WD-1012 / Establishment of interior fittings and decoration of Incubation and Training Center, Rajshahi	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			385,000.00	0.00	Pending Implementation								2019-02-03	2019-02-10			2019-03-10	2019-03-30	2019-05-04	2019-12-05			
BHTP-WD-1013 / Establishment of interior fittings and decoration of Incubation and Training Center, Khulna	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			385,000.00	0.00	Pending Implementation								2019-02-06	2019-02-13			2019-03-14	2019-04-04	2019-05-10	2019-12-11			
BHTP-WD-1014 / Construction of Internal Road & Walkway in RHTP	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			121,250.00	108,672.17	Signed								2019-02-11	2019-02-18			2019-03-17	2019-02-28	2019-04-06	2019-03-06	2019-05-13	2019-03-21	2019-11-09
BHTP-WD-1015 / Construction of Internal Road and Walk-way in Khulna Software Technology Park (KUET)	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			183,750.00	0.00	Under Implementation								2019-02-13	2019-02-10	2019-02-16			2019-03-18	2019-02-28	2019-04-07	2019-03-17	2019-05-15	2019-11-11
BHTP-WD-1017 / Establishment of Electric Connectivity from High Tension Line to Incubation & Training Center for Khulna Software Technology Park (KUET)	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			155,763.00	0.00	Pending Implementation								2019-03-25	2019-03-30			2019-04-26	2019-05-26	2019-06-30	2019-11-27			
BHTP-WD-1005 / Vertical Extension of Singapore-Banglab Market in Chattogram (Establishment of Chattogram Software Technology Park)	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			3,875,000.00	0.00	Pending Implementation								2018-07-05	2018-07-10			2018-08-08	2018-09-06	2018-10-18	2019-11-22			
BHTP-WD-1012(1) / Establishment of Connectivity & decoration of Incubation and Training Center, Rajshahi	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			331,250.00	0.00	Pending Implementation								2019-09-25	2019-10-02			2019-10-30	2019-11-13	2019-12-18	2020-09-13			
BHTP-WD-1012(1) / Establishment of Connectivity & decoration of Incubation and Training Center, Khulna	IDA / 57690	Public Investment Facility (PIF)	Post	Request for Bids	Open - National	Single Stage - One Envelope			331,250.00	0.00	Pending Implementation								2019-09-25	2019-10-02			2019-10-30	2019-11-13	2019-12-18	2020-09-13			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BHTPA-F1 / Training on 1. ASP.NET core web application 2. Zend Framework	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		83,125.00	0.00	Under Implementation					2017-09-11	2017-10-17	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2018-06-30
BHTPA-F2 / Training on 1. Code Ignator, 2. Laravel, 3. Advanced Data Structures in Java & Web Component Development, 4. Developing ASP.NET MVC 5 Web Application	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,250.00	0.00	Under Implementation					2017-09-11	2017-10-17	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2018-08-29
BHTPA-F3 / Training on 1. Android, 2. Programming Mobile Applications for Android & device security, 3. Advanced iOS Bootcamp & iOS Application Development, 4. IOS	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		117,000.00	0.00	Under Implementation					2017-09-11	2017-10-17	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2018-08-29
BHTPA-F4 / Training on 1. CCNA, 2. CCNP, 3. CCNA Security	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		278,875.00	0.00	Under Implementation					2017-09-11	2017-10-17	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2019-01-01
BHTPA-F5 / Training on 1. Linux, 2. Windows Server 2016	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		215,312.50	0.00	Under Implementation					2017-09-11	2017-10-29	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2019-01-01
BHTPA-F6 / Training on 1. Professional Digital Content Management, 2. E-Commerce Professional Training	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Under Implementation					2017-09-11	2017-10-29	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2019-01-01
BHTPA-F7 / Training on Finance & Accounting Outsourcing	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,000.00	0.00	Under Implementation					2017-09-11	2017-10-29	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2019-01-01
BHTPA-F8 / Training on Medical Scribing	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		112,500.00	0.00	Under Implementation					2017-09-11	2017-10-29	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2019-01-01
BHTPA-F9 / Training on 1. Software Quality Assurance & Testing, 2. Software Quality Assurance-Implementing Consistent Quality, 3. Information Security & Auditing	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		154,825.00	0.00	Under Implementation					2017-09-11	2017-10-29	2017-09-16					2017-10-28	2017-11-27			2018-01-01		2018-06-30
BHTPA-F10 / Training on 1. Internet of Things (IoT), 2. Data science modeling, integration & processing, 3. Introduction to Big Data Using HD Insight	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		92,500.00	0.00	Procuring Implementation					2017-09-11		2017-09-16					2017-10-28	2017-11-27			2018-01-01		2018-06-30

BHTPA-F11 / Training on 1. Oracle Certified Professional (OCP) Java SES, 2. Oracle Business Intelligence, 3. Oracle Database Administrator 11g, 4. Oracle Developer 11g	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	167,987.50	0.00	Pending Implementation										2017-09-11	2017-09-16			2017-10-28	2017-11-27	2018-01-01	2018-07-30	
BHTPA-F12 / Training on 1. Server & Cloud Operating System and Virtualization, 2. Data Center Management/Design and Implementation	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	120,000.00	0.00	Pending Implementation										2017-09-11	2017-09-16			2017-10-28	2017-11-27	2018-01-01	2018-05-01	
BHTPA-F13 / Training on 1. Remote IT Infrastructure Operation & Maintenance Management, 2. Optical Network /Transmission and Network Infrastructure Implementation and Management	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	97,500.00	0.00	Pending Implementation										2017-09-11	2017-09-16			2017-10-28	2017-11-27	2018-01-01	2018-05-01	
BHTPA-F14 / Training on 1. System Security, 2. UC (IP Telephone, Video Conference and IP Surveillance	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	185,000.00	0.00	Pending Implementation										2017-09-11	2017-09-16			2017-10-28	2017-11-27	2018-01-01	2018-05-01	
BHTPA-F15 / Training on 1. Six Sigma Black Belt, 2. Six Sigma Green Belt, 3. Project Management	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	90,625.00	0.00	Pending Implementation										2017-09-11	2017-09-16			2017-10-28	2017-11-27	2018-01-01	2018-06-30	
BHTPA-F16 / Training on SAP User training	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	121,875.00	0.00	Pending Implementation										2017-09-11	2017-09-16			2017-10-28	2017-11-27	2018-01-01	2018-06-30	
BHTPA-F17 / Training on Arduino	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,000.00	0.00	Pending Implementation										2017-09-11	2017-09-16			2017-10-28	2017-11-27	2018-01-01	2018-08-29	
BHTPA-F18 / Training on 3D Animation & Film Making	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope	56,250.00	0.00	Pending Implementation										2017-09-11	2017-09-16			2017-10-28	2017-11-27	2018-01-01	2018-01-01	
BHTPA-STT6-A / Content Marketing & Influencer Development training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,750.00	0.00	Pending Implementation																2019-09-27	2019-11-22	2020-05-20
BHTPA-STT7-B / Cyber Security training course at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope	22,625.00	0.00	Pending Implementation																2019-09-28	2019-11-23	2020-05-21
BHTPA-STW2-J / Professional Digital Content Management training course at Gazipur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,100.00	0.00	Pending Implementation																2019-10-04	2019-11-29	2020-05-27
BHTPA-STW3-D / E-Commerce Professional training course at Tangail	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,550.00	0.00	Pending Implementation																2019-10-04	2019-11-29	2020-05-27
BHTPA-STW5-C / Internet of Things (IoT) training course at Shyhet	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,750.00	0.00	Pending Implementation																2019-10-05	2019-11-30	2020-05-28

BHTPA-STT9-C / Digital Marketing training course at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation											2019-09-28								2019-11-23			2020-05-21			
BHTPA-STT10-A / Graphics training course at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation												2019-09-28								2019-11-23			2020-05-21		
BHTPA-STW2-N / Professional Digital Content Management training course at Khulna	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation																					2019-11-29			2020-05-27	
BHTPA-STW3-H / E-Commerce Professional training course at Kishoregonj	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation																					2019-11-29			2020-05-27	
BHTPA-STW6-D / 3D /2D Animation & Film Making training course at Khulna	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,800.00	0.00	Pending Implementation																					2019-11-30			2020-05-28	
BHTPA-STT7-A / Cyber Security training course at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,625.00	0.00	Pending Implementation																					2019-09-28			2020-05-21	
BHTPA-STT13-B / Video Conferencing Solution training at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,250.00	0.00	Pending Implementation																					2019-09-29			2020-05-22	
BHTPA-STT15-C / Call Center training at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,750.00	0.00	Pending Implementation																					2019-09-30			2020-05-23	
BHTPA-STT17-B / Effective Communication skills (Japanese Language & Culture) training at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation																					2019-09-30			2020-05-23	
BHTPA-STT16-C / Advanced Web Development (Laravel & Wordpress) training course at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																					2019-09-27			2020-05-20	
BHTPA-STT10-B / Graphics training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation																					2019-09-28			2020-05-21	
BHTPA-STW2-A / Professional Digital Content Management Training course at Natore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation																					2019-10-01			2020-05-24	
BHTPA-STT14-B / Web Application Development training at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																					2019-09-29			2020-05-22	
BHTPA-STT16-A / Process Excellence Training using CMMI version 2.0 training at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,125.00	0.00	Pending Implementation																					2019-09-30			2020-05-23	
BHTPA-STT17-A / Effective Communication skills (Japanese Language & Culture) training at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation																					2019-09-30			2020-05-23	



BHTPA-STW3-E / E-Commerce Professional training course at Netrokona	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation									2019-10-04												2019-11-29	2020-10-24
BHTPA-STW2-B / Professional Digital Content Management training course at Sherpur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation									2019-10-01											2019-11-26	2020-05-24	
BHTPA-STW3-C / E-Commerce Professional training course at Mymensingh	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation									2019-10-04											2019-11-29	2020-10-24	
BHTPA-STW5-B / Internet of Things (IoT) training course at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,750.00	0.00	Pending Implementation									2019-10-05											2019-11-30	2020-05-28	
BHTPA-STT5-B / Advanced Web Development (Laravel & Wordpress) training course at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation									2019-09-27											2019-11-22	2020-05-20	
BHTPA-STT5-A / Data Analytics & Data visualization (BI) training course at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,500.00	0.00	Pending Implementation									2019-09-28											2019-11-23	2020-05-21	
BHTPA-STW2-E / Professional Digital Content Management training course at Barisal	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation									2019-10-01											2019-11-26	2020-05-24	
BHTPA-STW2-F / Professional Digital Content Management training course at Tangail	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation									2019-10-01											2019-11-26	2020-05-24	
BHTPA-STW2-I / Professional Digital Content Management training course at Pabna	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation									2019-10-04											2019-11-29	2020-05-27	
BHTPA-STW3-A / E-Commerce Professional training course at Comilla	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation									2019-10-04											2019-11-29	2020-05-27	
BHTPA-STW3-F / E-Commerce Professional training course at Khulna	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation									2019-10-04											2019-11-29	2020-05-27	
BHTPA-STW3-L / E-Commerce Professional training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation									2019-10-04											2019-11-29	2020-05-27	
BHTPA-STW2-G / Professional Digital Content Management training at Cox's Bazar	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation									2019-10-01											2019-11-26	2020-05-24	
BHTPA-STW3-K / E-Commerce Professional training course at Gazipur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation									2019-10-04											2019-11-29	2020-05-27	
BHTPA-STW6-E / 3D /2D Animation & Film Making training course at Rangpur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,800.00	0.00	Pending Implementation									2019-10-05											2019-11-30	2020-05-28	

BHTPA-STT12-A / Python (Big Data & Django) training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			3,750.00		0.00	Pending Implementation								2019-09-29								2019-11-24			2020-05-22
BHTPA-STW1-B / Laravel Training at Cox's Bazar	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,225.00		0.00	Pending Implementation								2019-10-01								2019-11-26			2020-05-24
BHTPA-STT13-A / Video Conferencing Solution training at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			4,250.00		0.00	Pending Implementation								2019-09-29								2019-10-18			2020-04-15
BHTPA-STT15-B / Call Center training at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			3,750.00		0.00	Pending Implementation								2019-09-30								2019-11-25			2020-05-23
BHTPA-STT18-B / Medical Scribing training at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			33,750.00		0.00	Pending Implementation								2019-09-30								2019-11-25			2020-05-23
BHTPA-STW2-M / Professional Digital Content Management training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,100.00		0.00	Pending Implementation								2019-10-04								2019-11-29			2020-10-24
BHTPA-STW3-M / E-Commerce Professional training course at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,550.00		0.00	Pending Implementation								2019-10-04								2019-11-29			2020-05-27
BHTPA- STW1-D / Laravel Training course at Chattogram	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,225.00		0.00	Pending Implementation								2019-10-01								2019-11-26			2020-05-24
BHTPA-STT3-A / 2D & 3D Animation training course at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,500.00		0.00	Pending Implementation								2019-09-24								2019-11-19			2020-05-17
BHTPA-STW2-H / Professional Digital Content Management training course at Noakhali	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,100.00		0.00	Pending Implementation								2019-10-01								2019-11-26			2020-05-24
BHTPA-STW2-L / Professional Digital Content Management training course at Chandpur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,100.00		0.00	Pending Implementation								2019-10-04								2019-11-29			2020-05-27
BHTPA-STW4-B / Finance & Accounting Outsourcing training course at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			14,000.00		0.00	Pending Implementation								2019-10-05								2019-11-30			2020-05-28
BHTPA-STW5-A / Internet of Things (IoT) training course at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			8,750.00		0.00	Pending Implementation								2019-10-05								2019-11-30			2020-05-28
BHTPA-STW6-F / 3D /2D Animation & Film Making training course at Sylhet	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			19,800.00		0.00	Pending Implementation								2019-10-05								2019-11-30			2020-05-28
BHTPA-STW1-A / Laravel Training at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,225.00		0.00	Pending Implementation								2019-10-01								2019-11-26			2020-05-24
BHTPA-STW6-G / 3D /2D Animation & Film Making training course at Mymensingh	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			19,800.00		0.00	Pending Implementation								2019-10-05								2019-11-30			2019-12-03

BHTPA-STT3-E / 2D & 3D Animation training course at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,500.00	0.00	Pending Implementation															2019-09-24								2019-11-19	2020-05-17		
BHTPA-STT5-A / Advanced Web Development (Laravel & Wordpress) training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			10,000.00	0.00	Pending Implementation																									2019-11-22	2020-05-20
BHTPA-STT9-A / Digital Marketing training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,100.00	0.00	Pending Implementation																									2019-11-23	2020-05-21
BHTPA-STT11-A / Java Micro services training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			6,250.00	0.00	Pending Implementation																									2019-11-24	2020-05-22
BHTPA-STW2-D / Professional Digital Content Management training course at Rangpur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,100.00	0.00	Pending Implementation																									2019-10-01	2020-05-24
BHTPA-STW3-I / E-Commerce Professional training course at Rangpur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,550.00	0.00	Pending Implementation																									2019-10-04	2020-05-27
BHTPA-STT9-B / Digital Marketing training course at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			11,100.00	0.00	Pending Implementation																									2019-09-28	2020-05-21
BHTPA-STT14-A / Web Application Development training at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			10,000.00	0.00	Pending Implementation																									2019-09-29	2020-05-22
BHTPA-STT15-D / Call Center training at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			3,750.00	0.00	Pending Implementation																									2019-09-30	2020-05-23
BHTPA-STT18-A / Medical Scribing training at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			56,250.00	0.00	Pending Implementation																									2019-09-30	2020-05-23
BHTPA-STT3-D / 2D & 3D Animation training course at Sylhet	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,500.00	0.00	Pending Implementation																									2019-09-24	2020-05-17
BHTPA-STT2-A / Financial Accounting & Outsourcing training course at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			15,000.00	0.00	Pending Implementation																									2019-09-23	2020-05-16
BHTPA-STW3-J / E-Commerce Professional training course at Barisal	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,550.00	0.00	Pending Implementation																									2019-10-04	2020-05-27
BHTPA-STW6-B / 3D / 2D Animation & Film Making training course at Tangail	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			19,800.00	0.00	Pending Implementation																									2019-10-05	2020-05-28
BHTPA-STT3-B / 2D & 3D Animation training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			5,500.00	0.00	Pending Implementation																									2019-09-24	2020-05-17
BHTPA-STT4-A / Advanced Graphic Design training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope			25,000.00	0.00	Pending Implementation																									2019-09-24	2020-05-17

BHTPA-STT19-A / Production Technology training at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Direct Selection	Direct			5,825.00	0.00	Pending Implementation					2019-09-25									2019-10-08			2020-04-05
BHTPA-STW4-A / Finance & Accounting Outsourcing training course at Khulna	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation														2019-11-30			2020-05-28
BHTPA-STT1-A / Artificial Intelligence (IoT, Machine Learning, Big Data , Block Chain) training at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation														2019-11-18			2020-05-16
BHTPA-STW5-D / Internet of Things (IoT) training course at Khulna	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,750.00	0.00	Pending Implementation														2019-11-30			2020-05-28
BHTPA-STT3-C / 2D & 3D Animation training course at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,500.00	0.00	Pending Implementation														2019-11-19			2020-05-17
BHTPA-STT12-B / Python (Big Data & Django) training course at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,750.00	0.00	Pending Implementation														2019-11-24			2020-05-22
BHTPA-STW1-C / Laravel Training at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,225.00	0.00	Pending Implementation														2019-11-26			2020-05-24
BHTPA-STW2-K / Professional Digital Content Management training course at Sylhet	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation														2019-11-29			2020-05-27
BHTPA-STW3-B / E-Commerce Professional training course at Pabna	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation														2019-11-29			2020-05-27
BHTPA-STT1-B / Artificial Intelligence (IoT, Machine Learning, Big Data , Block Chain) training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,750.00	0.00	Pending Implementation														2019-11-18			2020-05-16
BHTPA-STW2-C / Professional Digital Content Management course at Comilla	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,100.00	0.00	Pending Implementation														2019-11-26			2020-05-24
BHTPA-STW3-G / E-Commerce Professional training course at Chandpur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,550.00	0.00	Pending Implementation														2019-11-29			2020-05-27
BHTPA-STW4-C / Finance & Accounting Outsourcing training course at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,000.00	0.00	Pending Implementation														2019-11-30			2020-05-28
BHTPA-STW6-A / 3D /2D Animation & Film Making training course at Gazipur	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,800.00	0.00	Pending Implementation														2019-11-30			2020-05-28
BHTPA-STW6-C / 3D /2D Animation & Film Making training course at Jessore	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,800.00	0.00	Pending Implementation														2019-11-30			2020-05-28

BHTPA-STW6-H / 3D / 2D Animation & Film Making training course at Dhaka	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,800.00	0.00	Pending Implementation													2019-11-30			2020-12-24		
BHTPA-STT-14C / Web Application development training at Rajshahi	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation																2019-11-24		2020-05-22
BHTPA-STT 15 A / Call Center training at Chittagong	IDA / 57690	Technical Assistance and Capacity Building	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,750.00	0.00	Pending Implementation																2019-11-25		2020-05-23

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
FSDSP-BHTPA-34-SECC-CF-BHTP-S1 / Transaction Advisory Services	IDA / 48660	Technical Assistance and Capacity Building	Prior	Quality And Cost-Based Selection	Open - International		966,630.00	1,576,862.54	Signed														2014-06-18			2014-06-30				
S7 / Process Development for Firms	IDA / 48660	Technical Assistance and Capacity Building	Prior	Quality And Cost-Based Selection	Open - International		0.00	379,242.87	Signed															2015-06-15			2015-06-25			
BHTPA- P1 A / Training course on (Workforce training) ASP NET core web application (Pack: BHTPA-1 A)	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		9,125.00	0.00	Pending Implementation	2018-08-16			2018-09-01		2018-09-15											2018-09-22		2018-10-06		2019-04-04
BHTPA-P1 B / Training course on (Workforce training) Zend Framework	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		12,300.00	0.00	Pending Implementation	2018-08-16			2018-09-01		2018-09-15											2018-09-22		2018-10-06		2019-04-04
BHTPA-P2 A / Training course on (Workforce training) CodeIgnator	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		5,500.00	0.00	Pending Implementation	2018-08-16			2018-09-01		2018-09-15											2018-09-22		2018-10-06		2019-04-04
BHTPA-P2 B / Training course on (Workforce training) Laravel	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		5,500.00	0.00	Pending Implementation	2018-08-16			2018-09-01		2018-09-15											2018-09-22		2018-10-06		2019-04-04
BHTPA-P2 C / Training course on (Workforce training) Development ASP NET MVC 5 Web Application.	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		6,250.00	0.00	Pending Implementation	2018-08-16			2018-09-01		2018-09-15											2018-09-22		2018-10-06		2019-04-04
BHTPA-P3 A / Training course on (Workforce training) Android	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		7,500.00	0.00	Pending Implementation	2018-08-16			2018-09-01		2018-09-15											2018-09-22		2018-10-06		2019-04-04
BHTPA-P3 C / Training course on (Workforce training) Advanced iOS Bootstrap & iOS Application Development	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		17,500.00	0.00	Pending Implementation	2018-08-16			2018-09-01		2018-09-15											2018-09-22		2018-10-06		2019-04-04
BHTPA-P3 D / Training course on (Workforce training) IOS	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		4,500.00	0.00	Pending Implementation	2018-08-16			2018-09-01		2018-09-15											2018-09-22		2018-10-06		2019-04-04
BHTPA-P4 A / Training course on (Workforce training) CCNA	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		29,438.00	0.00	Pending Implementation	2018-08-27			2018-09-03		2018-09-17											2018-09-24		2018-10-08		2019-04-06

BHTPA-F4 B / Training course on (Workforce training) CCNP	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		29,625.00	0.00	Pending Implementation	2018-08-27	2018-09-03	2018-09-17							2018-09-24	2018-10-08	2019-04-06
BHTPA-F4 C / Training course on (Workforce training) CCNA Security	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		28,875.00	0.00	Pending Implementation	2018-08-27	2018-09-03	2018-09-17							2018-09-24	2018-10-08	2019-04-06
BHTPA-F5 A / Training course on (Workforce training) Linux	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		53,156.00	0.00	Pending Implementation	2018-08-27	2018-09-03	2018-09-17							2018-09-24	2018-10-08	2019-04-06
BHTPA-F5 B / Training course on (Workforce training) Windows Server 2016	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		35,000.00	0.00	Pending Implementation	2018-08-27	2018-09-03	2018-09-17							2018-09-24	2018-10-08	2019-04-06
BHTPA-F6 A / Training course on (Workforce training) Professional Digital Content Management	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		78,750.00	0.00	Pending Implementation	2018-08-27	2018-09-03	2018-09-17							2018-09-24	2018-10-08	2019-04-06
BHTPA-F6 B / Training course on (Workforce training) E-Commerce Professional Training	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		43,125.00	0.00	Pending Implementation	2018-08-27	2018-09-03	2018-09-17							2018-09-24	2018-10-08	2019-04-06
BHTPA-F7 A / Training course on (Workforce training) Finance & Accounting Outsourcing	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		67,375.00	0.00	Pending Implementation	2018-08-27	2018-09-03	2018-09-17							2018-09-24	2018-10-08	2019-04-06
BHTPA-F8 A / Training course on (Workforce training) Medical Scrubbing	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		31,875.00	0.00	Pending Implementation	2018-09-02	2018-09-09	2018-09-23							2018-09-30	2018-10-14	2019-04-12
BHTPA-F9 A / Training course on (Workforce training) Software Quality Assurance & Testing	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		4,750.00	0.00	Pending Implementation	2018-09-02	2018-09-09	2018-09-23							2018-09-30	2018-10-14	2019-04-12
BHTPA-F9 B / Training course on (Workforce training) Software Quality Assurance-Implementing Consistent Quality	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2018-09-02	2018-09-09	2018-09-23							2018-09-30	2018-10-14	2019-04-12
BHTPA-F9 C / Training course on (Workforce training) Information Security & Auditing	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		19,625.00	0.00	Pending Implementation	2018-09-02	2018-09-09	2018-09-23							2018-09-30	2018-10-14	2019-04-12
BHTPA-F11 A / Training course on (Workforce training) Oracle Certified Professional (OCP) Java SE8	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		16,050.00	0.00	Pending Implementation	2018-09-02	2018-09-09	2018-09-23							2018-09-30	2018-10-14	2019-04-12
BHTPA-F11 B / Training course on (Workforce training) Oracle Database Administrator 11g	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		16,250.00	0.00	Pending Implementation	2018-09-02	2018-09-09	2018-09-23							2018-09-30	2018-10-14	2019-04-12
BHTPA-F11 C / Training course on (Workforce training) Oracle Developer 11g	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		16,250.00	0.00	Pending Implementation	2018-09-02	2018-09-09	2018-09-23							2018-09-30	2018-10-14	2019-04-12

BHTPA-P13 A / Training course on (Workforce training) Remote IT Infrastructure Operation & Maintenance Management	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		6,250.00	0.00	Pending Implementation	2018-09-02		2018-09-09		2018-09-23					2018-09-30		2018-10-14		2019-04-12
BHTPA-P14 A / Training course on (Workforce training) System Security	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		5,625.00	0.00	Pending Implementation	2018-09-05		2018-09-12		2018-09-26					2018-10-03		2018-10-17		2019-04-15
BHTPA-P14 B / Training course on (Workforce training) UC (IP Telephone, Video Conference and IP Surveillance	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		4,500.00	0.00	Pending Implementation	2018-09-05		2018-09-12		2018-09-26					2018-10-03		2018-10-17		2019-04-15
BHTPA-P15 A / Training course on (Workforce training) Six Sigma Black Belt	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		15,638.00	0.00	Pending Implementation	2018-09-05		2018-09-12		2018-09-26					2018-10-03		2018-10-17		2019-04-15
BHTPA-P15 B / Training course on (Workforce training) Six Sigma Green Belt	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		13,388.00	0.00	Pending Implementation	2018-09-05		2018-09-12		2018-09-26					2018-10-03		2018-10-17		2019-04-15
BHTPA-P15 C / Training course on (Workforce training) Project Management	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		21,363.00	0.00	Pending Implementation	2018-09-05		2018-09-12		2018-09-26					2018-10-03		2018-10-17		2019-04-15
BHTPA-P16 A / Training course on (Workforce training) SAP User Training	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		28,125.00	0.00	Pending Implementation	2018-09-05		2018-09-12		2018-09-26					2018-10-03		2018-10-17		2019-04-15
BHTPA-P17 A / Training course on (Workforce training) Arduino	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		53,000.00	0.00	Pending Implementation	2018-09-05		2018-09-12		2018-09-26					2018-10-03		2018-10-17		2019-04-15
BHTPA-P18 A / Training course on (Workforce training) 3D Animation & Film Making	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		40,313.00	0.00	Pending Implementation	2018-09-05		2018-09-12		2018-09-26					2018-10-03		2018-10-17		2019-04-15
BHTPA-P3 B / Training course on (Workforce training) Programming Mobile Applications for Android & device security	IDA / 57690	Business Linkages and Product/Process Improvement	Post	Consultant Qualification Selection	Open - National		17,500.00	0.00	Pending Implementation	2018-08-16		2018-09-01		2018-09-15					2018-09-22		2018-10-06		2019-04-04

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BHTP-S-1001 / Financial Management Specialist.	IDA / 57690	Technical Assistance and Capacity Building	Prior	Direct Selection	Direct		236,250.00	0.00	Under Implementation	2016-10-27		2016-11-06	2016-06-15			2017-01-10		2019-12-31	
BHTP-S-1003 / Environmental Specialist.	IDA / 57690	Technical Assistance and Capacity Building	Post	Direct Selection	Direct		175,000.00	132,656.29	Signed	2016-10-24	2016-06-12	2016-11-03	2016-06-15			2017-01-07	2016-07-11	2019-05-31	
BHTP-S-1005 / Training & Management Specialist-1	IDA / 57690	Technical Assistance and Capacity Building	Post	Direct Selection	Direct		110,625.00	71,449.46	Signed	2016-10-18	2016-05-28	2016-10-28	2016-06-15			2017-01-01	2016-06-30	2019-12-31	

BHTP-S-1006 / Training & Management Specialist-2	IDA / 57690	Technical Assistance and Capacity Building	Post	Direct Selection	Direct		110,625.00	57,668.72	Signed	2016-11-03	2017-01-19	2016-11-13	2017-01-24			2017-01-17	2017-06-08	2019-12-31
BHTP-S-1007 / Supervision Engineer.	IDA / 57690	Technical Assistance and Capacity Building	Post	Direct Selection	Direct		115,625.00	36,766.95	Signed	2016-11-01	2016-05-26	2016-11-11				2017-01-15	2016-06-30	2019-07-31
BHTP-S-1008 / Junior Supervision Engineer.	IDA / 57690	Technical Assistance and Capacity Building	Post	Direct Selection	Direct		64,750.00	5,663.83	Signed	2016-10-24	2016-05-26	2016-11-03	2016-06-15			2017-01-07	2016-06-30	2019-07-31
BHTP-S-1009 / Design and Supervision Engineer.	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		92,500.00	48,802.00	Signed	2016-09-22	2016-05-12	2016-11-10	2017-07-18	2016-12-01	2017-07-20	2016-12-22	2017-07-30	2019-07-31
BHTP-S-1004 / Social Specialist.	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		153,125.00	0.00	Pending Implementation	2016-11-01		2016-12-28		2017-01-11		2017-02-15		2019-05-31
BHTP-S-1002 / Procurement Specialist	IDA / 57690	Technical Assistance and Capacity Building	Post	Direct Selection	Direct		236,250.00	164,233.58	Signed	2016-11-07	2016-05-26	2016-11-17	2016-06-15			2017-01-21	2016-06-30	2019-12-31
BHTP-S-1010 / Transaction (Technical) Advisory Service Firm	IDA / 57690	Technical Assistance and Capacity Building	Post	Direct Selection	Direct		187,500.00	187,500.00	Signed	2016-11-01	2016-09-04	2016-11-11	2016-10-26			2017-01-15	2016-12-21	2018-01-10
BHTP-S-1003A / Environmental Specialist	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		85,000.00	0.00	Under Implementation	2017-10-02	2017-09-17	2017-11-20	2018-01-15	2017-12-11		2018-01-01		2019-05-30
BHTP-S-1008A / Junior Supervision Engineer.	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		33,250.00	0.00	Under Implementation	2018-01-16	2017-11-29	2018-02-18		2018-03-11		2018-03-25		2019-07-31
BHTP-S-1007A / Supervision Engineer.	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		85,000.00	0.00	Under Implementation	2018-01-17	2017-12-03	2018-02-19		2018-02-26		2018-03-26		2019-07-31
BHTP-S-1002A / Procurement Specialist	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		105,000.00	0.00	Pending Implementation	2018-01-17		2018-02-26		2018-03-05		2018-04-01		2019-12-31
BHTP-WD-1003 B / Environmental Specialist	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		38,700.00	0.00	Pending Implementation	2019-04-18		2019-05-07		2019-05-14		2019-05-24		2019-12-31
BHTP-S-1009-A / Design & Supervision Engineer	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		11,250.00	0.00	Pending Implementation	2019-07-24		2019-08-09		2019-08-16		2019-08-28		2019-12-31
BHTP-S-1011 / Document Preparation, Translation Consultant	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		12,500.00	0.00	Pending Implementation	2019-09-18		2019-09-23		2019-10-07		2019-10-21		2019-12-31
BHTP-S-1004-A / Social Specialist	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Pending Implementation	2019-09-18		2019-09-23		2019-10-07		2019-10-21		2019-12-31
BHTP-S 1002B / Procurement Specialist	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Open		60,715.00	0.00	Pending Implementation	2020-01-12		2020-02-05		2020-02-10		2020-02-20		2020-12-31
BHTPAS-05 A / Training & Management Specialist	IDA / 57690	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		22,000.00	0.00	Pending Implementation	2020-03-05		2020-03-10		2020-03-18		2020-03-26		2020-12-31



BHTP-S-1007B / Supervision Engineer	IDA / 57890	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		22,500.00	0.00	Pending Implementation	2020-06-23		2020-06-28		2020-07-05		2020-07-11		2021-01-01
BHTP-S-1002C / Procurement Specialist	IDA / 57890	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Pending Implementation	2020-06-23		2020-06-28		2020-07-05		2020-07-11		2020-12-31
BHTP-S 1008 B / Junior Supervision Engineer	IDA / 57890	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		11,000.00	0.00	Pending Implementation	2020-07-01		2020-07-06		2020-07-09		2020-07-19		2020-12-31
BHTP-S-1011(A) / Document Preparation & Translation Consultant	IDA / 57890	Technical Assistance and Capacity Building	Post	Individual Consultant Selection	Limited		23,500.00	0.00	Pending Implementation	2020-08-16		2020-08-21		2020-08-26		2020-09-03		2020-12-31