

Sample Procurement Plan

July 9, 2010

PROCUREMENT PLAN Nepal : Nepal-India Regional Trade And Transport Project

General Information

Country: Nepal Bank's Approval Date of the Original Procurement Plan: 2017-05-17
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-10-21)
 Project ID: P144335 GPN Date:
 Project Name: Nepal-India Regional Trade And Transport Project
 Loan / Credit No: IDA / 52730, / , IDA / H8630
 Executing Agency(ies) Department of Roads, Ministry of Commerce

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NIRTP/PCO/NITDB/W/ICB-7 / Construction and development of existing railway tracks into ballastless tracks	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - International					1,100,000.00	0.00	Pending Implementation					2016-05-20		2016-06-22				2016-07-23		2016-08-24		2016-09-17		2018-03-16		
NIRTP/PCO/PPD/W/NCB-9 / Construction of Sanitary and Phyto-sanitary SPS/Plant Quarantine and Regional Plant Protection Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open - National					800,000.00	0.00	Under Implementation					2017-02-26	2017-12-26	2017-02-27	2017-12-27				2017-03-29		2017-03-30		2017-04-15		2018-07-15	
NIRTP/PCO/NITDB/W/NCB-3 / Construction of flexible and rigid pavements with drains for pavement restoration at Bhatkawa ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Prior	Request for Bids	Open - National					1,580,459.77	1,014,567.52	Signed					2013-10-07		2013-11-29				2014-01-14		2014-02-20	2014-03-12	2014-03-25	2014-04-22	2015-10-21		
NIRTP/PCO/DOTM/W/NCB-6 / Construction of Weighbridges for Axle Load Control -2 Nos	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National					500,000.00	0.00	Pending Implementation					2016-01-07		2016-01-24				2016-02-23		2016-03-10		2016-03-25		2017-03-24		
NIRTP/PCO/NITDB/W/ICB-1 / Extension of Storage Shed at Birgunj ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope				237,000.00	0.00	Canceled					2017-09-12		2017-09-17				2017-10-29		2017-11-28		2018-01-02		2019-01-02		
NIRTP/PCO/NITDB/W/ICB-1 / Extension of Storage Shed at Birgunj ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - International	Single Stage - One Envelope				237,000.00	0.00	Pending Implementation					2018-01-10		2018-01-15				2018-02-26		2018-03-28		2018-05-02		2018-10-29		
NIRTP/PCO/NITDB/W/ICB-4 / Construction of Kathmandu ICD/CFS Part-A: Main Block (Phase 1)	IDA / 52730	Improve Select Trade-Related Infrastructure	Prior	Request for Bids	Open - International					18,700,000.00	13,288,546.55	Signed					2018-01-15	2018-03-09	2018-01-15	2018-03-13				2018-03-06	2018-05-10	2018-05-05	2018-06-19	2018-06-29	2018-07-05	2019-05-30	
NIRTP/PCO/NITDB/W/NCB-62 / Construction of Kathmandu ICD/CFS Part-B: Office and Quarters (Phase 1)	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				27,000,000.00	2,038,137.60	Signed					2018-01-31	2018-01-19	2018-02-05	2018-03-20				2018-03-19	2018-04-18	2018-04-18	2018-06-18	2018-05-23	2018-07-11	2019-12-24	
NIRTP/PCO/DOC/W/RFQ-24 / Data Center maintenance in Department of Customs	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage - One Envelope				12,500.00	0.00	Pending Implementation							2021-02-03							2021-03-17		2021-05-16		2021-05-16	
NIRTP/PCO/W/RFQ-14 / up gradation of Meeting hall with camera, toilet, kitchen & painting etc.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage - One Envelope				19,000.00	0.00	Pending Implementation							2021-09-06							2021-10-19		2021-11-18		2021-11-18	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
NIRTP/PCO/DOTM/G/SH-23 / Procurement of Office Furniture for DOTM	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			2,200.00	0.00	Pending Implementation																2015-10-14		2015-11-05		
NIRTP/PCO/TEPC/G/NCB-25 / Procurement of Desktop and Laptop Computers, and necessary equipments for TEPC	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open - National			70,000.00	0.00	Under Implementation				2016-06-21	2018-05-06	2016-06-22	2018-05-07					2016-07-22	2018-06-06	2016-07-23		2016-07-31		2016-08-31		
NIRTP/PCO/DOTM/G/DC-28 / Procurement of LED Television Screen and Memory Sticks	/	Modernize transport and transit arrangements between Nepal and India	Post	Direct Selection				42,000.00	0.00	Pending Implementation																2016-09-21		2016-10-20		
NIRTP/PCO/PPD/G/SH-29 / Procurement of Laptop Computers, SR Camera etc. for Plant Protection Directorate	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Quotations	Limited - National			5,600.00	0.00	Pending Implementation																2016-11-30		2016-12-31		
NIRTP/PCO/DOTM/G/NCB-30 / Procurement of Server, Smart Phone/Tabs, Laptop Computers and necessary equipment for RAIMS	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National			148,000.00	0.00	Under Implementation						2017-02-27		2017-03-05				2017-04-04		2017-04-10		2017-04-27		2017-06-26		
NIRTP/PCO/DOTM/G/NCB-31 / Printing of various Road Safety Regulations and Materials	/	Modernize transport and transit arrangements between Nepal and India	Post	Request for Bids	Open - National			28,000.00	0.00	Pending Implementation						2017-02-27		2017-03-05				2017-04-04		2017-04-10		2017-04-27		2017-06-26		

NIRTP/PCO/DOC/G/NCB-121 / Supply, installation and commissioning of Accessories, Equipment for upgrading of Data Center in Department of Customs	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		34,500.00	0.00	Canceled										2021-01-26	2021-01-26				2021-02-25	2021-03-27		2021-04-18		2021-05-18																												
NIRTP/PCO/MOALD/G/NCB-122 / Supply, delivery and installation all lab, furniture and office furniture for SPS Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids				137,000.00	0.00	Canceled																2021-02-02	2021-03-05	2021-02-02			2021-03-04	2021-04-04	2021-04-03	2021-05-31	2021-04-25		2021-10-22																					
NIRTP/PCO/DOTM/G-123 / Supply and delivery Server, Computers, GPS devices and accessories for GPS Vehicle tracking System	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		320,000.00	0.00	Under Implementation																	2021-02-24	2021-07-29	2021-02-24	2021-07-29			2021-03-26	2021-08-27	2021-04-25	2021-09-22	2021-05-24		2021-07-08																			
NIRTP/PCO/G/NCB-124 / Supply and delivery of four wheel Jeep with five doors for PCO	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		52,000.00	0.00	Under Implementation																	2021-03-14	2021-03-26	2021-03-14			2021-04-13	2021-05-13	2021-06-04		2021-07-04																						
NIRTP/PCO/G/NCB-125 / Supply and delivery of double cab pickup for SPS Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		37,000.00	0.00	Under Implementation																	2021-03-14	2021-03-26	2021-03-14			2021-04-13	2021-05-13	2021-06-11		2021-07-06																						
NIRTP/PCO/G/NCB-127 / Supply and delivery of two Bikes and two Scooters for PCO	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		12,000.00	0.00	Under Implementation																	2021-03-14	2021-03-26	2021-03-14			2021-04-13	2021-05-13	2021-06-04		2021-07-04																						
NIRTP/PCO/DOC/G/RFQ-133 / Supply and delivery of IT Equipment and accessories (Air conditioner , Camera etc) for NNSW PIU Office.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage – One Envelope		6,000.00	0.00	Pending Implementation																												2021-04-30			2021-05-24		2021-06-08															
NIRTP/PCO/DOC/G/RFQ-134 / Supply and Delivery of IT Equipment and accessories(Projector, Tablet, Fan) for NNSW PIU Office	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage – One Envelope		3,000.00	0.00	Pending Implementation																														2021-04-29			2021-05-23		2021-06-22													
NIRTP/PCO/DOC/G/RFQ / Supply,delivery and commissioning of accessories equipment for upgrading Data Centre in Department of Customs.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage – One Envelope		25,000.00	0.00	Pending Implementation																																2021-05-16			2021-06-16		2021-07-01											
NIRTP/PCO/G/NCB-126 / Supply and delivery of two Cars for PCO	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		69,000.00	0.00	Canceled																		2021-03-14	2021-03-26	2021-03-14			2021-04-13	2021-04-26	2021-05-13	2021-04-26	2021-06-04		2021-07-04																			
NIRTP/PCO/G/DIR-126 / Supply and delivery of two cars for PCO	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Direct Selection	Direct			69,000.00	0.00	Pending Implementation																																	2021-05-24			2021-05-29			2021-06-11		2021-06-26							
NIRTP/PCO/MOALD/G/NCB-122 / Supply, delivery and installation of all lab, Furniture and office furniture for SPS Laboratory.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		137,000.00	0.00	Under Implementation																																		2021-06-03	2021-06-04	2021-06-03			2021-07-03	2021-07-04	2021-08-02	2021-07-15	2021-08-31		2021-11-29			
NIRTP/PCO/MOALD/G/NCB-128 / Supply and delivery of Laboratory Equipment of Package A for SPS Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		210,000.00	0.00	Canceled																																			2021-04-18			2021-04-21			2021-05-21		2021-06-20		2021-07-18		2021-10-16	
NIRTP/PCO/MOALD/G/NCB-129 / Supply and delivery of Laboratory Equipment of Package B for SPS Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		107,000.00	0.00	Canceled																																				2021-04-18			2021-04-21			2021-05-21		2021-06-20		2021-07-18		2021-10-16
NIRTP/PCO/MOALD/G/NCB-130 / Supply and delivery of Laboratory Equipment of Package C for SPS Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		260,000.00	0.00	Canceled																																				2021-04-18			2021-04-21			2021-05-21		2021-06-20		2021-07-18		2021-10-16
NIRTP/PCO/MOALD/G/NCB-131 / Supply and delivery of Laboratory Equipment of Package D for SPS-Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		164,000.00	0.00	Canceled																																				2021-04-18			2021-04-21			2021-05-21		2021-06-20		2021-07-18		2021-10-16
NIRTP/PCO/MOALD/G/NCB-132-130-132-101 / Supply and delivery of Laboratory Equipment for SPS-Laboratory	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Bids	Open – National	Single Stage – One Envelope		667,500.00	0.00	Under Implementation																																				2021-06-13	2021-06-15	2021-06-13	2021-07-12			2021-07-13	2021-07-20	2021-08-12		2021-09-10		2021-11-24
NIRTP/PCO/G/RFQ-93 / Supply and delivery of Printer, Scanner Machine, Camera, additional Branded computer and laptop for PCO Office	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage – One Envelope		14,000.00	0.00	Pending Implementation																																						2021-08-19			2021-09-19		2021-10-19					
NIRTP/PCO/G/RFQ-132 / Supply and delivery of furniture's and fixtures for PCO	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage – One Envelope		10,000.00	0.00	Pending Implementation																																							2021-08-29			2021-10-03		2021-11-02				
NIRTP/PCO/DOC/G/RFQ-135 / Supply and delivery of laptop, tablet, printer and furniture's for NNSW PIU	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage – One Envelope		7,000.00	0.00	Pending Implementation																																							2021-08-29			2021-10-03		2021-11-02				
NIRTP/PCO/TEPC/G/RFQ-13 / Supply and delivery of portal data backup and repository mounting rack for central office	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Request for Quotations	Limited	Single Stage – One Envelope		24,000.00	0.00	Pending Implementation																																							2021-09-07			2021-10-20		2021-11-19				

NIRTP/PCO/TEPC/S/QCBS-39 / Selection of Firm for Development and Implementation of the Nepal Trade Information Portal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Quality And Cost-Based Selection	Open - International		570,000.00	0.00	Pending Implementation	2017-08-03	2017-08-24	2017-10-07		2017-11-04	2017-12-04	2018-01-08	2018-02-12	2019-02-12	
NIRTP/PCO/DOTM/S/LCS-26 / Consulting Services to support DOTM for bus routes, vehicle standard survey and for preparing standard criteria for route permits	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Least Cost Selection	Open - National		35,000.00	0.00	Under Implementation	2017-09-12	2016-05-05	2017-10-03	2017-11-16	2017-12-14	2018-01-13	2018-02-17	2018-03-24	2018-09-20	
NIRTP/PCO/NITDB/S/QCBS-24 / Survey Environmental Study and Detailed Design for Kathmandu CFS/ICD	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Quality And Cost-Based Selection	Open - National		240,000.00	0.00	Pending Implementation	2017-09-11		2017-10-02	2017-11-15	2017-12-13	2018-01-12	2018-02-16	2018-03-23	2019-03-23	
NIRTP/PCO/S/CQS-56 / Consultant's services for a comprehensive study of Nepal's existing transit agreements with India, Bangladesh and China and receive recommendations for amendments and improvements	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2017-09-17		2017-10-08	2017-11-21		2017-12-21		2018-01-25	2018-07-24	
NIRTP/PCO/S/CQS-57 / Consultant's services for a comprehensive study on the potentiality of trade-in-services with SAARC countries to develop Nepal's service trade	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		30,000.00	0.00	Pending Implementation	2018-02-01		2018-02-22			2018-05-07		2018-06-11	2018-12-08	
NIRTP/PCO/NITDB/S/CQS-21 / Data Capture Framework for Kolkata-Kathmandu Corridor Monitoring	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Consultant Qualification Selection	Open - National		22,000.00	0.00	Pending Implementation	2017-09-17		2017-10-08	2017-11-21		2017-12-21		2018-01-25	2018-07-24	
NIRTP/PCO/S/CQS-53 / Preparation of Mid-term and Long-term Strategy Plan for Trade sector including infrastructure	/	Modernize transport and transit arrangements between Nepal and India	Post	Consultant Qualification Selection	Open - National		37,000.00	0.00	Canceled			2016-11-17					2017-01-02	2017-07-01	
NIRTP/PCO/S/CQS-73 / Study on Possibilities of Transit Trade Facility through Inland Water Ways	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2018-12-01		2018-12-22	2019-02-04		2019-03-06		2019-04-10	2019-10-07	
NP-MOC-23681-CS-CQS-45-PPD / Consulting Services for Pest Surveillance in six major crops and Pest Detection Survey in three major medicinal Herbs	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		124,000.00	0.00	Canceled	2017-08-04		2017-08-25	2017-10-08		2017-11-07		2017-12-12	2018-06-10	
NIRTP/PCO/NITDB/S/QCBS-55 / Design, Development and Operation of Corridor Monitoring and Evaluation Data Management System (CMEDMS)	IDA / H8630	Improve Select Trade-Related Infrastructure	Post	Quality And Cost-Based Selection	Open - National		278,000.00	0.00	Pending Implementation	2017-08-27		2017-09-17	2017-10-31	2017-11-28	2017-12-28	2018-02-01	2018-03-08	2020-03-07	
NIRTP/PCO/DOTM/S/LCS-75 / Consulting service for "Construction Supervision of weighbridge station "	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Least Cost Selection	Open - National		40,000.00	0.00	Pending Implementation	2018-10-15		2018-11-05	2018-12-19	2019-01-16	2019-02-15	2019-03-22	2019-04-26	2019-10-23	
NIRTP/PCO/DOTM/S/QCBS-115 / Procurement of System Development consultant for GPS-Vehicle tracking system for Public buses	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Under Implementation	2020-01-20	2020-01-29	2020-02-04	2020-02-16	2020-02-21	2020-03-20	2020-04-04	2020-04-18	2020-05-02	2021-05-02
NIRTP/PCO/DOTM/S /CQS-127 / Procurement of Consultant for speed limit study for pilot routes for CFS-Vehicle Tracking System	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		13,000.00	0.00	Under Implementation	2020-11-23	2020-11-23	2020-11-30		2020-12-21		2020-12-28	2021-01-18	2021-07-17	
NIRTP/PCO/NITDB/S/CQS-112 / Pre-feasibility study potential ICD/CFS at Hilsa/Yari, Olangchung Gola, Kimanthanika and in Gandaki Province	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Consultant Qualification Selection	Open - National		90,000.00	0.00	Under Implementation	2021-06-23	2021-06-24	2021-06-23	2021-07-14			2021-08-13	2021-09-04	2021-11-18	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft: Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NIRTP/PCO/S/IND-28 / Technical Adviser to NITDB	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Open		0.00	119,603.22	Canceled					2015-09-01					
NIRTP/PCO/S/IND-19 / Selection of Expert for Study on Transshipment	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		30,000.00	30,000.00	Signed					2014-07-10	2014-03-31	2014-07-04	2015-01-03		
NIRTP/PCO/S/IND-27 / Selection of full time Procurement Specialist/Consultant	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited		100,000.00	57,532.13	Signed					2015-09-16	2015-06-05	2015-09-17	2019-06-30		
NIRTP/PCO/S/IND-28 / Selection of Technical Adviser for NITDB	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited		110,000.00	83,757.40	Signed					2015-11-26	2015-11-05	2015-12-09	2019-12-31		

NIRTP/PCO/DOTM/S/IND-29 / Selection of Technical Adviser for DoTM (National)	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	100,000.00	45,313.41	Signed									2015-12-28	2015-11-05	2015-12-31	2019-12-31	
NIRTP/PCO/S/IND-30 / Selection of Trade Facilitation Adviser (National)	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	100,000.00	97,117.14	Signed										2015-09-23	2015-06-30	2015-09-23	2019-12-31
NIRTP/PCO/S/IND-31 / Selection of Trade Development Adviser for PCO	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	100,000.00	101,175.24	Signed										2015-09-01	2015-06-30	2015-09-14	2019-12-31
NIRTP/PCO/PPD/S/IND-44 / Selection of Expert for updating National Physio-Sanitary System of Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited	23,500.00	17,800.00	Under Implementation											2016-12-12		2016-12-12
NIRTP/PCO/PPD/S/IND-43 / Selection of Expert for Plant Health Management study based on Traditional Transborder Trade	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	9,500.00	0.00	Pending Implementation											2016-12-12		2016-12-12
NIRTP/PCO/S/IND-49 / Selection of Non Tariff Measures (NTM) Tracking System Analyst	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	70,000.00	0.00	Pending Implementation											2016-12-15		2019-06-30
NIRTP/PCO/S/IND-50 / Selection of Consultant for study on Improvement of Nepal-India Trading Regime	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	18,500.00	0.00	Pending Implementation											2016-12-04		2016-12-04
NIRTP/PCO/DOC/S/IND-50 / Selection of an International Procurement Specialist/Consultant (Intermittent)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled											2017-01-16		2017-07-15
NIRTP/PCO/DOC/S/IND-51 / Selection of an International IT Specialist/Consultant (Intermittent)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited	50,000.00	0.00	Canceled											2017-01-16		2017-07-15
NIRTP/PCO/S/IND-52 / Selection of full time Procurement Adviser/Consultant	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Limited	87,000.00	0.00	Under Implementation											2017-01-18		2019-12-31
NIRTP/PCO/S/IND-11 / Selection of full time Procurement Specialist/Consultant	IDA / 52730	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	18,045.98	21,496.57	Signed										2014-03-14	1901-01-01	2014-02-18	2014-07-15
NIRTP/PCO/NITDB/S/IND-18 / Selection of Engineering Support to NITDB	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited	17,241.38	0.00	Under Implementation											2015-12-04		2019-12-31
NIRTP/PCO/S/IND-13 / Selection of Environmental Safeguards Specialist (Intermittent)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	40,000.00	0.00	Pending Implementation	2017-09-12		2017-10-31		2017-11-21						2017-12-26		2019-12-31
NIRTP/PCO/S/IND-14 / Selection of Social Safeguards Specialist (Intermittent)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	35,000.00	0.00	Pending Implementation	2017-09-12		2017-10-31		2017-11-21						2017-12-26		2018-06-24
NIRTP/PCO/S/IND-58 / Consulting service for the development of a system on Non-Tariff Measures of major export markets for export promotion measures in Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	40,000.00	0.00	Pending Implementation	2018-03-01		2018-04-19		2018-05-10						2018-06-14		2018-12-11
NIRTP/PCO/DOTM/IND-4 / Selection of Project Assistant for DoTM (National)	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-09-17		2017-11-05		2017-11-26						2017-12-31		2019-12-31
NIRTP/PCO/NITDB/S/SSS-42 / Selection of Corridor Monitoring Consultant	IDA / 52730	Improve Select Trade-Related Infrastructure	Post	Direct Selection	Direct	3,000.00	2,698.86	Under Implementation	2017-09-17		2017-09-27								2017-12-01		2018-05-30
NIRTP/PCO/PPD/S/IND-59 / Consultant for preparation of pest surveillance of 100 pests of 10 major crops	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	20,000.00	0.00	Pending Implementation	2018-02-28		2018-04-18		2018-05-09						2018-06-13		2018-09-11
NIRTP/PCO/PPD/S/IND-60 / Preparation of Internal Quarantine Procedure and Guideline	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	15,000.00	0.00	Pending Implementation	2018-01-01		2018-02-19		2018-03-12						2018-04-16		2018-07-15
NIRTP/PCO/S/IND-54 / Preparation of Mid-term and long-term strategy plan for trade sector including infrastructure	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2017-11-01		2017-12-20		2018-01-10						2018-02-14		2018-08-13
NIRTP/PCO/DOTM/S/IND-56 / Selection of Technical Adviser for DoTM (National)	IDA / 52730	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open	50,000.00	56,815.29	Signed	2018-01-01		2018-02-19	2017-12-31	2018-03-12	2018-01-04					2018-04-16	2018-01-05	2019-12-31
NIRTP/PCO/PPD/IND-61 / Civil Engineer (Intermittent) For supervision of Construction work under NIRTP project	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	16,000.00	0.00	Pending Implementation	2018-05-01		2018-06-19		2018-07-10						2018-08-14		2019-02-10

NIRTP/PCO/DOTM/S/IND-54 / Selection of an International Consultant to Support Establishment and Operation of Vehicle Fitness Testing Center in Nepal	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	25,000.00	0.00	Under Implementation	2018-08-08	2018-08-12	2018-10-15		2018-10-30	2019-04-30	2019-09-30	
NIRTP/PCO/S/IND-74 / Study on Possibility of Service trade with SAARC countries	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	30,000.00	0.00	Pending Implementation	2018-09-02		2018-10-21		2018-11-11	2018-12-16	2019-06-14	
NIRTP/PCO/S/IND-34 / Selection of MCS Capacity Enhancement Specialist (National)	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	110,000.00	0.00	Canceled						2015-10-30	2019-12-31	
NIRTP/PCO/S/IND-15 / Selection of Finance Specialist/Consultant	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	18,045.98	0.00	Canceled						2015-11-15	2019-12-31	
NIRTP/PCO/DOC/S/IND-26 / Selection of Legal Adviser for Dept. of Customs for advice on the proposed Single Window System	/	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	1,700.00	0.00	Canceled						2015-11-30	2019-06-30	
NIRTP/PCO/S/IND-53 / Selection of Senior Procurement Specialist/Consultant (Intermittent)	/	Modernize transport and transit arrangements between Nepal and India	Prior	Individual Consultant Selection	Limited	22,500.00	0.00	Canceled						2017-01-31	2019-06-30	
NIRTP/PCO/S/IND-51 / Selection of Consultant for Study on Requirements of Additional Facility in Birgunj Integrated Check Point (ICP)	/	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	18,500.00	0.00	Canceled						2016-12-04	2016-12-04	
NIRTP/PCO/NITDB/S/IND-67 / Social Safeguard Mobiliser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2018-12-01	2019-01-22	2019-01-19		2019-02-09	2019-03-16	2020-01-30	
NIRTP/PCO/S/IND-68 / Study on reorganizing the Nepal Transit and Waterhoising Company Limited (NTWL) and the Nepal Inter-modal transport Development Board(NITDB)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Under Implementation	2018-12-31		2019-02-18		2019-03-11	2019-04-15	2019-06-14	
NIRTP/PCO/TEPC/S/IND-69 / Project Management Advisor for Quality Assurance and Advisory Services in Support of Nepal Trade Information Portal Extension	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	24,000.00	0.00	Under Implementation	2018-12-31	2018-12-10	2019-02-18		2019-03-11	2019-04-15	2019-06-14	
NIRTP/PCO/TEPC/S/IND-70 / National IT Specialist for Quality Assurance and Advisory Services in Support of Nepal Trade Information Portal Extension	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2018-12-31	2018-12-10	2019-02-18		2019-03-11	2019-04-15	2019-06-14	
NIRTP/PCO/PPD/S/IND-67 / Study to find out modality to provide efficient plant protection services in Federal and Provinces	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2019-03-01	2019-01-28	2019-04-19		2019-05-10	2019-06-14	2019-08-13	
NIRTP/PCO/NITDB/S/IND-71 / Social Safeguard Expert for Kathmandu ICD	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	26,000.00	0.00	Under Implementation	2019-01-22	2019-01-24	2019-03-12		2019-04-02	2019-05-07	2019-11-23	
NIRTP/PCO/S/IND-72 / Preparation of Strategies for Export Promotion to the European Union (EU)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	6,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03		2019-06-24	2019-07-29	2019-09-27	
NIRTP/PCO/S/IND-73 / Preparation of Strategies for Export Promotion to India	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03		2019-06-24	2019-07-29	2019-09-27	
NIRTP/PCO/IND-75 / Preparation of Strategies for Export Promotion to the United Arab Emirates (UAE)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2019-04-15	2019-04-19	2019-06-03		2019-06-24	2019-07-29	2019-09-27	
NIRTP/PCO/DOTM/S/IND-77 / System Design and software/hardware requirement for GPS vehicle tracking system	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open	5,000.00	0.00	Under Implementation	2019-04-30	2019-05-15	2019-05-26		2019-06-02	2019-06-24	2019-08-23	
NIRTP/PCO/S/IND-80 / Environmental Specialist Consultant (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	19,000.00	0.00	Under Implementation	2019-05-05	2019-05-21	2019-05-31		2019-06-07	2019-06-29	2019-12-31	
NIRTP/PCO/DOC/S/ISS-87 / Quality Assurance and Advisory Services for Implementation of Nepal National Single Window System & NTP Extension work (TEPC)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Direct Selection	Direct	970,000.00	817,285.64	Signed	2019-08-01	2019-11-10	2019-08-11	2019-12-31		2019-10-15	2020-08-19	2021-10-14
NIRTP/PCO/DOC/S/IND-88 / Nepal National Single Window Project management Consultant	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	60,000.00	0.00	Pending Implementation	2019-10-01		2019-11-19		2019-12-10	2020-01-14	2021-12-24	

NIRTP/PCO/S/IND-105 / Preparation of Strategies for Export Promotion to UK	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30	2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-106 / Preparation of Strategies for Export Promotion to EU	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30	2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-107 / Preparation of Strategies for Export Promotion to Japan	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30	2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-108 / Preparation of Strategies for Export Promotion to Canada	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30	2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-109 / Preparation of Strategies for Export Promotion to Bangladesh	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2019-08-30	2019-10-18	2019-11-08	2019-11-22	2020-01-01	
NIRTP/PCO/S/IND-99 / Procurement Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open	56,000.00	0.00	Under Implementation	2019-08-18	2019-11-28	2019-10-06	2019-10-27	2019-12-01	2021-12-31
NIRTP/PCO/S/IND-110 / A study on export prospects of drinking water in Nepal	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	10,000.00	0.00	Under Implementation	2019-11-11	2019-11-25	2019-12-10	2019-12-17	2019-12-31	2020-03-30
NIRTP/PCO/S/IND-111 / Preparation of strategic plan of commerce sector of Nepal with separate medium term and long term plan of actions.	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Open	27,500.00	0.00	Under Implementation	2019-11-27	2020-01-06	2019-12-26	2020-01-02	2020-01-16	2020-04-25
NIRTP/PCO/DOTM/S/IND-116 / Procurement of System Supervision Consultants for GPS-Vehicle Tracking System	IDA / H8630	Modernize transport and transit arrangements between Nepal and India	Post	Individual Consultant Selection	Limited	30,000.00	0.00	Under Implementation	2020-01-20	2020-01-29	2020-02-04	2020-02-11	2020-03-03	2021-07-16
NIRTP/PCO/NITDB/S/IND-100 / Procurement of Social Safeguard mobilizer	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	7,000.00	0.00	Under Implementation	2020-07-30	2020-08-04	2020-08-04	2020-08-04	2020-08-04	2021-01-31
NIRTP/PCO/DOTM/IND-103 / Hiring of Technical Advisor for DoTM (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	12,000.00	0.00	Under Implementation	2020-07-31	2020-09-11	2020-08-01	2020-08-01	2020-08-01	2021-01-28
NIRTP/PCO/S/IND-102 / Hiring of Environmental Safeguard Specialist (National)	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	9,000.00	0.00	Under Implementation	2020-07-31	2020-08-01	2020-08-01	2020-08-01	2020-08-01	2021-01-28
NIRTP/PCO/S/IND-103 / Hiring of Social Safeguard Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	8,000.00	0.00	Under Implementation	2020-07-31	2020-08-01	2020-08-01	2020-08-01	2020-08-01	2021-01-28
NIRTP/PCO/S/IND-104 / Hiring of Trade Development Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	14,000.00	0.00	Canceled	2020-07-31	2020-08-01	2020-08-01	2020-08-01	2020-08-01	2021-01-28
NIRTP/PCO/S/IND-122 / Hiring of Senior Infrastructure Engineer	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	8,000.00	0.00	Under Implementation	2020-07-31	2020-08-01	2020-08-01	2020-08-01	2020-08-01	2021-01-28
NIRTP/PCO/S/IND-123 / Hiring of Trade Facilitator Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	12,000.00	0.00	Under Implementation	2020-07-31	2020-07-31	2020-08-01	2020-08-01	2020-08-01	2021-01-28
NIRTP/PCO/S/IND-124 / Hiring of Procurement and Contract Management Specialist	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Prior	Individual Consultant Selection	Open	28,000.00	0.00	Under Implementation	2020-08-07	2020-09-09	2020-10-05	2020-10-26	2020-11-30	2021-11-30
NIRTP/PCO/S/IND-104-2 / Hiring of Trade Development Adviser	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	26,000.00	0.00	Under Implementation	2020-08-23	2020-08-28	2020-10-05	2020-10-19	2020-11-16	2021-11-16
NIRTP/PCO/MOALD/S/IND-125 / Hiring of Individual Consultant for Sanitary and Phytosanitary (SPS) /Plant Quarantine and Regional Plant Protection Laboratory	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited	6,500.00	0.00	Under Implementation	2020-09-13	2020-09-14	2020-09-16	2020-09-30	2020-10-14	2021-04-12
NIRTP/PCO/MOALD/S/IND-126 / Hiring of Individual Consultant for preparing furniture specifications and related documents for SPS laboratory.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Direct	1,000.00	0.00	Under Implementation	2020-11-06	2020-11-16	2020-11-23	2020-12-14	2021-06-12	
NIRTP/PCO/S/IND-128 / Procurement of Individual Consultant for feasibility study of service trade of Nepal with India and SAARC countries.	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Limited	8,600.00	0.00	Under Implementation	2020-12-24	2020-12-20	2020-12-31	2021-01-14	2021-02-12	2021-05-13
NIRTP/PCO/NITDB/S/IND-129 / Hiring of Environmental Safeguard for NITDB_ICD	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	12,000.00	0.00	Under Implementation	2021-01-10	2021-01-13	2021-02-14	2021-02-21	2021-03-14	2021-11-29
NIRTP/PCO/NITDB/S/IND-130 / Hiring of Social Safeguard for NITDB_ICD	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	12,000.00	0.00	Under Implementation	2021-01-10	2021-01-13	2021-02-14	2021-02-28	2021-03-14	2021-11-29
NIRTP/PCO/NITDB/S/IND-131 / Hiring of Social mobiliser for ICD	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open	4,200.00	0.00	Under Implementation	2021-01-10	2021-02-14	2021-02-21	2021-03-14	2021-11-29	

NIRTFP/PCO/NITDB/S/IND-132 / Hiring of Senior infrastructure Engineer for NITDB	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2021-01-10	2021-01-19	2021-02-14		2021-02-21		2021-03-14		2021-11-29
NIRTFP/PCO/NITDB/S/IND-133 / Hiring of Communications and Stakeholder Engagement Specialist for NITDB	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2021-01-10		2021-02-14		2021-02-21		2021-03-14		2021-11-29
NIRTFP/PCO/NITDB/S/IND-134 / Hiring of Occupational Health and Safety Safeguard for NITDB	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		12,000.00	0.00	Under Implementation	2021-01-10		2021-02-14		2021-02-28		2021-03-14		2021-11-29
NIRTFP/PCO/DoTM/S/IND-135 / Hiring of Technical Adviser for DoTM	IDA / H8630	Strengthen Trade-Related Institutional Capacity in Nepal	Post	Individual Consultant Selection	Open		20,000.00	0.00	Under Implementation	2021-01-10	2021-01-18	2021-02-14		2021-02-21		2021-03-14		2021-11-29