

Restructuring**Status: Archived****Restructuring Type: Level two**

Last modified on date : 01/12/2011

1. Basic Information

Project ID & Name	P075531: LA-Rural Electrification Phase I
Country	Lao People's Democratic Republic
Task Team Leader	Jie Tang
Sector Manager/Director	Jeeva A. Perumalpillai-Essex
Country Director	Annette Dixon
Original Board Approval Date	04/27/2006
Original Closing Date:	03/31/2010
Current Closing Date	03/31/2012
Proposed Closing Date [if applicable]	
EA Category	B-Partial Assessment
Revised EA Category	B-Partial Assessment-Partial Assessment
EA Completion Date	05/31/2004
Revised EA Completion Date	

2. Revised Financing Plan (US\$m)

Source	Original	Revised
BORR	8.16	8.16
COMM	4.36	4.36
GEFI	3.75	3.75
IDAT	10.00	10.00
NORA	10.00	10.00
Total	36.27	36.27

3. Borrower

Organization	Department	Location
Ministry of Finance		Lao People's Democratic Republic

4. Implementing Agency

Organization	Department	Location
Electricite du Laos		Lao People's Democratic Republic
Ministry of Energy and Mines		Lao People's Democratic Republic

5. Disbursement Estimates (US\$m)		
Actual amount disbursed as of 02/08/2011		9.50
Fiscal Year	Annual	Cumulative
2010	0.00	9.50
2011	1.00	10.50
2012	0.10	10.60
	Total	10.60

6. Policy Exceptions and Safeguard Policies	
Does the restructured project require any exceptions to Bank policies?	N
Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below and update ISDS accordingly before submitting the package.	N

7a. Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes
The objective of REP I Project are to: (i) increase access to electricity of rural households in villages of targeted provinces; and (ii) improve financial performance of the power sector.

7b. Revised Project Development Objectives/Outcomes [if applicable]