

PROCUREMENT PLAN China : China: Hubei Inland Waterway Improvement Project**General Information**

Country:	China	Bank / Approval Date of the Original Procurement Plan:	2016-09-13
Project ID:	P158717	Revised Plan Date(s): (comma delineated, leave blank if none)	2016-12-14
Project Name:	China: Hubei Inland Waterway Improvement Project		
Loan / Credit No.:		GPN Date:	2016-09-14
Executing Agency(ies):	Hubei Transport Department		

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
YK-W-04 / works on power house sluice gate and earth-rock dam at right bank		Component A: Construction of Yakou Complex	Prior	Request for Bids	Open - International	Single Stage - One Envelope		93,238,800.00	0.00	Cancelled					2016-09-13		2016-09-18					2016-10-30		2016-11-29		2017-01-03		2017-07-02
YK-W-04A / Works on powerhouse Sluice Gate and Earth-Rock Dam at Right Bank of Yakou Navigation Complex Civil Engineering and Metal Structure Installation		Component A: Construction of Yakou Complex	Prior	Request for Bids	Open - International	Single Stage - One Envelope		97,762,166.00	0.00	Under Implementation					2016-09-13	2016-09-22	2016-09-18	2016-09-30					2016-10-30	2016-11-14	2016-11-29	2017-01-03		2017-07-02
YK-W-05 / works on Ship Lock, Dam-Crest Road Bridge (partial) of Yakou Navigation Complex Civil Engineering and Metal Structure Installation		Component A: Construction of Yakou Complex	Prior	Request for Bids	Open - International	Single Stage - One Envelope		32,996,883.00	0.00	Under Implementation					2016-09-13	2016-09-22	2016-09-18	2016-09-30					2016-10-30	2016-11-14	2016-11-29	2017-01-03		2017-07-02

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
YK-G-01 / Bulb-Type Tubular Turbine Generator Set And Apportionment Equipment		Component A: Construction of Yakou Complex	Prior	Request for Bids	Open - International	Single Stage - One Envelope		41,554,800.00	0.00	Pending Implementation					2016-12-14		2016-12-19							2017-01-30		2017-03-01		2017-04-05		2017-10-02

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	