

**World Bank Assisted  
National Agricultural Higher Education Project**

**Education Division  
Indian Council of Agricultural Research  
Government of India**

**Procurement Plan  
(Ist Phase – 18 months )  
From : May 2017 to Sept.,2018**

## I. General

### 1. Project information

Country : **India**

Borrower : **Government of India**

Project Name : **NATIONAL AGRICULTURAL HIGHER EDUCATION PROJECT (NAHEP)**

Project Identification No (ID) : P151072

: --

Project Implementing Agency (PIA): ICAR and all participating Agriculture Universities

### 2. **Bank's approval Date of the Initial Procurement Plan:**

4. **Date of General Procurement Notice:** 16<sup>th</sup> December 2016

**Period covered by this procurement plan:** First 18 months of the project i.e April, 2017 to Sept., 2018

### 5. **Applicable Bank Guideline:**

a) **For Goods ,Works and Non-consulting Services :**"Guidelines: Procurement of Goods, Works and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Procurement Guidelines) and revised July 2014; and

b) **For Consultancy Services :**"Guidelines: Selection and Employment of Consultants under IBRD Loans and IDA Credits & Grants by World Bank Borrowers" dated January 2011 (Consultant Guidelines) and revised July 2014;

## II. Goods, Works and Non-Consulting Services

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior review threshold
Goods and Non-consulting services(excluding TI contracts)	International competitive Bidding (ICB)	Contracts more than the equivalent of <b>US\$ 3 million</b> per contract	All contracts equal to or greater than US\$2 million equivalent;
	Limited International Bidding	As per para 3.2 of the Guideline , all Contracts more than the equivalent of US \$ 100,000 per contract	
	National competitive Bidding (NCB)	Contracts more than the equivalent of US\$ 100,000 but less than the equivalent of US\$ 3 million per contract (with NCB conditions)	
	Shopping **	Up to \$100,000	
	Direct Contracting(DC)	As per para 3.7 of Guidelines	
	Community# Participation	As per para 3.19 of the guideline	
	Force Account	As per para 3.9 of Guidelines	
	Framework Agreements(FA)	As per para 3.6 of Guidelines	
Works	ICB	Civil works more or equivalent of US\$40,000,000 per contract	All contracts equal to or greater than US\$10 million equivalent
	NCB	Civil works more than 100,000 and upto \$40,000,000 (with NCB conditions)	
	Shopping	Civil works up to \$100,000	
	DC	As per para 3.7 of Guidelines	
	Community participation#	As per para 3.19 of the guideline	
	Force Account	As per para 3.9 of Guidelines	
Consultants' Services	CQS/LCS	Contracts Up to \$300,000 or less per contract	All contracts equal to or greater than US\$1 Million equivalent for firms; and equal to or greater than

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior review threshold
	Single source selection (SSS)	As per para 3.9-3.11 of Guidelines	US\$300,000 equivalent for individuals
	Individual contracts	As per Section V of Guidelines	
	QCBS/QBS/FBS	for all other cases	
	(i) International shortlist	>\$800,000	
	(ii) Shortlist may comprise national consultants only	Up to \$800,000	

\* If a transaction comprises several contracts, lots or slices, the aggregate estimated value of all contracts, lots or slices will determine the applicable threshold amount.

\*\*State Rate Contracts cannot be used at par with Shopping. If state rate contract exists for an item, the same can be considered as one of the 3 quotations to be sought under shopping procedures. However DGS&D rate contracts are acceptable under any procurement under the Shopping procedure

# Community Procurement would be applicable to activities under learning/training pilots It would be based on World Bank "Guidance Note For Management of Procurement Responsibilities In Community-Driven Development Projects dated December 2009 and as included in the Procurement manual.

2. Pre-qualification: Not Applicable

3. **Reference to Project Procurement Manual:** A Procurement Manual based on World Bank Guidelines "Procurement of Goods, Works, and Non-Consulting Services under IBRD Loans and IDA Credits & Grants by World Bank Borrowers, January 2011, Revised July 2014" and "Selection and Employment of Consultants under IBRD Loans and IDA Credits and Grants by World Bank Borrowers" has been prepared. All procurements in the project will be governed by the procedures described in the Manual. In case of any inconsistency between the Procurement Manual and the World Bank Guidelines 2011, Revised July 2014, the provisions of the Guidelines shall prevail.

4. Any Other Special Procurement Arrangements (Goods & Works) :

- A. Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided they are procured in accordance with agreed processes and procedures for the project and have been cleared as part of procurement plan.
- B. National Competitive Bidding (NCB) method for procurement of goods, works and non-consulting services as per the above value thresholds will be conducted in accordance

with paragraph 3.3 and 3.4 of the World Bank Procurement Guidelines and the following provisions:

- (i) Only the model bidding documents for NCB agreed with the GOI Task Force (and as amended for time to time), shall be used for bidding;
  - (ii) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access ) along with an abridged version of the said advertisement published in a widely circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;
  - (iii) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State.
  - (iv) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
  - (v) Extension of bid validity shall not be allowed with reference to contracts subject to prior review without the prior concurrence of the World Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for prior approved packages, all subsequent requests for extension irrespective of the period. (Such concurrence will be considered by the Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
  - (vi) Re-bidding shall not be carried out with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank.
  - (vii) The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project.
  - (viii) Rate contracts entered into by Directorate General of Supplies and Disposals will not be acceptable as a substitute for NCB procedures **unless agreed with the Bank on case to case basis**. Such contracts will be acceptable however for any procurement under the Shopping procedures.
  - (ix) Two or three envelop system will not be used (except when using e-Procurement system assessed and agreed by the Bank).
- (x) As per 1.1(e) of World Bank Procurement Guidelines, the Association's right to inspect accounts and records of the bidders, suppliers and contractors will be included in the bidding document.

## Selection of Consultants

### 1. Methods and Value thresholds for Consultancy Services

Consulting Services	Methods	Value Threshold*	Review Arrangements
Consulting Services (Firms)	i) Quality and Cost Based Selection (QCBS)		First QCBS Contract irrespective of value and all subsequent consultancy contracts valued above <b>US\$ 1 Million</b> will be subject to Prior Review by the World Bank. All other contracts will be subject to post review.
	ii) Quality Based Selection (QBS)		
	iii) Selection based on a Fixed Budget (FBS)		
iv) Selection Based on Least Cost Basis (LCS)			
v) (Selection based on Consultant's Qualification (CQS)	Contracts estimated to cost equivalent of <b>US\$ 200,000</b> or less per contract.		
vi) Single Source Selection (SSS)#	As per the provisions of paragraph 3.8 to 3.11 of Consultant Guidelines		
Individual Consultants	i) Competitive Selection	As per the provisions of paragraph 5.1 to 5.6 of Consultant Guidelines	
	ii) Single Source Selection (SSS)	As per the provisions of paragraph 5.1 and 5.3 to 5.6 of Consultant Guidelines	

\* If a transaction comprises several packages, lots or slices, the aggregate estimated value of contracts will determine the applicable threshold amount.

# Irrespective of contract value any hiring of Government or Research Institutes of unique and exceptional nature requires prior no objection of the World Bank on case to case basis.

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US \$800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of Para 2.7 the World Bank Consultant Guidelines.

**3. Any Other Special Selection Arrangements (Consulting Services) :**

- (a) Contracts procured in advance will be financed under retroactive financing within the specified limits, as agreed to in the Credit Agreement provided procurement is in accordance with agreed processes and procedures for the project.
- (b) Requests for Expression of Interest (REOI) for assignments expected to cost more than US\$ 300,000 shall be advertised in *UNDB online* in accordance with Para 2.5 of the Consultant Guidelines.

With respect to each contract for the employment of individual consultants estimated to cost the equivalent of US \$ 30,000 or more, the qualifications, experience, terms of reference and terms of employment of the consultants shall be furnished to the World Bank for its prior review and No Objection

**iv) Implementing Agency Capacity Building Activities with Time Schedule**

<b>S. No.</b>	<b>Expected outcome / Activity Description</b>	<b>Start Date</b>	<b>Comments</b>
1	Training in World Bank online STEP system	Immediate	To familiarise the procurement official in regard to electronic submissions to the Bank.
2	Trainings in Bank Procurement at ASCI	Within 3 months of the negotiations	To make procurement Officials from participating AU's familiar with WB procurement procedures
3	Customized training for all selected official at PIU and selected AU's.	Within 3 months of effectiveness.	Based on the learning from the project and hands on experience a customized training to be conducted for strengthening the specific understanding for all IA.

**PROCUREMENT India : National Agricultural Higher Education Project PLAN**

**General Information**

**Country:** India **Bank's Approval Date of the Original Procurement Plan:** 2019-11-25  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2020-07-21  
**Project ID:** P151072 **GFN Date:** 2016-12-16  
**Project Name:** National Agricultural Higher Education Project  
**Loan / Credit No:** IBRD / 87760  
**Executing Agency(ies):** CSK Himachal Pradesh Krishi Vishvavidyalaya, Palampur

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
IN-CSIK-HPKV-PALAMPUR-142509-CW-RFQ / Renovation of PG labs (6 labs) that include Vegetable Science (2), Entomology (1), Public Health Laboratory (Bio-safety)-1, Microbiology (1), Agronomy (1)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope				69,800.00	0.00	Pending Implementation																			2020-07-15	2021-01-11
IN-CSIK-HPKV-PALAMPUR-142514-CW-RFQ / Renovation/upgradation of lecture theater Vegetable Science	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope				15,511.00	0.00	Pending Implementation																			2020-07-15	2021-01-11
IN-CSIK-HPKV-PALAMPUR-142515-CW-RFQ / RAMPS and toilets for disabled persons (under EAP)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope				18,613.00	0.00	Pending Implementation																			2020-07-15	2021-01-11

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion					
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
IN-CSIK-HPKV-PALAMPUR-141684-GO-RFQ / Procurement of Naturally ventilated polyhouse for 250 square meter area with fertigation unit (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,511.00	0.00	Canceled								2019-12-21	2019-12-16											2020-02-15	2020-08-13	
IN-CSIK-HPKV-PALAMPUR-141686-GO-RFQ / Procurement of Hi-tech polyhouse for soil-less cultivation of vegetable crops (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		54,289.00	35,042.78	Signed								2019-12-22	2019-12-17											2020-02-16	2020-06-18	2020-08-14





IN-CSIK-HPKV-PALAMPUR-142154-GO-RFQ / Stereomicroscope fitted with dissection stand, camera and imaging software	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,511.00	0.00	Canceled										2019-12-28	2019-12-18											2020-02-22		2020-08-20	
IN-CSIK-HPKV-PALAMPUR-142157-GO-RFQ / Potter's tower for toxicological studies (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,960.00	0.00	Canceled											2019-12-28	2019-12-23										2020-02-22		2020-08-20	
IN-CSIK-HPKV-PALAMPUR-142159-GO-RFQ / BOD Incubator (2No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,653.00	0.00	Under Implementation											2020-04-25	2020-06-03											2020-06-20		2020-12-17
IN-CSIK-HPKV-PALAMPUR-142162-GO-RFQ / Double walled autoclave (2No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,102.00	1,919.78	Under Implementation											2020-04-25	2020-06-03											2020-06-20		2020-12-17
IN-CSIK-HPKV-PALAMPUR-142163-GO-RFQ / Laminar Air Flow (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,551.00	1,909.35	Signed											2020-01-11	2020-01-07										2020-03-07	2020-05-28	2020-09-03	
IN-CSIK-HPKV-PALAMPUR-142164-GO-RFQ / All glass filtration assembly with vacuum pump and distillation set (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,102.00	967.61	Signed											2020-01-11	2020-01-07										2020-03-07	2020-05-28	2020-09-03	
IN-CSIK-HPKV-PALAMPUR-142165-GO-RFQ / Pressure bomb (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,409.00	0.00	Under Implementation											2020-06-24	2020-06-18											2020-08-19		2021-02-15
IN-CSIK-HPKV-PALAMPUR-142167-GO-RFQ / Textural analyzer (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,062.00	0.00	Under Implementation											2020-06-24	2020-06-19											2020-08-19		2021-02-15
IN-CSIK-HPKV-PALAMPUR-142168-GO-RFQ / Deionised water unit (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,307.00	8,379.72	Under Implementation											2020-05-17	2020-06-01											2020-07-12		2021-01-08
IN-CSIK-HPKV-PALAMPUR-142170-GO-RFQ / Refrigerated table top centrifuge with rotor (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,756.00	5,986.43	Under Implementation											2020-05-17	2020-06-02											2020-07-12		2021-01-08
IN-CSIK-HPKV-PALAMPUR-142172-GO-RFQ / Deep freezer (20 ℃ to - 25 ℃) - 1No.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,653.00	0.00	Canceled											2020-05-17	2020-06-10											2020-07-12		2021-01-08
IN-CSIK-HPKV-PALAMPUR-142175-GO-RFQ / Gel Doc Chemidoc (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,267.00	18,590.76	Under Implementation											2020-05-17	2020-06-01											2020-07-12		2021-01-08
IN-CSIK-HPKV-PALAMPUR-142176-GO-RFQ / Micropipettes (10 No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,102.00	2,234.59	Under Implementation											2020-05-27	2020-06-02											2020-07-22		2021-01-18
IN-CSIK-HPKV-PALAMPUR-142177-GO-RFQ / Liquid Nitrogen thermos container cryocan 2 L and 5 L (2 sets)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,551.00	1,360.31	Under Implementation											2020-05-27	2020-06-12											2020-07-22		2021-01-18
IN-CSIK-HPKV-PALAMPUR-142179-GO-RFQ / Electronic balance (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,327.00	1,381.28	Under Implementation											2020-05-27	2020-06-02											2020-07-22		2021-01-18

IN-CSK-HPKV-PALAMPUR-142430-GO-RFQ / Digital Burette (2 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,102.00	1,951.60	Under Implementation										2020-05-27	2020-06-04							2020-07-22		2021-01-18				
IN-CSK-HPKV-PALAMPUR-142431-GO-RFQ / Magnetic stirrer and vortex (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,551.00	1,179.45	Under Implementation											2020-06-07	2020-06-02							2020-08-02		2021-01-29			
IN-CSK-HPKV-PALAMPUR-142432-GO-RFQ / Spectrophotometer (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,756.00	7,311.03	Under Implementation												2020-06-07	2020-06-12							2020-08-02		2021-01-29		
IN-CSK-HPKV-PALAMPUR-142433-GO-RFQ / Thermal cycler (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,307.00	0.00	Under Implementation												2020-06-07	2020-06-19							2020-08-02		2021-01-29		
IN-CSK-HPKV-PALAMPUR-142434-GO-RFQ / Ice flaking machine (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,102.00	0.00	Canceled													2020-06-21	2020-06-11							2020-08-16		2021-02-12	
IN-CSK-HPKV-PALAMPUR-142435-GO-RFQ / Packaging machine for fresh/processed produce	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,409.00	0.00	Under Implementation													2020-06-21	2020-06-19							2020-08-16		2021-02-12	
IN-CSK-HPKV-PALAMPUR-142437-GO-RFQ / Food Processors unit (Peeling, cutting, shredding for minimal processing) - 1No.	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,756.00	0.00	Under Implementation													2020-06-21	2020-06-19							2020-08-16		2021-02-12	
IN-CSK-HPKV-PALAMPUR-142439-GO-RFQ / Bio-safety cabinet (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,980.00	0.00	Canceled														2020-06-21	2020-06-12							2020-08-16		2021-02-12
IN-CSK-HPKV-PALAMPUR-142441-GO-RFQ / Shaking incubator with refrigeration (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,960.00	0.00	Under Implementation														2020-05-17	2020-06-27							2020-07-12		2021-01-08
IN-CSK-HPKV-PALAMPUR-142443-GO-RFQ / Ultrapure water purification system (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,307.00	0.00	Under Implementation														2020-05-17	2020-06-19							2020-07-12		2021-01-08
IN-CSK-HPKV-PALAMPUR-142444-GO-RFQ / Digital colony counter (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,551.00	0.00	Under Implementation														2020-06-07	2020-06-27							2020-08-02		2021-01-29
IN-CSK-HPKV-PALAMPUR-142445-GO-RFQ / Vertex (2 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,551.00	0.00	Under Implementation														2020-06-07	2020-06-08							2020-08-02		2021-01-29
IN-CSK-HPKV-PALAMPUR-142447-GO-RFQ / Quantitative real-time PCR Machine (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,613.00	0.00	Under Implementation														2020-07-07	2020-07-14							2020-09-01		2021-02-28
IN-CSK-HPKV-PALAMPUR-142450-GO-RFQ / Fluorescence Microscope (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,409.00	0.00	Under Implementation														2020-07-07	2020-07-14							2020-09-01		2021-02-28
IN-CSK-HPKV-PALAMPUR-142452-GO-RFQ / FT-IR (infrared) and FT-NIR (near infrared) spectrophotometer (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,287.00	0.00	Under Implementation														2020-07-07	2020-07-14							2020-09-01		2021-02-28

IN-CSIK-HPKV-PALAMPUR-142457-GO-RFQ / Automatic weather stations and temperature humidity measurements instruments (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,204.00	0.00	Under Implementation											2020-05-10	2020-05-28			2020-07-05	2021-01-01	
IN-CSIK-HPKV-PALAMPUR-142458-GO-RFQ / UPS SKVA / power Generator (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	9,307.00	0.00	Under Implementation											2020-05-10	2020-07-08			2020-07-05	2021-01-01	
IN-CSIK-HPKV-PALAMPUR-142460-GO-RFQ / Solar lights/Solar panel in Protected Agriculture NAHEP farm (6 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,633.00	0.00	Cancelled											2020-05-10	2020-05-28			2020-07-05	2021-01-01	
IN-CSIK-HPKV-PALAMPUR-142461-GO-RFQ / Plant Canopy Imager and analyser (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,511.00	0.00	Pending Implementation											2020-07-14				2020-09-08	2021-03-07	
IN-CSIK-HPKV-PALAMPUR-142462-GO-RFQ / Root analyser and root scanner (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	15,511.00	0.00	Pending Implementation											2020-07-14				2020-09-08	2021-03-07	
IN-CSIK-HPKV-PALAMPUR-142487-GO-RFQ / Interactive screen + projector (2 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,204.00	5,561.97	Signed											2020-01-08	2020-02-27			2020-03-04	2020-07-15	2020-08-31
IN-CSIK-HPKV-PALAMPUR-142488-GO-RFQ / Lecture theatre seating furniture etc for 50 students capacity	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	12,499.00	0.00	Pending Implementation											2020-06-14				2020-08-09	2021-02-05	
IN-CSIK-HPKV-PALAMPUR-142492-GO-RFQ / Almira (3 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	778.00	640.94	Signed											2020-01-08	2020-01-02			2020-03-04	2020-06-19	2020-08-31
IN-CSIK-HPKV-PALAMPUR-142494-GO-RFQ / Office Table (5 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,551.00	1,383.32	Under Implementation											2020-05-03	2020-06-01			2020-06-28	2020-12-25	
IN-CSIK-HPKV-PALAMPUR-142498-GO-RFQ / Office chairs (15 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,551.00	1,296.86	Under Implementation											2020-05-03	2020-06-01			2020-06-28	2020-12-25	
IN-CSIK-HPKV-PALAMPUR-142499-GO-RFQ / Conference table and chairs (15 seat)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,878.00	3,305.73	Signed											2020-01-08	2020-01-03			2020-03-04	2020-06-19	2020-08-31
IN-CSIK-HPKV-PALAMPUR-142501-GO-RFQ / Computer note books (4 no.) & peripheral i.e. power back up system (4 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,204.00	5,406.73	Signed											2020-01-08	2020-01-02			2020-03-04	2020-05-28	2020-08-31



IN-CSIK-HPKV-PALAMPUR-153240-GO-RFQ / Power tiller with accessories (2No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,858.00	0.00	Pending Implementation															2020-07-28								2020-09-22			2021-03-21		
IN-CSIK-HPKV-PALAMPUR-153242-GO-RFQ / Bio safety Cabinet (1No.)	IBRD / 87760	Support to Agricultural Universities	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,980.00	0.00	Pending Implementation																								2020-09-22			2021-03-21	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion									
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion									
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-CSIK-HPKV-PALAMPUR-152617-CS-INDV / Procurement of consultant for protected agriculture (2 numbers)	IBRD / 87760	Support to Agricultural Universities	Post	Individual Consultant Selection	Limited		53,978.00	0.00	Under Implementation	2020-02-03	2020-02-25	2020-02-08		2020-02-29		2020-04-04		2020-10-01	
IN-CSIK-HPKV-PALAMPUR-152618-CS-INDV / Procurement of consultant in plant protection (1 no.)	IBRD / 87760	Support to Agricultural Universities	Post	Individual Consultant Selection	Limited		26,989.00	0.00	Under Implementation	2020-02-04	2020-02-25	2020-02-09		2020-03-01		2020-04-05		2020-10-02	
IN-CSIK-HPKV-PALAMPUR-152619-CS-INDV / Procurement of consultant services in soil nutrient management (1 number)	IBRD / 87760	Support to Agricultural Universities	Post	Individual Consultant Selection	Limited		26,989.00	0.00	Under Implementation	2020-02-05	2020-02-25	2020-02-10		2020-03-02		2020-04-06		2020-10-03	
IN-CSIK-HPKV-PALAMPUR-152620-CS-INDV / Procurement of consultant services in natural/organic farming (1 number)	IBRD / 87760	Support to Agricultural Universities	Post	Individual Consultant Selection	Limited		26,989.00	0.00	Under Implementation	2020-03-06	2020-02-25	2020-03-11		2020-04-01		2020-05-06		2020-11-02	