



Integrated Platform for Gender Based Violence Prevention and Response in Nepal (P155096)

SOUTH ASIA | Nepal | Social Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 3 | ARCHIVED on 03-Aug-2020 | ISR43053 |

Implementing Agencies: National Women Commission, National Women Commission

Key Dates**Key Project Dates**

Bank Approval Date: 26-May-2016

Effectiveness Date: 10-May-2016

Original Closing Date: 04-Apr-2019

Revised Closing Date: 15-Jan-2021

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of this project is to raise awareness about, and improve response to, Gender Based Violence in Nepal. This will be achieved by improving the quality and reach of services for GBV survivors through a helpline, promoting greater awareness among key stakeholders and strengthening the capacity of National Women Commission (NWC).

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	<input type="checkbox"/> Satisfactory	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	<input type="checkbox"/> Moderately Satisfactory	<input type="checkbox"/> Moderately Satisfactory

Implementation Status and Key Decisions

This ISR captures the implementation status of the IPGBVPR project based on the findings of the implementation support review conducted during 6-10 July 2020. The Bank Team found that the PDO level indicators to track results show that the Project is progressing well in meeting its target indicators. The most important achievement to date is the establishment of the GBV referral platform, including the first 24-hour GBV Helpline that provides an entry point for survivors seeking support services. The Helpline has provided 11,922 integrated services (including information services) to 17,821 clients, well above the target articulated in the Results Framework. Of all the calls received at NWC, over 3,500 services were registered as cases[1], disaggregated by gender, age, location/districts and typology of violence and perpetrator. The NWC data shows that domestic violence[2] is reported at 88 percent while 12 percent is reported as violence against women. The data also shows that 61 percent of violence has taken place inside a home and 66 percent perpetrators are intimate partners. As of June 2020, NWC has provided 921 legal, 496 psychosocial, 138 shelter and 158 child protection services through its partner CSOs.

[1] A case is registered if any service other than an information service is provided e.g. mediation, psychosocial counseling.

[2] The Domestic Violence (Crime and Punishment) Act 2008 defines domestic violence as any form of physical, mental and sexual and economic harms perpetrated by persons with whom he/she has a family relationship and this would also include any acts of reprimand or emotional harm. Violence against women (VAW) is collectively, violent acts that are primarily or exclusively committed against women and girls. This includes all the cases outside Domestic Violence.

Total disbursement as of July 9, 2020 was USD 1 million (78.7%) out of total allocation of USD 1.3 million, which includes outstanding advance of USD 196,000.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	☐ Moderate	☐ Moderate

5. Results

Project Development Objective Indicators

► Number of cases reported to the Helpline (disaggregated by gender, age, location/districts and typology of violence and perpetrator) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	3,194.00	3,500.00	1,400.00
Date	11-Apr-2016	30-Mar-2020	13-Jul-2020	15-Jan-2021

► GBV survivors who report to have been satisfied with the support services they have received through the Helpline (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	89.00	90.50	50.00
Date	11-Apr-2016	30-Mar-2020	13-Jul-2020	15-Jan-2021

► Percentage of service referrals which result in service utilization (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	100.00	100.00	40.00
Date	11-Apr-2016	30-Mar-2020	13-Jul-2020	15-Jan-2021

► Percentage of people in project area reporting increased knowledge of support services for survivors of violence (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	93.60	93.60	50.00
Date	11-Apr-2016	30-Mar-2020	13-Jul-2020	15-Jan-2021

Intermediate Results Indicators



► GBV survivors reporting incident who received at least one relevant service through the helpline (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	90.00	90.00	60.00
Date	11-Apr-2016	30-Mar-2020	13-Jul-2020	15-Jan-2021

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P155096	TF-A2450	Closed	USD	0.50	0.29	0.21	0.29	0.00	100%
P155096	TF-A2451	Effective	USD	1.30	1.30	0.00	1.02	0.28	79%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P155096	TF-A2450	Closed	08-Apr-2016	02-May-2016	10-May-2016	04-Apr-2019	04-Apr-2019
P155096	TF-A2451	Effective	08-Apr-2016	29-Apr-2016	10-May-2016	04-Apr-2019	15-Jan-2021

Cumulative Disbursements





Restructuring History

Level 2 Approved on 29-Jun-2020

Related Project(s)

There are no related projects.
